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STIP AMENDMENT 02S-095

The City of Glendale is requesting the California Transportation Commission (Commission) to
approve this State Transportation Improvement Program (STIP) amendment. This amendment
was noticed at the June 2003 Commission meeting. The Commission recommended this
amendment to be brought back for discussion at the August 2003 meeting.

The City of Glendale proposes to augment the project scope of Glendale Grade Separation
(PPNO 9814) in Los Angeles County to include the widening of the Eastbound Central Avenue
Off-Ramp on Route 134. The widening of Eastbound Central Avenue Off-Ramp project
significantly relieves the traffic congestion and improves the operational efficiency of Route 134
and could have been included in the Glendale Grade Separation project as suggested in the
Environmental Reevaluation Addendum. The City of Glendale has agreed to a Memorandum of
Understanding (MOU) to augment the programmed amount should there be a funding shortfall.
This is a revenue neutral programming action. (Noticed at June 2003 CTC meeting.)

RECOMMENDATION:

The Department of Transportation (Department) recommends that the item be placed on the
consent calendar for approval.
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BACKGROUND:

The City of Glendale (City) and the Department envisioned three projects as part of Route
134/San Fernando Road Corridor Improvement. The three projects include two STIP projects and
one local project.

1. San Fernando Road Interchange (STIP Project, PPNO: 2121) by the Department
2. Glendale Grade Separation (STIP Project, PPNO: 9814) by the City
3. Eastbound Central Avenue Off-Ramp Widening (local project) by the City

The Department awarded a construction contract on June 2, 2003 for the modification of the San
Fernando Road Interchange and construction is underway. The City now proposes to add
Eastbound Central Avenue Off-Ramp Widening project to the existing Glendale Grade
Separation project. The Eastbound Central Avenue Off-Ramp project is currently a part of Route
134 Corridor Traffic System Management (TSM) project which complements the Glendale Grade
Separation project and improves traffic flow. Completion of this widening project prior to the
construction of the other two STIP projects will help improve the operational efficiency of the
freeway interchange. This widening relieves a large portion of the congestion on the mainline and
could have been part of the Glendale Grade Separation Project. This widening was evaluated as
part of the overall Route 134/San Fernando Road Corridor project and the environmental
evaluation was approved by Federal Highway Administration (FHWA) in December 2001 as an
Environmental Reevaluation Addendum.

A total of $29,000,000 ($525,000 for Environmental (PA&ED), $1,726,000 for Design (PS&E),
$10,374,000 for Right of Way (R/W), and $16,375,000 for Construction) of Interregional
Improvement Program (IIP) dollars is currently programmed for the Glendale Grade Separation
project in the 2002 STIP. An MOU between the City and Department will be signed, which
limits the IIP funds for the Grade Separation project at the programmed $29,000,000. This MOU
also requires the City to be responsible for covering any future cost should there be a funding
shortfall. '

A total of $12,625,000 was allocated for the PA&ED, PS&E, and R/W phases of the project. A
request for an allocation of STIP funds in the amount of $16,375,000 for Construction of the
project will be included in the August 2003 meeting agenda or later.
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RESOLUTION:

Resolved, that the California Transportation Commission (Commission) revise the 2002 State
Transportation Improvement Program (STIP) at the end of the 30-day notice period as follows:

Reyvises:
County CT District PPNO EA Element |Const. Year | PM Back PM Ahead Route/Corridor
Los Angeles 07 9814 196800 LA 2003-04 - - -
Implementing Agency: PA&ED |City of Glendale AB 3090 | |PS&E City of Glendale AB 3090
(by component) R/W City of Glendale AB 3090 CON City of Glendale AB 3090
RTPA/CTC : Los Angeles County Metropolitan Transportation Authority

Project Title:

Glendale Grade Separation

Location: In the City of Glendale, Grade Separation - San Fernando Road, Fairmont Avenue, and Doran Street at Route 134 and
widening of the Eastbound Central Avenue Off-Ramp at SR 134.
Description: Construct a grade separation local street improvements, and an off-ramp widening

(DOLLARS IN THOUSANDS)

Project Totals by Fiscal Year

Project Totals by Component

$16,375 *

Existing $29,000F  $29,000 $525 $1,726 $10,374
Change $0 $0 $0 $0 $0 $0
Proposed $29,000] $29,000 $525 $1,726 $10,374| $16,375 *

* At the June 2002 CTC meeting, a 20 month time extension was granted for construction that expires on February 29, 2004.
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STIP AMENDMENT 02S-095

Location Map
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PPNO 9814

Location:  In the City of Glendale, Fairmont
Avenue at San Fernando Road, Doran
Street, San Fernando Road, and Central
Avenue at Route 134

Description: Construct a grade separation, local
street improvements, and an off-ramp
widening




