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REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION FOR STIP INTERCITY
RAIL AND LOCALLY ADMINISTERED PROJECT, PER STIP GUIDELINES
WAIVER-11-34

CTC ACTION TAKEN: The California Transportation Commission voted to approve the
requested time extension for ten months only.

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) approve Waiver 11-34 as requested by the City of
Hercules (City) for the Hercules Intercity Train Station (PPNO 2011F) to extend the period of
project allocation for 12 months, per STIP Guidelines.

ISSUE:

The Commission has programmed funds totaling $9,097,000 in the State Transportation
Improvement Program (STIP) to the City of Hercules for the Hercules Intercity Train Station
project. This STIP funding is comprised of $8,000,000 in Regional Transportation Improvement
Program and $1,097,000 in Transportation Enhancements (TE) funds. The City originally
anticipated the allocation of funds for Construction Support by June 30, 2011. However, due to
additional requirements to environmental clearance, right-of-way acquisition and final design, the
City will not be ready to request that allocation by the June 30, 2011 deadline. The environmental
and design work now is scheduled for completion before June 30, 2012. The City anticipates
requesting allocation of construction support funds prior to this date. Therefore, the City
respectfully requests a 12-month extension for the period of project allocation and the planning
agency concurs.

BACKGROUND:

Current STIP guidelines stipulate that funds are programmed for all components of local rail/transit
grant projects or for Department construction costs are available for allocation only until the end of
the fiscal year identified in the STIP. The Commission may approve waivers to the timely use of
funds deadline one time only for up to 20 months in accordance with Section 14529.8 of the
Government Code.
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