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Subject: STIP AMENDMENT 12S-043 
             

SUMMARY: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled Commission meeting following the notice period. 
 
ISSUE: 
 
The Department and the Mendocino Council of Governments propose to amend the 2012 STIP to 
delay Regional Improvement Program (RIP) funding from Fiscal Year (FY) 2013-14 to FY 2015-16 
for construction of the Willits Bypass – Ryan Creek / Coho Salmon Mitigation project 
(PPNO 0125Y) in Mendocino County.  
 
BACKGROUND: 
 
The Willits Bypass – Ryan Creek / Coho Salmon Mitigation project is one of four “children” 
projects programmed to meet environmental permit conditions for the Willits Bypass highway 
realignment project in Mendocino County.  The project proposes to improve fish passage of Coho 
Salmon at Ryan Creek.  This project is programmed with $300,000 of Interregional Improvement 
Program (IIP) and $1,870,000 of RIP funds for construction in FY 2013-14.  Due to the required 
extensive environmental and design re-work for the highway realignment project, delivery of this 
“child” project has been significantly impacted.  The Department and the California Department of 
Fish and Wildlife have agreed to amend the project’s environmental permit conditions to reflect 
delivery of the Ryan Creek/Coho Salmon Mitigation project by December 2016.  Consequently, it is 
proposed to delay the RIP and IIP programming for the construction phase to FY 2015-16.   
 
The proposed revision is shown in the table on the following page. 
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REVISE:  Willits Bypass – Ryan Creek/Coho Salmon Mitigation Project (PPNO 0125Y) 
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Description:

Mendocino County Council of Governments
Willits Bypass - Ryan Creek/Coho Salmon Mitigation
Men-101-PM 52.2/PM 52.4; About Five Miles North of Willits. 
Construct Fish Passage Improvements.
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