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RECOMMENDATION: 
 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) amend Resolution TCIF-A-1213-07 to de-allocate $802,000 in 
Proposition 1B Trade Corridors Improvement Funds (TCIF) for Project 70 – 10th  Avenue 
Marine/Harbor Drive At-Grade Improvements project (PPNO TC70) in the city of San Diego, 
reducing the original TCIF allocation of $1,550,000 to $748,000, to reflect contract award savings 
and also approve a correction to the Project ID. 
 
BACKGROUND: 
 
On May 7, 2013, the Commission allocated $1,550,000 in TCIF funds under Resolution  
TCIF-A-1213-07 to the 10th Avenue Marine/Harbor Driver At-Grade Improvements project.  The 
contract was awarded with a savings of $802,000 in TCIF funds.  In addition, the correction is 
needed to correctly reflect the Project ID.  The necessary changes are reflected in strikethrough and 
bold on the attached revised vote list.  
 
RESOLUTION:  
 
Be it Resolved, that the $1,550,000 for the Trade Corridors Improvement Fund (104-6056) originally 
allocated under Resolution TCIF-A-1213-07 for TCIF project 70 – 10th  Avenue Marine/Harbor 
Driver At-Grade Improvements project (PPNO TC70) in the city of San Diego, is hereby amended 
by $802,000, reducing the Proposition 1B TCIF financial allocation from $1,550,000 to $748,000, in 
accordance with the attached revised vote list.  
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Project # 
Allocation Amount 

Recipient 
RTPA/CTC 

District-County 

 
Project Title 

Location 
Project Description 

PPNO 
Program/Year 

Phase 
Prgm’d Amount 

Project ID 
Adv Phase 

 
Budget Year 

Item # 
Fund Type 

Program Code 
Amount by Fund 

Type 
2.5g.(5f) Allocation Amendment – Proposition 1B – Locally Administered Resolution TCIF-AA-1314-15,
 TCIF Projects off the State Highway System Amending Resolution TCIF-A-1213-07 

1 
$1,550,000 
$748,000 

 
 

City of San Diego 
SANDAG 

11-San Diego 

 
10th Avenue Marine Terminal/Harbor Drive At-Grade 
Improvements. In the City of San Diego.  Construct at-
grade improvements at Harbor Drive and Cesar E. 
Chavez Parkway (TCIF Project 70). 
 
(CEQA – CE, 01/17/2013.)  
(NEPA – CE, 09/08/2011.)  
 
(The TCIF allocation is split as follows: $0 for 
construction engineering and $1,550,000 $748,000 for 
construction capital.)  
 
(Contributions from other sources: $1,616,000 
$3,803,000 $3,218,000.)  
 
(March 2014 – Concurrent correction to revise the 
Project ID from 1100000412 to 1114000076.) 
 
Outcome/Output: At-grade operational improvements 
increases safety by removing/diverging trucks from 
residential areas and removing the at-grade rail crossing 
for trucks.  
 
Amend Resolution TCIF-A-1213-07 to de-allocate 
$802,000 in TCIF Bond Program CONST to reflect 
contract savings. 

 
11-TC70 

TCIF/12-13 
CONST 

$1,550,000 
$748,000 

1100000412 
1114000076 

 
2011-12 

104-6056 
TCIF 

20.30.210.300 
 
 

 
 

$1,550,000 
  $748,000 
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