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RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California
Transportation Commission (Commission) approve time extensions for the period indicated for two
State Highway Operation and Protection Program (SHOPP) projects and one multi-funded
Proposition 1B Trade Corridor Improvement Funds (TCIF/ SHOPP/STIP) project described on the
attachment.

ISSUE:

On August 6, 2013, the Commission allocated $18,574,000 for two SHOPP projects and
$26,952,000 for one multi-funded Proposition 1B Trade Corridor Improvement Funds (TCIF/
SHOPP/STIP) project. In accordance with Resolution G-06-08, the deadline to award contracts for
projects allocated in August 2013 is February 28, 2014. The Department will not be able to meet the
deadlines for these projects and is requesting time extensions for the period of contract award. -

The attachment shows the details of each project and the delays that have resulted in the extension
request.

BACKGROUND:

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a
permanent requirement under the State Transportation Improvement Program (STIP) Guidelines.

Attachment

“Caltrans improves mobility across California”
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