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RECOMMENDATION: 

 
The California Department of Transportation recommends that the California Transportation 
Commission (Commission) approve a six-month time extension for the period of contract award to 
August 31, 2015, for the Fullerton Transportation Center Elevators project, in Orange County. 

 
ISSUE: 
 
In August 2014, the Commission approved Resolution BFP-14-01 allocating $1,718,000 in 
Proposition 116 funds to the City of Fullerton (City) for the Fullerton Transportation Center 
Elevators project.  The City will not be able to award a third-party construction contract by the 
deadline due to unexpected circumstances.  On November 4, 2014, the City opened bids for 
construction of the two new traction elevators.  However, the lowest responsible bid was 
approximately $500,000 over the City engineer’s estimates.  Currently, the City does not have 
sufficient funds to cover this cost overrun, but is actively considering all funding options.  In the 
event that the contract cannot be awarded to one of the original bidders, the City would be required 
to re-bid the project, which would include re-advertising, bid opening, bid evaluation and City 
Council approval.  It is anticipated that this process would take approximately six months to 
complete.      
 
Therefore, the City requests a six-month time extension for the period of contract award to August 
31, 2015 to secure additional funding and award a third-party construction contract.      
 
BACKGROUND: 
 
Resolution G-99-25, Guidelines for Allocating, Monitoring, and Auditing of Funds for Local 
Assistance Projects, adopted by the Commission on August 18, 1999, stipulates that funds allocated 
for local project development or right of way costs must be expended by the end of the second fiscal 
year following the fiscal year in which the funds were allocated.  The Commission may approve a 
waiver to the timely use of funds deadline one time only for up to 20 months in accordance with 
Section 14529.8 of the Government Code. 
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