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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of Active Transportation Program (ATP) projects that 
received a construction allocation in Fiscal Years (FY) 2014-15 and 2015-16. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $47,208,000 
to construct 61 ATP projects.  As of February 11, 2016, 59 projects totaling $45,713,000 have 
been awarded.  Two projects were approved for time extensions.   

In FY 2015-16, the Commission allocated $17,632,000 to construct 29 ATP projects.   
As of February 11, 2016, four projects totaling $2,432,000 have been awarded.  One project has 
an approved time extension. 

BACKGROUND: 

Resolution G-15-04, adopted March 26, 2015, requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires the Department to report to 
the Commission on those projects that have not been awarded within four months of allocation.
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FY 2014-15 Allocations  
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August 2014 0 $0 0 0 0 0 0 

October 2014 0 $0 0 0 0 0 0 

December 2014 1 $400 1 0 0 0 0 

January 2015 18 $11,340 18 0 0 10 17 

March 2015 18 $23,361 18 0 0 8 15 

May 2015 10 $5,819 10 0 0 7 10 

June 2015 14 $6,288 12 0 2 5 12 

Total 61 $47,208 59 0        2       30     54   

  
FY 2015-16 Allocations  
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August 2015 5 $4,635 2 0 3 2 2 

October 2015 6 $2,758 2 0 4 2 2 

December 2015 7 $2,314 0 0 7 0 0 

January 2016 11 $7,925 0 0 11 0 0 

Total 29 $17,632 4 0     25       4       4 
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Note: Includes all ATP Infrastructure and Non-Infrastructure projects 
 
ATP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  
(1) This extended deadline was approved in December 2015 (Waiver 15-46) 
(2) This extended deadline was approved in January 2016 (Waiver 16-02) 
 

 
Agency Name Project Title PPNO

Allocation 
Date 

Award 
Deadline 

Allocation 
Amount  

Project 
Status 

City of Huntington Park Randolph Street Shared Use Bike/Trail 
Rails to Trails Project Study 

07-4936 25-Jun-15 30-Jun-16 $400,000 (2) The project will be awarded by 
the extended deadline. 

Town of Apple Valley Apple Valley Safe Routes to Schools  08-1172 25-Jun-15 31-May-16 $1,095,000 (1) The project will be awarded by 
the extended deadline. 

Los Angeles County 
Department of Public Health 

Unincorporated Los Angeles County 
Pedestrian Plans and Program 

07-4909 27-Aug-15 29-Feb-16 $1,445,000  The project will be awarded by 
the deadline. 

City of Rialto City of Rialto Safe Routes to School 
Program 

08-1164 27-Aug-15 29-Feb-16 $1,450,000  The project will be awarded by 
the deadline. 

City of Imperial Beach Elm Avenue Traffic, Pedestrian and 
Cycling Safety and Mobility Improvement

11-1154 27-Aug-15 28-Feb-17 $483,000 (2) The project will be awarded by 
the extended deadline. 

City of Wasco Clemens and Jefferson Schools Bike and 
Pedestrian Improvements 

06-6774 21-Oct-15 30-Apr-16 $273,000  The project will be awarded by 
the deadline. 

City of Wasco Highway 43 Pedestrian Lighting 06-6776 21-Oct-15 30-Apr-16 $530,000  The project will be awarded by 
the deadline. 

Los Angeles County 
Metropolitan Transportation 
Authority 

Metro Blue Line First/Last Mile Plan 07-5020 21-Oct-15 30-Apr-16 $280,000  The project will be awarded by 
the deadline. 

City of Irvine City of Irvine – Citywide Bicycle, 
Pedestrian Motorist Safety Program 

12-2170G 21-Oct-15 30-Apr-16 $500,000  The project will be awarded by 
the deadline. 

Grand Total      $6,456,000   


