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April 30, 2007

Administrative Amendment #06-07
Ms. Rachel Falsetti
State of California
Department of Transportation
Transportation Programming, M5-82
1120 “N” Street
Sacramento, CA 94274-0001

ATTENTION: Abbhijit Bagde

RE: ADMINISTRATIVE AMENDMENT #06-07 TO THE
2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP)

Dear Mr. Chittenden:

The Southern California Association of Governments (SCAG) is transmutting administrative
amendment #06-07 for projects in Imperial, Los Angeles, Orange, Riverside, San
Bernardino, Ventura and Various Countes.

The projects meet the administrative amendment criteria provided by the federal
funding agencies with their letter dated January 13, 2006.

The projects included in this amendment have demonstrated to satisfy the requirements of 40
CFR 93.118 and 93.119 without a new regional ermissions analysis in accordance with the
provisions of 4G CFR 93.122(e)(2)(ii). Therefore, SCAG through its function as the
designated Metropolitan Planning Organization (MPO) has found the attached projects o
conform to the applicable State Implementation Plan and to be consistent with the 2004
Reginnal Transportation Plan (RTP). The updates of these projects do not impact the
conformity analvsis or the tinancial constramts of the FY 2006 RTIP.

If you have any questions, please contact Rosemary Ayala of my staff at (212) 236-1927 or
via e-mail at ayalaiwscag.ca.gov.

Sincerely,

J- ot

James R. Gosnell
Deputy Executive Director

Cc: Ms Jean Mazur, FHWA -~ CA Division
Ms. K. Sue Kiser, FHWA -- CA Division
Mr. Ted Matlev FTA -- Region IX
County Transportation Commissions
Caltrans Dismicts, 7.8, 12
Ms. Michetic Noch, FHWA Metro Office
Mr Ray ielhs. FHWA Metro Office
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)
Administrative Amendment #06-07

April 2007

[

Brawley

050501

Shank Rd.

ghways System
Change description to:
Removal and
Reconstruction of existing 2
lane Best Road (1.25 miles)
from SR-78 to .25 mile
South of Shank Rd.

irapeeial Wadey Avsotiation of Gommmts
(in $000’s)
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Agency | ProjectiD } & € Title Changes Requested E ? 2 Amendment Reason

C o= .= 0
S Q PEE
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Minor scope change

El Centro

050504

Rehbailitation and Overlay
of Imperial Ave. (.5 mile)
Phase Il from Orange Ave
to Adams Ave.

Delete $47 in CITY funds in
ENG in FY 07-08 and
increase CITY funds by $47
in CON in FY 07-08 to $65.
No change to total project
cost of $563.

Change fund source

El Centro

050505

Orange Ave. Improvements
to existing 2 lane from
Waterman Ave. to La
Brucherie Rd. ( .25 mile)
overlay, parking and
drainage

Delete $16 in CITY funds in
ENG in FY 06-07 and
increase CITY funds by $16
in CON in FY 06-07 to $22.
No change to total project
cost of $193.

Revise funding categories




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG) IW‘G

Administrative Amendment #06-07 g o
April 2007
(in $000's)

Agency Project ID Title Changes Requested Amendment Reason

8 Conformity
Determination
i Formal or
Administrative
Amendment

~ State Highways System =

Increase STP-RIP in Prior

ROW from $100 to $2250.
KM West to 0.6 KM East of Delete $800 in STCASHR

CALTRANS 515 Imperial Ave. Reconstruct from EY 06-07. Total A |Fundincrease
Interchange at I-8 and

Imperial Ave. $5,827 to $7,177.

1-8:in El Centro from 0.8

project cost increases from

Revise description of post
miles from 0.0t0 0.0 10 0.0

’ Andrade Commercial to 0.4, Revise FY 06-07 NH Revise post miles and fund
CALTRANS| 0581 Vehicle Enforcement funding in CON of $ 950 to A source P
Facility CBIP funding in FY 06-07 in

CON. Total project costs is
$1,025




IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)
Administrative Amendment #06-07

April 2007
(in $000’s)

2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM | A

Agency | Project ID Title Changes Requested Amendment Reason

| Conformity

1 Determination
Formal or

H Administrative
Amendment

__ TransitSystem -

Change lead agency to
County. Revise FTA 5307
funding amount in ENG for
FY 06-07 to FY 07-08 and
decrease from $352 to
$203. Revise LTF match
amount in FY 06-07 of $ 88
to FY 07-08 in ENG of $51.
Revise FTA 5307 funding
amount in CON in FY 07-08 Revise lead agency, revise
to CON FY 08-09 and A Jfunding amounts and project
decrease from $2,500 to years

$1,372. Revise LTF match
amount of $50 in FY 07-08
in ENG to FY 08-09 in CON
of $343. Add FTA 5307
funding amount in CON for
FY 09-10 of $1,372. Add
LTF match amount in FY 09+
10 in CON of $343. Total
project cost is $ 3,687.

In El Centro; regional public

Imperial bus system transfer terminal
051104 "

County and passenger waiting area

at 7th and State Streets

Increase FTA 5311 funding
amount for FY 06-07 from
$300 to $550, for FY 07-08
from $320 to $390 for FY
08-09 from $320 to $405,
FY 09-10 from $340 to
$450, for FY 10-11 from
$340 to $490 for FY 11-12
Countywide Transit System -|from $350 to $525.

33000 Operating and Capital Revise FTA 5307 funding A |Revise funding amounts
Assistance amount for FY 2006-07 from
$800 to $733, for FY 07-08
from $320 to $565 for FY 08
09 from $923 to $405, FY
09-10 from $965 to $740,
for FY 10-11 from $1,000 to
$850 for FY 11-12 from
$1,000 to $900.  Total
proiect cost is $25.018

Imperial
County




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG) lV}A‘G
Administrative Amendment #06-07
April 2007 (it o il Gty
(in $000’s)

Agency |} Project ID Title Changes Requested Amendment Reason
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8  Formal or
8 Administrative
Amendment

ransit System . .

increase STA funding
amount for FY 06-07 from
$215 to $500, for FY 07-08
from $215 to $550, for FY
08-09 from $215 to $600,
for FY 09-10 from $215 to
$650, for FY 10-11 from
$215 to $750, for FY 11-12
ADA Paratransit Service from $215 to $800. Delete
Operating Assistance LTF funding amount for
Prior $664 to $0, for FY 06-
07 $335 to $0, for FY 07-08
$345 to $0, for FY 08-09
$355 to $0, for FY 09-10
$366 to $0, for FY 10-11
$375 10 $0, for FY 11-12
$386 to $0. Total project
cost is $4,730.

County 33003 A {Fund change
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority
Administrative Amendment #7 @
April 2007 Metro
(in $000's)
Agency Project ID Changes Requested Amendment Reason
‘ : Local Highways System .
CALABASAS LAS74100 |U.S. 101 INTERJURISDICTIONAL BIKE  [Minor Change TECH Change only - Carry in/correction
LANE GAP CLOSURE CONSTRUCTION [STPE: STP Enhance- Prior STIP of fund source (STPE-R to STPE: STPE
4.5 MILES OF BIKEWAY +Carry in funds in FY06/07 in construction for $559 Enhance-Prior STIP)
IMPROVEMENTS TO CLOSE SEVERAL
GAPS WITHIN A 12 MILE Total project cost unchanged at $1,569
CORRIDOR(TEA21-#69)
LONG BEACH | LAOC8163 |BIKEWAY AND PEDESTRIAN Minor Change Carry in/correction of fund source (STPE-|
IMPROVEMENTS. 1.2 MILE CLASS | STPE-R: R to STPE: STPE Enhance-Prior STIP)
BIKE/PED PATH FROM WALNUT AVE -Delete funds in FY06/07 in R/W for $1,200
TO WILLOW ST AT THE BLUE LINE
STATION. (PPNO# 3408) STPE: STP Enhance- Prior STIP
«Carry in funds in FY06/07 in R/W for $1200
Total project cost unchanged at $3,441
CITY OF LA | LAOC8048 [CAHUENGA BLVD WIDENING - Minor Change: Minor Change
MAGNOLIA BLVD TO LANKERSHIM |STPL-R:
BLVD. TO PROVIDE 4 TRAVEL » Add funds in FY05/06 in construction $5,042
LANES, 2 PARKING LANES & <«Decreased in FY07/08 in PE funds to $410 from $1,183 and
CONTINOUS MEDIAN TURNING delete funds in RW for $323 and construction for $6,343
LANE. NON-CAPACITY ENHANCING.|» Add funds FY08/09 in RW for $650
PPNO 3099. » Add funds in FY09/10 in construction for $2,347
PC40:
Delete all PC40 funds for a total of $4,549
LTF:
» Add funds in FY05/06 in construction for $2,716
» Add funds in FY06/07 in PE for $167
» Add funds in FY07/08 in PE for $53
» Add funds in FY08/09 in RW for $350
P Add funds in FY09/10 in construction for $1,263
Total project cost remains the same at $12,998
CITY OF LA LAOC8057 |REHAB. 18T ST BRIDGE TO MAINTAIN 4{Cost increase: Minor increase
TRAFFIC LANES AND STRENGTHEN STPL-R:
EXISTING GIRDERS (UNDER A » Add funds in FYQ07/08 in construction for $4,500
SEPARATE CONSTR PHASE) TO HBRR-L.:
ACCOMODATE THE LIGHT RAIL.PPNO |» Add funds in FY05/06 in RW for $10,181 and construction for
3104 (53C1166) $5,754
» Add funds in FY06/07 in construction for $33,641
—Delete funds in FY07/08 in RW for $10,181 and construction for
$5,754
~=Delete funds in FY08/09 in construction for $33,641
PC25:
» Add funds in FY07/08 in PE for $52
» Add funds in FY08/09 in construction for $4,359
Total project cost decreased to $66.853 from $67,918
SANTA LAOB103 |[CONSTRUCT GOLDEN VALLEY ROAD |Cost Decrease: Minor change
CLARITA FROM SOLEDAD CANYON TO DEMOSTL:
NEWHALL RANCH ROAD.0 TO 6 LANES. |~Deleted DEMOSTL Funds.
LESS THAN 0.5 MILES- INCLUDES DEMOT21:
BRIDGE OVER SANTA CLARA RIVER ¥ Deleted DEMOT21 Funds.
SAFETEA-LU # 3786 AND # 216 STPL:
» Add funds in FY07/08 and 08/09 for $2438 and $1800 in
construction.
LTF:
- Moved FY06/07 in PE for $2,000 to 07/09
» Add funds in FYQ07/08 in PE for $14,562 in construction
Total project cost decreased to $28.000 from $29.300

1of2



2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority m
Metro

Administrative Amendment #7
April 2007
(in $000’s)

Project ID Amendment Reason

Agency Changes Requested

) Local Highways System
LAE3239 [RECONSTRUCT ATLANTIC AVE AND Minor Change:

IMPROVE DRAINAGE FROM ARDMORE | DEMOSTL:

ST TO IMPERIAL HWY. —Delete funds in FY06/07 in PE for $350

Alncrease funds in FY07/08 in construction to $2080 from $1210
<Decrease funds in F708/09 in construction to $520 from $1090

SOUTH GATE Minor change, no change in scope.

PC20

—Delete funds in FY06/07 in PE tor $80

Alncrease funds in FY07/08 in construction to $416 from $232
<«Decrease funds in FY08/09 in construction to $104 from $208

Total project cost unchanged at $3,120

VERNON LAOD279 |ATLANTIC BLVD. BRIDGE OVER Cost Increase: Minor Changed. Per HBRR 2006
THE L.ARIVER 5/8 MILE N HBRR-L: Listing.
SLAUSON AVE, WIDEN 6 LANE A Increased funds in FY06/07 in PE to $797 from $722
BRIDGE TO ADD RIGHT TURN LANE| A Increased funds in FY10/11 in construction to $5,312 from
(BRIDGE #53C0252) $5,059
City:

A Increased funds in FY08/07 in PE to $103 from $94
Alncreased funds in FY10/11 in construction to $688 from
$656

Total project cost increased to $7,100 from 6,732

WHITTIER LAOC8161 |WHITTIER GREENWAY TRAIL: Adjust funding: Minor Change in funding.
PICKERING BRIDE SEG 1 DEVT& SEG 3 |AB2766:
P/E & DEVT. DESIGN, CONST& —Delete AB2766 in FY06/07 in construction for $30

ACQUIST OF 2.86 MLES CLASS |
BIKE/PED FAC ON ABANDONED ROW |City:
IN WHITTIER PPNO#3440-EA07-932045 | «Decrease City funds in FY07/08 in construction to $650 from $860

Total project cost decreased to $6,231 from $6,471

20f2




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Los Angeles County Metropolitan Transportation Authority

Administrative Amendment #7

April 2007

(in $000's)

@ Metro

Agency

CALTRANS

Project D

Title

Rt. | Post Mileage

1| 28.70/29.60 |NEAR MARINA DEL REY FROM

~ State Highways System

Changes Requested

Tech Change nly

Amendment Reason

Minor Change:
HUGHES TERRACE TO LA Element Code:
TIJERA BLVD: WIDEN FROM 7 |-Changed code from 3 to 7.
TO 8 LANES, ADD LEFT TURN
LANE, MODIFY SIGNALS. (EA#  |Total project cost remains the same at $6,343
1661A, PPNO 0027K0, 3542).
CALTRANS 16601 1 | 29.80/30.80 |[NEAR MARINA DEL REY FROM  |Minor Change: Tech Change only
HUGHES TERRACE TO FlJI WAY {Element Code:
VIROUS WIDEN UP TO 4-LANE IN|.Changed code from 3 to 3.
EACH DIRECTN VARIOUS
INTERSECTN IMPRVMNTS -- Total project cost remains the same at $11,484
WIDNG FRM 6 TO 8 LNES. EA #
1660U1. PPNO 0027J.
LA COUNTY | LA000274 | 2 3.60/5.90 |FROM SEPULVEDA TO MORENO |Adjust Funding: Minor change
MTA CONSTRUCT DIVIDED PKWY »Add DEMOT21 funds in FY06/07 in construction for
WITH TRANSIT PKWAY $1,051
IMPROVEMENTS, BIKE LANES & |+Total DEMOT21 adjusted to $16,999 from $15,948
RT. 2/405 INTERCHANGE (94CFP;
CAT. 2, 210, 98STIP00027) TEA21-| Total project cost increased from $75,174 to $76,222
#1531
CALTRANS | LAOD73B 5 1.80/3.00 }|IN NORWALK: FROM ORANGE Minor Change - :
COUNTY LINE TO ROUTE 605:  |STPE-I:
CARMENITA INTERCHANGE ¥ Moved funds in FY07/08 in construction for $3,385 to
IMPROVEMENT (EA 2159C0, FY08/09
PPNO 2808A) (TCRP 42.3, 4 43) |STCASHR:
¥ Moved funds in FYQ7/08 in construction for $44,231 to
FY08/09
PC40:
¥ Moved funds in FY07/08 in construction for $46,330 to
FY08/09
Total project cost remains the same at $251,500
CALTRANS | LAE2577 | 5 | 11.70/23.00 |[STUDY NORWALK, SANTA FE Cost Decrease: Minor change, no
SPRINGS, DOWNEY, DEMOSTL: change in scope.
MONTEBELLO, & COMMERCE:  |--Delete funds in FY08/09 in PE for $832
ON I-5, CONDUCT PLAN'G, ENV. [Agency:
STUDIES FOR WIDEN'G W/HOV  [—Delete all funds for a total of $832
& MIXED FLOW LNS FROM 1-605 |STCASHR:
TO I-710.-PAED ONLY » Add funds in FY08/09 for $832 in PE
Total project cost decreased to $4,160 from $4,992
LA COUNTY | LAOC8099 | 126 0.0/0.0 |SR-126/COMMERCE CTR DR Adjust Funding: Minor change, increase
NEW IC. CONSTRUCT A PVT: in local funds from the
PARTIAL CLOVERLEAF, GRADE | A Increase funding in FY06/07 in PE to $4,000 from County, no scope
SEPARATED IC AND WIDEN ST ($3,000 change.
126 FROM .76 KM EAST OF IC
TO .85 KM WEST 4-6 LANES. Total project cost increased from $36,600 to $37,600
(2001 CFP 8099) (PPNO 3118)
CALTRANS | LA996143 | 710 0.0/0.0 RTE 710 PCH TO DOWNTOWN  [Minor Change: Minor change
L.B., PAVEMENT RECON, STPL-R:
MEDIAN, LANDSCAPING ¥ Moved funds in FY07/08 to FY08/09 for $150 in
IMPROVE (EA 2203U, 23640, construction
PPNO: 2945,3248)
Total project cost remains the same at $7,496
CALTRANS | LAODA79 |999| 28.80/39.00 [LOS ANGELES COUNTY ITIP Minor Change: Minor change
TRANSPORTATION STPE-I:

ENHANCEMENT PROJECT LUMP
SUM (PPNO 3546, 3547, 3548,
3549, 3550)

» Programming levels changed within fiscal years with an
overall increase of $500 in funding.

Total project increased from $11,243 to $11,743.
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Los Angeles County Metropolitan Transportation Authority

Administrative Amendment #7

@ Metro

April 2007
(in $000's)
Agency Project ID | Rt. | Post Mileage Title Changes Requested Amendment Reason
. State Highways System
CALTRANS | LALSO03 |999| 30.50/31.20 [IN LOS ANGELES COUNTY, Cost Increase: Per SHOPP Lump Sum
LUMP SUM ROADSIDE NH-SHOP: Listing
PRESERAVATION PROJECTS » Add funds in FY05/06 in contruction for $4,127
(PROJECTS ARE CONSISTENT | «4Decrease funds in FY06/07 in construction to $7,271
WITH 40 CFR PART from $11,278
93.126,127,128, EXEMPT TABLES
28&3) Total project cost increased to $19,583 from $19,263
CALTRANS LALS08 |999| 44.87/46.50 |LUMP SUM AT VARIOUS Cost Increase:

LOCATIONS IN LOS ANGELES
COUNTY EMERGENGY
RESPONSE PROJECTS
(PROJECTS ARE CONSISTENT
WITH 40 CFR PART
93.126,127,128, EXEMPT TABLES
2&3)

NH-SHOP:

Alncreased funds in FY06/07 in construction to $3,289
from $2,409

Changed completion date:

From 6/30/10 from 6/30/07

Total project cost increased to $39,566 from $38,686

Per SHOPP Lump Sum
Listing

2of2




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Los Angeles County Metropolitan Transportation Authority

Administrative Amendment #7

@ Metro

April 2007

(in $000's)

Agency

Project ID

Title

Changes Requested

Fund Decrease:

Amendment Reason

MULTI-MODAL TRANSIT CENTER:
STABILIZING STRUCTURE AND
THEN OVERALL STRUCTURAL
ELEMENTS WILL BE REPAIRED
FOLLOWED BY RESOTING KEY
ARCHITECTURAL.

ACCESS LA900520 |PURCHASE OF ADD'L 386
SERVICES, INC REPLACEMENT VEHICLES FROM |STPL-R:
FY06 TO FY09. 100 VEHICLES IN |—=Delete funds in FY08/09 in construction for $1,813
EY06, 114 VEHICLES IN FY07; 110
IN FY08 AND 62 IN FY09. Total project cost decreased to $35,869 from $37,682
MONROVIA LAOC8250 MONROVIA RAILROAD DEPOT Minor change Fund source change

'STCASHP

«Changed funding code on STCASHP funds to STPE-RIP
TEA

Total project cost remains the same at $1,231

1of1
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Orange County Transportation Authority

Amendment #06-07
April 2007
(in $000’s)

OCTA

Agency

Project ID

Title

Local Highways System

Changes Requested

Formal or
Administrative

Amendment Reason

Amendment

VARIOUS
AGENCIES

ORA55013

COUNTYWIDE: ROADWAY
REHABILITATION OF MAJOR AND
PRIMARY ARTERIALS NON-CAPACITY|
ADDING IMPROVEMENTS (PROJECTS
CONSISTENT W/40 CFR PART
93.126,127,128, EXEMPT TABLES 2 & 3

COST DECREASE

- DECREASE STPL-R IN 06/07 CON
FROM $28,372 TO $26,748

- DECREASE STPL-R IN 07/08 CON
FROM $36,628 TO $27,202

- ADD STPL-R IN 08/09 CON FOR
$10,519

TOTAL PROJECT COST DECREASES

FROM $119,590 TO $119,059

ADMIN

PROJECT COST IS
WITHIN 20%
THRESHOLD

#134604

Page 1




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Amendment #06-07

April 2007
(in $000’s) OCTA
© Amendment Reason
S .—>— E
SE2
Agency Project ID Title Changes Requested g g 2
6g 2
w _g £
< <
T state Highways System ;
CALTRANS [JORA001103 [LUMP SUM AT VARIOUS LOCATIONS JCOST INCREASE ADMIN JPROJECT COST IS
IN ORANGE COUNTY, ROADWAY WITHIN 20%
PRESERVATION PROJECTS - INCREASE NH-SHOP IN FY07/08 THRESHOLD

(PROJECTS CONSISTENT W/40 CFR JCON FROM $1,910 TO $3,338
PART 93.126,127,128, EXEMPT
TABLES 2 & 3) TOTAL PROJECT COST INCREASED
FROM $86,037 TO $87,465

OCTA ORA12035¢ |}I-5 @ JAMBOREE - CONSTRUCT AUX [COST INCREASE ADMIN _|PROJECT COST IS

Rte 5 LN ON I-5 SB; WIDEN SB OFF-RAMP WITHIN 20%

27.5/28.1 FROM 1 TO 2 LANES; AND WIDENING}- ADD STCASHR IN 07/08 ENG FOR THRESHOLD
JAMBOREE RD EB UNDERCROSSING|$435 STIP AUGMENTATION
TO CREATE A TURN LANE TO NB ON{- DECREASE STCASHR IN 08/08
RAMP ENG FROM $918 TO $917

- INCREASE STCASHR IN 08/09 ROW
FROM $48 TO $72, AND IN 10/11 CON
FROM $7,106 TO $7,109

TOTAL PROJECT COST INCREASED
FROM $8,072 TO $8,533

#134604 PAGE 1
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Riverside County Transportation Commission 3®
Amendment #06-07 MR S —
April 2007 Kl Comy g Commesn
(in $000s)

Agency Project ID Title Changes Requested Amendment Reason

Formal or
Administrative
Amendment

Local Highways System

Calimesa |RIV061101 Calimesa School Project Cost Increase: Admin |Project cost is within
Pedestrian Walkway $2 million dollar
Segment 1: On 3rd St |Funding Details: threshold
from County Line Rd to |- TCSPPP funds:

Ave L (Sidewalks, -- Add TCSPPP FY 06/07 Eng Cost of $170 And delete Cons

Handicap Ramps at Cost of $871

Corners, -- Add TCSPPP FY 07/08 Cons Cost of $701

Undergrounding -- Total TCSPPP remains unchanged at $871

Utilities, Box Culvert |- CITY funds:

Widening) — Add CITY FY 06/07 Eng Cost of $43 And delete Cons Cost of
$218

-- Add CITY FY 07/08 R/W Cost of $10 And Cons Cost of $182
-- Total CITY increases from $218 to $235
- Total project cost increases from $1,089 to $1,106

Coachella |RIV011204 In Coachella on Dillon |Fund Source Change: Admin [Fund source change
Rd - Construct 4 Lane to reflect the Section
Grade Separation over |Funding Details: 1301 earmark per
UPRR Tracks and - DEMOACE funds: discussion with
Indio/Grapefruit Blvd -- Delete ALL DEMOACE FUNDS Caltrans HQ.
(Hwy 111) (PUC#: -- Total DEMOACE is now $0
B613.0) - PNRS funds:

-- Add PNRS FY 06/07 Cons Cost of $2,500
- Total PNRS is $2,500
- Total prorgrammed amount remains unchangd at $16,107

Indio RIV050503 CVAG PM-10 Program |Minor Change: Admin |Fund Shift within
Phase 5: In the City of quadrennial years

Indio - Pave Existing Funding Details:
City owned Dirt Parking |- CMAQ funds:

Lot at Northwest -- Move CMAQ FY 06/07 Cons Cost of $215 to FY 07/08
Corner of Dr. Carreon | -- Total CMAQ remains unchanged at $269
Blvd and Bristol St - CITY funds:

- Move CITY FY 06/07 Cons Cost of $28 to FY 07/08
-- Total CITY remains unchanged at $35
- Total project cost remains unchanged at $304

Indio RIV050504 CVAG PM-10 Program |Minor Change: Admin |Fund Shift within
Phase 5: In the City of quadrennial years

Indio - Pave Existing  |Funding Details:
City owned Dirt Parking |- CMAQ funds:

Lot at Southwest -- Move CMAQ FY 06/07 Cons Cost of $124 to FY 07/08
Corner of Miles Ave -- Total CMAQ remains unchanged at $155
and King St - CITY funds:

-- Move CITY FY 06/07 Cons Cost of $16 to FY 07/08
-- Total CITY remains unchanged at $20
- Total project cost remains unchanged at $175

#134696 PAGE 1



2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Riverside County Transportation Commission ;
Amendment #06-07 o ——

April 2007 T oy g Conesen

(in $000’s)

Agency Project ID Title Changes Requested Amendment Reason

Amendment

g
-
°E
T S

7]
Eg
°E
b5

<

. Local Highways System
Moreno RIV060122 In Moreno Valley on Minor Change: Admin |Minor change - No
Valley Heacock St over Perris net cost change
Valley Storm Drain Funding Details: through updates
(Approx 2.7 Miles n/o |- HBRR funds:
Ramona Expwy): -- Decrease HBRR FY 06/07 Eng Cost from $378 to $340 Support Documents:
Replace Existing 2 lane| -- Total HBRR decreases from $2,629 to $2,591 - 1/4/07 HBRR
Bridge with a 4 Lane |- CITY funds: Update project list
Bridge (Bridge #: -- Increase CITY Prior Obligated year FY 05/06 Eng Cost from
56C0233) $3t0 $5

-- Increase CITY FY 06/07 Eng Cost from $49 to $85
-- Total CITY increases from $341 to $379
- Total programmed amount remains unchanged at $2,970

Riverside |RIV060123 On Clay St Approx 0.5 |Fund Source Change: Admin |Fund source change
County Miles e/o Van Buren
Blvd and n/o the Santa |Funding Details:
Ana River: Construct |- DEMOACE funds:
Clay St Underscrossing| - Delete ALL ENG DEMOACE FUNDS
under the UPRR - Total DEMOACE is now $0
(PA&ED/Pre-Design) |- PNRS funds: .
-- Add PNRS FY 06/07 Eng Cost of $400
-- Add PNRS FY 07/08 Eng Cost of 1,000
-- Add PNRS FY 08/09 Eng Cost of 1,100
-- Totak PNRS is $2,500
- Total programmed amount remains unchanged at $3,125

Riverside |RIV990703 In Riverside at Jurupa |Fund Source Change: Admin [Fund source change
City Ave and UP RR -
Construct Underpass |Funding Details:
and Close Down - DEMOACE funds:
Mountain View Ave at | -- Delete ALL DEMOACE FUNDS
UPRR Tracks -- Total DEMOACE is now $0
- PNRS funds:

-- Add PNRS FY 06/07 Cons Cost of $6,000
-- Total PNRS is $6,000
- Total programmed amountt remains unchanged at $22,440

#134696 PAGE 2
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San Bernardino Associated Governments (SANBAG)
AdminiStrative Amendment #06'07 San Bernardino Associated Governments

April 2007 — s
(in $000’s) Jr-, b J __J’--,

2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM Governments
SANBAGl

Title

Agency Project D Changes Requested Comments

Local Highways System

Adelanto 200150 ‘Adelanto Road from Auburn to | Schedule Delay
EChapparal Pave Dirt Roads

|Exempt Prject

'Moved funds from 2006/07 to
}‘2008/09 Completion date
‘changed from 9/01/06 to
9/01/09.

Colton 200064 Washington St. from Reche Schedule Delay Non-Exempt Project
Canyon to Funts Ln.-Eliminate
Bottleneck;Add NB |
turnpocket:widen 2-4 lanes |
‘Moved funds from 2006/07 to

12007/08. Changed the
completion date from 12/30/07 |
to 12/31/2008. ~,

Colton | 200157 At Main and lowa;street Schedule Delay 'Exempt Project

improvements, etc. |
Moved funds from 2006/07 to
2007/08. Added STPL of 330 i nm
R/W. Total project cost

increases from $381 to $400. (

\ ‘
Hesperia SBD031276 Ranchero Rd. 7th St. to Danbury: Fund Change INon-Exempt Project
Realign Road and widen from 2- | |
4 lanes :
Moved 2006/07 DEMOST to
2007/08. Deleted STPL $2,000
' | in 2006/07.
‘ 2007/08 DEMO funding
increased from $2,000 to
$3,000
1 Deleted HUD fund code and
1 replace with Sect. 1702 and
moved $300 from 2006/07 to
2007/08
Increased STPL in 2007/08
from $2,200 to $3,650;
Removed 2008/09 STPL of
'$200. Total project cost remains
the same at $20,525. !
Completion date remains the
same.

Highland 200212 On Greenspot Rd. Bridge over fCost Increase Non-Exempt Project
Santa Ana River-construct new
‘4 lane bridge :

Changed DEMOSTL fund code
to Bridge Discretionary for the
$500 in 2008/09.




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM E—
San Bernardino Associated Governments (SANBAG) SANBAG

. - - Woricir ng rn.d"
Administrative Amendment #06"07 San Bernardino Associated Governments
April 2007 - s - .
P SANZEAG

(in $000's)

Project ID Title Changes Requested Comments

Local Highways System

Increased HBRR in 2010/11 for

from $3,975 to $4,158

[Total project cost increased
from $17,493 to $17,676. i
Change the completion date |
‘from 6/1/2010 to 12/01/2010.

Montclair 20010135 Monte Vista Ave @Union Pacific| Cost increase |Exempt Project.
RR-Grade Sep. ' {
Added STA-PUC of $5,000 in ;Project delayed due to delay in
2007/08; Decreased DEMO in  the environmental process.
2008/09 from $15,362 to |
$1,600. Added PNRS of
$13,762 in 2008/09. Total
project cost changed from
$28,898 to $30,850 |

T

Needles 20040804 '1-10/AZ95 Connector - J St. from | Cost Increase |Non-Exempt Project
fl-40 Offramps to W. Broadway . |

Reduced Prior CBIP from
$2,913 to $1,328; Added CBIP
jof $1,672 in 2006/07 FY.
|Changed DEMOSTLL fund
jcode to Section 112 for the
1$200 Eng in 2006/07. Total
|project cost increased from

| $3,463 to $3,550.
l
City of SBD31905 |Mt. Vernon Avenue Bridge at Schedule Delay 'Non-Exempt Project
San Bernardino 'BNSF; Replace Grade ‘
|Separation, Widen from2to 4 ‘
lanes. |
‘Moved funding from 2006/07 to |
|2007/08. Added LBSRA funds
“of $447 for construction in |
2007/08. Completion date
changes from 12/01/07 to
12/01/08. Total project cost
changes from $51,072 to
‘ $51,519.
SANBAG | 20040828 Rideshare Program for Mojave |Cost Increase IExempt Project
“ Desert '




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM Governments

San Bernardino Associated Governments (SANBAG) SANBAG
AdminiStrative Amendment #06-07 $an Bernardino Associated Governments
April 2007 Rngll TN St B S o
(m $000'S) P .;‘ j .—3"‘-‘ N

Project ID Title Changes Requested Comments

‘ Local Highways System

| élncreased 2007/08 CMAQ funds
from $347 to $1,246; increased |
Measure | from $45 to $143.
‘Dleleted $373 CMAQ in
12008/09 & $50 XSBD in
12008/09. Total project cost
‘changes from $1,476 to $2,050. |




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

| Governments
San Bernardino Associated Governments (SANBAG) SANBAG)
AdminiStrative Amendment #06-07 San Bernardino Associated Governments
April 2007 Racll DR T BT o
(in $000’s) e P i) .l —t P s
Agency Project ID Title Changes Requested Comment

Transit System

| Needles

SBD31612

Operating Assistance Cost Increase

Increased 2006/07 dollars: 5311 from "1
$14 to $46: Fare from $25 to $31; LTF .
from $158 to $162

1$14 to $30; Fare from $27 to $28; LTF |
from $165 to $195; PVT from $1 to i
$11; Reduced Measure | from $13to
$12.

Total ﬁroject cost increased from
1$$1.041 10 $1,139.

Increased 2007/08 funds: 5311 from

Omnitrans |

SBD31055

Transit Administration {Cost Increase:

|Equipment purchase computer
_hardware & software for MIS

Increase FTA 5307 in 07/08 by $530
for a total of $1,084.

Increase STA in 07/08 from $139 to
$270.

Total project cost increased from
34,766 to $5,427.

OmniTrans

200088

Valley Facilities.

Transit Service Equipment - Cost Increase
Purchase Maintenance

Equipment for East and West

iincreased 5307 2006/07 Constr. From
1$282 to $312. Increased 5307

2007/08 from $25 to $48. Increase ;
STA constr. 2006/07 from $71 to $78.
‘Total project cost increases from
$1,137 t0$1,203.

Omnitrans

981111

~ stops

Transit Enhancements: 1% Cost Increase
Transit Enhancements to

increase accessibility to bus

~12007/08 Increased 5307 from $130 to
$135

Increased LTF in 2007/08 from $33 to
$34 \‘




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
San Bernardino Associated Governments (SANBAG)
Administrative Amendment #06-07

April 2007
(in $000’s)

Agency Project ID Title Changes Requested Comment

' - State Highways System
SBD55022 |I-10/Cypress from Valley to Cost Increase
Slover-construct 4 lane bridge

Fontana

Removed $331Eng. from Prior in | Cost increase attributed to
M revised cost estimate
Added Section 115 funds of $497

Total project increased from
$20,894 to $21,060

Rialto SBD31808 |I-10/Riverside Ave. Cost Increase/Lead Agency
Change

Changed the lead agency from
SANBAG to Rialto.

Added in 2006/07:

City for 2000 in ROW and $21,655
in construction

Removed City in 2006/07 of $548
Removed 2006/07 Loc-AC for
$552

Removed City funds in ROW for
$2,000 in 2007/08

Increased DEMO in 2007/08 from
$828 to $1,280

Removed 2007/08 HPP-AC
Increased IM funds in 2007/08
from $2,857 to $3,050

Added State Cash in 2007/08 for
$1,452 in ROW

Increased HPP-AC in 2008/09
from $276 to $320

Increased Loc-AC from $276 to
$320 in 2007/08

Project increased from $30,266 to
$30,447

San Bernardino Col SBD41339 |Pepper Ave at I-10 Modification |Fund Code Change
of I/C;Widen bridge from 5-7
lanes;add aux lanes

Changed from DEMO Safe-TEA
Lu to Demo T-21

Total project cost remains the
same at $6,600.

Victorville 20020144 High Desert Corridor Cost Increase Requested change to Prior
Years only.

Added $2,000 of PLH in Prior




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
San Bernardino Associated Governments (SANBAG)
Administrative Amendment #06-07

April 2007
(in $000°s)

Agency

Project ID

Title

~ State Highways System

Changes Requested

T

Total project cost increased from
1$19,125 to $21,125.

Comment

Caltrans 3770U |IETMC/So. Regional Lab Site Minor Change Part of 200626 to account for
Work & PNR Facility - at I-15/SR the civil work needed while
210 ¥/C, North Side of Victoria - developing/building project.
Civil Work for IETMC (Grading
Drainage, utilities, etc)
Reduced 2007/08 NH-SHOPP
from $8,303 to $5,420. Deleted NH-
SHOPP of $1,170 in 2006/07.
Added State Cash in the amount of
$4,053 ($1,533 Eng & $2,520
Constr.).
CMAQ dollars remain the same.
Total project cost remains the
same at $10,473.
Caltrans SBDLS09 Lump Sum at Various Locations |Cost Increase

in S.B. - Emergency Response

2006/07 increased from $35,007 to
$36,674.

Total project cost increases from
$35,007 to $36,674.




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM Governments

San Bernardino Associated Governments (SANBAG)
AdminiStrative Amendment #06-07 San Bernardino Associated Governments
April 2007 o e A
(in $000's) SANSAD

Agency Project ID Title Changes Requested Comment

Total project costs from $613,000 to
$619,000.

Omnitrans 5 SBD31084 Bus System-Service Vehicles- |Cost Increase
‘ purchase several expansion
service vehicles

Increased 5307 funding in 2007/08
from $62 to $316 and STA from $16 to |
1$79. i

Total project costs increased from
$1,851 to $2,168.

VVTA 981104  Transit Security Cost Decrease ”
| 12006/07 LTF reduced from $113 to $30,Changed to reflect SRTP

i
|

2007/08 LTF reduced from $118 to $95

12008/09 LTF reduced from $124 to

) $100 B |
‘Total project decreased from $991 to
$921
VVTA SBD41073 |Capital - Purchase of Land and [Cost Increase 12006 STIP Augmentation-
Architectural Services funded project.

Added PTA-RIP in 2007/08 for $1,600.
|

Total project increased from $8,529 to
$10,129. |
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission
Amendment #06-07
April 2007
(in $000°’s)
z.s - .023 T
£ 2k
Agency Project ID :g: E Title Changes Requested g 2 :g) Amendment Reason
3 § L }_th E:
N Local Highways - JR N T
Oxnard |07-VEN053401 Signal Interconnect Citywide Shift $18 funds for PE in FY Schedule delay
2006/07 from CMAQ to City.
Remove $430 in City funds for
Construction in FY 2008/09.
Add $398 in CMAQ funds for
Construction, and $32 in City
funds for Construction, in FY
2009/10. The total project cost
remains $450.
Oxnard |07-VEN990317] TCM |Oxnard from 5th to Vineyard and]increase City funds for A ]Fund source change
5th Street from Oxnard to Rose |Construction in FY 2006/07 by
Bicycle and Pedestrian Facilities |$105 to $213, and reduce
CMAQ funds for Construction in
FY 2006/07 by $105 to $725.
The total project cost remains
$3,905.
Ventura }J07-VEN990319] TCM |California Bridge Over Route Shift $25 in CMAQ funds in FY A |Fund source change
101 Pedestrian Enhancements |2006/07 from PE to
Construction. The total project
cost remains $1,284.
Ventura ]07-VEN991207] Exempt |Figueroa Street at Route 101 Delete FY 2005/06 SHOPP-TE A |Schedule delay
Underpass Enhancements funds of $70 for PE and $373
for Construction. Add FY
2006/07 SHOPP-TE funds of
$71 for PE and $372 for
Construction. The total cost
remains $500.
Simi Valley J07-VEN055503] TCM  |Erringer Road Bike Lanes and  |Shift $1,416 in FY 2007/08 A JFund shift
Landscaped Parkway from funds for Construction from
Royal to Fitzgerald STPL-R to City. The total cost
remains $1,600.
Ventura |07-VEN051206] TCM [Cruzero Street from Loma to Ei JAdvance project from FY A |Schedue advance
County Centro Sidewalk 2008/09 to FY 2006/07.
VCTC 07-VEN020402] Exempt |Video Monitoring Cameras and |Revise scope to include A JScope change
Other ITS Improvements Smartcard and paratransit
dispatch upgrades. The total
proejct cost remains $4,000.




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission

Amendment #06-07
April 2007
(in $000's)

Agency

VCTC

Project ID

Determination

>
=
1S
=
S
Lo
c
o
O

07-VEN54032 | Exempt

Title

~ Local Highways

Lump Sum for Local Street
Rehabilitation

Changes Reguested

Reduce Local STP funds for
Construction in FY 2006/07 by
$305 to $1,212. Increase Local
STP funds for Construction in
FY 2007/08 by $305 to $5,424.
The total project cost remains
$11,068.

Formal or
Administrative

Amendment

Amendment Reason

Schedule delay

VCTC

07-VEN93017] TCM

Regional Ridesharing Program

Increase FY 2007/08 CMAQ
funds by $390 to $833. The
total cost is increased to $2,605
to incorporate increased
marketing efforts.

Schedule delay




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Ventura County Transportation Commission

Camarillo ]07-VEN061000

Exempt

Camarillo Rail Station
Maintenance

Reduce FY 2006/07 Section

5307 funds by $96 to $54, and
reduce FY 2006/07 City funds
by $23 to $15. Increase FY
2007/08 Section 5307 funds by
$25 to $80, and increase FY
2007/08 City funds by $6 to $20.
Increase FY 2008/09 Section
5307 funds by $25 to $80, and
increase FY 2008/09 City funds
by $6 to $20. The total cost is
reduced $269 due to
adjustments reflecting the actual}
maintenance experience.

Amendment #06-07
April 2007
(in $000’s)

c o
>8 . 2c
ES 55 g
£ c ) -8

Agency Project ID S E Title Changes Reqguested 29 T | Amendment Reason
|4 é E <
S % SEE
a <

Cost reduction

Moorpark J07-VEN0O30608

Exempt

Capital Maintenance for
Moorpark Transit

Revise project description to
incorporate transit center
maintenance.

Scope change

Moorpark |07-VENO30609

Exempt

Moorpark Station Security Wall

Delete FY 2006/07 funds of $52
in Section 5307 funds and $13
in City funds. Add FY 2007/08
funds of $60 in Section 5307
funds and $15 in City funds.
The total cost is increased to
$75 due to cost escalation
associated with the delay.

Schedule delay and
cost increase

Simi ValleyJ07-VEN031246

Exempt

GFI Farebox Replacement

Defer project from FY 2006/07
to FY 2007/08.

Schedule delay

Simi Valley J07-VENQ55405

Exempt

Methane Infusion Equipment

Increase CMAQ funds from
$181 to $204 in FY 07-08.
Increase City funds from $23 to
$26 in FY 07-08.

Fund shift

Simi Valley |07-VEN055406

Exempt

Five Replacement Paratransit
Vans

Delete $268 in CMAQ funds in
FY 2007/08, and increase City
funds in FY 2007/08 by $268 to
$303. The total project cost
remains $523.

Fund shift

Simi Valley J07-VEN055409

Exempt

Three Replacement Paratransit
Vans

Defer project from FY 2007/08
to FY 2008/09.

Schedule delay




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission

Simi Valley J07-VEN055410f TCM |Expansion Paratransit Van Delete $107 in CMAQ funds in
FY 2007/08, and increase City
funds in FY 2007/08 by $107 to
$121. The total project cost
remains $121.

Amendment #06-07
April 2007
(in $000’s)
[ o
> O w2
£5 SE ¢
Agency Project ID :g é Title Changes Requested ‘é "é‘ % Amendment Reason
§ 3 BEE
o <

Simi Valley | 07-VEN34206 | Exempt |Operating Assistance - Simi Increase FY 2006/07 Section
Valley Transit Fixed Route 5307 funds by $283 to $454,
and reduce FY 2006/07 City
funds by $283 to $2,967.
Increase FY 2007/08 Section
5307 funds by $53 to $154, and
reduce FY 2007/08 Section
5307 funds by $53 to $3,532.
Reduce FY 2008/09 Section
5307 funds by $1,365 to $689,
and increase FY 2008/09 City
funds by $1,365 to $3,419. The
total project cost remains

Increase FY 2008/09 Section
5307 funds by $14 to $144. The
total project cost is increased to
$677 to account for cost
escalation.

$17,390.
Thousand |07-VEN030612] Exempt JADA Service - Paratransit Increase FY 2007/08 Section Cost increase
Oaks Capital 5307 funds by $14 to $144.

VCTC [07-VEN010406] Exempt |Smart Card Data Management |Increase FY 2007/08 Section
5307 funds by $75 to $210, and
increase FY 2007/08 LTF funds
by $18 to $52. The total cost is
increased to $844 due to salary
cost increases.

Cost increase

VCTC ]07-VEN059401] Exempt |Ventura County Smartcard Increase FY 2008/09 Section
Maintenance and Rehabilitation |5307 funds by $15 to $125, and
increase FY 2008/09 LTF funds
by $3 to $31. The total cost is
increased to $631 due to salary
cost increases.

Cost increase




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission
Amendment #06-07

April 2007
(in $000’s)
[ o
>2 =
= °% 2
= £ . —_
Agency Project ID g g Title Changes Requested g 2 2| Amendment Reason
S % SEE
o 2<

07-VEN34348 ransit Planning an ncrease ection Cost increase
Programming 5307 funds by $20 to $145. The
total project cost is increased to
$706 due to salary cost
increases.
VCTC | 07-VEN54069 | Exempt |Dial-a-Route Transit Information |increase FY 2007/08 Section A |Cost increase

5307 funds by $20 to $145, and
increase FY 2007/08 Air District
funds by $5 to $36. The total
project cost is inceased to $649
due to salary cost increases.

VCTC | 07-VEN54070| Exempt |Transit Marketing Increase FY 2007/08 Section A |Cost increase
5307 funds by $35 to $285, and
increase FY 2007/08 LTF funds
by $9 to $71. The total cost is
increased to $1,292 due to
salary cost increases.

VCTC 07-VEN54115 | Exempt JVISTA Bus System Planning Increase FY 2007/08 Section A |Costincrease
5307 funds by $25 to $100, and
increase FY 2007/08 LTF funds
by $6 to $25. The total cost is
increased to $431 due to salary
cost increases.

VCTC |07-VEN990609] Exempt |Metrolink Systemwide Increase FY 2007/08 Section A |Costincrease
Rehabilitation 5307 funds by $211 to $1,295,
and increase FY 2007/08
Section 5309 Rail Mod funds by
$199 to $2,006. The total
project cost is increased to
$22,686 due to increased
rehabilitation requirements.
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Various Counties
Administrative Amendment #06-07

April 2007
(in $000's)
Agency Project ID Title Changes Requested Amendment Reason
Local Highways System

SCAG204

Various

Increase in cost
Agencies ELIMINATION SAFETY (HES) - Increase funding in FY 06/07 from $4,825 to $5,346. Fontana & Victorville
PROJECTS NON-CAPACITY
INCREASING PROJECTS ONLY

AT VARIOUS LOCATIONS, HARZARD

Added projects for

#06-07 VAR Narrative.xls
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