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Acting Chief,

Division of Transportation Programming
State of California

Department of Transportation
Transportation Programming, MS-82
1120 *N” Street

Sacramento, CA 94274-0001

ATTENTION: Abhijit Bagde

RE: AMENDMENT #08-06 TO THE 2006 REGIONAL
TRANSPORTATION IMPROVEMENT PROGRAM (RTIP)

&

Dear Mﬁf gj}@%‘éémen
[

Under authority granted to me by the Southern California Association of
Governments (SCAG) Regional Council, | hereby approve and transmit
amendment #08-06 for Imperial, Los Angeles, Orange, Riverside, San
Bernardino and Ventura Counties.

This amendment:

» Is consistent with the adopted 2004 Regional Transportation Plan
{RTPY) and

= Does not affect the regional emissions analysis for the RTIP;

= Does not affect the timely implementation of the Transportation
Controt Measures;

» Does not adversely impact financial constraint,

Furthermore, under authority granted to me by the SCAG Regional
Council | hereby approve the reaffirmation of the conformity findings for
all federal non-attainment and maintenance areas in the SCAG region.
The conformity findings for both the 2004 RTP and the 2004 RTIP are
reaffirmed for all applicable pollutants, including regional emissions
analyses, financial constraint test, timely implementation of
Transportation Control Measures (TCMs) report, applying the use of the
fatest planning assumptions and the latest approved emissions model,
reaffirming consistency between the adopted 2004 RTIP and the
adopted 2004 RTP, and reaffirming the process for interagency
consultation and public participation.
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Page 2
Letter to Ms. Rachel Falsetti
May 30, 2007

If you have any questions, please contact Rosemary Ayala of my staff at
(213) 236-1927 or via e-mail at ayala@scag.ca.gov.

Sincerely, B 7
Mark A. Pisano
Executive Director

Cc: Mr. Leslie Rogers, FTA
Ms. Jean Mazur, FHWA
Ms. Michelle Noch, FHWA
Mr. Ray Tellis, FTA"
Mr. Ted Matley, FTA
Ms. Karina O’Conner, EPA Region 9
Caltrans District 7,8,11,12
County Commissions
IVAG

DOC #136014v]



Southern California Association of Governments
2006 Regional Transportation Improvement Program Financial Plan - Amendment #06-06

(in $000's)
Revenue versus Programmed 2006/07 2007/08 2008/09 2009/10 TOTAL
State Highway Account Funds (State & State FHWA Funds)
SHOPP (Includes Minor A Program) $884 $90 $0 $10,223 $11,197
STIP $55,596 $8,581 $2,885 $6,383 $73,445
CMIA (Corridor Mobility improvement Account) $0 $0 $0 $0 $0
Local Assistance
Congestion Mitigation and Air Quality $15,190 $39,733 $49,346 $143,512 $247.,781
Regional Surface Transportation Program $6,541 $37,329 $56,926 $190,602 $291,398
Highway Bridge Replacement and Rehabilitation Program $0 $0 $36,721 $22,904 $59,625
Surface Transportation Program Enhancement $0 $0 $0 $0 $0
Surface Transportation Program Hazard Elimination & Safety $0 $0 $0 $0 $0
Surface Transportation Program Railroad Grade Crossing Protection $0 $0 $0 $0 $0
Other Federal Highway Programs
Federal Lands Highway Program $0 $0 $0 | $0 $0
Bridge Discretionary Program ' $0 $0 $0 $0 $0
NCPD Program/Borders/Corridor Program $0 $0 $0 $0 $0
Recreational Trails $0 $0 $0 $0 $0°
Transportation and Community and System Preservation Pilot Program $0 $0 $0 $0 $0
Ferry Boat Discretionary $0 $0 $0 $0 $0
National Scenic Byways Program $0 $0 $0 | $0 $0
Highway Priority/Demonstration Projects/Project Nat'l Reg'l Significance $41,226 $2,490 $13,620 $0 $57,336
Emergency Relief Program $0 $0 $0 $0 $0
Other (5207; Federal Earmarks; HUD; EDA;PLH; Bureau of indian Affairs) $0 $0 $320 $0 $320
Federal Transit Administration Funds
3037 - Job Access and Reverse Commute Program $0 $0 $0 $0 $0
5303 - Metropolitan Planning Program $0 $0 $0 $0 $0
5307 - Urbanized Area Formula Program $12,742 $7,505 $2,346 $0 $22,593
5308 - Clean Fuel Formula Program $0 $0 $0 $0 | $0
5309(a) - Fixed Guideway Modernization $0 $0 $0 $0 $0
5309(b) - New Starts $0 $0 $0 $0 $0
5309(c) - Bus Allocation $1,069 $2,050 $2,000 | $0 $5,119
5310 - Elderly & Persons with Disabilities Formula Program $0 $950 $950 $0 $1,900
5311 - Nonurbanized Area Formula Program $9 $31 $802 $0 $842
5313 - State Planning and Research $0 $0 $0 $0 $0
5314 - National Research and Technology Program $0 $0 $0 $0 $0
5316 - Job Access and Reverse Commute $0 $0 $0 $0 $0
5317 - New Freedom Program $0 $0 30 $0 $0
5318 - Bus and Bus-Related Projects $0 $0 $0 $0 $0
INon-Titie 23/Federal Transit Funds $0 $0 $0 $0 $0
Other State Funds
Traffic Congestion Relief Program $0 $6,604 $16,300 $14 $22,918
Other (State Transit Assistance;University; AB2766; PUC; STAL) $1,327 $13,442 $13,848 $55 $28,672
Local Funds $1,601,884 | $1,871,197 | $1,751,854 $474,539 $5,699,474
Total Revenue versus Programmed $1,736,468 | $1,990,002 | $1,947,918 $848,232 1 $6,522,620

*STIP-RIP funds include funds from 2006/07 ROW Aliocation Plan and Status of Unallocated FY 2005/06 Projects




Southern California Association of Governments
2006 Regional Transportation Improvement Program Financial Plan - Amendment #06-06

(in $000's)
Programmed 2006/07 2007/08 2008/09 2009/10 TOTAL
State Highway Account Funds (State & State FHWA Funds)
SHOPP  (Includes Minor A program) $704,831 $746,871 $682,612 |  $642,892 || $2,777,206
STIP $597.781 $965,536 | $1,084 450 $380,741 $3,028,508
STIP-RIP $454,510 |  $453066 | $752.117 |  $153,261 || $1,812,954
2006/07 ROW Allocation Plan $0 $0 $0 $0 $0
Status of Unaliocated FY 2005/06 Projects $2,988 o] $0 $0 $2,988
STIP-RIP - prior commitments $1,523 3166 $0 $0 $1,689
STIP-IIP $69,724 $97,979 $89,158 $115,785 $372,646
STIP-IIP - TE $837 $9.558 $9,220 $3,350 $22,965
STIP-RIP - TE $32,989 $17,255 $20,680 $13,221 $84,145
STIP-IIP Augmentation $0 $19,000 30 $0 $19,000
STIP-RIP Augmentation $5,481 $341,912 $186,675 $68,465 $602,533
CMIA (Corridor Mobility improvement Account) $0 $0 | $1,004,560 $296,500 $498,060
Local Assistance
Congestion Mitigation and Air Quality $221,701 $209,811 $201,249 $123,621 $756,382
Regional Surface Transportation Program $229,066 $179,935 $164,179 $30,637 $603,817
Highway Bridge Replacement and Rehabilitation Program $101,664 $153,365 $77,404 $133,112 $465,545
Surface Transportation Program Enhancement $0 $0 $0 $0 $0
Surface Transportation Program Hazard Elimination & Safety $0 $0 $0 $0 $0
Surface Transportation Program Railroad Grade Crossing Protection . $2,500 $4,100 $0 $0 $6,600.
Other Federal Highway Programs
Federal Lands Highway Program $19,594 $3,368 $0 $0 $22,962
Bridge Discretionary Program $0 $0 $500 $0 $500
NCPD Program/Borders/Corridor Program $3,622 $0 $0 $1,800 $5,422
Recreational Trails $1,300 $504 $0 $0 $1,804
Transportation and Community and System Preservation Pilot Program $4,313 $737 $0 $0 $5,050
Ferry Boat Discretionary $0 $0 $0 $0 $0
National Scenic Byways Program $1,441 $60 $0 $0 $1,501
Highway Priority/Demonstration Projects/Project Nat'l Reg'l Significance $276,200 $363,056 $315,501 $75,063 ) $1,022,300
Emergency Relief Program $0 $0 $0 $0 $0
Other (5207; Federal Earmarks; HUD; EDA;PLH; Bureau of Indian Affairs) $31,125 $31,307 $5,001 $1,062 $68,495
Federal Transit Administration Funds
3037 - Job Access and Reverse Commute Program $0 $0 $0 $0 $0
5303 - Metropolitan Planning Program $0 $0 $0 $0 $0
5307 - Urbanized Area Formula Program $427,368 $298,978 $281,337 $224,178 $1,231,861
5308 - Clean Fuel Formula Program $0 $0 $0 $0 $0
5309(a) - Fixed Guideway Modernization $89,327 $70,993 $48,114 $60,562 $268,996
5309(b) - New Starts $114,175 $85,767 $85,896 $73,900 $359,738
5309(c) - Bus Allocation $64,042 $31,420 $29,875 $508 $125,845
5310 - Elderly & Persons with Disabilities Formula Program $7,357 $947 $400 $0 $8,704
5311 - Nonurbanized Area Formula Program $3,220 $2,345 $1,156 $730 $7.,451
5313 - State Planning and Research $0 $0 $0 $0 $0
5314 - National Research and Technology Program $0 50 $0 $0 $0
5316 - Job Access and Reverse Commute $15,362 $9,325 $9,383 $1,939 $36,009
5317 - New Freedom Program $6,407 $4,029 $4,228 $912 $15,576
5318 - Bus and Bus-Related Projects $0 $0 $0 $0 $0
|Non-Title 23/Federal Transit Funds $0 $0 $0 $0 $0
Other State Funds
Traffic Congestion Relief Program $205,140 $161,296 $168,971 $116,520 $651,927
ST-SPR Partnership Planning $232 $0 $0 $55 $287
Other (State Transit Assistance;University; AB2766; PUC; STAL) $48,224 $21,373 $6,678 $5,600 $81,875
FLocaI Funds $2,459,578 | $2,046,244 | $2,075,005 | $1,632,358 $8,213,185
TDA $414,301 $492,698 $427,427 $275,942 $1,860,391
Sales Tax Measure $368,375 $314,288 $300,037 $297,884 $1,280,584
Other (Misc. Local funds)) ' $1,452,393 | $1,239,273 | $1,347,541 | $1,058,532 $5,097,739
Total Programmed $5,662,562 | $5,393,280 | $6,248,397 | $3,802,690 | $21,106,929




Southern California Association of Governments
2006 Regional Transportation Improvement Program Financial Plan - Amendment #06-06

(in $000's)
Revenue 2006/07 2007/08 2008/09 2009/10 TOTAL
State Highway Account Funds (State & State FHWA Funds)
SHOPP (Includes Minor A program) $705,715 $746,961 $682,612 $653,115 $2,788,403
STIP (per CTC Green Book and CTC Resoiution) (sum of alil STIP below) $653,377 $974,117 | $1,087,335 $387,124 $3,101,953
STIP-RIP $449,731 $461,566 $754.617 $157,251 $1.822,533
2006/07 ROW Allocation Plan $27,076 $0 $0 $0 $27,076
Status of Unallocated FY 2005/06 Projects $0 $0 $0 $7.,541
STIP-RIP - prior commitments $31,928 $166 $0 $0 $32,726
STIP-IIP $69,724 $85,009 $89,158 $115,785 $359,676
STIP-IP - TE $817 $9,558 $9,220 $3,350 $22,945
STIP-RIP - TE $34,478 $17,316 $21,065 $15,614 $88,473
STIP-IIP Augmentation $0 $19,000 $0 $0 $9,500
STIP-RIP Augmentation $5,481 $341,932 $186,675 $68,465 $563,527
CMIA (Corridor Mobility Improvement Account) $0 $0 | $1,004,560 $296,500 $1,301,060
Local Assistance
Congestion Mitigation and Air Quality $236,891 $249,544 $250,595 $267,133 $1,004,163
Regional Surface Transportation Program $235,607 $217,264 $221,105 $221,239 $895,215
Highway Bridge Replacement and Rehabilitation Program $101,664 $153,365 $114,128 $156,016 $525,170
Surface Transportation Program Enhancement $0 $0 $0 $0 $0
Surface Transportation Program Hazard Elimination & Safety $0 $0 $0 $0 $0
Surface Transportation Program Railroad Grade Crossing Protection $2,500 $4,100 $0 $0 $6,600
Other Federal Highway Programs
Federal Lands Highway Program $19,594 $3,368 $0 $0 $22,962
Bridge Discretionary Program $0 $0 $500 $0 $500
NCPD Program/Borders/Corridor Program $3,622 $0 $0 $1,800 $5,422
Recreational Trails $1,300 $504 $0 $0 $1,804
Transportation and Community and System Preservation Pilot Program $4,313 $737 $0 $0 $5,050
Ferry Boat Discretionary $0 $0 $0 $0 $0
National Scenic Byways Program $1,441 $60 $0 $0 $1,501
Highway Priority/Demonstration Projects/Project Nat'l Reg'l Significance $317,426 $363,906 $323,241 $75,063 $1,079,636
$0 $0 $0 $0 $0
$0 $0 $0 $0 $0
Emergency Relief Program $0 $0 $0 $0 $0
Other (5207; Federal Earmarks; HUD; EDA;PLH; Bureau of Indian Affairs) $31,130 $31,307 $5,321 $1,062 $68,815
|Federal Transit Administration Funds
3037 - Job Access and Reverse Commute Program $0 $0 $0 $0 $0
5303 - Metropolitan Planning Program $0 $0 $0 $0 $0
5307 - Urbanized Area Formula Program $440,110 $306,482 $283,683 $224,178 $1,254,454
5308 - Clean Fuel Formula Program $0 $0 $0 $0 $0
5309(a) - Fixed Guideway Modernization $89,327 $70,993 $48,114 $60,562 $268,996
5309(b) - New Starts , $114,175 $85,767 $85,896 $73,900 $359,738
5309(c) - Bus Allocation $65,111 $33,470 $31,875 $508 $130,964
5310 - Elderly & Persons with Disabilities Formula Program $7,357 $1,897 $1,350 $0 $10,604
5311 - Nonurbanized Area Formula Program $3,229 $2,376 $1,958 $730 $8,293
5313 - State Planning and Research $0 $0 $0 $0 $0
5314 - National Research and Technology Program $0 $0 $0 $0 $0
5316 - Job Access and Reverse Commute $15,362 $9,325 $9,383 $1,939 $36,009
5317 - New Freedom Program $6,407 $4,029 $4,228 $912 $15,576
5318 - Bus and Bus-Related Projects $0 | $0 $0 $0 $0
INon-Title 23/Federal Transit Funds $0 $0 $0 $0 $0
Other State Funds
Traffic Congestion Relief Program $205,140 $167,900 $185,271 $116,534 $674,845
Other $49,551 $34,815 $20,526 $5,655 $110,547
Local Funds $4,061,462 | $3,917,441 | $3,826,859 | $2,106,897] $13,912,659
TDA $772,422 $777,084 $816,756 $295,679 $2,661,941
Local Sales Tax $1,578,205 | $1,626,950 | $1,688,147 $457,985 $5,351,287
lOther (Misc. Local funds) $1,736,349 1,513,422 | $1,321,956 1,353,233 $5,924,960
Total Revenue $7,398,798 | $7,381,642 | $8,190,435 | $4,650,867 || $27,621,742







2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)

Amendment #06-06
May 2007
(in $000’s)

IVAG

km;mml Vadiey Msatiation o} c«wmah

Agency

Brawley

Project ID

070301

Conformity
Determination

Title

CNG Fueling Station

Changes Requested

Local Highways System

Add $194 in CMAQ funding in
FY 06-07 and $28 in LOC

funds in FY 06-07. Total project

cost is $222.

Amendment Reason

New Project

Calexico

070303

CNG Street Sweeper

Add $194 in CMAQ funding in
FY 06-07 and $28 in LOC
funds in FY 06-07. Total
project cost is $222.

New Project

Calipatria

070304

Two Hybrid Passenger
Trucks

Add $60 in CMAQ funds in FY
06-07 and $8 in LOC funds in
FY 06-07. Total project costis
$68.

New Project

Cities and
County

507

Highway Bridge Lump
Sum

Add $22 in HBRR-L funding in
FY 06-07 for ENG. Add $3 in
CO funding in FY 06-07 for
ENG. Add $313 in HBRR-L
funding in FY 10-11 for CON.
Add $24 in CO funding in FY
10-11 for CON. Add $17 in
LBSRA funding in FY 10-11 for
CON. Total project cost is
$379.

New Project

El Centro

050502

Dogwood Rd. Phase |

Change description to "
removal and reconstruction of
existing 2 lane Rd. (1.2 miles)
from 1-8 Bridge to State Street.
Retain STPI funding in CON in
FY 07-08. Delete CITY funding
in ENG in FY 06-07 and
increase CITY funding in CON
in FY 07-08 to $104. No
change to total project cost of $

906.

Change project description and
revise funding categories




Amendment #06-06

2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)

VAG

Change description to "
removal and reconstruction of
existing 2 lane Rd. (0.2 miles)
from State Street to
Commercial Ave. Retain STPI

May 2007 (impcs oty Mxition o Genveronts)
(in $000's)
s
z$
EZ
Agency Project ID] © € Title Changes Requested Amendment Reason
C g
S 3%
a

- Local Highways System B

Change project description and

and rehab)

CON. Total project cost is
$474.

El Centro 050503 Dogwood Rd. Phase Il |funding in CON in FY 06-07. revise funding categories
Delete CITY funding in ENG in g categ
FY 06-07 and increase CITY
funding in CON in FY 06-07 to
$36. No change to total project
cost of $314.
; AGT 5192 T CVMAT TUNGS N FY
Kafffvgfﬁfms- Traffic 0807 for CON and add $28 in
El Centro 070302 mp . ’ LOC funds in FY 06-07 for New Project
intersection . .
- CON. Total project cost is
synchronization €550
Improvement of
intersection of 4th and Delete $91 in CITY funds in FY
. SR 115 and reaignment |06-07. Delete $410in STPL . .
Holtville 50506 or route convergence of [funds in FY 06-07. Add $56 in Reduce funding for project
Orchard, Palm Rds. and {STPL in CON in FY 09-10.
4th St.
Add $116 in CMAQ funds in FY
06-07 - $27 in ENG and $89 in
CON; Add $48 in AGENCY
Fern Street from Fourth T .
. . funds in FY 06-07 - $4 in ENG .
Holtville 070307 }:} ggrlt?t ?ftr:seti,aiooavm and $44 in CON: Add $242 in New Project
phalt PaVING | g 1p| funds in FY 06-07 for
CON. Total project cost is
$406.
Add $54 in AGENCY funds in
Various locations; street |FY 06-07 for ENG. Add $420
Holtville 70313 improvements (overlays |in STPL funds in FY 06-07 for |[New Project




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)

Amendment #06-06

VUAG

May 2007 \twwm.\wia%om«umm)
(in $000’s)
o
=z
EZ
Agency ProjectID] & € Title Changes Requested Amendment Reason
[m]
Local Highways System
Revise $58 RSTP funding in
CON from FY 05/06 to $58
RSTP funding in PE in FY Change project funding allocations
Holtville 990307 9th Street Rehabilitation |07/08. Move $8 City funding in and gar‘; | 9
CON from FY 05/06 to $8 City |2"* Y
funding in PE in FY 07/08.
Total project cost is $ 66.
AU I TIF NT ONVIALI TUTTUS 1T T T
Tresahill Rd from SR-86 |06-07 for CON and add $23 in
Imperial City | 070308 to La Brucherie Rd., 0.5 {LOC funds in FY 06-07 for New Project
miles of asphalt paving |CON. Total project cost is
477
Various locations; Move all funds from FY 09-10
County 50508 asphaltic concrete to FY 10-11. Total project cost |Revise programming years
overlays remains at $1136.
Move $45 in AGENCY funds in
In Imperial, PRIOR years to FY 06-07 for
reconstruction of parking |ENG. Move $302 in DEMO . .
County 050903 facility and improve funds in PRIOR years to FY 06- Revise programming years
access to the EXPO 07 for CON. Total project cost
is $377.
Add $77 in CMAQ funds in FY
Backhoe - Alternative  |06-07 for CON and add $13 in .
County | 070310 Fuel LOC funds in FY 06-07 for | oW Project
CON. Total project cost is $90.
ROOPTOZS T UIVIAUW TUNUS T T
Street Sweeper: Diesel 06-07 for CON and add $21 in
County 070311 s Sweeper, Ul LOC funds in FY 06-07 for New Project
Emmission Compliant . -
CON. Total project cost is
'
A4 §T45 T CMAQ Tunds in FY
. 06-07 for CON and add $19 in
Westmorland | 070312 6th Street, 600 linear ft. LOC funds in FY 06-07 for New Project

of asphalt paving

CON. Total project cost is

$164




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)

Amendment #06-06

VAG

May 2007 @mma«y.\munmzcmm}
(in $000’s)
oy
z g
EZ
Agency Project ID] & E Title Changes Requested Amendment Reason
o
S %
o

‘. State Highways System

CALTRANS

0021

SR-78; Brawley Bypass;
In and near Brawley from
0.5 miles South of
Baughman Rd to Mead
Rd. - 4 Lane Expressway
on SR86 to 0.3. mile of
Mead Rd. on SR 111.

Add $7,448 in STCASHI funds
in ENG in PRIOR vyears.
Increase STCASHI funds by
$4,061 ROW funds in PRIOR
years. Add $5,930 in STCASH
funds in ROW in FY 06-07.
Add $12,970 in STCASG!
funds in CON in FY 07-08.
Add $11,924 in ST-CASH in
ROW funds in FY 07-08. Add
$1,500 in STCASHI funds in
ROW in FY 07-08. Add
$40,123 in STCASHI funds in
CON in FY 07-08. Delete
$13,790 in STCASGI funds in
FY 08-09. Delete $32,123 in
STCASHI funds in FY 08-09.
Delete $37,474 in STCASHR
funds in FY 08-09. Total
project cost increases from

$108,712t0 $114,381.

Revise funding source and years




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
IMPERIAL VALLEY ASSOCIATION OF GOVERNMENTS (IVAG)
Amendment #06-06

1VAG

May 2007 mp«ummﬁwu!umwmmh)
(in $000's)
oy
>
£5
Agency Project ID] & é Title Changes Requested Amendment Reason
o
S &
0

Cities and
County

070102

City of Imperial - Dial-A-
Ride (ARC - Imperial
Valley)

ansit System

City of Imperial Dial-A-Ride operated

. by ARC-Imperial Valley. Replacement

of one large mini bus with mobile
radio. Funding amount for FY 06-07
FTA Section 5310 is $62 for CON and
AGENCY funds is $15 for CON. Total
project cost is $77

New Project

Various
Agencies

070103

Adult Day Care Program
for ARC - Imperial Valley

Adult Day Care Programs operated
by ARC-Imperial Valley. Replacement
of one modified mini van with mobile
radio. Funding amount for FY 06-07
FTA Section 5310 is $51 for CON and
AGENCY funds is $13 for CON. Total
project cost is $64

New Project

Various
Agencies

070101

County of imperial - AIM
TRANSIT (ARC Imperial
Valley)

AIM Transit service operated by ARC-
Imperial Valley. Replacement of two
large mini buses with mobile radio.
Funding amount for FY 06-07 FTA
Section 5310 is $123 for CON and
AGENCY funds is $30 for CON. Total

New Project

project cost is $153
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority
a Formal Amendment #06-06 @ ]
May 2007 Metro
(in $000's)
c
28
EZ .
Agency ProjectiD | S E Title Changes Requested Amendment Reason
5%
O
[=]
. . Local Highways System )
HAWTHORNE {LA000720 ROSECRANS/AVIATION INTERSECTION {Technical Change only. Technical Change only
(AVIATION WIDEN TO 3 LANES IN EACH | »Moved STPL-R funds programmed in 06/07 to prior year.
DIRECTION) RAILROAD BRIDGE Funds were obligated in 05/06 year.
WIDENING (C-1:44418) SAFETEA-LU # No other changes.
3799 and # 563
LANCASTER LAOF076 PRIME DESSERT WOODLAND New Project: New Project --
PRESERVE TRAILS PROJECT, PHASE Il » Add 1112 funds in Construction in FY07/08 for $294 From The Department of Parks and Recreation.
WILL AUGMENT THE 57-ACRE
RECREATIONAL TRAIL SYSTEM AT THE | Total Project Cost $294
PRIME DESERT WOODLAND
PRESERVE IN LANCASTER.
LAWNDALE LAOD365 CITYWIDE ROADWAY New Project, Moved project in from prior years: Moved project in from prior year and programmed
RECONSTRUCTION AND in triennial,
REHABILITATION PROJECTS CBIP:
¥ Moved CBIP funds from previous TIP to current TIP in FY06/07 for
$500 in construction
City:
¥ Moved City funds from previous TIP to current TIP in FY06/07 for
$50 in PE and $50 in construction.
Description (Old):
«CONDON AVENUE FROM 147TH STREET TO MARINE AVENUE.
RECONSTRUCT ASPHALT PAVEMENT, DAMAGED CURB AND
GUTTER, DRIVE APPROACHES AND SIDEWALKS
Total project cost increased to $600 from $71.
LA COUNTY LA0B100 LUMP SUM TRANSPORTATION Adjust funding: Revised lump sum listing.
WMTA ENHANCEMENT ACTIVITIES STPE-R:
(EXCLUDING CATEGORY 7) (PROJECTS| 4Decrease STPE-R funds in FY06/07 in construction to $7,044 from
ARE CONSISTENT WITH 40 CFR PART |14 517
93.126,127,128, EXEMPT TABLES 2 &3) | 4 Increase STPE-R funds in FY07/08 in construction to $6,833 from
$5,417
Alncrease STPE-R funds in FY08/09 in construction to $9,640 from
$4,885
Alncrease STPE-R funds in FY09/10 in construction to $1,375 from
$185
STPE: STP Enchance - Prior STIP
» Add funds in FY06/07 in construction for $11,204
Total project cost increased to $51,295 from $47,564
LA COUNTY LA29202N MTA TIP ADMINISTRATION PLANNING, |[Add Funding: Increased funding based on the 2006 STIP
IMTA PROGRAMMING AND MONITORING STAL-S: Augmentation list.
FOR STIP PROJECTS THROUGH OUT  |» Add funding in FYO7/08 in construction for $4,404
LA COUNTY (200 CFP 7116 STATE » Add funding in FYO8/09 in construction for $4,000
ONLY 3594,2001 CFP 8401, PPNO 9001) | » Add funding in FY09/10 in construction for $3,000
» Add funding in FY10/11 in construction for $3,000
Total project cost increased to $50,586 from $36,182
LA COUNTY LA450022 LUMP SUM PROJECT FOR HIGHWAY  |Cost Increase: Revised lump sum listing.
IMTA SAFETY, REHABILITATION & STPL:
RECONSTRUCTION, OPERATION, AND | AIncreased funds in FY08/07 in construction to $36,754 from
SYSTEM BETTERMENTS ACTIVITIES.  |$30,754
Alncreased funds in FY0O7/08 in construction to $18,236 from $8,236
Total project cost increased from $129,551 to $145,551
5/16/2007 8:26 AM 1of18




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06 @ !
May 2007 Metro
(in $000's)
[ =4
zL
EC .
Agency ProjectID | S E Title Changes Requested Amendment Reason
=
8%
[=}

Local Highways System

LA002738 BIKEWAY/PEDESTRIAN BRIDGE OVER |Adjust funding: Due to cost overrun, scope of work has not
LAR RIVER AT TAYLOR YARD CLASS | |STPE-R: changed. Cost overrun approved by METRO
(CFP 738, 2077) (PPNO# 3156) ¥ Moved STPE-R funds in FY06/07 in PE to construction for $744

LTF:

—=Delete funds in FY07/08 in construction for $424
» Add funds in FY08/09 in construction for $351
STPL-R:

» Add funds in FY09/10 in construction for $1,639

Total project cost increased to $5,000 from $3,434

CITY OF LA LAOB7061 EAGLE ROCK ATSAC/ATCS PRJCT-TIE |Add Funding: Increase due to cost overrun, MTA authorized
THE IMPROVEMENT ALONG LTF: additional funds to cover the expenses.
HOLLYWOOD W & OLIVE AV, FORMING | p Add funds in FY07/08 in construction for $553
A CONTI. SYSTM FRM SR-134 TO I-5 CMAQ:

AND CONCT SEVRL BURBANK AREAS. |y Aqq funds in FY07/08 in construction for $2,205

PPNO 2858.
Total project cost increased to $8,828 from $6,070
CITY OF LA LAOB7207 LA ST REALIGNMENT NEAR EL PUEBLO{New Project - Moved in from "prior" year and increased funding |Increase due to cost overrun, MTA authorized
MAINTAIN OR IMPROVE CURRENT funding: additional funds to cover the expenses.
LEVELS OF SERVICE, REDUCE City:
DRIVERS' CONFUSION, IMPROVE » Add funding in FYOB/07 in construction for $432

DRIVER SAFETY & ACCOMMODATE  |pcos.
;;?JECTED TRAFFIC GROWTH. PPNO| ), aqq funding in FY08/07 in construction for $802

Total project cost increased to $3,493 from $2,259

CITY OF LA LAOB7330 SAN FERNANDO RD ROW BIKE PATH  |New Project - Was previously programmed in "prior" year. Cost |Increase due to cost overrun, MTA authorized
PHSE II-FCONSTRUCT 2.75 MILES CLAS l|Increase: additional funds to cover the expenses.

FRM FIRST ST TO BRANFORD ST,ON  |STPL-R:

MTA-OWND ROW PARLEL TO SAN » Add funds in FY07/08 in construction for $3,524
FERNANDO RD. LINK CYCLSTS TO 5307:

NUMROUS BUS LNE. PPNO 2868. » Add funds in prior year FY03/04 in construction for $2,302

STPE-L:

—=Delete funds in FY03/04 in construction for $2,302

City:

¥ Moved FY05/06 funds in PE to construction and increased funds to
$575 from $250

» Add funds in FY06/07 in construction for $881

Total project cost increased to $7,282 from $2,552
CITY OF LA LA0OC8031 TAMPA AVE BRDGE WIDENING. WIDEN |Cost Increase: Cost Increase - Project Cost Increase, HBRR

RIVER CROSSING FROM 4 LNS TO 6 HBRR-L: funding Increased and MTA authorized additional
LNS ON TAMPA AVE BRDGE, —Delete funds in FY03/04 for $487 in PE funds to cover the expenses.

CONSTRUCT BIKE UNDERPASS PPNO |—Delete funds in FY05/06 in RW for $21

3090 3376 REP (BRIDGE # 53C1335) <Decreased funds in FY06/07 in PE to $72 from $164

<«Decreased funds in FY07/08 in construction to $3,345 from $3,806
STPL-R:

» Add funds in FY07/08 in construction for $726

AB3090:

» Add funds in FY03/04 in PE for $243

City:

Alncreased funds in FY03/04 to $150 from $81

» /A Add funds in FY06/07 in PE for $18 and increased construction
funds to $1,059 from $379

LBSRA:

» Add funds in FY08/07 in PE for $92

» Add funds in FYO7/08 in RW for $460

Total project cost increased to $7,299 from $5,170

5/16/2007 8:26 AM 20f19




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06 @ )
May 2007 Metro
(in $000's)
Agency Project ID Title Changes Requested Amendment Reason

Conformity
Determination

i . ‘Local Highways System
LAOC8037 SOTO ST BRIDGE OVER MISSION RD & |Cost Increase: Cost Increase - Project Cost Increase, HBRR
HUNTINGTON DR DEMOLITION STPL-R: funding Increased and MTA authorized additional

PROJECT WILL REALIGN THE STREET | p Add funds in FY07/08 in construction for $3,000 funds to cover the expenses.
TO INCREASE TRAFFIC FLOW ADDING City:

ABIKE LANE. PPNO 3093 3380 ( BRIDGE| . aqq funds in FY05/06 in construction for $2,300
#53C0013) Alncrease funds in FYO7/08 to $2,146 from $830

AB3090:

» Add funds in FY03/04 in PE for $540 and in RW for $801
HBRR-L.:

—Delete funds in FY03/04 in PE for $275

—Delete funds in FY04/05 in PE for $941 and RW for $673
—Delete funds in FY05/06 in PE for $65

» Add funds in FY06/07 in PE for $1,281 and RW for $673

Total project cost increased to $19,640 from $11,683
CITY OF LA LAOC8054 SKIRBALL CNTR DR WIDENG FRM [-405 |Add Funding: Increase due to cost overrun, MTA authorized
FWY TO MULHOLLAND DR. OVERPASS,|City: additional funds to cover the expenses.
PRVIDE ADDN'L 8/B LNE, RESTRIPE Alncreased funds in FY08/07 to $1,103 from $252
SKIRBALL CTRDR. FRM 1 §/B, 2 N/B PC25:

LANES TO 2 LANES IN EACH DIRECTN. | 4 increased funds in FY06/07 to $905 from $468

(PPNO 3132).
Total project cost increased to $2,200 from $912
CITY OF LA LAOCB8058 LA TIJERA BRIDGE WIDENING OVER |- |Add Funding: Increase due to cost overrun, MTA authorized
405 FREEWAY:; PROVIDE SIDE-BY-SIDE |STPL-R: additional funds to cover the expenses.
DUAL LEFT -TURN LANES IN EAST & | pAdd funds in FY07/08 in construction for $3,250
WESTBOUND DIRECTION ONTO City:
FREEWAY RAMPS. Alncreased funds in FY08/07 in construction to $4,118 from $1,368
Total project cost increased to $14,515 from $8,515
CITY OF LA LA974304 HIGHLAND AVE WIDENING AT New Project - was previously programmed in "prior” year and  |Increase due to cost overrun, MTA authorized
FRANKLIN AVE INCREASE LEFT AND  jadded funding: additional funds to cover the expenses.
RIGHT TURN LANES (INTERSECTION  |LTF:
TURN LANES ONLY, FOR TRAFFIC » Add funding in FY08/07 in construction for $2,791
CIRCILATION) pC25:
» Add funding in FY06/07 in construction for $1,589
Total project cost increased to $5,595 from $1,215
CITY OF LA LA98STIP3 ALAMEDA ST AND N SPRING ST New Project - was previously programmed in "prior" year and  [Increase due to cost overrun, MTA authorized
ARTERIAL REDESIGN -REALIGN added funding: additional funds to cover the expenses.
ALAMEDA/N.SPRING ELIMINATING LTF:

INEFFICENT INTERSECTN WITH MAIN 1) Add funding in FY07/08 in construction for $2,009
ST/N. MAIN STREET. 3NBLANES &3  |gTpL.R:

SB LANES. » Add funding in FY07/08 in construction for $2,946
Total project cost increased to $8,555 from $3.600
CITY OF LA LA996301 ATSAC GOLDEN STATE FWY. New Project - was previously programmed in "prior” year and  |Increase due to cost overrun, MTA authorized
CORRIDOR: APPROX. 98 SIGNALIZED | Added Funding: additional funds to cover the expenses.
INTERSECTIONS LTF:
» Add funds in FY06/07 in construction for $6,467
PC25:
» Add funds in FY06/07 in construction for $4,128
Total project cost increased to $20,211 from $9,616
CITY OF LA LA996305 ATSAC HYDE PARK WEST: APPROX. 69 |Add Funding: Increase due to cost overrun, MTA authorized
SIGNALIZED INTERSECTIONS LTF: additional funds to cover the expenses.
Alncreased funds in FY06/07 to $1,907 from $900 in construction
PC25:

Alncreased funds in FY06/07 to $4,450 from $2,100 in construction

Total project cost increased to $10,564 from $7,207

5/16/2007 8:26 AM 30of19
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Local Highways System
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CITY OF LA LASS6390 SEPULVEDA BLVD. FROM CENTINELA |Add Funding: Increase due to cost overrun, MTA authorized
AVE. TO LINCOLN BLVD - WIDEN STPL-R: additional funds to cover the expenses.
SEPUL BLVD. BET. LINCOLN AND » Add funds in FY07/08 in construction for $3,687
CENTINELA LTE:
Alncrease funds in FY06/07 in construction to $5,670 from $243
Total project cost increased to $11,621 from $2,507
CITY OF LA LLA996415 UPPER 2ND ST - ENHANCE increase Funding: Increase due to cost overrun, MTA authorized
CIRCULATION W/IN THE BUNDER HILL [STPL-R: additional funds to cover the expenses.
AREA FROM GRAND AVE TO OLIVE ST |p Added STPL-R funding in FY06/07 in construction for $400.
(FROM 0 TO 2 LANE IN EACH
DIRECITON - 350 FT) PPNO 2375 City:
A Added City funds in FY06/07 for $1,328
Total project cost increased from $4,226 to $5,550.
CITY OF LA LA996427 VALLEY BLVD. GRADE SEPARATION Add Funding: Increase due to cost overrun, MTA authorized
STPL-R: additional funds to cover the expenses.
» Add funding in FY07/08 in construction for $9,092
City:
Alncreased City funds in FY06/07 from $4,607 to $13,800
Total project cost increased from $36,000 to $54,285
PALMDALE LAOCS8147 SIERRA BIKEWAY RAILROAD Add Funding: Due to cost overrun, scope of work has not
OVERCROSSING. PROPOSE A .34 MILE |STPE-R: changed.
CLASS 1 BIKE PATH PROVIDE A GRADE| » Add funds in FY09/10 in construction for $1,405
SEPARATION AT AVE. Q OVER THE
UNION PACIFIC/METROLINK Total project cost increased from $821 to $2,226
RAILS.(PPNO3456)
PASADENA LAS74129 PASADENA GOLD LINE COMMUNITY New Project - On-going Added new Funding: On-Going project added new funding.
LINKAGES PEDESTRIAN STPE-R:
IMPROVEMENTS TO TWO PLANNED | p Add funding in FY07/08 in construction for $175
METRO PASADENA GOLD LINE
STATIONS WITHIN THE CITY (PPNO#  |.Changed funding source code from STPE-R in FY04/05 to STPE-L
3422) Total project cost increased from $320 to $495
PORT OF LA LAOF030 -110 FREEWAY/'C' STREET Cost decrease: Project was over-estimated, decreased cost.
INTERCHANGE IMPROVEMENTS- PORT:
MODIFICATION OF EXISTING ~Delete funds in FY08/07 in PE for $1,833
INTERCHANGE —Delete funds in FY07/08 in PE for $1,833
—Delete funds in FY08/09 in PE for $1,833 and in construction for
$8,167
—Delete funds in FY09/10 in construction for $8,167
<Decrease funds in FY10/11 in construction to $7,266 from $8,167
» Add funds in FY11/12 in construction for $7,266
» Add funds in FY12/13 in construction for $7,266
Total project cost decreased from $30,000 to $21,798
SAN GABRIEL LAOCS7 ACE/GATEWAY CITIES-CONSTRUCT Adjust funding: Large increase due to additional TCRF funds. Per
VALLEY COG GRADE SEP. AT PASSONS BLVD IN DEMOSTL:

PICO RIVERA (& MODIFY PROFILE OF
SERAPIS AV,)(PART OF ALAMEDA
CORR EAST PROJ.)SAFETEA-LU HPP #
1666 (TCRP #54.3)

¥ Moved DEMOSTL funds in FY08/07-FYO08/09 into construction
from PE for a total of $2,960

TCRF:

¥ Moved TCRF funds in FY04/05 to FY06/07.

—Deleted PE funds for $4,400

» Add $16,200 in RW

» Add $3,500 in construction

City:

—Deleted City funds in FY06/07 in PE for $1,776

» Add City funds in FY06/07 in construction for $2,170

Total project cost increased from $13,820 to $24,830

CTC September 28-29,2005 Resolution TAA-05-24,
Amending Resolution TA-01-11.

5/16/2007 8:26 AM
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SANTA LAOB7335 SANTA CLARA RIV. REGIONAL Costincrease: Minor change, no change in scope.
CLARITA COMMUTER TRAIL-DESIGNING FINAL  |STPE-R
SEGMENT (5) OF 7 MILES OF CLASS | | » Add funds in FY07/08 for $113 in PE
BIKE/PED PATH ALONG THE NORTH || TF:
SIDE OF THE RIVER FROM 'KEYSTONE | 4 |ncrease LTF funds in PE to $193 from $148
DEV. (E/P & PS/E ONLY) » Add funds in FYO7/08 in PE for $97
Description (oid):
*SANTA CLARA RIV. REGIONAL TRAIL-DESIGNING OF 7 MILES
OF CLASS | BIKE/PED PATH ALONG THE NORTH SIDE OF THE
RIVER FROM I-5 ON THE WEST TO DISCOVERY PARK ON THE
EAST (E/P & PS/E ONLY)
Total project cost increased to $700 from $445
SANTA LAOC8130 INCIDENT MANAGEMENT - TRAVELER |Cost Increase: Increase due to cost overrun, MTA authorized
CLARITA INFORMATION PC25: additional funds to cover the expenses.
SUBSYSTEM;INSTALLATION OF » Add funds in FY07/08 in construction for $300
SYSTEM DETECTORS, FIBER OPTIC LTF:
CABLE, CCTV'S, AND TRAVELER INFO | pejete funds in FY06/07 in PE for $60
SYSTEM VIA WEBSITE. EMAIL OR CELL |, Add funds in FY07/08 in construction for $909
PHONE. CMAQ:
~-Delete funds in FY04/05 for a total of $950
» Add funds in FY07/08 in construction for $950
Description {(old):
JINCIDENT MANAGEMENT - TRAVELER INFORMATION
SUBSYSTEM; INSTALLATION CONSISTS OF 4 STATIONARY
ELECTRONIC CHANGEABLE MESSAGE SIGNS & A HIGHWAY
ADVISORY RADIO SYSTEM.
Total project cost increased to $2,559 from $1,359
SANTA LAOC8156 SANTA CLARITA REG'L COMUTR TRAIL {Cost Increase: Minor change, no change in scope.
CLARITA I-5 TO RAILROAD BRIDGE & FROM Agency:
RAILROAD BRIDGE TO ANZA DRIVE-  |—Delete funds in FY04/05 in RW for $410
CONSTRUCT & ACQUISITION OF 1.0 Mi | Delete funds in FY08/07 in RW for $145 and increased funds in
OF CLASS | BIKE PATH (PPNO 3127). construction to $723 from $110
NON-CAP.
Description (old):
SANTA CLARITA REG'L COMUTR TRAIL - I-5 TO FAIRWAYS
DRIVE- CONSTRUCT & ACQUISITION OF 1.0 Ml OF CLASS |
BIKE PATH & BRIDGE RESTORATN ADJACENT TO SANTA
CLARA.(PPNO 3127). NON-CAP.
Total project cost increased to $1,866 from $1,808
SANTA LA996363 |-5/MAGIC MT. PKWY (SR-126) Costincrease: Increase due to cost overrun, MTA authorized
CLARITA INTERCHANGE RECONSTRUCTION: PC25: additional funds to cover the expenses.
CONSTRCT. S/B AUXILLARY LANE TO | p Add funds in FY06/07 in construction for $5,000
THE OFF-RAMP. WDN MAG. MTN
PKWY AT FREEWAY (FROM6TO 8 Total project cost increased to $34,857 from $29,857
LANES). (PPNO 2364 3705)
SANTA FE LAOF096 NORWALK SANTA FE SPRINGS New Project New project.
SPRINGS TRANSPORTATION CENTER DEMISTE:
EXPANSION AND BIKEWAY » Add funds in FO/708 in R/W for $570
IMPROVEMENTS. PROVIDE
ADDITIONAL 250 PARKING SPACES |1otal project cost $570
FOR TRANSIT CENTER PATRONS AND
IMPROVE

5/16/2007 8:26 AM
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SOUTH LA996347 1-710/FIRESTONE Cost Increase: Per new 2007 HBRR listing. No change on
GATE BLVD.INTERCHANGE, PHASE IV HBRR-L: scope of project.
(FIRESTONE BLVD. BRIDGE » Add funds in FY08/07 in PE for $535 and in RW for $112
WIDENING OVER L.A RIVER) »Add funds in FY10/11 in construction for $4,134
PROJECT NO. HP21L-5257 (016)
(HBRR: 53C1972) WIDEN FROM DEMOT21:
47MTO 6.4M. —Delete all funds in FY08/09 for a total of $10,500
» Add funds in FY08/07 in PE for $517 and RW for $60
» Add funds in FY07/08 in construction for $9,923
Changed description (old):
+-710/FIRESTONE BLVD.OVER LA RIVER BRIDGE WIDEN
ON-RAMP MOD. & SNDWALL ALONG |-710 FROM
FIRESTONE BLVD. TO SOUTHERN AVE. PHASE IV
(HBRR: 53C1972) WIDEN FROM 4.7M TO 8.4M.
Changed System:
*From State Hwy to Local
Total project cost increased from $14,162 to $18,943
VARIOUS L.A000800 HBRR LOCAL BRIDGE LUMP SUM FOR [Cost Increase: Revised Lump sum listing per new 2007 HBRR
AGENCIES 2006/07-08/09 - (PROJECTS ARE Agency: listing which added Prop 1B funding.
CONSISTENT WITH 40 CFR PART » Add funds in FY08/07 in construction for $565
93.126,127,128, EXEMPT TABLES 2 & 3) || BSRA:
» Add funds from FY06/07-FY10/11 in construction for a total of
$31,340
City:
Alncreased city total funds in construction to $35,616 from $17,059
HBRR-L:
AlIncreased total funds in construction to $502,884 from $131,667
Total project cost increased to $570,405 from $148,726
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CALTRANS | LAOF097 L.A. COUNTY-VARIOUS New Project: New project.
CORRIDORS-DEV. & SHOPP:
IMPLEMENTATION OF VARIOUS | p Add funds from FY06/07-FY10/11 in PE for $40,000
ITS ELEMENTS ALONG 4 MAJOR
CORRIDORS: I-5 FROM 1-805 TO Total project cost $40,000
OC LINE;1-56 CARPOOL LANE
FROMRT 710 TO RT 134; [-405
CARPOOL
MALIBU | LAOFO74 | 1 0.0/0.0 INSTALLATION OF NEW TRAFFIC|New Project:
SIGNAL TO CONTROL TRAFFIC |DEMOT21:
FLOW THROUGH THE » Add funds in FY06/07 in construction for $300
INTERSECTION OF ROUTE 1 » Add funds in FY07/08 in construction for $88
(PACIFIC COAST HIGHWAY) AND
CORRAL CANYON RD;SPEED || 1.
ADVISORY SIGNS ON PCH, » Add funds in FY08/07 in PE for $40 and in construction
TRAFFIC INF
for $156
Total proiect cost $584
CALTRANS | LA0OC8080 | 1 23.60/23.90 | YES [MANHATTAN BEACH: ON ROUTE [Minor Change: Adding ROW Phase,
1 BETWEEN 33RD STREET & PPNO: increase in local funds
ROSECRANS AV; ADD ONE Changed PPNO number from 3236 to 2947 from the Caltrans, no
THROUGH LN TO NORTH BOUND! Agency: scope change.
SEPULVEDA BLVD. TO WIDEN » Decreased agency funds in FY07/08 to $325 from
EXISTING STRUCTURE FROM 6 {5436 and add RW funds for $109
TO 7 THROUGH LANES PPNO  |__pelete funds in FY08/09 in PE for $1,500 and increased
2947 costruction funds to $12,006 from $10,506
Total project cost decreased to $12,864 from $12,866
CALTRANS | LA0C8012 | 5 | 26.50/32.70 | YES |I-5 WESTERN AVENUE I/C Cost Increase: Part of 2006
PHASE | -REALIGNMENT OF I-5  |NH-IIP: STIPAugmentation;
NB OFF & ON RAMPS @ —Delete all funds for a total of $12,126 adding construction
WESTERN. NB EXIT RAMP NH-RIP: phase
BEGINS AS 2 AND WIDENS TO 4 | __pelete all funds for a total of $3,133
LANES AT FLOWER ST. (EA# STCASHI:
1786A0, PPNO 2120) » Add funds in FY03/04 in PE for $2,982
» Add funds in FY05/06 in RW for $9,144
STCASHR:
» Add funds in FY05/06 in RW for $3,133
STAL-S:
» Add funds in FY05/06 in PE for $396 and RW for $432
» Add funds in FY08/09 in construction for $12,000
Agency:
» Add funds in FY07/08 in construction for $12,000
Total project cost increased from $15,259 to $28,087.
CALTRANS | LA996375 | 5 30.5 RTE 5/EMPIRE AVE - ACCESS |Delete, funds combined into project #LA000358.
IMP. CNSTRCT MODIFIED IC @ |-
5 EMPIRE AV; AUXILIARY LN N/B
& S/B BTWEEN BURBANK BL &
EMPIRE AVE. & MODFY EXSTG
STRCTURES; -- (EA# 133501).
PPNO 151E.
CALTRANS LAOD74 5 | 27.40/28.10 IN LOS ANGELES FROM Cost increase: Cost increase due to
CHAMBERLAIN STREET TO CMAQ: material and labor
LARKSPUR STREET «Decreased funds in FY06/07 in PE to $4 from $2,000, |increases.
SOUNDWALL CONSTRUCTION  |added in RW for $25, and increased funds in construction
PART OF RTE5FR 118 TO 14 to $16,111 from $14,140
HOV PROJECT. EA# 23550
-PPNO 3236. » Add funds in FY07/08 in PE for $640 and in
construction for $10,000
» Add funds in FY08/09 in construction for $12,160
Total project cost increased to $41,664 from $18,864
5/16/2007 8:26 AM
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CALTRANS | LA996134 | 5 | 44.25/46.00 RTE 5/14 INTERCHANGE & HOV |Cost Increase Cost increase due to
LNS ON RTE 14 - CONSTRUCT 2 [CMAQ material and labor
ELEVATED LANES - HOV » Add funds in FYO7/08 in construction for $22,683 increases.
CONNECTOR (DIRECT » Add funds in FY08/09 in PE for $5,000 and in
CONNECTORS) (EA# 16800) construction for $25,000
(2001 CFP 8343) (PPNO 0168M) |- Add funds in FY09/10 in construction for $48,637
PC25
—Delete funds in FY08/09 in construction for $45,170
Total project cost increased to $160,067 from
$126,600
CALTRANS | LA990366 | § 54.7/56.2 INTERCHANGE WIDEN AND Project Completed
IMPROVEMENT [|-5/ROUTE 126
(TEA-21, H.P. 173) (EA#
187200)(EA# 187200, PPNO 2209).
CALTRANS | LA000359 | 10| 28.0/31.2 IN EL MONTE AND BALDWIN Project Completed
PARK FROM BALDWIN AVE TO
ROUTE 805 HOV LANES (8+0 TO
8+2) AND TOS PROJECTS. (EA#
10695, 22350, 22340 PPNO 0295M,
PPNO 2969,PPNO 2968)
CALTRANS 5354 10 | 28.5/31.2 IN EL MONTE FROM 0.2 MILE Project Completed
WEST OF SANTA ANITATO
MEEKERS ROAD - SOUNDWALL
WESTBOUND SIDE. (EA#
053541, PPNO# 0296)
CALTRANS | LA01342 | 10} 31.20/33.40 RT 10 FROM RT 605 TO PUENTE |Cost Increase Part of 2006
AVE HOV LANES (8+0 TO 8+2) STAL-S STIPAugmentation;
(EA# 117070, PPNO 0306H) » Add funds in FY07/08 in PE for $2,460 and in
PPNO 3333 3382 AB 3090 REP construction for $24,885
(TCRP #40) PC25:
--Delete all funds in FY04/05 and FY07/08 for a total of
$2,345
Total project cost increased to $190,957 from
$165,957
CALTRANS | LA000548 | 10 | 33.4/37.5 | YES |[FROM PUENTE TO CITRUS HOV |Cost Increase: Part of 2006
LANES FROM 8 TO 10 LANES (C- |STAL-S: STIPAugmentation;
ISTEA 77720) (EA# 117080, - Changed CMIA code to STAL-S in FY07/08 remains the |adding ROW phase
PPNO# 0309N) same at $34,500
« InFY10/11 in construction decreased to $12,500 from
$130,000
CMAQ:
» Add funds in FYY 10/11 in construction for $126,500
TCRF:
—Delete funds in FY08/07 in PE for $167
PC26:
—Delete funds in FY09/10 in PE for $2,155
Total project cost increased to $173,500 from $2,322
5/16/2007 8:26 AM
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CALTRANS | LAOB875 | 10 0.70/1.00 |YES+|HOV LANES FROM CITRUS TO  |Cost Decrease: Part of 2006
B39 [ROUTE 57/210 - (EA# 11934, STAL-S: STIPAugmentation;
PPNO# 03108) -Changed CMIA code to STAL-S, funding total in FY adding ROW and
07/08 remains the same at $24,000 construction phases.
» Add funds in FY 10/11 in construction for $7,155
CMAQ:
» Add funds in FY10/11 in construction for $153,000
PC25:
» Add funds in FY10/11 in construction for $7,345
Total project cost increased to $191,500 from $1,886
CALTRANS LA349 14 31.7/33.4 SOUNDWALL ON ROUTE 14 Project Completed
FROM HUMPHREYS OVERHEAD
TO SAND CANYON ROAD,
MITIGATION FOR HOV PROJECT
ALAMEDA LAOD45 47 |3.5/5.8 SR-47 Increased Cost Material and labor cost
CORRIDOR EXPRESSWAY:REPLACEMENT increase
TRANS. OF COMMODORE HEIM BRIDGE |PEMOSTL:
AUTHORITY & ELEVATED 4-LANE —Delete funds in FY06/07 in PE for $6,000
EXPRESSWAY BETWEEN -Delete funds in FY08/09 in PE for $2,000
COMMODORE HEIM BRIDGE & Alncreased funds in FY07/08 in PE to $10,000 from $2,000
ALAMEDA ST (SR-47). SAFETEA- .
LU#712 & #3797 Agency:
—Delete funds in FY06/07 in RW for $15,100 and added $1,500
in PE
Alncreased funds in FY07/08 in PE to $17,000 from $16,045
—Delete funds in FY07/08 in RW for $15,100 and in construction
for $17,837
» Add funds in FY08/08 in RW for $80,000 and $159,891 in
construction
ST-CASH: (Caitrans Match)
» Add funds in FY01/02 in PE for §2,000
» Add funds in FY04/05 in PE for $1,000
» Add funds in FY05/06 in PE for $500
» Add funds in FY06/07 in PE for $1,500
Total project cost increased from $515,691 to $557,000
CALTRANS | LA996137 | 80 | 38.68/42.90 RTE. 60 HOV LNS. FROM RTE. Minor Change: Project was voted in
605 TO BREA CANYON RD. -- NH-RIP: 6/8/06 but not awarded
CONSTRUCT ONE HOV LANE IN | wMoved funds in FY05/06 to FY08/07 in construction for |as of yet.
EACH DIRECTION) (CFP: 358, $34,005 as STIP Prior funds
4262, 6137=67,150+|IP: 5,100)
(EA#129410, 129421, PPNO Total project cost remains the same at $137,758
0482R,0482RA)

5/16/2007 8:26 AM
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CALTRANS LAGD31 101} 28.00/31.20 CONSTRUCT ONE ADDITIONAL {Cost Increase: Part of 2006
LANE FOR BOTH NORTH AND NH-IP: STIPAugmentation;
SOUTH BOUND OFF-RAMPS AT  |Delete all funds in FY03/04 and FY04/05 for a total of |Material and labor cost
VAN NUYS BLVD. (RIP 1M, lIP 8 |31 603 increase
M) (EA # 199630) (PPNO 2789)  |STCASHI:
(DEMO= NAT. CORRIDOR » Add funds in FY03/04 for $1,387 in PE and in RW for
PLANNING AND BORDER DEV.) $98
» Add funds in FY04/05 for $118 in RW
DEMOT21:
¥ Moved funds in FY09/10 to FY07/08 in construction for
$992
STCASH-IIP:
» Add funds in FY09/10 in construction for $11,568
» Add funds in FY06/07 in PE for $371 and RW for $98
Total project cost increased to $14,632 from $2,595
CALTRANS 17850 105 LOS ANGELES - SEPULVEDA Cost Increase: Material and labor cost
BLVD TO NASH STREET - WIDEN {LTF: increase.
N/B OFF-RAMP @ SEPULVEDA  |—Delete FY07/08 funds in construction for $4,715
BL FROM W/B RTE 105. FROM 1 |._Delete FY08/09 funds in construction for $1,476
LANE TO 2 LANES, (PPNO# 2119, |gTAL-S:
EA# 17850K) (IIP $7,394) » Add funds in FY05/06 in PE for $1,200 and in RW for
$454
» Add funds in FY06/07 in RW for $1,500
» Add funds in FY07/08 in construction for $4,386
PC25:
» Add funds in FY06/07 in construction for $5,620
DEMOISTEA:
» Add funds in FY06/07 in construction for $1,883
Totai project cost increased to $21,774 from $19,308
CITY OF LA | LADF073 |105] 6.80/13.80 PROJECTS WITHIN LOS New Project: New project.
(LAWA) ANGELES INTERNATIONAL DEMOISTEA:
AIPORT TO ELIMINATE TRAFFIC j» Add DEMOISTEA funds in FY07/08 in construction for
BOTTLENECKS. (LAWA) (SEC.336|$2,481
FUNDING) AGENCY:
» Add Agency funds in FY07/08 in construction for $2,586
Total project cost $6,000
CALTRANS 17870A | 134 5.6/6.6 RTE 134 BETWEEN -5 & PACIFIC |Project Completed
AVE MODIFY 134/SAN
FERNANDO RD I/C & GRADE SEP
AT UPRR SAN FERNANDO/FLOWH
ER (WIDEN 1 BRIDGE & 1 OFF
RAMP) NON-CAPACITY
INCREASING
CALTRANS LAOD451 | 138| 51.4/69.4 ROUTE 138 FROM AVE. T TO Cost increase:
ROUTE 18-WIDEN 2 TO 4 THRU |ST Cash Grandfathered:
LANES WITH MEDIAN TURN » Increase funds in FY 06/07 in CON to $14,978 from
LANE. EA# $9,424
12721,12722,12723,12724,12725,1 | |ncrease funds in FY 07/08 in CON to $11,530 from
2728. PPNO# $10,580
3325,3326,3327,3328,3329,3331 Total Project Cost increased from $53,319 to $59,823.
CALTRANS | LAOD180 |138| 64.0/67.3 ROUTE 138 WIDENING FROM 2 |Cost Increase and Fund Source Changes: Part of 2006 STIP
TO 4 LANES WITH MEDIAN TURN [Changed NH-IIP to ST Cash IIP Fund Source: Augmentation IIP
LANE-175TH STREET EAST TO | » Changes to prior year FY 03/04 and FY05/06 program.
LARGO VISTA ROAD (SEG.12). —Deleted FY 08/09 PE funds of $618
EA# 127271, PPNO 0684Q. » Added FY 08/09 ROW of $500
Added FY 08/09 ROW of $500NH-11P and NH-RIP :
» Added FY 08/09 ROW of $500 and CON of $26,118.
Total Project Cost increased from $17,770 to $38,185.

5/16/2007 8:26 AM 10 of 19




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority m M i
Formal Amendment #06-06 etro
May 2007
(in $000’s)
»8
ES
Agency Project iD | Rt. | Post Mileage g E Title Changes Requested Amendment Reason
S%
o
State Highways System
CALTRANS | LA98STIPS 16.6/16.9 RT. 170 FROM 101/134 TO 5 Project Completed
CARPOOL LANE SOUNDWALL
CALTRANS | LAOBS52 |710| 4.96/24.97 ROUTE 710 EXPANSION Cost Increase: Part of 2006 STIP
BETWEEN THE PORTS IN THE|TCRF: Augmentation RIP &
CITY OF LONG BEACH TO —Delete all funds in FY05/06 in PE for $2,000 IIP program.
CESAR CHAVEZ O/C IN EAST {pC40:
LOS ANGELES (EA 24990 —Delete all funds in FY01/02 in PE for $1,900
PPNO 3612) STCASH-RIP
» Add funds in FY07/08 in PE for $5,000
STCASH-lIP
» Add funds in FY07/08 in PE for $5,000
Total project cost increased to $40,000 from
$33.900
CALTRANS 18790 710 RTE 10 TO DEL MARBLVD . New Project was previously programmed all in SAFETEA-LU funds
OVERCROSSING FOR THE 710 [“prior* year: transferred to this
FWY - WORK ON DEMOSTL: project from #LAE2193.
ENVIRONMENTAL CLEARANCE | p. Add funds in FY0B/07 in PE for $1,440 Also project is inlcuded
ISSUES & FUND INITIAL DESIGN. |y Add funds in FY07/08 in PE for $480 in 2006 STIP
(EA# 187901, PPNO# 2215) (IIP) | Add funds in FY08/09 in PE for $480 Augmentation RIP & liP
SAFETEA #2193 STAL-S: program.
» Add funds in FY05/06 in PE for $5,000
» Add funds in FY07/08 in PE for $5,000
Lead:
«Changed agency from LACMTA to Caltrans
Total project cost increased from $2,952 to $15,352
LACMTA LAE2193 | 710 FURTHER EVALUATION OF THE |Project Combined into #18790
FEASIBILITY & POTENTIAL
IMPACTS OF A TUNNEL
ALTERNATIVE ON RTE 710 FORM
RTE 10 TO RTE 210 (SAFETEA
#2193)
CALTRANS LAOF061 | 999 IN LOS ANGELES COUNTY, Cost Increase: Per Revised SHOPP
LUMP SUM ENVIRONMENTAL NH-SHOP: program.
IMPROVEMENT PROJECTS » Add funds in FY06/07 in PE for $150 and increased
(PROJECTS ARE CONSISTENT | construction to $300 from $250
WITH 40 CFR
21132)5-127'128'EXEMPT TABLES |7otal project cost increased to $450 from $258
CALTRANS LALSO01 999| 5.50/6.80 IN LOS ANGELES COUNTY, Cost Increase: Per Revised SHOPP
LUMP SUM COLLISION NH-SHOP: program
REDUCTION PROJECT Alncrease funds in FY07/08 in construction to $16,792
(PROJECTS ARE CONSISTENT  |from $15,850
WITH 40 CFR 93.126,127,128, STPSHOP:
EXEMPT TABLES 2 & 3) A [ncrease funds in FY06/07 in construction to $36,652
from $30,086
Total project cost increased to $155,399 from
$147,891
CALTRANS LALS04 | 999 0.0/0.0 LUMP SUM AT VARIOUS Cost Decrease: Per Revised SHOPP
LOCATIONS IN LOS ANGELES HBRR-S: program.
COUNTY BRIDGE <Decrease funds in FY08/07 in construction to $26,886
PRESERVATION PROJECTS from $34,336
PROJECTS (PROJECTS ARE Alncrease funds in FY07/08 in construction to $21,897
CONSISTENT WITH 40 CFR PART|from $19,930
93.126,127,128, EXEMPT TABLES |STAL-S:
28&3) » Add funds in FY07/08 in construction for $8,800
Total project cost decreased to $85,375 from $82,058
CALTRANS LALSO06 |999 0.0/0.0 LUMP SUM AT VARIOUS Cost Decrease: Per Revised SHOPP
LOCATIONS IN LOS ANGELES NH-SHOP: program.
COUNTY MOBILITY PROJECTS  |==Delete FY09/10 funding of $3476
(PROJECTS ARE CONSISTENT | «Decrease funds in FY06/07 in construction to $59,452
WITH 40 CFR PART from $60,735
93.126,127,128, EXEMPT TABLES
2&3) Total project cost decreased to $64,729 from $69,488
5/16/2007 8:26 AM
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Conformity
Determination

State Highways System
CALTRANS | LALS07 |998| 0.0/0.0 LUMP SUM AT VARIOUS Cost Increase: Per Revised SHOPP
LOCATIONS IN LOS ANGELES  [NH-SHOP: program.

COUNTY MANDATES (PROJECTS| A increased funds in FY06/07 in construction to $57.908
ARE CONSISTENT WITH 40 CFR |from $53,152

PART 93.126,127,128, EXEMPT  |gTPE-SH:

TABLES 2 &3) <«Decreased funds in FY0B/07 in construction to $1,377
from $1,411

Total project cost increased to $179,777 from

$175.055
CALTRANS LALSO09 | 999 0.0/0.0 LUMP SUM AT VARIOUS Cost Decrease: Per Revised SHOPP
LOCATIONS IN LOS ANGELES NH-SHOP: program.

COUNTY MINOR A PROGRAM » Add funds in FY06/07 in PE for $450 and construction
INCLUDING SHOPP MINOR A for $970
(PROJECTS ARE CONSISTENT  |ST-CASH:

WITH 40 CFR PART —Delete all funds for a total of $12,710
93,126,127,128, EXEMPT TABLES
2&3) Total project cost decreased from $12,710 to $1,420
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority m Metro
Formal Amendment #06-06 etr
May 2007
(in $000's)
Agency Project ID Title Changes Requested Amendment Reason
7 , , Transit System
ACCESS LA970501 ANNUAL EXPENDITURES Fund Increase: Increase due to previous cost being
SERVICES, INC INCLUDING SERVICE PROVIDER |STPL-R: underestimated.
CONTRACTS & CAPITAL Alncreased funds in FY08/09 in construction to $53,100
EXPENSES. Update adding from $50,250
additional 4-year operating and
capital expense. Total project cost increased to $270,287 from $267,437
BALDWIN PARK|LA0D281 DESIGN AND CONSTRUCT Schedule Delay: Minor Change.
PARKING IMPROVEMENTS AT Changed completion date to 12/31/08 from 12/31/06 Moved prior year funds to the current 2006
AND ADJACENT TO THE CITY'S |5309¢c: RTIP.
EXISTING METROLINK STATION | wMoved 5309¢ funds in FY05/06 to FY06/07 in PE for $246
City:
¥ Moved City funds in FY05/06 to FY08/07 in PE for $62
Total project cost unchanged $308
GLENDALE LADOCS8221 COMPRESSED NATURAL GAS New Project: New project. No scope change. Moving
FUELING AND MAINTENANCE ~ |AB2766: funds in prior year to the current 2006
FACILITY; NEW PUMPING ¥ Moved funding in FY05/06 to FY06/07 for $200 in RTIP.
STATION WILL ALLOW FOR construction
FLEET EXPANSION, AND City:
REDUCE OPERATING COST. ¥ Moved funding in FY05/06 to FY08/07 for $800 in
construction
CMAQ:
¥ Moved funding in FY05/06 to FY08/07 for $2,541 in
construction
PC40:
¥ Moved funding in FY05/06 to FY06/07 for $200 in PE and
$2,047 in construction
Total project cost remains the same at $5.588
LA COUNTY LAOD285 COUNTYWIDE NO-URBANIZED  [New Project (Add back into current 2006 TIP) New Project (Add back into current 2008
MTA AREA PARATRANSIT 5311: TiP, for the on-going Paratransit
OPERATING ASSISTANCE » Program funds from FY04/05 through FY09/10 in Operating Assistance).
construction totat for $1,361
Agency:
» Program funds from FY04/05 through FY 09/10 in
construction total for $1,103
Total project cost $2,464
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Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06
May 2007
(in $000’s)

2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM m
Metro

Agency Project ID Title Changes Requested Amendment Reason

LA COUNTY LAOF021 YES |EXPOSITION LIGHT RAIL Added Construction Phase and description update: Added construction phase and

MTA TRANSIT SYSTEM PHASE I - Existing Expostion Light Rail Transit System Phase :: - |programmed additional funds from the
Study - conceptual Engineering and Environmental 2006 MTA STIP Augmentation List.
Analysis Only"

New Description: Expostion Light Rail Transit System
Phase Il - to Santa Monica:

: 5309b:

-=Delete funds in FY07/08 in PE for $5,500

—Delete funds in FY08/09 in PE for $5,500

» Add funds in FY10/11 in construction for $65,000

» Add funds in FY11/12 in construction for $80,000

Agency:

Ancreased funds in FY07/08 to $7,500 from $1,375
Alncreased funds in FY08/09 to $5,000 from $1,375
» Add funds in FY09/10 in construction for $5,000

» Add funds in FY10/11 in construction for $13,700
» Add funds in FY11/12 in construction for $11,200

STAL-S:

» Add funds in FY07/08 in PE for $1,000

» Add funds in FY08/09 in PE for $6,900

» Add funds in FY09/10 in construction for $44,200
» Add funds in FY10/11 in construction for $13,800

LA COUNTY LAOFO075 LIGHT RAIL TRANSIT FLEET-UP |New Project: New Project included in the 2006 STIP
MTA TO 50 NEW CARS SYSTEMWIDE. | »Add Agency funds in PE in FY07/08 for $118,528 Augmentation approved by the LACMTA .
Total project cost $118,528
LA COUNTY LAOF101 TRANSIT ORIENTED New Project New project.
MTA NEIGHBORHOOD PROGRAM 5309c:
(E2005-BUSP-083) » Add funds in FY06/07 in construction for $194
Agency:

» Add funds in FY08/07 in construction for $49

Total project cost $243
LA COUNTY LA963543 PREVENTIVE MAINTENANCE Fund Increase Minor changes in funding.
MTA (CAPITAL & OPERATING 5309a:

MAINTENANCE ITEMS ONLY) A Increased funds in FY07/08 in construction to $39,000
from $23,500

<« Decreased 5309a funds in FY08/09 to $21,000 from
$25,900

A Increased funds in FY09/10 in construction to $37,900
from $22,550

Agency:

A Increased funds in FY04/05 in construction to $48,925
from $48,900

A Increased funds in FY05/06 in construction to $42,675
from $38,000

< Decreased Agency funds in FY06/07 to $42,426 from
$50,150

A Increased funds in FYQ7/08 in construction to $46,500
from $41,000

A Increased funds in FY08/09 in construction to $44,350
from $42,000

A Increased funds in FY09/10 in construction to $45,550
from $42,000

Total project cost increased from $1,325,924 to
$1,360,250
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06

May 2007
(in $000’s)

@ Metro

Agency

LOS
ANGELES,CITY
OF

Project ID

LAOC8380

Title

CHINATOWN/COLLEGE STREET
GOLD LINE STATION -
INTERMODEL TRANS. CENTER
ENHANCE MENT ( PEDESTRIAN
WALKWAY BRIDGE, BUS
STATION, AND A BIKE STATION)

Changes Requested

Technical Change only.

» Moved STPL-R funds programmed in 06/07 to prior year.
Funds were obligated in 05/06 year.

No other changes.

Amendment Reason

Technical Change Only.

BBB

BUSES FOR SANTA MONICA'S
BIG BLUE BUS TRANSIT
SERVICE

5307:

» Add funds in FY07/08 in construction $1,120
PropA:

Alncreased funds in FY07/08 to $443 from $163

Total project cost increased from $6,143 to $7,543

PALMDALE LAOCS8361 PALMDALE TRANSIT AMENITIES |New Project New Project: Previously programmed all
PROGRAM. PROVIDE BUS CITY: in prior year moved to triennial..
SHELTERS ALONG VARIOUS ¥ Moved FY05/06 funds to FY06/07
REGIONAL AND LOCAL STOPS |—Delete PE funds for $84
WITHIN THE CITY OF PALMDALE. —Delete RW funds for $114
» Add construction funds for $512
CMAQ:
¥ Moved FY05/06 funds to FY06/07
-Delete RW funds for $112
Aincreased construction funds to $412 from $300
Total project cost increase to $924 from $610
SANTA MONICA|LAOF022 BUS SHELTER PROGRAM Increased Funding: No change to scope, increased material
BBB (INSTALLATION OF BUS 5307: cost.
SHELTERS AND REAL TIME Alncreased funds in FY06/07 in construction to $1,200 from
TRANSIT INFORMATION) $600
Agency:
Alncreased funds in FY06/07 in construction to $300 from
$150
Total project cost increased from $750 to $1,500
SANTA MONICA|LAOF093 REPLACE 1997 NEW FLYER New Project: New project.
BBB BUSES (40 FT-DIESEL WITH LNG |5307:
BUSES) » Add funds in FY11/12 in construction for $4,000
Agency:
» Add funds in FY08/09 in construction for $4,100
» Add funds in FY11/12 in construction for $1,000
Total project cost $9,100
SANTA MONICA|LAOF094 REPLACE TEN (10) THOMAS New Project: New project.
38BB BUSES (DIESEL WITH LNG 5307:
BUSES) » Add funds in FY08/07 in construction for $4,000
Agency:
» Add funds in FY06/07 in construction for $1,000
Total project cost $5,000
SANTA MONICA|LAOF095 PARTICULATE TRAP PROJECT |New Project: New project.
BBB TO 47 DIESEL BUSES FOR NOx  |Agency:
REDUCTION » Add funds in FY08/07 in construction for $620
CMOYER:
» Add funds in FY08/07 in RW $340
Total project cost $960
SANTA MONICA{LAS73503 DOWNTOWN TRANSIT MALL Increased Funding:
BBB ENHANCEMENTS; REMODEL  |5307:
EXISTING SPACE TO OPEN A »Incresed funds in FY06/07 in construction to $1,173
TRANSIT CUSTOMER SERVICE  {from $853
CENTER PropA:
Alncreased funds in FY06/07 to $338 from $258
Total project cost increased from $1,111 to $1,511
SANTA MONICA|LAE0172 PURCHASE REPLACEMENT LNG {increased Funding: Minor change, no change in scope.

5/16/2007 8:26 AM
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority m Metro
Formal Amendment #06-06 etro

May 2007
(in $000's)
Agency Project ID . Title ‘ Changes Requested Amendment Reason
SOUTH GATE |LAOF100 PURCHASE ONE 30 FOOT New Project New Project

PROPANE OR ALTERNATIVE 5309c:

FUEL BUS TO BE USED IN FIXED |» Add funds in FY 06/07 in Construction for $243
ROUTE SERVICE WITHIN THE

CITY. Agency:
» Add funds in FY 06/07 in Construction for $50

Total project cost $293

VARIOUS LAOF065 JUNIOR BLIND OF AMERICA, New Project Per California Transportation
AGENCIES REPLACEMENT OF THREE MINI |5310: Commission letter dated October 25th,
VANS, WHICH SEAT FIVE AMB, | »Add funds in FY 06/07 in Construction for $103 20086, for the Elderly and Disabled Transit
CAPABLE OF CARRYING TWO Program.
wi/C Agency:

» Add funds in FY 06/07 for $26 in Construction

Total project cost $129

VARIOUS LAOF066 EASTER SEALS OF SOUTHERN |New Project Per California Transportation
AGENCIES CALIFORNIA, REPLACEMENT OF 15310: Commission letter dated October 25th,
ONE MODIFIED VAN, WHICH » Add funds in FY 08/07 in Construction for $44 2006, for the Elderly and Disabled Transit
SEAT EIGHT AMB, PASSENGERS Program.
AND ONE WI/C. Agency:

» Add funds in FY 06/07 for $6 in Construction

Total project cost $50

VARIOUS LAOF067 EASTER SEALS OF SOUTHERN |New Project Per California Transportation
AGENCIES CALIFORNIA, REPLACEMENT OF |5310: Commission letter dated October 25th,
ONE MODIFIED VAN, WHICH » Add funds in FY 06/07 in Construction for $40 20086, for the Elderly and Disabled Transit
SEAT EIGHT AMB, PASSENGERS Program.
AND ONE W/C. Agency:

» Add funds in FY 06/07 in Construction for $10

Total Project Cost $50

VARIOUS LAOF068 GOODWILL OF SOUTHERN New Project Per California Transportation

AGENCIES CALIFORNIA, REPLACEMENT OF {5310: Commission letter dated October 25th,
ONE MEDIUM BUS (TYPE Il) » Add funds in FY 06/07 in Construction for $50 2006, for the Elderly and Disabled Transit
WHICH SEATS TWELVE AMB Program.

PASSENGERS AND TWO W/C.  |Agency:
» Add funds in FY 08/07 in Construction for $6

Total project cost $56

VARIOUS LAOF069 VILLA ESPERANZA SERVICES, |New Project Per California Transportation
AGENCIES REPLACEMENT OF TWO 5310: Commission letter dated October 25th,
MODIFIED VANS WHICH SEAT | »Add funds in FY 06/07 in Construction for $44 2008, for the Elderly and Disabled Transit
EIGHT AMB PASSENGERS AND Program.
ONE W/C. Agency:

» Add funds in FY 0/607 in Construction for $6

Total project cost $50

VARIOUS LAOFO070 WATTS LABOR COMMUNITY New Project Per Caiifornia Transportation
AGENCIES ACTION COMMITTEE, 5310: Commission letter dated October 25th,
REPLACEMENT OF ONE » Add funds in FY 06/07 in Construction for $44 20086, for the Elderly and Disabled Transit
MODIFIED VAN WHICH SEATS Program.
EIGHT AMB. PASSENGERS AND |agency:
ONE W/C. » Add funds in FY 06/07 in Construction for $6

Total project cost $50
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06

May 2007
(in $000's)

@ Metro

Agency Project iD Title Changes Requested Amendment Reason
VARIOUS LAOFO071 WATTS LABOR COMMUNITY New Project Per California Transportation
AGENCIES ACTION COMMITTEE, 12 5310: Commission letter dated October 25th,

COMPUTERS, 1 PRINTER, 2 LAP | Add funds in FY 06/07 in Construction for $22 20086, for the Elderly and Disabled Transit
TOPS, 2 SERVERS AND Program.
SWITCHES, 1 WIRELESS Agency:
REPEATER, AND 1 SIGNAL » Add funds in FY 08/07 for Construction for $3
RANGE EXPANDER.
Total project cost $25
VARIOUS LAOFO072 TARZANA TREATMENT New Project Per California Transportation
AGENCIES CENTERS, REPLACEMENT OF  |5310: Commission letter dated October 25th,
TWO MODIFIED VANS WHICH » Add funds in FY 06/07 in Construction for $89 2006, for the Elderly and Disabled Transit
SEATS EIGHT AMB Program.
PASSENGERS AND ONE W/C. Agency:
» Add funds in FY 06/07 in Construction for $11
Total project cost $100
VARIOUS LAOFO077 ASIAN REHABILITATION New Project Per California Transportation
AGENCIES SERVICES, INCORPORATED, 5310: Commission letter dated October 25th,
EXPANSION OF TWO MEDIUM » Add funds in FY 06/07 in Construction for $99 20086, for the Elderly and Disabled Transit
BUSES WHICH SEATS TWELVE Program.
AMB PASSENGERS AND TWO Agency:
W/C. » Add funds for FY 06/07 in Construction for $13
Total project cost $112
VARIOUS LAOF078 ACCESS SERVICE New Project Per California Transportation
AGENCIES INCORPORATED, 5310: Commission letter dated October 25th,
REPLACEMENT OF SEVENTEEN |»Add funds for FY 06/07 in Construction for $620 2006, for the Elderly and Disabled Transit
MINIVANS WHICH SEATS FIVE Program.
AMB PASSENGERS AND Agency:
CAPABLE OF CARRYING TWO  |» Add funds in FY 06/07 in Construction for $80
wiC.
Total project cost $700
VARIOUS LAOF079 UNITED CEREBRAL PALSY OF  |New Project Per California Transportation
AGENCIES LOSA ANGELES, REPLACEMENT {5310: Commission letter dated October 25th,
OF ONE MODIFIED VAN WHICH  |»Add funds in FY 06/07 in Construction for $44 2006, for the Elderly and Disabled Transit
SEATS EIGHT AMB Program.
PASSENGERS AND ONE W/C.  |Agency:
» Add funds in FY 06/07 in Construction for $6
Total project cost $50
VARIOUS LAOF080 UNITED CEREBRAL PALSY OF New Project Per California Transportation
AGENCIES LOS ANGELES, EXPANSION OF  [5310: Commission letter dated October 25th,
THREE MODIFIED VANS WHICH |» Add funds in FY 06/07 in Construction for $133 2008, for the Elderly and Disabled Transit
SEATS EIGHT AMB Program.
PASSENGERS AND ONE W/C. Agency:
» Add funds in FY 06/07 in Construction for $17
Total project cost $150
VARIOUS LAOF081 SOCIAL VOCATIONAL SERVICES, [New Project Per California Transportation
AGENCIES INC. TORRANCE, REPLACEMENT|5310: Commission letter dated October 25th,
OF ONE MEDIUM BUS WHICH » Add funds in FY 06/07 in Construction for $50 2006, for the Elderly and Disabled Transit
SEATS TWELVE AMB Program.
PASSENGERS AND TWO W/C.  |Agency:
» Add funds in FY 06/07 in Construction for $6
Total project cost $56
VARIOUS LAOF082 POMONA VALLEY New Project Per California Transportation
AGENCIES TRANSPORTATION AUTHORITY, |5310: Commission letter dated October 25th,

EXPANSION OF THREE LARGE
BUSES WHICH SEATS TWENTY
AMB PASSENGERS AND TWO
WIC.

» Add funds in FY 06/07 in Construction for $247

Agency:
» Add funds in FY 06/07 in Construction for $32

Total project cost $279

2006, for the Elderly and Disabled Transit
Program.

5/16/2007 8:26 AM
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06

May 2007
(in $000’s)

@ Metro

Agency Project ID Title Changes Requested Amendment Reason
VARIOUS LAOF083 LANTERMAN DEVELOPMENTAL [New Project Per California Transportation
AGENCIES CENTER, REPLACEMENT OF 5310: Commission letter dated October 25th,

ONE MINIVAN WHICH SEATS » Add funds in FY 06/07 in Construction for $38 2006, for the Elderly and Disabled Transit
FIVE AMB PASSENGERS AND Program.
CAPABLE OF CARRYING TWO  |Agency:
WiC. » Add funds in FY 06/07 in Construction for $5
Total project cost $43
VARIOUS LAOF084 LANTERMAN DEVELOPMENTAL [New Project Per California Transportation
AGENCIES CENTER, REPLACEMENT OF 5310: Commission letter dated October 25th,
ONE MODIFIED VAN WHICH » Add funds in FY 06/07 in Construction for $44 2008, for the Elderly and Disabled Transit
SEATS EIGHT AMB Program.
PASSENGERS AND CAPABLE OF | Agency:
CARRYING ONE W/C. » Add funds in FY 06/07 in Construction for $6
Total project cost $50
VARIOUS LAOF085 VALLEY VILLAGE, New Project Per California Transportation
AGENCIES REPLACEMENT OF SIX 5310: Commission letter dated October 25th,
MODIFIED VANS WHICH SEAT | »Add funds in FY 06/07 in Construction for $266 2006, for the Eiderly and Disabled Transit
EIGHT AMB PASSENGERS AND Program.
» Add funds in FY 06/07 in Construction for $34
Total project cost $300
VARIOUS LAOF086 EAST LOS ANGELES New Project Per California Transportation
AGENCIES REMARKABLE CITIZENS' 5310: Commission letter dated October 25th,
ASSOCIATION, INCORPORATED |» Add funds in FY 06/07 in Construction for $248 20086, for the Elderly and Disabled Transit
(DBA EL ARCA), EXPANSION OF Program.
FIVE MEDIUM BUSES WHICH Agency:
SEATS TWELVE AMB » Add funds in FY 06/07 in Construction for $32
PASSENGERS AND TWO WI/C.
Total project cost $280
VARIOUS LAOF087 CiTY OF GLENDALE, EXPANSION |New Project Per California Transportation
AGENCIES OF TWO MEDIUM BUSES WHICH |5310: Commission letter dated October 25th,
SEATS TWELVE AMB » Add funds in FY 06/07 in Construction for $99 2008, for the Elderly and Disabled Transit
PASSENGERS AND TWO W/C. Program.
Agency:
» Add funds in FY 06/07 in Construction for $13
Total project cost $112
VARIOUS LAOF088 CITY OF GLENDALE, New Project Per California Transportation
AGENCIES REPLACEMENT OF FOUR 5310: Commission letter dated October 25th,
MINIVANS WHICH SEATS FIVE | »Add funds in FY 06/07 in Construction for $152 2006, for the Elderly and Disabled Transit
AMB PASSENGERS AND Program.
CAPABLE OF CARRYING TWO Agency:
WiC. » Add funds in FY 06/07 in Construction for $20
Total project cost $172
VARIOUS LAOF089 SOCIAL VOCATIONAL SERVICES, [New Project Per California Transportation
AGENCIES INC. SANTA FE SPRINGS, 5310: Commission letter dated October 25th,
REPLACEMENT OF ONE MEDIUM | » Add funds in FY 06/07 in Construction for $50 2006, for the Elderly and Disabled Transit
BUS WHICH SEATS TWELVE Program.
AMB PASSENGERS AND TWO  |Agency:
WiC. » Add funds in FY 06/07 in Construction for $6
Total project cost $56
VARIOUS LAOF090 VALLEY VILLAGE, TO ACQUIRE |New Project Per California Transportation
AGENCIES ONE COMPUTER, ONE PRINTER [5310: Commission letter dated October 25th,

AND SOFTWARE.

» Add funds in FY 06/07 in Construction for $22

Agency:
» Add funds in FY 06/07 in Construction for $3

Total project cost $25

2006, for the Eiderly and Disabled Transit
Program,

5/16/2007 8:26 AM

18 of 19




Los Angeles County Metropolitan Transportation Authority
Formal Amendment #06-06
May 2007
(in $000's)

2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM @
Metro

Agency Project ID Title Changes Requested Amendment Reason

: Transit System - g
VARIOUS LAOF091 CITY OF WHITTIER, EXPANSION |New Project Per California Transportation

AGENCIES OF ONE MEDIUM BUS WHICH 5310: Commission letter dated October 25th,
SEATS TWELVE AMB » Add funds in FY 06/07 in Construction for $50 2008, for the Elderly and Disabled Transit
PASSENGERS AND TWO W/C. Program.
Agency:

» Add funds in FY 06/07 in Construction for $6

Total project cost $56

VARIOUS LAOF092 BRASWELL REHABILITATION New Project Per California Transportation
AGENCIES INSTITUTE, REPLACEMENT OF  |5310: Commission letter dated October 25th,
TWO MINIVANS WHICH SEATS | » Add funds in FY 06/07 in Construction for $76 2006, for the Elderly and Disabled Transit
FIVE AMB PASSENGERS WITH Program.
THE CAPABILITY OF CARRYING |agency:
TWO WIC PER VAN. » Add funds in FY 06/07 in Construction for $10

Total project cost $86
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06
April 2007
(i~ $000'5) OCTA
Q) B
[ 2 c
5% ¢
Agency Project ID Title Changes Requested g g 2 | Amendment Reason
)
L E E
<
ighways System
GARDEN ORA120351 JITS INTERCONNECT 21 SIGNALS FROM|SCHEDULE DELAY FORMAL [MOVING FUNDS
GROVE THE WEST SIDE OF GARDEN GROVE FROM PRIOR YEARS
TO THE CITY'S TMC WITH FIBER - DELAY 5207 FUNDS FROM 05/06 ENG TO QUADRENNIAL
OPTICS -- PROJECT CLOSES 3.5 MILE |FOR $100, AND CON FOR $589 TO FY YEARS
GAP 07/08
TOTAL PROJECT COST REMAINS THE
SAME AT $2,024
IRVINE ORA120514 [IRVINE - TRABUCO RD @ 1-133 (ADD _JCOST INCREASE AND SCHEDULE DELAY |FORMAL [PROJECT COST
NEW ON-RAMPS AND OFF RAMPS AT EXCEEDS 20%
TRABUCO & 1-133) - ADD DEV FEE IN 08/09 ROW FOR THRESHOLD -
$30,529 LOCAL FUNDS
- ADD DEV FEE IN 09/10 CON FOR $37,365
TOTAL PROJECT COST INCREASES
FROM $3,981 TO $71,875
CALTRANS JORAD00173 JLA PAZ RD (MURILANDS/I-5 TO COST INCREASE FORMAL [MOVING FUNDS
CHRISANTA DR) WIDENING FROM 4 FROM PRIOR YEARS
TO 6 LANES. - INCREASE CITY FUNDS IN 00/01 ENG INTO QUADRENNIAL
FOR $183 TO $245 YEARS TO MATCH
- INCREASE CITY FUNDS IN 04/05 ROW APPROVED HBR LIST
FOR $67 TO $72 AND MOVE TO 07/08 FROM CALTRANS HQ
- INCREASE CITY FUNDS IN 09/10 CON
FROM $603 TO $702 AND MOVE TO 10/11
- DELAY HBRR-L $560 FUNDS IN 04/05
ROW TO 07/08 ROW
- DELAY HBRR-L $5,420 FUNDS IN 09/10
CON TO 10/11 CON
TOTAL PROJECT COST INCREASED
FROM $9,534 TO $9,700
#134604 PAGE 1




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06
April 2007
(in $000s) OCTA
0‘) i
] E
Agency Project ID Title Changes Requested g g B |Amendment Reason
P 1)
L EE
2 <
Local Highways System
ORANGE ORA120507 JORANGE COUNTY - ORTEGA HWY COST INCREASE and MINOR FORMAL [PROJECT COST
COUNTY (SAN CLEMENTE) - WIDEN FRM 2 TO 4|DESCRIPTION CHANGE EXCEEDS 2 MIL.
LNS; CALLE ENTRADERO TO INCREASE DUE TO
ANTONIO PKWY (LOWER ORTEGA) |- ADD STCASHR IN 08/09 CON FOR STIP AUGMENTATION
$10,000
- DELETE AGENCY IN 09/10
- ADD STCASHI IN 05/06 ENG FOR $3,713,
IN 07/08 ROW FOR $7,929
- ADD DEV FEE IN 05/06 ENG FOR $3,300,
IN 08/03 CON FOR $20,831
- ADD AGENCY IN 07/08 ROW FOR $2,173
AND IN 08/09 CON FOR $300 - ADD
"LOWER ORTEGA" ONTO END OF
DESCRIPTION
TOTAL PROJECT COST INCREASES
FROM $27,825 TO $54,071
CALTRANS [ORA020507 JORANGE COUNTY COUNCIL OF LEAD AGENCY CHANGE FORMAL JLEAD AGENCY
GOVERNMENTS (OCCOG) - REDUCE CHANGE
ORANGE COUNTY CONGESTION - CHANGED THE LEAD AGENCY FROM
(ROCC) PROGRAM (INCLUDES ORANGE COUNTY TO ORANGE COUNTY
STUDIES AND PLANNING) COUNCIL OF GOVERNMENTS
TOTAL PROJECT COST REMAINS THE
SAME AT $1,500
ORANGE ORA120538 |ORANGE COUNTY - HOV DROP RAMP |FUND SHIFT FORMAL [MOVING FUNDS
COUNTY STUDY FROM QUADRENNIAL
TRANS - MOVE CMAQ FUNDS IN FY09/10 ENG YEARS TO OUT
AUTHORITY FOR $37,500 TO FY10/11 YEARS
TOTAL PROJECT COST REMAINS THE
SAME AT $37,500
ORANGE ORA990452 |JTUSTIN BRANCH RAIL TRAIL ALONG |SCHEDULE DELAY FORMAL JMOVING FUNDS
THE SANTIAGO CREEK FROM TUSTIN FROM QUADRENNIAL
ST. TO WALNUT AVE. AND CITY - DELAY STPE-R FUNDS FOR $1,854 YEARS TO OUT
OWNED RW FROM WALNUT AVE. TO {FROM 09/10 TO 10/11 YEARS
COLLINS AVE. FILLS 2 MILE GAP IN A
REGIONAL TRAIL. TOTAL PROJECT COST REMAINS THE
SAME AT $2,391
#134604 PAGE 2




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06

OCTA

April 2007
(in $000’s)
Agency Project ID Title Changes Requested

Formal or
Administrative
Amendment

ghways System

Amendment Reason

CALTRANS |JORA000147 |BNSF RWY LINE (PLACENTIA TO MINOR CHANGE FORMAL
IMPERIJAL HY) ALONG
CROWTHER/ORANGETHORP E. GRADE}- MOVE STPL-R FUNDS IN FY05/06 CON
SEP CORRIDR IMPVS AT 11 ARTERIAL |FOR $1,082 TO FY06/07

STS INCL P/E, PGM MGMT, PR} RPT,

MOVING FUNDS
FROM PRIOR YEARS
INTO QUADRENNIAL
YEARS

LANE) WIDEN FROM 4 TO 6 LANES
(IMPV AT BRISTOL/WARNER (ADD |- MOVE DEMOT21 FUNDS FROM 04/05
NB/EB/SB THRU LNS; WB RT TRN LN) |FOR $3,292 IN ROW AND $9,958 IN CON
AND BRISTOL/FIRST (ADD NB/SB TO 07/08

THRU LNS; SB LFT/RT/TRN LNS
TOTAL PROJECT COST REMAINS THE
SAME AT $167,102

EIR, RW & CONST & XING TOTAL PROJECT COST REMAINS THE
CLSURE/PED BRI SAME AT $83,228
SANTA ANA |ORA125 BRISTOL ST (WARNER TO MEMORY  [SCHEDULE DELAY FORMAL [MOVING FUNDS

FROM PRIOR YEARS
TO QUADRENNIAL
YEARS

- ADD HBRR-L FUNDS IN FY05/06 ENG
FOR $2,256, IN FY06/07 ENG FOR $400, IN
FY 09/10 CON FOR $427, IN 10/11 ENG
FOR $266, IN FY10/11 CON FOR $16,495
AND IN FY11/12 CON FOR $863

- ADD HBRR-S FUNDS IN FY05/06 ENG
FOR $162, IN FY05/06 CON FOR $244, IN
FY06/07 ENG FOR $22, IN FY07/08 CON
FOR $437, AND IN FY10/11 CON FOR $287
- ADD AGENCY FUNDS IN FY05/06 ENG
FOR $371, IN FY05/06 CON FOR $32 IN
FY06/07 ENG FOR $103, IN FY07/08 CON
FOR $57, AND IN FY10/11 CON FOR
$1,212

- ADD LBSRA FUNDS IN FY09/10 CON
FOR $55, FY 10/11 ENG FOR $34, FY10/11
CON FOR $962, AND IN FY11/12 CON FOR
$112

TOTAL PROJECT COST {INCREASED
FROM $1,716 TO $24,797

VARIOUS ORA020501 JHBRR LOCAL BRIDGE LUMP SUM COST INCREASE FORMAL JPROJECT COST
AGENCIES FOR 2006/2007 - (PROJECTS ARE EXCEEDS 20%
CONSISTENT WITH 40 CFR PART - DELAY COMPLETION DATE FROM THRESHOLD
93.126,127,128, EXEMPT TABLES 2 & 112/31/05 TO 12/31/10
3). - DELETE HBRR-L FUNDS IN FY04/05
CON FOR $450 AND IN FY08/08 CON FOR
$1,266

#134604 PAGE 3




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06

April 2007
(in $000) OCTA
Agency Project ID Title Changes Requested Amendment Reason

Formal or
Administrative
Amendment

ighways System

VARIOUS ORA990906 |[LUMP SUM. TEA FUNDS FOR BICYCLEJCOST INCREASE FORMAL JADDING FEDERAL
AGENCIES AND PEDESTRIAN FACILITY FUNDS

PROJECTS THROUGHOUT ORANGE - DECREASE STPE-R FUNDS iN 06/07
COUNTY (PROJECTS ARE CONSISTENT|CON FROM §1,234 TO $1,151

WITH 40 CFR PART 93.126,127,128, - DECREASE STPE-R FUNDS IN 07/08
EXEMPT TABLES 2 & 3) CON FROM $1,347 TO $1,317

- DECREASE STPE-R FUNDS IN 08/09
CON FROM $1,843, TO $1,801

- ADD STPE-R FUNDS IN 09/10 CON FOR

$1,594
TOTAL PROJECT COST INCREASES
FROM $13,663 to $15,102
VARIOUS ORA990907 {LUMP SUM. TEA FUNDS FOR COST INCREASE FORMAL JADDING FEDERAL
AGENCIES LANDSCAPING AND OTHER SCENIC FUNDS
IMPROVEMENTS THROUGHOUT - DECREASE STPE-R FUNDS IN 06/07
ORANGE COUNTY (PROJECTS CON FROM $854 TO $734
CONSISTENT WITH 40 CFR PART - DECREASE STPE-R FUNDS IN 07/08

93.126,127,128, EXEMPT TABLES 2 & 3)JCON FROM $1,347 TO $1,316

- DECREASE STPE-R FUNDS IN 08/09
CON FROM $1,843 TO $1,500

- ADD STPE-R FUNDS IN 09/10 CON FOR
$1,500

TOTAL PROJECT COST INCREASES
FROM $13,499 TO $14,505

#134604 PAGE 4



2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06
April 2007
(in $000’s) OS;TA
o Amendment Reason
. 2
ST 2
Agency Title Changes Requested g g 2
=
PEE
<
State Highways System =
CALTRANS LUMP SUMS IN VARIOUS COST INCREASE FORMAL  |PROJECT COST
LOCATIONS IN ORANGE COUNTY, EXCEEDS 2 MIL
COLLISION REDUCTION (PROJECTS |- INCREASE STP-SHOP IN FY06/07 THRESHOLD
ARE CONSISTENT WITH 40 CFR ENG FROM $4,899 to $5,950, IN CON
PART 93.126,127,128, EXEMPT FROM $10,960 TO $12,404;
TABLES 2 & 3) - ADD IN FY07/08 ENG $179, AND IN
FY07/08 CON $1,200
TOTAL PROJECT COST INCREASED
FROM $28,557 TO $32,431
CALTRANS LUMP SUM AT VARIOUS LOCATIONS JCOST DECREASE FORMAL  JPROJECT COST
IN ORANGE COUNTY, MOBILITY EXCEEDS 2 MIL
PROJECTS (PROJECTS ARE -DECREASE NH-SHOP IN FY09/10 THRESHOLD
CONSISTENT WITH 40 CFR PART ENG FROM $11,035 TO $1,300
93.126,127,128, EXEMPT TABLES 2 & |- DELETE FUNDS IN 09/10 ROW FOR
3) $2,089 .
DECREASE IN FY09/10 CON FROM
$35,102 TO $3,534
TOTAL PROJECT COST DECREASED
FROM $55,397 TO 12,005
OCTA SOUTHBOUND INTERSTATE 5 FROM _|COST INCREASE FORMAL  JPROJECT COST
EL CAMINO REAL TO AVENIDA EXCEEDS 20% —
RAMONA - SOUNDWALL DESIGN AND |- DELETE STCASHR IN 08/09 FOR INCREASE DUE TO
CONSTRUCTION $304 STIP AUGMENTATION
- DELETE ALL STCASHR IN 09/10
FOR $3,074
- ADD STCASHR IN 07/08 ENG FOR
$646, IN ROW FOR $90, AND IN 08/09
CON FOR $3,762
TOTAL PROJECT COST INCREASED
FROM $3,378 TO $4,498
OCTA IN SAN CLEMENTE NORTHBOUND  JCOST INCREASE FORMAL |PROJECT COST
INTERSTATE 5 AT AVENIDA EXCEEDS 20% --
VAQUERO - SOUNDWALL DESIGN |- DELETE STCASHR IN 08/09 FOR INCREASE DUE TO
AND CONSTRUCTION $276 STIP AUGMENTATION
- DELETE ALL STCASHR IN 09/10
FOR $1,958
- ADD STCASHR IN 07/08 ENG FOR
$620, IN ROW FOR $30, AND IN 08/09
CON FOR $2,546
TOTAL PROJECT COST INCREASED
FROM $2,234 TO $3,196
#134604 page 1



2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority

Formal Amendment #06-06
April 2007
(in $000s) OCTA
o Amendment Reason
e 2 C
S g
Agency Project ID Title Changes Requested g 'g )
SE ¢
L
2<
~ State Highways System = .
OCTA ORA020109 }I-5 AT CAMINO CAPISTRANO COST INCREASE FORMAL MOVING FUNDS FROM
INTERSECTION IMPROVEMENT. OUTYEARS TO
WIDEN S/B OFFRAMP FROM 2 TO 3 - DECREASE NH-RIP IN 05/06 ENG QUADRENNIAL YEARS.
LANES. FROM $188 TO $185 INCREASE DUE TO THE
- ADD STCASHR IN 07/08 ENG FOR STIP AUGMENTATION
$1,850, AND ROW FOR $466
- DELETE ALL STCASHR IN 08/09
- ADVANCE STCASHR FROM 10/11
CON FOR $15,134 TO 09/10 CON AND
INCREASE FROM $15,134 TO $15,547
TOTAL COST INCREASED FROM
$16,946 TO $18,048
OCTA ORA020112 ]I-5 SOUTHBOUND AT OSO PARKWAY]COST INCREASE FORMAL PROJECT COST
EXIT LANE AND INTERCHANGE EXCEEDS 20% -
IMPROVEMENTS. WIDEN FROM 1 TO |- INCREASE NH-RIP IN 05/06 ENG INCREASE DUE TO
2 LANES AND ADD AN FROM $1,817 TO $2,120 AND DELETE STIP AUGMENTATION
EXIT/STORAGE LANE. PLUS SIGHT JROW FOR $626
DISTANCE IMPROV. TO N/B OFF - INCREASE STCASHR IN 08/09 CON
RAMP. FROM $17,696 TO $24,157
- ADD STCASHR IN 07/08 ROW FOR
$3,201
TOTAL PROJECT COST INCREASED
FROM $20,189 TO $29,478
OCTA ORA020108 |I-5 AT CULVER DRIVE S/B OFFRAMP JCOST INCREASE FORMAL GREATER THEN 20%.
JWIDENING FROM ONE TO TWO LANES THIS INCREASE IS DUE
- DELETE STCASHR IN 08/09 CON TO THE STIP
FOR $1,903 AUGMENTATION
- ADD STCASHR IN 05/06 ROW FOR
$25 AND IN 07/08 CON FOR $2,857
TOTAL PROJECT COST INCREASED
FROM $2,227 TO $3,206
TCA ORA052 (FTC-S) (I-5 TO OSO PKWY) (15Ml) 2 JMINOR CHANGE TO DESCRIPTION |TECHNICAL [HELPS TO ID FUNDS
MF EA. DIR BY 2010; AND 1 CHANGE
ADDITIONAL M/F EA. DIR. PLS - ADDED #1988 TO DESCRIPTION
CLMBNG & AUX LANES AS REQ BY
2020 PER SCAG/TCA MOU 4/05/01. TOTAL PROJECT COST REMAINS
#1988 THE SAME AT $350,000
#134604 page 2




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06

April 2007
(in $000’s)

OCTA

Agency

Project ID

Title

Changes Requested

~ State Highways System =

(]
-

=
© m©
T =
E.‘ﬁ
S c
O'é
w5
<

Amendment

Amendment Reason |

COSTA MESA

ORA000111

NEW OF-‘F-RAMP ON 1-405 AT SUSAN
STREET @ S. COAST DRIVE

MINOR DESCRIPTION CHANGE

CORRECTION TO DESCRIPTION --
DELETED: REPLACED
W/ORA000186, ORA000110,
ORAO000182, ORA000191 (FROM O TO|
1 LANE) FROM THE DESCRIPTION
BECAUSE IT DOESN'T APPLY TO
THIS PROJECT

TOTAL PROJECT COST STAYS THE
SAME AT $2,402

TTECHNICAL
CHANGE

CORRECTION

OCTA

ORA020110

1-405 NORTHBOUND AUXILIARY
LANE (MAGNOLIA TO BEACH BLVD)
ADD ONE AUX. LANE N/B & S/B -
FROM 5 TO 6 LANES IN EACH
DIRECTION.

COST DECREASE

- DELETE STCASHR IN 08/09

- ADD STCASHR IN 07/08 CON FOR
$9,147

- DECREASE NH-RIP IN 04/05 ENG
FROM $2,682 TO $2,400

- DECREASE NH-RIP IN 05/06 ROW
FROM $1,669 TO $70

TOTAL PROJECT COST DECREASED
FROM $17,942 TO $11,617

FORMAL

INCREASE GREATER
THAN 2 MILLION

#134604

page 3




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority
Formal Amendment #06-06

April 2007
(in $000’s) QQTA
Agency Project ID Titie Changes Requested Amendment Reason

Amendment

Formal or
Administrative

Transit System -

FULLERTON JORA020113 [FULLERTON TRAIN STATION - COST INCREASE FORMAL |PROJECT COST
PARKING STRUCTURE, PHASE I AND EXCEEDS 20%
1. TOTAL OF 500 SPACES (PPNO 2026) |- DELETE PTA-RIP IN 07/08 FOR THRESHOLD. THIS
$15,700 ENG INCREASE IS DUE TO
- ADD PTA-RIP IN 08/09 ROW FOR THE STIP
$3,250 AND IN CON FOR $29,219 AUGMENTATION
TOTAL PROJECT COST INCREASES
FROM $25,723 TO $42,492
CALTRANS [JORAO030607 JPLANNING FOR ORANGE LINEMAG [NEW PROJECT FORMAL |NEW PROJECT
LEV FROM DOWNTOWN LOS .
ANGELES TO CENTRAL ORANGE - ADD DEMOSTL IN FY 2008/2009
COUNTY # 1883 ENG FOR $224
. ADD AGENCY IN FY 2008/2009 ENG
FOR $56
TOTAL PROJECT COST IS $280
CALTRANS [ORA030608 jJALAMEDA CORRIDOR EAST NEW PROJECT FORMAL |INEW PROJECT
GATEWAY TO AMERICA TRADE
CORRIDOR PROJECT, HIGHWAY- - ADD DEMOSTL IN FY 2008/2009

RAILGRADE SEP 35 MILE HOBART ENG FOR $9,920
JUNCTION TO LA/SB COUNTY LINE |- ADD AGENCY IN FY 2008/2009 ENG
#2178 FOR $2,480

TOTAL PROJECT COST IS $12,400

CALTRANS |ORA030609 JALAMEDA CORRIDOR SR47 PORT NEW PROJECT FORMAL {NEW PROJECT
ACCESS EXPRESSWAY DESIGN
FUNDING #712 - ADD DEMOSTL IN FY 2008/2009

ENG FOR $6,400
- ADD AGENCY IN FY 2008/2009 ENG
FOR $1,600

TOTAL PROJECT COST IS $8,000

# 134604 Page 1




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Orange County Transportation Authority

Formal Amendment #06-06
April 2007
(i 0005 OCTA
Q} —
e 2
o5 g
Agency Project ID Title Changes Requested g g 10,;:; Amendment Reason
£ EE
< <C
‘Transit System
OCTA ORA120533 JORANGE COUNTY METROLINK LEAD AGENCY CHANGE AND FORMAL JLEAD AGENCY
MAINTENANCE FACILITY FEASIBILITY{SCHEDULE DELAY CHANGE
STUDY - (STUDY ONLY)
- CHANGE LEAD AGENCY FROM
ORANGE COUNTY TO OCTA
- MOVE PTA-RIP FUNDS FROM 07/08
ENG FOR $4,000 TO 08/09 ENG
TOTAL PROJECT COST REMAINS
THE SAME AT $4,000
OCTA ORA120536 JTUSTIN RAIL STATION PARKING COST INCREASE FORMAL |PROJECT COST
EXPANSION - CONSTRUCTION OF 191 EXCEEDS 20%
NEW SPACES (281 EXISTING SPACES +}- DELETE PTA-RIP IN 08/09 ENG FOR THRESHOLD. THIS
191 NEW SPACES =472 TOTAL $500, AND IN 09/10 CON FOR $6,500 INCREASE IS DUE TO
SPACES) - ADD PTA-RIP IN 07/08 ENG FOR THE STIP
$1,100 AND IN 08/09 CON FOR $9,500 AUGMENTATION
TOTAL PROJECT COST INCREASED
FROM $7,000 TO $10,600
# 134604 Page 2
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Riverside County Transportation Commission @
FORMAL Amendment #06-06 R ——
May 2007 Riverside County Transportatien (ommission
(in $000’s)
Agency Title Changes Requested Amendment Reason

' ' : Local Highways System
Banning RIV060124 |In Banning on Sunset

|Fund Source Change: Adding new federal
Ave S/O I-101C: |- Modify Description to incorporate earmark reference tags funds
Construct New 4 Lane |Funding Details:
Under Crossing Grade - DEMOACE fund deletion: _Ea:n:jar‘ks added
Separation at UPRR -- Delete ALL DEMOACE FY 07/08 !:;:8?&3 -EY 05
and Minor Widening 2 | -- Total DEMOACE is now $0 appropriation bill
to 6 Lanes S/O UPRR |- 2006EAR fund additon: earmark
to Lincoln St -- Add 2006EAR FY 07/08 Cons Cost of $1,000 HR3058 - FY 06
! {"(SAFETEA CA438, | -- Total 2006EAR is $1,000 appropriation bill
#1261+HR4818+HR30 |- PNRS fund additon: earmark
58)" -- Add PNRS FY 07/08 Cons Cost of $7,500 SAFETEA LU earmark
- Total PNRS is $7,500 CA438, #1261
- 8TP4818 fund addition: Support Documents:
-- Add STP4818 FY 07/08 Cons Cost of $500 _HR 4818 Conf
-- Total STP4818 is now $500 Report, pg 1411
- DEMOSTL fund addition: - HR 3058 Conf
-- Add DEMOSTL FY 07/08 Cons Cost of $1,280 Report, pg 174
-- Total DEMOSTL is $1,280 - RCTC earmark
- HPP-ACC fund addition: summary list
-- Add HPP-ACC FY 08/09 Cons Cost of $320
-- Total HPP-ACC is $320
- CITY fund adjustments:
-- Decrease CITY FY 07/08 Cons Cost from $11,650 to $8,230
-- Total CITY decreases from $13,500 to $10,080
- LOC-AC fund addition:
-- Add LOC-AC FY 07/08 Cons Cost of $320
-- Total LOC-AC is $320
- Total project cost remains unchanged at $21,000
Beaumont |RIV070301 |in Beaumonton Oak |New Project: New exempt project
Valley Pkwy at Noble (based on 40 CFR
Creek - Reconstruct Funding Details: Part 93.126, 127, 128)
and Replace Existing 2 |- STP4818 fund addition: ngd[gd to the 2006
Lane Bridge with a -- Add STP4818 FY 06/07 Cons Cost of $3,000
New 2 Lane All | -- Total STP4818 is $3,000 Support Documents:
Weather Bridge with |- CITY fund addition: -FY 05 HR4818
Bike Lanes (FY 05 -- Add CITY Prior Obligated FY 05/06 Eng Cost of $106 earmark original award
HR4818) - Add CITY FY 06/07 Cons Cost of $3,700 page
-- Total CITY is $3,806 - Project location maps
- Total programmed amount is $6,806

#134114 PAGE 1




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission @
FORMAL Amendment #06-06 . ——
May 2007 o oy e
(in $000’s)
Agency Changes Requested Amendment Reason
Local Highways System
Cathedral |RIV070302 |In Cathedral City on 1LNew Project: New Project — Exempt
City Date Palm Dr: Widen 2| PA&ED phase is being
to 6 Lanes from I-10 to |Funding Details: added now to enable
Vamer Rd Including !________g____ CITY fund addition: lenv doc work to start.
Bridge atLong Cyn | -- Add CITY FY 06/07 Eng Cost of $110 Suppot Documents
Wash plus Signals, -- Add CITY FY 08/09 Eng Cost of $140 - Project location map
Sidewalks, Medians, & | -- Total CITY is $250
Bike Lanes - ERVTUMF fund addition: FHWA conditioned
(PA&ED/Pre-Design -- Add ERVTUMF FY 06/07 Eng Cost of $990 project to be in RTIP
Only) -- Add ERVTUMF FY 08/09 Eng Cost of $1,260 as part of env doc sign-
-- Total ERVTUMF is $2,250 off for IC project (RTIP
- Total programmed amount is $2,500 1D 45550)
Corona RIV010227 |Corona Advanced Cost Decrease: Cost change is
Traffic Management greater than 20%
System (ATMS) - and  |Funding Details: threshold
Regional ITS - CITY fund adjustments:
Integration Phase 1 -- Delete CITY Prior Obligated FY 03/04 Cons Cost of $800
and 2 -- Delete CITY FY 07/08 Cons Cost for $762
-- Total CITY decreases from $2,062 to $500
-- Total project cost decreases from $4,914 to $3,352
Corona RIV011240 |in Corona on McKinley |Cost Decrease: Cost change is
St - Construct 6 Lane |Project Details: greater than 20%
(3 Lanes Each Dir) - Change description to clarify PA&ED activities are to complete  threshold
Grade Separationat  |PSR and Preliminary Environmental Analysis Report. Revised
BNSF Railroad description is now: "In Corona on Existing McKinley Street -
)PAZED and Pre- Construct Grade Separation at BNSF Railroad Corssing (PSR &
Design Only) Preliminary Environmental Analysis Report activities)"
Funding Details:
- DEMOACE fund deletion:
-- Delete DEMOACE FY 06/07 Eng Cost of $1,000
-- Total DEMOACE is now $0
- PNRS fund addition:
-- Add PNRS FY 06/07 Eng Cost of $400
-- Total PNRS is $400
- Total programmed amount decreases from $2,500 to $1,900
#134114 PAGE 2



2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission
FORMAL Amendment #06-06

May 2007
(in $000’s)

Riverside County Tronsportotion Commission

RIV011241

in Corona on Auto
Center Drive -
Construct 4 Lane
Overcrossing (Grade

Separation) over BNSF

Railroad (PA&Ed and
Pre-Design)

Changes Requested

Local Highways System

Cost Increase:

Project Details:
- Modify Description to strike "PA&ED and Pre-Design” from
description as full funding is being added and adjust refence to

Drive - Construct 4 Lane Overcrossing (Grade Separation) Over
Existing BNSF Tracks"
Funding Details:
- DEMOACE fund deletion:
-- Delete ALL DEMOACE IN FY 06/07 AND FY 07/08
-- Total DEMOACE is now $0
PNRS fund addition:
-- Add PNRS FY 06/07 Eng Cost of $500
-- Add PNRS FY 06/07 R/W Cost of $600
-- Add PNRS FY 07/08 Eng Cost of $500
-- Add PNRS FY 07/08 R/W Cost of $500
-- Total PNRS is $2,100
- WRVTUMF fund adjustments:
-- Increase WRVTUMF FY 06/07 Eng Cost from $125 to $875
-- Decrease WRVTUMF FY 07/08 Eng Cost of from $575 to
$125
-- Add WRVTUMF FY 07/08 R/W Cost of $1,470
-- Add WRVTUMF FY 09/10 Cons Cost of $11,528
-- Total WRVTUMF increases from $700 to $14,148
- Total programed amount increases from $2,200 to $16,248

BNSF RR. Revised description is now: " In Corona on Auto Center

Amendment Reason

Cost increase
exceeds $2 million
threshold

Murrieta RIV031204 |In Murrieta - Construct |Cost Increase: Project cost
New 2 Lane Guava St |Funding Details: exceeds 20%
Bridge (400') over - HBRR-L fund adjustments: threshold
Murrieta Creek from -- Add HBRR-L FY 07/08 R/W Cost of $212
Washington Ave to -- Increase HBRR-L FY 10/11 Cons Cost from $4,581 to $5,879 |Support Documents:
Adams Ave w/ | -- Total HBRR-L increases from $5,249 $6,759 - 1/4/07 HBRR
Shoulders & All - CITY fund adjustments: Update project list
Required Approaches | -- Add CITY FY 07/08 R/W Cost of $28
(BR#: 56C0162) -- Increase CITY FY 10/11 Cons Cost from $594 to $762
-- Total CITY increases from $681 to $877
- Total programmed amount increases from $5,930 to $7,636
#134114 PAGE 3



2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission
FORMAL Amendment #06-06

RCTC

Riverside County Transporiotion Commission

May 2007
(in $000’s)
Agency Project ID Title Changes Requested Amendment Reason
D cl U . =
Palm RIV031206 |On S. Palm Canyon Dr |Schedule Delay: Moving quadriennial
Springs over Arenas Cyn South years to outyears.
Drainage Channel: Funding Details:
Replace Existing 2 - HBRR-L fund adjustments: Support Documents:
Lane Low-Water -- Delete HBRR-L FY 07/08 R/W Cost of $575 - 1/4/07 HBRR
Crossing w/ a New 4 -- Delete HBRR-L FY 07/08 Cons Cost of $3,099 Update project list
Lane Bridge & -- Add HBRR-L FY 09/10 R/W Cost of $575
Drainage -- Add HBRR-L FY 10/11 Cons Cost of $3,099
Improvements -- Total HBRR-L remains unchanged at $4, 055
(HBRR#: 00L0027) - CITY fund adjustments:
-- Delete CITY FY 07/08 R/W Cost of $75
-- Delete CITY FY 07/08 Cons Cost of $401
-- Add CITY FY 09/10 R/W Cost of $75
-- Add CITY FY 10/11 Cons Cost of $401
-- Total CITY remains unchanged at $525
- Total project cost remains unchanged at $4,580
Palm RIV070306 |CVAG PM-10 Phase 5 |New Project: New exempt project
Springs Paving: In Palm (based on 40 CFR
Springs on San Funding Details: Part 93.126, 127,
Lorenzo Road - - CMAQ fund addition: 128) added to the
Roadway Shoulder -- Add CMAQ FY 06/07 Eng Cost of $14 2006 RTIP
Paving (Both Sides) -- Add CMAQ FY 07/08 Cons Cost of $161
from Approx 140" west |- CITY fund addition: Support Documents:
of . Camino Realto S. | -- Add CITY FY 06/07 Eng Cost of $2 - Project location
Hermosa Dr -- Add CITY FY 07/08 Cons Cost of $21 map
-- Total CITY is $23
- Total programmed amount is $198
Riverside |RIV62015 |In Northwester Cost Increase: Cost increase
County Riverside County at Funding Details: exceeds $2 million

River Road Bridge over|- HBRR-L fund adjustments:

Santa Ana River (0.27
Mile n/o Bluff St) -
Replace Existing 2
Lane Bridge with a 4
Lane Bridge (HBRR#:
56C0017)

-- Decrease HBRR-L prior Eng from $2,665 to $2,000
-- Shift HBRR-L in FY 06/07 Eng for $1,328 to ROW
-- Add HBRR-L in FY 06/07 Eng for $1,488
-- Delete HBRR-L FY 06/07 Cons Cost of $29,386
-- Add HBRR-L FY 07/08 Cons Cost of $50,644
-- Total HBRR-L increases from $33,379 to $55,460
LBSRA fund addition:
-- Add LBSRA FY 07/08 Cons Cost of $22
-- Total LBSRA is $22
CO fund adjustments:
-- Delete CO Prior Obligated Eng Cost
-- Increase CO Prior Obligated year FY 04/05 Eng Cost from
$228 to $500
-- Delete CO Prior Obligated year FY 05/06 Eng Cost of $86
-- Add CO FY 06/07 Eng Cost of $372
-- Delete CO FY 06/07 Cons Cost of $3,807
-- Add CO FY 07/08 Cons Cost of $6,539
-- Total CO increases from $4,324 to $7,583
- Total programmed amount increases from $37,703 to $63,065

threshold. Update is
based on 1/4/07
HBRR Update

Support Documents:

- 1/4/07 HBRR
Update project list

#134114
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission
FORMAL Amendment #06-06

T a— —
Riverside County Tronsportation Commission

May 2007
(in $000’s)
Agency Project ID Title . Changes Requested Amendment Reason
J - U c C
Various RIV050201 |HBRR LOCAL Cost Increase: Cost increase
Agencies BRIDGE LUMP SUM  |Funding Details: exceeds $2 million
PROGRAM FOR - HBRR-L fund adjustments: threshold.
2004/2005 -- Increase HBRR-L Prior Obligated year FY 05/06 Eng Cost
(PROJECTS ARE from $593 to $1,505 Support Documents:
CONSISTENT WITH -- Add HBRR-L Prior Obligated year FY 05/06 R/W Cost of $248 |1/4/07 HBRR Lump
40 CFR PART -- Delete HBRR-L Prior Obligated year FY 05/06 Con Cost of Sum Project List
93.126,127,128, $396 Update
EXEMPT TABLES 2 & | -- Increase HBRR-L FY 06/07 Eng Cost from $217 to $4,784
3) -- Decrease HBRR-L FY 06/07 R/W Cost from 248 to $106

-- Delete HBRR-L FY 06/07 Cons Cost of $2,893

-- Add HBRR-L FY 07/08 Eng Cost of $823

-- Add HBRR-L FY 07/08 R/W Cost of $53

-- Add HBRR-L FY 07/08 Cons Cost of $1,499

-- Add HBRR-L FY 08/09 Eng Cost of $642

-- Add HBRR-L FY 09/10 Eng Cost of $642

-- Increase HBRR-L FY 09/10 Cons Cost from $4,133 to $31,703

-- Decrease HBRR-L FY 10/11 Eng Cost from 3,289 to $642

-- Add HBRR-L FY 10/11 R/W Cost of $89

-- Decrease HBRR-L FY 10/11 Cons Cost from $41,674 to
$34322

-- Add HBRR-L FY 11/12 Cons Cost of $30,855

-- Total HBRR-L increases from $53,443 to $107,913

AGENCY fund adjustments:

-- Increase AGENCY Prior Obligated year FY 05/06 Eng Cost
from $77 to $291

-- Add AGENCY Prior Obligated year FY 05/06 R/W Cost of $32

-- Delete AGENCY Prior Obligated year FY 05/06 Cons Cost of
$51

-- Increase AGENCY FY 06/07 Eng Cost from $29 to $620

-- Decrease AGENCY FY 06/07 R/W Cost from $32 to $14

-- Delete AGENCY FY 06/07 Cons Cost $374

-- Add AGENCY FY 07/08 Eng Cost of $107

-- Add AGENCY FY 07/08 R/W Cost of $7

-- Add AGENCY FY 08/09 Eng Cost of $83

-- Add AGENCY FY 09/10 Eng Cost of $83

-- Delete AGENCY FY 09/10 Cons Cost of $535

-- Add AGENCY FY 10/11 Eng Cost of $83

-- Add AGENCY FY 10/11 R/W Cost of $11

-- Add AGENCY FY 10/11 Cons Cost of $4,250

-- Total AGENCY decreases from $6,924 to $5,581
LBSRA fund addition:

-- Add LBSRA FY 07/08 Cons Cost of $194

-- Add LBSRA FY 09/10 Cons Cost of $4,107

-- Add LBSRA FY 10/11 ons Cost of $197

-- Add LBSRA FY 11/12 Cons Cost of $3,998

-- Total LBSRA is $8,946
- Total programmed increases from $60,367 to $121,990

#134114 PAGE 5




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission

FORMAL Amendment # 06-06 ———
May 2007 Kivacside County romsportation (ommission
(in $000’s)

Agency

Project ID

Title

Changes Requested

.. State Highways System .

Amendment Reason

New project (exempt

Temecula

RIV62031

(PPNO: 0007D)

I-15/SR79 So. IC: Remove
SB Exit Ramp, Add New SB

RCTC RIV070310 |On I-10 Near Beaumont: New Project:
Add/Construct New phase) added to the
Rte 10 Eastbound Truck Climbing [Funding Details: RTIP
0.0/6.7 Lane from San Bernardino |- AGENCY fund addition:
County Line to I-10/SR60 Jct| -- Add AGENCY FY 07/08 Eng Cost of $3,150 Support documents:
(PA&ED Only) -- Total AGENCY is $3,150 - Project location map
- Total prgrammed amount is $3,150
Caltrans  |45600 On 1-10 Near Rancho Fund Source Change: Deletion of federal
Mirage from 1.5 KM West to | Funding Details: funds and additon of
Rte 10 0.9 KM East of Ramon Rd |- STPL fund deletion: 2007 STIP
PM Limits IC 0 Construct Bob Hope Dr| -- Delete STPL FY 07/08 Cons Cost of $850 Augmentation funds
42.40 Extension (6 Lanes) w/ a -- Total STPL decreases to $0
to New Diamond IC & Modify |- STCASHR fund adjustments: Support Documents:
43.90 Ramon Rd IC & Ramps - 3/14/07 RCTC

-- Increase STCASHR FY 06/07 Eng Cost from $2,226 to
$3,483

-- Decrease STCASHR FY 06/07 R/W Cost from $14,789 to
$9,132
-- Add STCASHR FY 07/08 R/W Cost of $5,771
-- Delete STCASHR FY 07/08 Cons Cost of $27,312
-- Add STCASHR FY 08/09 Cons Cost of $40,341
-- Total STCASHR increases from $44,327 to $58,727
ERVTUMF fund adjustments:
-- Delete ERVTUMF FY 07/08 Cons Cost of $3,130
-- Add ERVTUMF FY 08/09 Cons Cost of $6,186
-- Total ERVTUMF decreases from $9,130 to $6,186
XRIV fund deletion:
-- Delete XRIV FY 07/08 Cons Cost of $9,130
- Total XRIV decreases to $0

Limits Change
Project Details:

- Total programmed amount increases from $66,368 to $67,844

Agenda ltem

2007 STIP
Augmentation Project|

PM limit changes may
be made up to 1/2 mile

AuxLn, CD Lns (3Lns NB &
SB & Modify Winchester Rd
IC (I-215 PM: 8.2-9.5) (EA:
43270)

I-15 Exit Loop Ramp, Realign SB|- Extend begin and end limits from '3.20 to 3.70" to be '3.00 to |through a formal
Exit Ramp (2 Lns) w/ Aux  {4.00" amendment if no scope
PM Limits Ln. Widen SB Entry 1 to 3, |- No description or funding changes change is occuring
3.20 NB Exit 1 to 4, NB Entry 1 tol- Total programmed amount remains unchanged at $26,321
to 3 & Recon SR79S
3.70
Temecula |RIV031215 |French Valley Pkwy Cost Increase: Cost increase exceeds
IC/Arterial Phases: Funding Details: $2 million threshold
1-15 Construct 6 Ln IC (Jefferson{- STCASHR fund addition:
6.0/9.0 to Ynez) & Ramps, NB/SB | -- Add STACSHR FY 09/10 Cons Cost of $31,545 2007 STIP RIP

-- Total STCASHR is $31,545

- CITY fund adjustments:
-- Increase CITY FY 06/07 Eng Cost from $1,949 to $3,149
--Increase CITY FY 06/07 R/W Cost from $6,917 to $10,346
-- Delete CITY FY 07/08 Eng Cost of $1,200
-- Increase CITY FY 07/08 R/W Cost from $3,000 to $6,429
-- Increase CITY FY 08/09 R/W Cost from $2,417 to $5,847
-- Delete CITY FY 08/09 Cons Cost of $19,638
-- Increase CITY FY 09/10 R/W Cost from $2,417 to $5,847

-- Total CITY increases from$85,603 to $89,559
- Total programmed amount increases from $87,203 to
$122,704

-- Increase CITY FY 09/10 Cons Cost from $18,038 to $26,899
-~ Increase CITY FY 10/11 Cons Cost from $19,638 to $20,653

Augmentation project

#134114 - RIV CO -- FA#06-06
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission
FORMAL Amendment # 06-06 RN w— —
May 2007 FversideCorty e Commsion
(in $000’s)
Agency Project ID Title Changes Requested Amendment Reason
S SIS T Y : State Highways System' -
Temecula |991202 French Valley Pkwy (FVP) - |Cost Change and Schedule Delay Cost increase exceeds
Phase I: Design & Construct|Project Details: $2 million threshold
1-15 FVP (-15 - Jefferson), SB |- Extend end PM limt from 7.60 to be 7.70
Exit Ramp (1 In)m SB Aux |- Extend Completion Date from 12/30/07 to 12/30/09
PM Limits Lane (FVP - Winchester Rd) [Funding Details:
6.60 & Widen Winchester - CITY fund adjustments:
to Winchester SB Exit Ramp (1| -- Increase CITY FY 06/07 Eng Cost from $1,098 to $1,198
7.60 to 2 Lns) -- Delete CITY FY 06/07 Cons Cost of $2,750
-- Increase CITY FY 07/08 Eng Cost from $150 to $250
— Delete CITY FY 07/08 Cons Cost of 1,350
-- Add CITY FY 08/09 Cons Cost of $8,125
-- Add CITY FY 09/10 Cons Cost of $8,125
- Total CITY increases from $5,792 to $18,142
- Total programmed amount increases from $5,792 to $18,142
Corona RIV010208 |Near Corona at i-15/Cajalco [Fund -Source Change: New federal funds are
Rd IC - Reconstruct/Realign | Project Details: being added to the
Rte 15 & Widen Cajalco Rd from 2 |- Change Element status code from 1 to 2 project
PM Limits to 6 Lanes from Temescal |Funding Details:
36.80 Cyn Rd to Bedford Cyn & |- CITY fund adjustments: SAFETEA LU earmark
to Reconstruct/Widen Ramps 1| -. Delete CITY FY 09/10 Cons Cost of $8,000 reference: CA411,
37.40 to 2 lanes -- Total CITY decreases from $11,000 to $3,000 Section 1702, HPP#
- DEMOSTL fund addition: 954)
-- Add DEMOSTL FY 09/10 Cons Cost of $8,000
-- Total DEMOSTL is $8,000
- Total programmed amount remains unchanged at $11,000
Corona RIV010207 |IN CORONA AT |- Cost Increase: Cost change exceeds
15/0ONTARIO AVE IC - Project Details: 20% threshold
Rte 15 WIDEN SB ON & NB OFF |- Change Element status code from 1 to 2
PM Limits RAMPS FROM 2 TO 3 Funding Details:
38.60 LANES AND WIDEN - WRVTUMF fund adjustments:
to ONTARIO AVE FROM 4 TO| . Increase WRVTUMF FY 06/07 Eng Cost from $200 to $233
39.30 6 LANES FROM COMPTON} — Add WRVTUMF FY 07/08 Eng Cost of $283
AVE TO STATE STREET | - Add WRVTUMF FY 07/08 R/W Cost of $300
-- Delete WRVTUMF FY 07/08 Cons Cost of $2,250
-- Add WRVTUMF FY 08/09 Cons Cost of $2,563
- Total WRVTUMF increases from $2,500 to $3,429
- Total programmed amount increases from $2,500 to $3,429
Caltrans RIV020907 |At i-15/Magnolia Ave IC, Cost Increase: Cost increase exceeds
Improvements: (El Sobrante |Funding Details: $2 million threshold
Rte 15 to Access Control Ln) e/o |- CITY fund adjustments:
PM Limits Proposed NB Off Ramp - -- Delete CITY Prior Obligated Year FY 05/06 Cons Cost of
40.00 Reconstruct NB On Ramp, {$3,682
to Realign NB Exit Ramp, Sig | -- Total CITY decreases from $5,859 to $2,177
40.70 Install/Mod, Widen - WRVTUMF fund addition:
Structure -- Add WRVTUMF FY 06/07 Cons Cost of $13,211
-- Total WRVTUMF is $13,211
- Total programmed amount increases from $12,277 to $21,806

#134114 - RIV CO -- FA#06-06
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission

RIV070303

On SR60 in NW Riv Co:
Implement Expanded SR60

_State Highways System

New Project:

FORMAL Amendment # 06-06 B
May 2007 B oy bcporaon G
(in $000’s)
Agency Project ID Title Changes Requested Amendment Reason

New exempt project
per 40 CFR 93.126,

-- Add STPL FY 08/09 Cons Cost of $197
— Total STPL remains unchanged at $2,200
- CITY fund adjustments:
-- Increase CITY FY 06/07 Cons Cost from $1,229 to $10,821
- Add CITY FY 08/09 Cons Cost of $26
-- Total CITY increases from $1,526 to $11,144
- Total programmed amount increases from $8,926 to $18,544

SR60 Freeway Service Patrol Funding Details: Table 2
PM Limits (FSP) (Beat #7 Patrol, 2 - ST-CASH fund addition:
0.00 trucks) Between Miliken Ave| -- Add ST-CASH FY 06/07 Cons Cost of $148 TCM substitution
to and Main St (SR60 HOV Ln | -- Add St-CASH FY 07/08 Cons Cost of $147 project for the SR60
11.73 Change TCM Substitution —- Add ST-CASH FY 08/09 Cons Cost of $147 HOV iane change
Project) -- Total ST-CASH is $442
- AGENCY fund addition: Support Documents:
-- Add AGENCY FY 06/07 Cons Cost of $37 - FSP Description
-- Add AGENCY FY 07/08 Cons Cost of $37 - Project location map
-- Add AGENCY FY 08/09 Cost Cost of $37
-- Total AGENCY is $111
- Total prgrammed amount is $553
RCTC RIV070307 |On SR60 in Moreno Valley: |New Project: New exempt project
Implement New SR60 per 40 CFR 93.126,
SR60 Freeway Service Patrol Funding Details: Table 2
PM Limits (FSP) (Beat #8, 2 trucks) |- ST-CASH fund addition:
13.31 Between Day St and -- Add ST-CASH FY 06/07 Cons Cost of $158 TCM substitution
to Redlands Blvd (SR60 HOV | -- Add St-CASH FY 07/08 Cons Cost of $158 project for the SR60
20.37 Ln Change TCM -- Add ST-CASH FY 08/09 Cons Cost of $158 HOV lane change
Substitution Project) - Total ST-CASH is $474
- AGENCY fund addition: Support Documents:
-- Add AGENCY FY 06/07 Cons Cost of $40 - FSP Description
- Add AGENCY FY 07/08 Cons Cost of $40 - Project location map
-- Add AGENCY FY 08/09 Cost Cost of $39
-- Total AGENCY is$119
- Total prgrammed amount is $593
Moreno 32300 At SR60/Nason St IC - Cost Increase: Cost increase exceeds
Valley Modify/Reconstruct IC & Project Details: $2 million threshold
Nason St from Elder to Fir. |- Change Element status code from 3 to 4
SR60 Realign EB, WB Exit Plus  |Funding Details:
PM Limits EB & WB Entry Ramps, Add|- STPL fund adjustments:
18.10 ED & WB Ramp HOV Lns, &| .- Decrease STPL Prior Obligated FY 05/06 R/W Cost from
to Add Aux Lanes (EA32300) |$1,547 to $1,350
18.80

#134114 -- RV CO -- FA#06-06
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission @
FORMAL Amendment # 06-06 PR S .
May 2007 K Couey Troesoraion snision
(in $000°s)
Agency Changes Requested Amendment Reason
.7 State Highways System
Caltrans RIV060118 |On SR91 Through Corona: |Cost Increase: Cost increase exceeds
Restripe Eastbound Inside |Project Details: 20% threshold
Rte 91 Shoulder to Provide an - Change Element status code from 1 to 2
PM Limits Auxiliary Lane from Jct Funding Details: Support Documents:
2.57 SR71/91 to Serfas Club Dr | XRIV fund addition: - 1/10/07 RCTC
to -- Add XRIV FY 07/08 Cons Cost of $500 agenda item
3.84 - Total XRIV is $500
- Total programmed amount increases from $1,000 to $1,500
RCTC RIV070304 |On 1-215in SW Riv Co: New Project: New exempt project
Implement New 1-215 per 40 CFR 93.126,
1-215 Freeway Service Patrol Funding Details: Table 2
PM Limits (FSP) (Beat #19 Patrol, 2 |- ST-CASH fund addition:
26.31 trucks) Between SR74/4th -- Add ST-CASH FY 06/07 Cons Cost of $158 TCM substitution
to St and 36.42 (SR60 HOV -- Add St-CASH FY 07/08 Cons Cost of $158 project for the SR60
36.42 Lane Change TCM -- Add ST-CASH FY 08/09 Cons Cost of $158 HOV lane change
Substitution Project) - Total ST-CASH is $474
- AGENCY fund addition: Support Documents:
-- Add AGENCY FY 06/07 Cons Cost of $40 - FSP Description
-- Add AGENCY FY 07/08 Cons Cost of $40 - Project location map
-- Add AGENCY FY 08/09 Cost Cost of $39
- Total AGENCY is $119
- Total prgrammed amount is $593
RCTC RIV050555 |On 1-215 (n/o Eucalyptus Cost Increase: 2007 STIP
Ave to s/o Box Springs Rd) |Funding Details: Augmentation funds
Rte 215 & SR60 (Day St to SR60 to |- STCASHR fund adjustments: added to financially
PM Limits SR60/1-215 Jcet): — Increase STCASHR FY 09/10 Cons Cost from $7,349 to constrained years
38.30 Reconstruct Jet to Provide 2{$8,117
to HOV Direct Connectors Lns | - Total STCASHR increases from $7,349 to $8,117 Support Documents:
38.92 (SR60 PM: 12.21 to 13.31) |- Total programmed amount increases from $33,332 to $34,100 |- RCTC 3/14/07
(EA: 449311) Agenda ltem

#134114 -- RIV CO -- FA#06-06
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2006 REGIONAL TRANSPORTATION iIMPROVEMENT PROGRAM
Riverside County Transportation Commission

FORMAL Amendment # 06-06 T Mo e
May 2007 Kiverside County Transportotion (omenission
(in $000’s)

Project ID

Title

Caltrans

RIVLS01

Reduction Projects Lump

Caltrans SHOPP - Collision

Changes Requested

. State Highways System

Cost Increase:
Funding Details;

Amendment Reason -

Cost change exceeds
$2 million threshold

128 Exempt Table 2 & 3)
(2006 SHOPP)

Rte 999 Sum at Various Locations in|- STPSHOP fund adjustments:
PM Limits Riverside Cnty, (Consistent | - Increase STPSHOP FY 06/07 Cons Cost from$5,974 to Support Documents:
N/A w/ 40 CFR Part 93.126, 127,/$8,551 - District 8 2/13/07
128 Exempt Table 2 & 3) -- Total STPSHOP increases from $41,865 to $44,442 SHOPP Lump Sums
(2006 SHOPP) - Total programmed amount increases from $41,865 to $44,442 |list
- Lump sum revisions
based on February
2007 SHOPP updates.
Caltrans RIVLSO07 Caltrans SHOPP - Cost Increase: Cost change is greater
Emergency Response Funding Details: than $2 million
Rte 999 Projects Lump Sum at - NH-SHOP fund increase: threshold
PM Limits Various Locations in -- Increase NH-SHOP FY 06/07 Cons Cost from $800 to
N/A Riverside Cnty, (Consistent |$1,925 Support Documents:
w/ 40 CFR Part 93.126, 127,| - Total NH-SHOP increases from $800 to $1,925 - District 8 2/13/07
128 Exempt Table 2 & 3) |- Total programmed amount increases from $800 to $1,925 SHOPP Lump Sums
(2006 SHOPP) list
- SCAG 2/13/07
SHOPP Lump Sum by
Category and Fund
Type list
Caltrans RIVLS09  |Caltrans SHOPP - Mandates|Cost Increase: Cost change exceeds
Projects Lump Sum at Funding Details: $2 million threshold
Rte 999 Various Locations in - NH-SHOP fund increase:
PM Limits Riverside Cnty, (Consistent | — Add NH-SHOP FY 06/07 Cons Cost of $5,700 Support Documents:
N/A w/ 40 CFR Part 93.126, 127, - District 8 2/13/07

-- Delete NH-SHOP FY 09/10 Eng Cost of 537

-- Increase NH-SHOP FY 09/10 Cons Cost from $1,679 to
$2,216

-- Total NH-SHOP increases from $2,216 to $7,916
- Total programmed amount increases from $2,216 to $7,916

SHOPP Lump Sums
list

- SCAG 2/13/07
SHOPP Lump Sum by
Category and Fund
Type list

#134114 -- RIV CO -- FA#06-06
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM

Riverside County

Transportation Commission

FORMAL Amendment # 06-06

Riverside County Transportaion (ommsion

May 2007
(in $000's)
Agency Project ID Title Changes Requested Amendment Reason
Rive Cl O a portatio » O <
RCTC RIV011211 |In Corona at N. Main SYE. Cost Increase: Cost increase
Grand Bivd - construct New | Funding Details: exceeds $2 million
| 1,000 Space Parking - CMAQ fund addition: threshold
| Structure at New Corona N. -- Add CMAQ FY 06/07 Cons Cost of $13,639
| Main St. Metrofink Station - Add CMAQ FY 07/08 Cons Cost of $10,667 Approved FY 07
(EA: CORSTN, PPNO: - Total CMAQ is $24,500 SRTP federally
0079D) - 5307 fund adjustments: funded project part of
- Add 5307 FY 06/07 Cons Cost of $1,000 (advanced from 08/09) project p
- Delete 5307 FY 08/09 Cons Cost of $1,000 Fy 06/07 POP
-- Total 5307 remains unchanged at $1,000
- PTA-IP: Support Documents:
-- Add PTA-IIP FY 07/08 Cons Cost of $9,500 - RCTC 2/14/07
-- Delete PTA-IIP FY 08/09 Cons Cost of $9,500 Board Agenda item
-- Total PTA-IIP remains unchanged at $9,500
- STA fund addition:
-- Add STA FY 06/07 Cons Cost of $2,118
-- Add STA FY 07/08 Cons Cost of $1,406
-- Total STA is $3,524
- TDA4 fund addition:
-- Add TDA4 FY 06/07 Cons Cost of $568
-- Total TDA4 is $568
- Total programmed amount increases from $12,000 to $40,592
RCTC RIV520109 Reconstruct & Upgrade San |Cost Increase: Cost increase
Jacinto Branch Line for Rail |Funding Details: exceeds $2 million
Passenger Service (Riverside|- STPL fund adjustments: threshold
to Perris) (Perris Valley Line) | -- Delete STPL Prior Obligated year FY 05/06 Eng Cost of
(FY 07 5307) (UZA: Riv-San) | $500 Support Documents:
-- Add STPL FY 08/09 Eng Cost of $500 -RCTC 3/14/07
— Total STPL remains unchanged at $500 Agenda ltem
- PTA-RIP fund increase:
- Increase PTA-RIP FY 08/09 Cons Cost from $30,000 to 2007 STIP
$52,978 Augmentation
-- Total PTA-RIP increases from $30,000 to $52,978 Project
- Total programmed amount increases from $102,300 to
‘ $125,278
#134114 Page 1




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Riverside County Transportation Commission

FORMAL Amendment # 06-06 B S
(in $000’s)
Agency Project ID Title Changes Requested Amendment Reason

Transit System

RTA RIV041030 |In the City of Hemet - Description Change: Shift from the prior
Construct New Hemet Transit|Project Details: obligated year
Center in the Vicintity of - Modify Description to specify location and core scope. Revised
Florida and State St (5309¢ description is now: "In the City of Hemet - Construct New Hemet Transit{ £\ nd shift is needed
FY 04 + 05 Earmarks) Center (with Approximately 4 Bus Bays) at 200 E. Menlo Ave (5309c because earmark

FY 04. * 05 Eafmarks) was not obligated in
Funding Details:

~5309¢ fund changes: TEAM before the end
— Delete 5309c Prior Year FY 04/05 RW Cost of $643 of FY 05/06.

-- Add 5309c Prior Year FY 04/05 Eng Cost of $303

-- Add 5309c FY 06/07 Eng Cost of $340

-- Total 5309¢ remains unchanged at $643

AGENCY fund deletion:

-- Delete AGENCY Prior Obligated year FY 04/05 Eng Cost of $540
-- Delete AGENCY Prior Obligated year FY 04/05 R/W Cost of $71

-- Delete AGENCY Prior Obligated year FY 04/05 Cons Cost of $188
-- Total AGENCY is now $0

- WRVTUMF fund addition:

-- Add WRVTUMF Prior Obligated year FY 04/06 Eng Cost of $172
-- Add WRVTUMF FY 06/07 Eng Cost of $85

-- Add WRVTUMF FY 07/08 Cons Cost of $542

-- Total WRVTUMF is $799

- Total programmed amount remains unchanged $1,442

#134114 Page 2
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
San Bernardino Associated Governments (SANBAG)
Amendment #06-06 San Bernardino Assotialed Governments

May 2007 4 4
(in $000’s) SANDAG

Governments

Working Togethor

Agency Project ID Title Changes Requested Comments

Local Highways System o : .
Cities and County | SBDLS08 HBRR Local Bridge Lump Sum Cost Increase. 'Exempt Project. Amendment
‘« required for lump sum to be
Decrease Agency dollars in ‘consistent with the adopted
2006/07 from $2,635 to ‘HBRR Local Bridge program.
| '$210;Increased HBRR in
| 2006/07 from $326 to
' ‘ 1$1,399;Added in 20070/8
‘Agency dollars of $476;Added
iin HBRR-S (LSSRP) in 2007/08 |
ifor $52; Added HBRR-L in
| [FY2007/08 of $4,083 ($266 Eng
| ‘& $3,817 Con.). Deleted Agency
: funds of $205 from 2009/10.
‘ Increased 2008/09 Agency
| |dollars from $34 to
» $103;Increased HBRR in
i 12008/09 from $265 to $797,
‘ ! ‘Increased HBRR dollars in
12009/10 from $1,586 to
'$1,851;Added in HBRR-S in
12009/10 for $240; Increased |
Agency funds in 2010/11 from |
$2184 to $3439;Increased ‘
< 'HBRR from $16856 to $32472;
| |Added in HBRR-S in 2010/11
» ‘ for $768. Total project cost
increases from $25,932 to |
1$47,731. i T

Highland . 200018 [Boulder Ave. Across City Creek Cost Increase. ‘Non-exempt project.
S/0O Baseline-reconstruct ~; {Construction estimates higher
existing bridge 'than originally anticipated,
Added HBRR funds in 2006/07 additional Caltrans work
for $592 in PSE. required on the bridge
‘Changed fund code from PNRS
2008/09 $2,000 Con. to :
‘DEMOST.
\Increased HBRR funds in
.2010/11 from $7,275 to
$14,165.
| Total project cost increased
‘3 from $15,369 to $22,851

Montclair © 200021 Ramona Grade Separation Cost Increase. Exempt project. Project delayed
.due to delay in environmental
‘process.




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
San Bernardino Associated Governments (SANBAG)

Amendment #06-06
May 2007
(in $000’s)

Governments

SANBA

‘Working Togother

San Bernardine Associated Governments

SANSAS

Project ID Title

Local Highways System

Changes Requested

‘Moved CMAQ funds from Prior
'to 2006/07;Moved Demo from
‘prior to 2006/07 and increased
‘from $1,600 to $8,460; Added
Loc-Acc in 2006/07 for $640;
\Added PVT in 2006/07 for $770;
'Moved STA-PUC of $5,000 from!
‘Prior to 2006/07;Added TCRF in
12006/07 for $3,048; Added
DemoSTL-ACC in 2007/08 and
12008/09 for $320 each year.
Total project cost changes from -
'$15,008 to $23,706. Completion
date changes from 12/01/06 to |
6/30/2009.

Comments

Ontario

1 20010139 Miliken at UPRR-Grade Sep.

‘Cost Increase.

‘Decreased City funds from
:$7,560 to $3,142;Increased
‘PVT from $2,000 to
$3,580;Increased TCRF
12008/09 from $29,078 to
$43,454. Total project
iincreased from $43,738 to
1$55,276.

Exempt project. Construction

‘estimates higher than originally
‘anticipated.

SB Co.

20040210 'Summit Valley Rd.-SH 138 to
‘Hesperia City Limits-PSE

‘Cost Decrease.

‘Exempt project. To correct a

'previous programming error.

Deleted $1,000 in PLH funds in
12006/07 from Construction.
'Total project cost decreases
‘from $3,325 to $2,325.

SB Co.

ISBD031426 Needles Highway from "N" St. to Cost Increase.

Nevada State Line-Realign,
rehab., etc.

Exempt project. Funds added to
the project in prior years
previously not accounted for.




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM v ——r
San Bernardino Associated Governments (SANBAG)
Amendment #06-06

San Bernardine Associated Governmeats

May 2007 el SR Bl B SN ot
(in $000's) \J"‘é}J —jf‘-‘\.—-’

Agency Project ID Title Changes Requested Comments
‘ Local Highways System

Added $2,000 PLH Prior

funding that has been obligated;
Added $2,748 in 2006/07 PLH
[for PS&E and deleted $3,000 in
12006/07 PLH in Construction.
‘Total project increased from
$7,094 to $8,842.

SANBAG 1 20010112 Lump Sum-In Various Locations Delete Project. |Projects listed separately in the
: ‘Within San Bernardino County - | RTIP.

'5 Grade Separation Projects - |

TCRP Funding

|

1 | Removes TCRF funding in 3
| 12011/12 of $8,000.

SANBAG 20010137 |Hunts Lane @ Union Pacific RR Cost Increase. éExempt project. Additional funds

Crossing rrequired due to revised cost
' Reduced Prior TCRF from ‘estimate.

i $4,260 to $2,850; Split funding |

in DEMOST with $4,000 in

| {ROW and $1,000 in
construction; Added PVT
‘funding of $1,000 for Con. in
12007/08;Added PNRS in
12007/08 of $13,750. Total
‘project cost increased from
$23,710 to $26,400.

T

' 20010138 'State St/University-Grade Sep. Cost Increase. Exempt project. Additional funds
f ! ? ;required due to revised cost

Reduced Prior TCRF funds from estimate.

$1,750in Eng. To $1,600 and

increased Prior from $2,600 to

:$4,100 in ROW, Added PVT of |

'$1,884 in 2006/07, and

Increased TCRF funds in

2006/07 from $12,500 to

1$22,000. Total project cost

.inccreased from $16,850 to

1$29,644.

SANBAG




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM yprrr——
San Bernardino Associated Governments (SANBAG) SANBAG
Working Togethor
Amendment #06-06 San Bematdin Associaled Governments
May 2007 3 J =4 4
(in $000’s) ARG
Agency Project ID Title Changes Requested Comments
Local Highways System
SANBAG | 2001014 San Bernardino Valley !Cost Increase . 'Exempt project. Additional ADA
i Coordinated Traffic Signal ‘and curb and gutter work
System required.
Added CMAQ funds in 2006/07
for $998. Cost increased from
$2,426 t0 $3,414
SANBAG 20040827 Rideshare Program for South ~ New Project. New TCM project.
|Coast ‘

|Added $4,025 in CMAQ in
12008/09, and added $461 in
‘ | 'XSBD in 2008/09. Added
| 1 $2,808 CMAQ in Prior, and
ladded $218 XSBD in Prior.
‘Total project cost is $7,512.
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Project ID Title

Changes Requested

State Highways System

‘1-10/Tippecanoe |Fund Code Change
Added DEMOST in 2007/08 in
'ROW for $7,575

‘Moved DEMOSTL from Prior to

2007/08 for $12,985 and

corrected fund codes: $985 in

SANBAG 44810

$3,000; Sect. 115 $1,500 and
Sec. 117 $5,000 (breakdown will
equate to $12985.

XSBD funds

Added DEMOST in 2009/10 for
$3,925

Moved PNRS from 2008/09 to
2009/10

Removed 2009/10 State Cash

Moved Measure | funds from

remains the same at $52,125.

Comment

'DemoT21: IMD $2,500; Sec. 330 |

'Removed 2008/09 PNRS, DEMO,

2008/09 to 2009/10. Project cost |

SANBAG 200434 1-10 Redlands and Yucaipa from|Cost Increase
‘Ford St. O/C to Live Oak :

1 3 |Added 2007/08Measure | funds

ifor $311 in ROW

‘Added CMIA funds in 2009/10 for

1$26,500

Measure | reduced in 2009/10

ifrom $28,000 to $11,375

Total project cost increased from

1$33,000 to $43,186

‘Non-exempt project. Cost
'increase attributed to revised
.cost estimate; cost estimates
‘were outdated and not
1updated to today's
construction costs.

200048 I-15 Baseline I/C-Widen
‘Ramps;Add Aux Lanes, and

loperational improvements

Rancho Cucamonga \Cost Increase

‘Decreased 2006/07 Dev. Fees
‘from $500 to $250 in PSE
i Added Deve. Fees in 2007/08 for
! $250
Increased Deve. Fee in 2008/09
from $1,000 to $1,500
'Added Dev. Fee of $1,500 in
12009/10.
‘Added DEMOST of $4,000 in
12010/11.
increased Dev.Fee in 2010/11
from $1,000 to $10,250.
Added Bridge Discretionary in
2010/11 for $169.

Non-Exempt project. Cost
increase attributed to revised
.cost estimate; cost estimates
were outdated and not
'updated to today's
construction costs.
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San Bernardino Associated Governments
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Project ID Title

Agency Changes Requested

State Highways System ,
'Added IMD in 2010/11 for $1,000.

Increased PVT funds in 2010/11

Comment

‘from $3,000 to $4,000
/Increased Measure | in 2010/11
from $3,000 to $8,000
Total project costs incresed from
$20.750 to $32,169
Hesperia SBD031279 In Hesperia at Ranchero Rd.-  Cost Increase ‘Non-Exempt project. Cost
Construct 6 lane interchange lincrease attributed to revised
Increased City from $6,000 to ‘cost estimate; cost estimates
$9,516 in ROW \were outdated and not
Added State Cash in 2008/09 in updated to today's
IROW for $7,034 iconstruction costs.
Increased City 2010/11 ‘
'Construction from $20,000 to
1$39,055.
{Total project increased from
$28,000 to $57,605
Victorville 34170 In Victorville at La Mesa iCost Increase iNon-Exempt project. Cost
'Rd/Nisqualli-Construct I/C iincrease attributed to revised
| |Added State Cash in 2007/08 for 'cost estimate; cost estimates
$11,530 were outdated and not
5 Deleted $8,000 CITY in 2008/09 updated to today's
\ for construction; Added $47,740 | construction costs.
| City in 2010/11 for construction.
1 | Total project cost increased from |
| $25,850 to $77,120.
Caltrans 35556 In Victorville from 0.3 KM N/O  [Cost Increase |Non-Exempt project. Cost

‘Mojave Dr l/C
‘Reduced Prior IM-1IP from $7,852
10 $7,200 in Eng
‘Increased Prior IM-lIP in ROW
7 from $6,094 to $10,500
{ Added State Cash in PSE for
} : $5,964 and $798 in ROW

'Removed DEMO and DEOT21in

12007/09 FY-moved into 2009/10
‘Reduced PVT in 2009/10 from
1$1,010 to $760

Increased Prior IM-IIP in ROW
from $6,094 to $10,500
lincreased State Cash in 2009/10
from $33,427 to $74,701.

lincrease attributed to revised
cost estimate; cost estimates
‘were outdated and not
updated to today's
‘construction costs.
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State Highways System

Changes Requested Comment

lincreased State Cash in 2009/10
Ifrom $23,511 to $34,463

ETotal Iproject cost increased from !
1$75,326 to $138,976.

Caltrans

200626 Inland Empire Management
.Center @ Existing PNR Facility

|
\

‘Cost Increase "Exempt project. Per new
| 'SHOPP.

‘Added $4,069 of NH SHOPP in
|20086/07 FY ($1,723 for Eng &

!352‘346 for Con.)

iProject cost increased from
$33,620 to $37,689

SANBAG

SBD31850 !In Grand Terrace at Barton Rd.

{l/C-Widen Overcrossing from 2-

4 lanes plus 1 left turn lane

|Cost Increase & Description

‘ Non-Exempt project. To
|clarification.

reflect full project costs and
revised cost estimate.
Added 1 left turn lane to
idescription (non-capacity). ;
Deleted $200 in FEE and $700 in
IM funds in 2006/07.
Added DEMOST 2007/08 funding :
of $500 for PSE; $50 Fee for '
PSE.

}Added DEOST funding in 2008/09
‘of $500 for PSE; $50 Fee-PSE.

|

'Added 2009/10 funding of DEMO

$1,000 in ROW: Fee in PSE and |

IROW for $100 respectively; |

‘added IM for $1,000 in PSE. ‘
\

Total project cost changes from
$3,200 to $4,800.

City of San Bernardino | SBD59204 1-215 at University Parkway I/C

Cost Increase.

'Added 2008/09 DEMOST of
1$5,000 for construction.

| Total cost increased from $9,100
'to $14,100.

‘Non-Exempt project. Cost
‘increase attributed to revised
cost estimate; cost estimates

Caltrans

SBDLS01 |Lum Sum at Various Locations
‘in San Bernardino Co.-Collision :

‘Reduction

'Cost Increase - SHOPP Projects Exempt project. Per new
SHOPP.

Increased 2006/07 IM-SHOP from
$26,823 to $34,142.
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Project ID Title Changes Requested Comment

State Highways System

1$171,031 to $178,350.

‘Total project cost increased from

‘Exempt project. Per new

Caltrans SBDLS02 | Lump Sum at Various Locations Cost Increase-SHOPP Projects
| Increased 2007/08 NH-SHO from | SHOPP.
'$104,211 to $108,621
Total project costs increased from
$251,843 to $256,253
|
Caltrans SBDLS10 Lump Sum at Various Locations New Project \Exempt project. Per new

- Facillities Projects
‘ Programmed State Cash in
2007/08 for $29,903

'SHOPP.
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Agency Project ID Title Changes Requested Comment

Barstow = 20060606 ;Operating Expenses New Project.

‘ lIn FY2006/07 5311 funds of $110; Fare
Funds of $274; LTF funds of $1,782;
PVT funds of 8, Measure | funds of
$218 .

IN FY 2007/08 5311 funds of
'$110;Fare of $286; LTF of$1,883; PVT
lof $8; Measure | of $196.

Total project cost $4,875.

MBTA 20040202 Yucca Valley Transfer Pt. New Project.
‘Facility '
1 Added in 2006/07: 5311 funds of $200; |

{STA funds of $250. Added in 2007/08

Ifunds: 5311 funds of $255; LTF funds

of $75; STA funds of $305; PTA-RIP of

$700.

‘Total project cost is $2,545. |

MBTA  SBD31037 Operating Assistance Cost Increase. Exempt project. Matching

Increased 2007/08 LTF funding from  |SRTP.

1$1,771 10 $1,793 j

| | ‘Changed the completion date from 3
12/01/08 to 06/30/09.
Total project cost decreased from
$11,220 to $11,242.

MARTA 20040802 %Major Component Replacement \New Project. ‘Exempt project.
|
|Added in LTF in 2006/07 for $6; and in
2007/08 for $6. Added STA prior of $6.

Total project cost is $18.

Needles : R589TA [El Garces-LA/Chicago at El Cost Increase. ‘Non-exempt project. Added
| ‘Garces Multimodal station ’ 5309 funding to match SRTP.

facility i .Cost increase attributed to

! 'Added in 5309 funds for 2007/08 for revised cost estimate; cost
$401; 2008/09 for $435; in 2009/10 for estimates were outdated and
$451. not updated to today's
'‘Added Back in 5309 in prior for $1,980. construction costs.
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Total project cost increased from
34,823 to $8,090.

Omnitrans 20020806 | Transit Facilities-Improvement  Cost Increase. ‘Exempt project. Maintenance
‘ Upkeep of existing facilities .costs are higher than previously
Increased funds in 2007/08. ‘estimated.

Increased 5307 funds for $633.
‘Increased STA funds from $29 to $159.

Total project cost increased from
$1,483 to $2,130.

Omnitrans 20040211 |Replacement Paratransit ICost Decrease. Exempt project. CMAQ funds
i Vehicles ‘were over allocated to this

2007/08 CMAQ funds reduced from  !project.

$3,325to $1,557. ;

2007/08 STA funds reduced from $832 |

to $3869.
Total proejct cost reduced from $7,312
? to $5,101. ‘
Omnitrans ‘ 20060601 Capitalization of Leases for New Project. ‘Exempt project.
| ‘Contractors, Radio Sites, APC,
Tire Leases |
' |In 2006/07 5307 funds programmed for
'$475; STA funds programmed for $19.
In 2007/08 5307 funds programmed for .
$560; STA funds programmed for
1$140.
‘Total project cost is $1,194
Omnitrans . 20060602 Santa Fe Depot Improvements- |New Project. ‘Exempt project. Included in
in San Bernardino; parking lot SRTP.

‘improvments, pedestrian
facilities, lighting, etc. i

? |Funding for 2006/07:
15309 a for $95.

IFor 2007/08:

5309a for $99.

‘For 2008/09:
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Title Changes Requested

5309a for $108.
‘For 2009/10:
'5309a for $112.

Total project cost $414.

Comment

Omnitrans = 20060603 |Passenger Facilities - Stops and New Project.

Zones - San Bernardino Valley -

'Purchase Equipment

'Funding in 2006/07:

15307 for $4 and STA for $1
'Funding in 2007/08

15307 for $20 and STA for 5.

\Total project cost $30.

Exempt project. Included in
SRTP.

Omnitrans = 20060607 Chaffey College Transcenter-
| construct transfer facility at
‘Chaffey College

‘New Project.

Funded with PTA-RIP in 2007/08 for
$915in PSE.

IPTA-RTIP in 2008/09 for $2,085 in
‘construction.

Total project cost $3,000.

'New TCM project.

;Cost Increase.
Added 5307-OP in 2007/08 for $3,653.

Omnitrans 200625 E Street Transit Corridor

‘Added STA in 2007/08 for $913.

Increased project costs changes from
'$3,000 to $12,566.

'Non-Exempt project. Project
funding for construction was not
Ipreviously programmed.

'Added PTA-RIP in 2007/08 for $5,000. |

Omnitrans . 981114 |Transit-Security Capitalization Cost Increase.

2006/07 -increased 5307 funds from
$177 to $228; LTF $45 to $58
12007/08 - increased LTF from $33 to
'$49; 5307 increased from $130 to
$193.

Total project increased from $664 to
f $807.

‘Exempt project. Revised cost
estimate.

éBus System - Passenger Cost Increase.
(Facilities: Design & Building of

‘Ontario Transcenter

Omnitrans . 981118

TCM project. Revised cost
‘estimate.
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Increased 5309c in 2006/07 from $189
to $191.

‘Added 2007/08 funding: 5309c for
'$201 and STA for $54

| Total project cost increased from $389
to $694.

Omnitrans | 981122 | Capitalization of Preventative

Maintenance

'Cost Decrease. {Exempt project. Top match the
estimate in the SRTP.
Reduced the 5307 funding in 2007/08

from $9,253 to $4,300 and LTF from

1$2,383 to $1,075.

Total project decreased costs from

$32,489 to $25,948.

Omnitrans | SBD90105 Bus System-Bus
? replacements;alt. fuel

Cost Decrease. Exempt project. To match the
‘ 'SRTP.

Added 5307 funds in 2007/08 for $384.
Deleted 5307 Prior construction funds
tof $6,394. ;
Increased 2007/08 CMAQ constructnon
from $5,795 to $9,317.

Total project cost changes from

316,412 to $15,686.

SANBAG 20020801 Metrohnk Rolling Stock- Cost Increase. 'Non-exempt project. Revised
| 'SANBAG's share of purchase of | Icost estimate.
;’ ‘Metrolmk Cars and Locomotives
1 Added $5,500 in PTA-RIP in 2007/08. |
| iTotaI project cost increases from
1$17,084 to $22,584.
SANBAG = 20040806 Rancho Cucamonga Station New project. {Exempt project.
Improvements - North Platform

Extension and Pedestrian
‘Undercrossing

‘Added 2007/08 PTA-RIP funds of
'$2,849 in construction.
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Project ID Title Changes Requested Comment

Added prior DEMOT2 of $150 for
Engmeenng and $1,850 for |
‘construction; added prior LTF funds of
$150 for Engineering, $1,000 for R/W

rand $850 for construction.
i Total project cost is $6,849.

VWTA  SBD31581 Bus System - Operating {Cost Increase.
; Assistance |

‘Decreased 5311 funds in 2006/07 from
$117 to $93.

\ Decreased FARE in 2006/07 from
$1,227 to $1,071.

Decreased LTF funds in 2006/07 from |
$4,347 to $3,120.

Increased XSBD funds in 2006/07 from
$606 to $837.

Added the following funds in 2007/08:
5311 of $93, AB2766 of $75, FARE of
11,103, LTF of $3,249, PVT of $7,
'XSBD of $837.

‘Total project cost increases from
1$24,819 to $29,007.
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2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission

Amendment #06-06

Oxnard

"07-VEN34094

Non-
Exempt

Hueneme Road Widening
from Saviers to Industrial

Local Highways
IShift $89 for PE in Prior from

Regional STP to City. Shift $89
for ROW in FY 2006/07 from
Regional STP to City. Add $178
in Regional STP for
Construction in FY 2007/08.
Increase City funds for
Construction in FY 2007/08 by
$170 to $332. The total costis
increased to $1,948 due to
unanticipated high cost
escalation.

May 2007
(in $000’s)
o g
> 0 L2 C
Es =S E
Agency Project ID :S é Title Changes Requested g g g Amendment Reason
= £
S % 2 EE
o <

Cost Increase

Various
Agencies

07-VENLSQ7

- Exempt

Lump Sum for Local Bridges

Add Construction funded in FY
2007/08 with $1,797 in Bridge
funds and $233 in County funds.
The total cost is increased to
$10,592 due to the addition of
more bridges.

Cost increase

VCTC

07-VEN040501

Non-
Exempt

Lewis Road Widening from
Route 101 to Hueneme Road

Split project, with this phase to
include widening from Pleasant
Valley Road to Hueneme Road.
Delete FY 2008/09 funding of
$9,994 in Regional STP funds,
$590 in State University funds,
and $5,227 in Bond funds, and
reduce CMAQ funds in FY
2008/09 by $2,764 to $853. The
total cost of this portion of the
split project is $31,680.

Split project




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission

Amendment #06-06

Caltrans

07-1238)

Non-

~ State Hig

ways

May 2007
(in $000's)
= o ..
> O “ 2 &
£35 °gg
= £ . T =
Agency Project ID _,cE> g Title Changes Requested g i‘é’ % Amendment Reason
82 CEE
o] 2<

improvement

$2020. Delete $605 in CITY
funds in FY 06-07 in PE and
$3466 in CITY funds in FY 06-
07 in CON. Add $6281 in
STCASHR funds in FY 07-08
in CON.. The total cost is
increased to $8,301 due to
greater than anticipated
escalation.

Route 118 Widening from Split project, with 07-1238J to F  {Split project
Exempt jTapo Canyon to L.A. County |include widening EB from 3 to
Line with Soundwalls and 4 lanes from Tapo to Kuehner,
ITS features soundwalls, ITS features, 4
bridge widenings. This project
cost remains at $62,965.
Caltrans] 07-VEN010201 ] Non- |Route 118 at Rocky Peak Increase NH-RIP funds in PE F }Costincrease
Exempt |Road interchange in FY 2006/07 by $1405 to




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission
Amendment #06-06

May 2007
(in $000’s)
c L
> 0 - 2 C
E® °w 2
Ec . s =
Agency Project ID g E Title Changes Requested g 2 qu) Amendment Reason
[0} o e
S £ CEE
o <

... StateHighways . | e
07-VEN061012| Non- {Route 118 Widening from Split project, with 07- F  |Split project
Exempt [Tapo Canyon to L.A. County |VEN061012 to include

Line with Soundwalls and widening EB from 3 to 4 lanes
ITS features from Tapo Canyon to Tapo,
widening EB from 4 to 5 lanes
from Kuehner to L.A. County
line, widening WB from 3 to 4
lanes and from 4 to 5 lanes
from Tapo Canyon to L.A.
County Line, and 1 bridge
widening. Add PE funded in
FY 2007/08 with $1,125 of
STIP-RIP funds, add ROW
funded in FY 2007/08 with $20
of STIP-RIP funds, and add
Construction funded in FY
2007/08 with $31,600 in STIP-
RIP funds. The total project
cost is $32,745. The cost of
the overall project is increased
due to greater than anticipated
escalation, the cost of splitting
the project between two
contracts, and the need for
additional geometric
improvements.

Caltrans




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission

Amendment #06-06

May 2007
(in $000’s)
c o
> O L 2
£ o5t
Agency Project ID :g‘ § Title Changes Requested g 'g ’qg) Amendment Reason
S & SEE
(=] 2 <C

Camarillo

Improvements including Platform
and Pedestrian Circulation

new project funde
2007/08 with $248 in Section
5307 funds and $62 in City
funds. The total project cost is
$310.

Simi Valley

07-VEN020902

Exempt

Financial Management System

Increase FY 2006/07 Section
5307 funds by $11 to $53, and
increase FY 2006/07 City funds
by $2 to $13. In FY 2007/08,
add $4 in Section 5307 funds
and $1 in City funds. In FY
2008/09, add $4 in Section 5307
funds and $1 in city funds. In
FY 2009/10, add $42 in Section
5307 funds and $11 in City
funds. In FY 2010/11, add $4 in
Section 5307 funds and $1 in
City funds. The total project
cost is increased to $134 due to
the increase in scope to include
future years of operations and
improvements.

Cost increase

Simi Valley

07-VEN055401

TCM

Expand Simi Valley Transit
Maintenance Facilility

Increase CMAQ funds for
Construction IN FY 2007/08 by
$556 to $1,691, and increase
City funds for Construction in FY]
2007/08 by $89 to $219. The
total project cost is increased to
$2,010 due to unaticipated
construction cost esclalation.

Cost increase

Thousand
Oaks

07-VENO030614

TCM

Thousand Oaks Transportation
Center Improvements

Add Construction funded in FY
2007/08 with $299 in Section
5307 funds and $75 in City
funds. The total cost is
increased to $1,145 due to
greater than anticipated cost

escalation.

Cost increase




2006 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
Ventura County Transportation Commission
Amendment #06-06

May 2007
(in $000’s)
c o ..
> Q - 2 C
E® , 5%
S ) — g
Agency Project ID “2 E Title Changes Requested g 272 Amendment Reason
32 CEE
o <

Thousand J07-VEN056410 Transit FY 2007/08 funding of $40 Cost increase
Oaks Oaks Transit in Section 5307 funds and $10
in City funds. The total cost is
increased to $194 due to the
addition of another year of

funding.
VCTC |07-VENO011227] Exempt jTunnel 26 Seismic Add Construction funded in FY F  }Cost increase
Improvements 2006/07 with $906 in

Interregional STIP funds. The
total cost is increased to
$10,906 due to greater than
anticipated voids in the tunnel
rock surface.

VCTC [07-VEN061010] Exempt |Upgrade Bus ITS Equipment Add FY 2007/08 funding of $150 F  JCost increase
Including Smartcard and in Section 5307 funds and $38
NextBus in LTF funds. The total cost is
increased to $374 due to the
addition of another year of

funding.
VCTC ]07-VEN061011} Exempt JRail Construction Project Add FY 2007/08 funding of $85 F  }Cost increase
Management in Section 5309 Rail Mod funds

and $21 in LTF funds. The total
cost is icnreased to $199 due to
adding another year of funding.

VCTC ]07-VEN070202] Exempt |Jobs Access Reverse Commute JAdd project funded in FY F  [New project
Projects 2006/07 with $742 in Section
5316 funds and $186 in LTF
funds, and in FY 2007/08 with
$396 in Section 5316 and $99 in
LTF funds. The total project
cost is $1,423.

VCTC |07-VENO70204] TCM |Smartcard Upgrade Add project funded in FY F  [New project
2007/08 with $381 in Regional
STP funds and $39 in LTF
funds. The total project cost is
$420.
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FINAL 2006 RTIP AMENDMENT 06-06

CONFORMITY ANALYSIS
Introduction

The Regional Transportation Improvement Program (RTIP) is the federally required short-range
document that implements the long-range Regional Transportation Plan (RTP). The biennial
RTIP update is produced on an even year cycle. This RTIP cycle is consistent with the State
Transportation Improvement Program (STIP) cycle. The 2006 STIP in the Southern California
Association of Governments (SCAG) region was incorporated into the 2006 RTIP for conformity
analysis. The Federal Highways Administration (FHWA) and Federal Transit Administration
(FTA) approved the 2006 RTIP on October 2, 2006.

Project Description

RTIP Amendment 06-06 includes seven non-exempt projects (see project listing). Projects
included in the amendment are located within the South Coast Air Basin (SCAB), and the Salton
Sea Air Basin (SSAB); therefore this conformity determination is being made for both of these
air basins. Amendment 06-06 relies on the regional emissions analysis for the 2004 RTP, as
amended, and the 2006 RTIP.

Federal Requirements

Federal and state regulations allow that SCAG, as the designated Metropolitan Planning
Organization (MPO), may rely on a previous regional emissions analysis when processing
amendments, in the event that certain conditions are met. Section 93.122(g) is the relevant
part of the Transportation Conformity rule for this amendment.

Conformity Status of Current RTIP and RTP

On June 7, 2004, the federal conformity determination for the 2004 RTP was issued for the
following non-attainment and maintenance areas:

e South Coast Air Basin (SCAB — Ozone, CO, NO,, and PM10)

e San Bernardino County portion of the Mojave Desert Air Basin (MDAB — PM10)

e Coachella Valley portion of the Salton Sea Air Basin (SSAB - PM10)

e Imperial County portion of SSAB (Ozone and PM10)

The federal conformity determination for the Ventura County portion of the South Central Coast
Air Basin (ozone) and the Southeast Desert Modified ozone area was issued by the federal
agencies on June 16, 2004. The effective date for the conformity determination for the entire
SCAG 2004 RTP, including all of the air basins is June 7, 2004.

On October 2, 2006, the federal agencies approved funding and determined conformity of the
2006 RTIP. The federal funding approval of the 2006 RTIP will expire on October 2, 2008. The
2006 RTIP is based on the 2004 RTP and implements the projects and programs included in
the fiscal years (2006/07 — 2011/2012) of the 2004 RTP.

On May 12, 2005 a federal conformity determination was issued for the 2004 RTP and RTIP for
those areas designated as non attainment under the 8-hour Ozone standard.

On March 30, 2006 a federal conformity determination for the 2004 RTP was issued for the
South Coast Air Basin, which is designated as non attainment for PM2.5.
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FINAL 2006 RTIP AMENDMENT 06-06

Summary of the 2006 RTIP Regional Emissions Analyses

The projects in Amendment 06-06 are from the 2004 RTP, which is a conforming Plan.
Amendment 06-06 does not include any new regionally significant projects beyond those
currently included in the 2004 RTP, nor does it move a project from any modeling horizon year
currently assumed in the 2004 RTP and 2006 RTIP. Furthermore, the design, concept and
scope of the project do not differ significantly from what was described in the 2004 RTP.

Allocating funds to these projects will not delay the implementation of projects in the 2004 RTP
or 2006 RTIP.

The 2006 RTIP is consistent with the 2004 RTP and the regional emissions analyses for the
2006 RTIP updates the regional emissions analyses for the 2004 RTP. As such, SCAG is using
the conformity analysis for the 2006 RTIP. The regional emissions analysis methodology for this
amendment to the 2006 RTIP uses two sets of calculations. For pollutants with emissions
budgets, the currently applicable budget is used to determine conformity. Only one pollutant in
the SCAB (PM2.5) does not currently have a budget. Until the budget is established, the less
than base year test is used for analysis. For all other pollutants, the budgets remain the same
as described in the 2006 RTIP and 2004 RTP.

Reaffirmation of 2006 RTIP Conformity Test
SCAG reaffirms the applicable conformity findings for the 2006 RTIP, which can be found at:

http://www.scag.ca.gov/RTIP/final06/final RTIP_vol20f3 Sec02 jul06.pdf

This reaffirmation covers the findings for all applicable pollutants, including regional emissions
analyses, financial constraint test, timely implementation of Transportation Control Measures
(TCMs), applying the use of the latest planning assumptions and the latest approved emissions
model (EMFAC2002), reaffirming consistency between the adopted 2006 RTIP and the adopted
2004 RTP, and reaffirming the process for interagency consultation and public participation.

The regional emissions analysis for the amendment was performed with the SCAG Regional
Transportation Model used for the 2004 RTP and 2006 RTIP and utilizes the planning,
socioeconomic and model assumptions from the 2004 RTP and 2006 RTIP. A summary of the
regional emissions analysis (conformity finding) is tabulated below.

Conformity Findings

SCAG has completed its analysis of the proposed changes to the 2006 RTIP. SCAG'’s findings
for the approval of this amendment are as follows:

Overall
Statement of Fact: Inclusion of this amendment in the 2006 RTIP would not change any other
policies, programs and projects which were previously approved by the federal agencies on

October 2, 2006.

Finding: SCAG has determined that the 2006 RTIP Amendment 06-06 is consistent with all
federal and state requirements and complies with the federal conformity regulations.
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FINAL 2006 RTIP AMENDMENT 06-06

Regional Emissions Analysis — South Coast Air Basin (SCAB)

Finding: The 2006 RTIP Amendment 06-06 regional emissions for Ozone precursors (NOX,
ROG/VOC) are consistent with all applicable emissions budgets for all milestone, attainment,
and planning horizon years (2003 Ozone SIP)

Finding: The 2006 RTIP Amendment 06-06 regional emissions for CO are consistent with all
applicable emissions budgets for all milestone, attainment, and planning horizon years (2003
CO SIP).

Finding: The 2006 RTIP Amendment 06-06 regional emissions for NO, are consistent with all
applicable emissions budgets for all milestone, attainment, and planning horizon years (2003
NO, SIP).

Finding: The 2006 RTIP Amendment 06-06 regional emissions for PM10 precursors are
consistent with all applicable emissions budgets for all milestone, attainment, and planning
horizon years (2003 PM10 SIP).

Finding: The 2006 RTIP Amendment 06-06 regional emissions for direct PM2.5 and NOx are
less than the baseline year (2002) for the 24-hour and the annual PM2.5 standards in the
SCAB.

Timely Implementation of TCMs

Only two non attainment areas in the SCAG region currently have TCMs, the Ventura County
portion of the South Central Coast Air Basin and the SCAB. In the SCAB, the list of TCMs and
the Timely Implementation Report used to track implementation of TCMs is comprehensively
updated with each RTIP cycle. The most recent list of TCMs can be found in the 2006 RTIP.

Finding: The 2006 RTIP Amendment 06-06 does not change timely implementation of SCAB
TCM projects. Any past obstacles to timely implementation of TCMs identified in Amendment
06-06 have been overcome. All SCAB TCM projects in the federally approved conforming 2006
RTIP are given funding priority and are on schedule for implementation.

Fiscal Constraint Analysis

Finding: RTIP Amendment 06-06 includes the most recent financial plan for the 2006 RTIP. All
projects listed in the 2006 RTIP (including the proposed amendment) are financially constrained
for all fiscal years.

Interagency Consultation and Public Involvement Analysis

Finding: The prior regional conformity analysis leading to FHWA and FTA’s approval on
October 2, 2006 complied with all federal and state requirements for interagency consultation
and public involvement as documented in Section V of Technical Appendix Il of the 2006 RTIP.
For RTIP Amendment 06-06 SCAG will undergo additional public involvement including
solicitation via email for comments from the Transportation Conformity Working Group. In
addition, Amendment 06-06 will be posted on SCAG’s website (www.scag.ca.gov) for a 30-day
public comment period.
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FINAL 2006 RTIP AMENDMENT 06-06

Regional Emissions Analysis — South Coast Air Basin (SCAB)

The South Coast Air Basin (SCAB) covers the urbanized portions of Los Angeles, Orange,
Riverside, and San Bernardino counties, and is within the jurisdiction of the South Coast Air
Quality Management District (SCAQMD). '

OZONE — SUMMER (8HR)

ROG YR 2008 YR 2010 YR 2020 YR 2030
2006 RTIP 214.080 152.121 107.647 73.197
BUDGET 216.000 155.000 155.000 155.000
NOx YR 2008 YR 2010 YR 2020 YR 2030
2006 RTIP 450.977 349.956 184.629 120.879
BUDGET 464.000 352.000 352.000 352.000

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than budget

CARBON MONOXIDE (CO) - WINTER

co YR 2010 YR 2020 YR 2030
2006 RTIP 1,817.970 863.514 530.350
BUDGET 3,361.000  3,361.000  3,361.000

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than budget

NITROGEN DIOXIDE (NO,) - WINTER

NO, YR 2010 YR 2020 YR 2030
2006 RTIP 449.597 206.008 133.040
BUDGET 686.000 686.000 686.000

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than budget

! The emissions analysis provided is based on the 2006 RTIP.
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FINAL 2006 RTIP AMENDMENT 06-06

PM10 - ANNUAL AVERAGE

YR 2006
ROG
2006 RTIP 247.050
BUDGET 251.000
NOx
2006 RTIP 537.148
BUDGET 549.000
PM10
2006 RTIP 158.972
BUDGET 166.000

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than budget

PM2.5 - 24-HOUR

YR 2010
BASE YEAR* 13.27
PLAN 12.53
DIFFERENCE 0.74

YR 2010 YR 2020 YR 2030
189.846 106.938 72.544
251.000 251.000 251.000
418.736 193.129 125.787
549.000 549.000 549.000
155.823 151.893 152.247
166.000 166.000 166.000

YR 2020 YR 2030
13.27 13.27
12.10 12.71

1.7 0.56

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than base year

* Base Year = 2002

NOx - 24-HOUR

YR 2010 YR 2020 YR 2030
BASE YEAR* 714110 714.110 714.110
PLAN 418.740 193.130 125.790
DIFFERENCE 295.370 520.098 588.320
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FINAL 2006 RTIP AMENDMENT 06-06

PM2.5 - ANNUAL

YR 2010 YR 2020 YR 2030
BASE YEAR* 4,844 4,844 4,844
PLAN 4,573 4,417 4,639
DIFFERENCE 271 427 205

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than base year

* Base Year = 2002

NOx - ANNUAL

YR 2010 YR 2020 YR 2030
BASE YEAR* 260,650 260,650 260,650
PLAN 152,839 70,492 45,912
DIFFERENCE 107,811 190,158 214,738

Conformity finding requirement: RTP/RTIP emissions must be equal to or less than base year

* Base Year = 2002

Regional Emissions Analysis — Salton Sea Air Basin — Coachella Valley

OZONE - SUMMER (tons/day)

ROG YR 2007 YR 2010 YR 2013 YR 2020 2030
2006 RTIP 3.985 3.361 2.867 2.234 1.838
BUDGET 4.100 4.100 4,100 4.100 4.100
NOx
2006 RTIP 11.085 9.295 7.613 4913 3.460
BUDGET 11.100 11.100 11.100 11.100 11.100
Conformity finding requirement: RTP/RTIP emissions must be equal to or less than budget
PM10 - Annual Emissions (tons/day)
PM10 YR 2006 2010 2020 YR 2030
2006 RTIP 8.726 8.933 9.325 9.715
BUDGET 10.900 10.900 10.900 10.900
Conformity finding requirement: RTP/RTIP emissions must be equal to or less than budget
% M SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS
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