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This document presents the recommendations of the staff of the California Transportation 
Commission for the 2004 State Transportation Improvement Program (STIP).  State law 
requires that the Executive Director of the Commission make these recommendations 
available to the Commission, the Department of Transportation (Caltrans), and the 
transportation planning agencies and county transportation commissions at least 20 days 
prior to the Commission’s adoption of the STIP.  The Commission is scheduled to 
receive comments on these recommendations and to adopt the STIP at its August 4-5, 
2004 meeting. 
 
The STIP is updated biennially, with each new STIP adding two new years to prior 
programming commitments.  The 2004 STIP, which will cover the five-year period 
through 2008-09, adds no new programming capacity.  For the most part, it will simply 
reschedule $5.4 billion in projects already programmed, delaying most projects by two 
years or more.  The delays and the lack of new capacity are due primarily to the repeated 
suspension and borrowing of transportation funds over the last 4 years to backfill for 
deficits in the General Fund. 
 
These staff recommendations identify specific projects and project components to be 
programmed for each year of the 2004 STIP.  The recommendations are based primarily 
on: 
• the yearly program capacity identified in the Fund Estimate adopted by the 

Commission in December 2003; 
• the annual reprogramming targets identified in the fund estimate for each county 

and for the interregional program; 
• project priorities and scheduling recommended by regional agencies in their 

regional transportation improvement programs (RTIPs) and by the Department in 
its interregional transportation improvement program (ITIP); 

• the delivery status and deliverability of individual projects; and 
• Commission policies as expressed in the STIP guidelines. 
 
The staff also recommends that the adopted STIP set aside $65 million in current capacity 
to fund about $500 million in STIP projects through Federal Grant Anticipation 
(GARVEE) bonding in 2004-05.  Staff has identified about $1 billion in potential 
bonding candidates and recommends that a final decision on bonding level and projects 
to be bonded be deferred until January 2005. 
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FUND ESTIMATE AND GUIDELINES FOR THE 2004 STIP 
 
 
The development of the 2004 STIP began with the adoption of the 2004 STIP fund 
estimate in December 2003.  The California Transportation Commission exercised its 
option under state law to delay the development of the STIP because of pending Federal 
legislation that would have a significant impact on the fund estimate.  The delay also 
permitted the Department (Caltrans) and the Commission to take the impacts of the 
2003-04 Budget Act (including the suspension of transfers under Proposition 42) fully 
into account. 
 
STIP proposals, primarily recommendations for the rescheduling of projects, were made 
through the RTIPs and the ITIP, which were due to the Commission by April 12, 2004.  
The Commission subsequently held two public hearings on those recommendations, one 
on May 12 in Sacramento and the other on June 16 in Los Angeles. 
 
The fund estimate identified no new programming capacity and identified the need to 
shift $5.422 billion in current project programming: 
 
 2002 STIP Project Rescheduling Required 
 ($ millions) 

Fiscal Year 2002 STIP 2004 STIP 
   
2004-05 $2,825 $    153
2005-06 875 1,479
2006-07 1,722 1,251
2007-08 1,226
2008-09 1,312
 
Total $5,422 $5,422

 
The fund estimate also identified annual targets for each county and for the interregional 
share to guide development of the RTIPs and ITIP.  Although the adopted STIP is 
required to conform to the year-by-year estimate for the whole STIP, the amount 
programmed in each year for any particular county may vary from the target, depending 
on the costs, priorities, and deliverability of individual projects. 
 
Under State law, the STIP consists of two broad programs, the regional program funded 
with 75% of STIP funding and the interregional program funded from 25%.  The 75% 
regional program is further subdivided by formula into county shares.  The county and 
interregional shares are calculated by discrete four-year periods (ending in 2003-04, 
2007-08, 2011-12, etc.), with a surplus or deficit in one period carrying forward to the 
next.  County shares are available solely for projects nominated in the RTIPs.  The 
Caltrans ITIP may nominate projects only for the interregional program.  Where Caltrans 
and a regional agency agree, a project may be jointly funded from a county share and 
from the interregional share. 
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Because there is no new programming capacity available, this fund estimate did not set 
programming targets based directly on county and interregional shares.  When the 2002 
STIP was adopted, some counties had less than their current share programmed, while 
others had more.  This occurred in part because the three new years added by the 2002 
STIP (2004-05 through 2006-07) were the first 3 years of a 4-year share period.  When 
shares were recalculated in the 2004 fund estimate, the estimated capacity for the full 4-
year period ending 2007-08 was far less than the 2002 fund estimate for the 3-year period 
ending 2006-07.  Because the 2004 STIP will retain projects already programmed, it will 
continue the share imbalances from the prior STIP.  These imbalances will be remedied 
when new capacity becomes available, whether in the 2006 STIP or earlier.  When new 
capacity becomes available, the Commission’s first priority for new programming will go 
to counties with share deficits as of the end of 2007-08, then to other counties with 
current share deficits (i.e., through 2008-09). 
 
The calculation of the reprogramming targets in the 2004 fund estimate did, however, 
take share status into account.  Each county’s yearly targets assumed that the county’s 
2002 STIP projects would be reprogrammed.  The county reprogramming targets for 
2008-09 were set in proportion to each county’s surplus for the share period ending 
2007-08.  Those with the greatest surpluses were asked to reprogram the most to 
2008-09.  Counties with share deficits were not asked to reprogram any of their projects 
to 2008-09.  The remaining portion of each county’s target amount was spread across the 
new STIP’s first 4 years in proportion to the statewide yearly capacity. 
 
The $5.422 billion figure used for calculating reprogramming targets included only those 
project amounts the Commission assumed to be candidates for rescheduling.  It did not 
include: 

• Project components that had been allocated funding prior to the fund estimate. 

• Programmed AB 3090 cash reimbursements approved prior to the fund estimate. 

• Scheduled debt service for Federal Grant Anticipation (GARVEE) bonds, where 
the Commission approved the allocation of bond proceeds prior to the fund 
estimate. 

• Caltrans environmental, design, and right-of-way work that was programmed for 
2002-03 or prior years.  Nevertheless, funding for this work was subject to 
reprogramming in the 2004 STIP where Caltrans indicated that work had not yet 
begun or had been suspended and it was proposed to delete the work from the 
STIP or to delay the beginning of work until 2005-06 or later.  Where work was 
suspended, the amount of the Caltrans expenditures to date was to remain as 
programmed and not be available for reprogramming. 

 
Under the STIP guidelines, the approval of any new AB 3090 cash reimbursement or 
GARVEE bond debt service after the fund estimate would modify the scheduling of 
regular projects because these cash commitments, unlike regular projects, draw down 
cash immediately rather than over a period of years.  The fund estimate capacity and 
annual programming targets were developed using the assumption that STIP projects 
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would draw cash, on average, over a three-year period.  To compensate, new cash 
commitments are counted against STIP programming capacity in a way that takes this 
into account.  To reflect an equivalent draw on cash, they are counted 30% toward 
capacity for the fiscal year of the cash commitment, 50% toward the prior year, and 20% 
toward the second year prior.  For example, an AB 3090 cash reimbursement of $100 
programmed in 2008-09 would be counted $20 toward the capacity target for 2006-07, 
$50 toward 2007-08, and $30 toward 2008-09. 
 
Cost Escalation and New PPM 
 
After the adoption of the fund estimate, several regional agencies asked the Commission 
for advice regarding the programming of project escalation (added costs due to project 
delay) and planning, programming and monitoring (PPM) costs for the two new years 
being added, 2007-08 and 2008-09.  In particular, they asked whether the RTIPs should 
reduce or delete other projects in order to add these new costs and remain within the fund 
estimate targets. 
 
By letter of February 13, 2004, Commission staff advised the regions that RTIPs should 
not add costs for Caltrans construction escalation and that the Commission, working with 
Caltrans and the regions, would address the issue of escalation separately in the STIP 
adoption.  While any project escalation adjustments ultimately would affect future share 
balances, they would not alter the 2004 fund estimate targets, and RTIPs need not delete 
or reduce other projects to cover them.  The letter further advised that RTIPs could add 
new programming for PPM in 2007-08 and 2008-09, subject to the PPM 1% and 5% 
limitations identified in the fund estimate.  Although PPM programming would be 
counted against the annual non-TE programming targets, regions need not delete or 
reduce other RTIP projects in order to add PPM to the two new years.  In effect, this 
meant that an RTIP could exceed its 5-year target by the amount that was proposed for 
PPM in the last two years. 
 
GARVEE Bonding 
 
Under State and Federal law, the Commission may select some projects from the STIP 
and SHOPP to be funded from the proceeds of Federal Grant Anticipation (GARVEE) 
bonds, secured by future transportation apportionments.  The Commission approved the 
first issuance of GARVEE bonds in January 2004 for $658 million for eight projects from 
the 2002 STIP. 
 
GARVEE bonds can cover only the Federally-funded portion of a project’s cost 
(generally 88.5%).  GARVEE bonding in California is structured so that the state’s future 
federal transportation apportionments cover all debt service payments.  This requires that 
the entire non-Federal portion of project cost (including costs of issuance and interest) be 
provided up front on a pay-as-you-go basis.  Because of a severe state cash shortage, the 
availability of local non-STIP funds to cover the non-Federal match was a critical 
element in approving projects for inclusion in the first bond sale.  In its guidelines for the 
2004 STIP, however, the Commission determined that the ability of a local agency to 
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contribute non-STIP funds would not be a major criterion in the future selection of 
projects for GARVEE bonding.  The non-Federal portion of project costs was to be 
programmed within current STIP and SHOPP capacity. 
 
The Commission guidelines specified that the Commission may select STIP projects 
proposed in either an RTIP or the ITIP for accelerated construction through GARVEE 
bonding.  It further specified that, with the agreement of the agency proposing the 
project, the Commission might designate a STIP project for GARVEE bonding even if 
the original RTIP or ITIP did not specifically propose GARVEE bonding.  The guidelines 
specified that, “The Commission will select projects for GARVEE bonding that are major 
improvements to corridors and gateways for interregional travel and goods movement, 
especially projects that promote economic development and projects that are too large to 
be programmed within current county and interregional shares or the SHOPP on a pay-
as-you go basis.  The Commission’s expectation is that, generally, these will be projects 
that require bond proceeds exceeding $25 million.  Major improvements include projects 
that increase capacity, reduce travel time, or provide long-life rehabilitation of key 
bridges or roadways.” 
 
Transportation Enhancements 
 
The one major opportunity for programming new projects in all fiscal years was for 
projects eligible for Federal Transportation Enhancement (TE) funds.  Under Federal law, 
a portion of each state’s transportation apportionment must be used for TE-eligible 
projects.  Eligible projects include:  pedestrian and bicycle facilities; acquisition of scenic 
easements and scenic or historic sites; landscaping and other scenic beautification; 
historic preservation; rehabilitation of historic buildings, structures, or facilities; 
preservation of abandoned railway corridors for conversion to pedestrian or bicycle trails; 
control and removal of outdoor advertising; archaeological planning and research; 
mitigation of water pollution due to highway runoff; and transportation museums. 
 
Until this year, Federal TE projects were programmed and allocated outside the STIP.  
After review of the program, the Commission acted in August 2003 to integrate TE 
funding into the STIP with the aim of promoting more timely and effective use of the 
funds. The fund estimate provided separate targets for TE-eligible projects, with funding 
available in all years of the STIP: 
 
 2004 STIP TE Targets 
 ($ millions) 

Fiscal Yr 2004 STIP
  
2004-05 $    127.1
2005-06 67.8
2006-07 69.2
2007-08 70.6
2008-09 72.0
 
Total $    406.6
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The target for the first year was as large as it is because it included the Federal TE 
apportionment for 2003-04.  The fund estimate provided annual TE targets for each 
county and for the interregional share to guide development of the RTIPs and ITIP.  
However, the fund estimate did not limit TE proposals by fiscal year since the 
Commission expected to be able to program all proposed TE-eligible projects in the years 
they were proposed for delivery, regardless of the targets.  The Commission guidelines 
permitted RTIPs to propose the programming of annual TE reserves, with individual 
projects to be identified after adoption of the STIP.  Under the guidelines, TE reserves 
programmed in a fiscal year could be allocated directly to projects without first amending 
the STIP, and the TE reserves would be subject to the STIP timely use of funds rules as 
would any STIP project. 
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RECOMMENDED STIP ACTIONS 
 
 
Staff recommends the adoption of the 2004 STIP to include the specific projects and 
schedules shown in the spreadsheets at the end of this document and as further described 
in the following narrative.  These recommendations identify specific project components 
and costs to be programmed for each year of the 2004 STIP.  The recommendations are 
based primarily on: 

• the yearly program capacity identified in the Fund Estimate adopted by the 
Commission in December 2003; 

• the annual reprogramming targets identified in the fund estimate for each county 
and for the interregional program; 

• project priorities and scheduling recommended by regional agencies in their 
regional transportation improvement programs (RTIPs) and by the Department in 
its interregional transportation improvement program (ITIP);  

• the delivery status and deliverability of individual projects; and 

• Commission policies as expressed in the STIP guidelines. 
 
By and large, the staff recommendations reflect the recommendations of the RTIPs and 
ITIP.  The most general exceptions include the following: 

• Projects jointly funded from regional and interregional programs are recommended 
for programming in a single fiscal year.  In some cases, RTIPs and the ITIP had 
identified different years. 

• Project components (environmental, design, right-of-way, and construction) are 
each recommended for programming in a single fiscal year.  In some cases, RTIPs 
had spread a single component across multiple fiscal years, as on a cash flow basis, 
sometimes in an apparent effort to conform strictly to yearly targets.  This is 
inconsistent with the assumptions behind the fund estimate.  The fund estimate is 
based on capacity rather than cash flow, assuming that a component programmed in 
one year will draw funding over several years. 

 
Cost Escalation 
 
As advised by the Commission, the Department and regional agencies did not add costs 
for Caltrans construction escalation (added costs due to project delay) in the ITIP and 
RTIPs.  As a practical matter, it is not possible to determine project-by-project escalation 
costs until the project schedule is determined.  Leaving out escalation costs also made the 
process of respreading projects across the fiscal years much simpler.  Caltrans did, 
however, estimate that the total cost of escalation would be about $160 million for the 
projects being reprogrammed.  The added costs by fiscal year are summarized in the 
following table: 
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2004 STIP Estimated Escalation Costs 
 ($ millions) 

Fiscal Yr Amount
  
2004-05 $        3.5
2005-06 32.4
2006-07 32.0
2007-08 27.3
2008-09 65.6
 
Total $    160.8

 
In the rescheduling of projects against fund estimate capacity, the staff recommendations 
set aside a reserve for escalation for each year through 2007-08.  It is possible to do this 
without deleting projects because the sum of proposed RTIP and ITIP projects was about 
$85 million less than total capacity.  The full cost of escalation for 2008-09 is not fully 
covered and must be the first draw on new capacity. 
 
Match for GARVEE Bonding 
 
Staff recommends that the STIP set aside $65 million in capacity from the first year of 
the STIP, 2004-05, to provide the non-Federal match for projects that may be selected 
this year for GARVEE bonding.  If all non-Federal match were provided through the 
STIP, staff estimates that this $65 million would provide sufficient match for about $368 
million in bond proceeds, thus funding about $433 million in project capital costs.  
Additional bonding would be possible to the extent that other sources are available for a 
project’s non-Federal match.  The other sources might include prior project expenditures, 
TCRP funding, or local funding. 
 
This set-aside would reduce the capacity to program and allocate projects on a pay-as-
you-go basis in 2004-05.  It would not, however, reduce overall program capacity.  Staff 
is not recommending the identification of particular projects for GARVEE bonding at this 
time.  All projects are scheduled in these recommendations as if on a pay-as-you-go 
basis, and the $65 million capacity that is deducted from pay-as-you-go capacity in 
2004-05 is added back in 2005-06. 
 
Programming for 2004-05 
 
The first year of the STIP, 2004-05, faces the most severe funding constraint under the 
fund estimate.  The calculation of available capacity is summarized in the following 
table: 
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Capacity Available for 2004-05 
($1,000’s) 

$159,920 Fund estimate capacity, 2004-05 
10,129 Add capacity from lapses not counted in fund estimate 
-8,806 Deduct supplemental votes since fund estimate 
-3,274 Deduct PPM votes, February 2004 

-19,769 Deduct 2004-05 capacity lost to GARVEE debt approved after fund estimate 
-9,944 Deduct 2004-05 capacity lost, AB 3090 reimbursements approved after fund estimate 

$121,256 Net capacity remaining 
  

28,284 Add capacity for proposed deletion of Caltrans work in progress 
61,939 Add capacity for delay in Prunedale bypass and improvements 

-19,096 Deduct proposed Caltrans preconstruction programming, 2004-05 
$192,383 Net capacity remaining after Caltrans preconstruction 

  
-65,000 Proposed reserve for GARVEE match 

$127,383 Net capacity remaining after GARVEE match 
 
 
Against this 2004-05 capacity, the RTIPs and ITIP included proposals for the following: 
 

RTIP/ITIP Projects Proposed Against 2004-05 Capacity 
($1,000’s) 

$132,088 Caltrans construction 
4,413 Local projects, bus 

46,000 Local projects, roads 
16,244 Rail projects 

8,655 Proposed PPM, 2004-05 
500 CMAQ match (San Benito, San Diego) 
425 AB 3090 undesignated replacement project (Santa Cruz) 

2,008 TDM/ridesharing (San Benito, San Diego, San Joaquin, Santa Cruz) 
715 Enhancement project, El Garces station (San Bernardino) 

4,514 Proposed AB 3090 cash reimbursement (San Francisco) 
$215,562 Total proposed against 2004-05 capacity 
 
For 2004-05, the staff recommendation is generally limited to: 

• Caltrans construction projects that have been delivered or are shortly deliverable, 
with construction costs that are not too great to accommodate within the available 
pay-as-you-go capacity. 

• Rail projects and local road and transit projects that are for the construction of 
capacity-increasing projects (including vehicle acquisitions) or that are for 
preconstruction components of capacity-increasing projects for which construction 
is currently programmed. 

• Proposed planning, programming, and monitoring. 
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Consideration of GARVEE Bonding 
 
Staff recommends that the Commission adopt the following schedule for the selection 
and designation of 2004 STIP projects for funding from the proceeds of the state’s second 
GARVEE issuance: 
 
Adopt 2004 STIP, with GARVEE match reservation. August 5, 2004 
Receive comments on candidate projects and appropriateness of bond 
financing, direct preparation of STIP amendment. 

September 15, 2004 

Notice and hearing on proposed STIP amendment for GARVEE 
bonding. 

December 8-9, 2004 

Adopt STIP amendment, approve pledge of future receipts, request 
Treasurer to issue bonds. 

January, 2005. 

  
A decision on the appropriate level of GARVEE bonding must consider several factors 
and tradeoffs.  The first is the need and opportunity to advance the construction of 
projects that would otherwise have to wait.  This in turn requires consideration of the 
delivery of projects and the availability of STIP and other funding on a pay-as-you go 
basis, as well as the availability of other financing mechanisms. Another short-term 
tradeoff is the one between using current resources to provide the match for bonding 
major projects and using the same resources to fund more projects sooner on a pay-as-
you-go basis.  A longer-term tradeoff is the decision to draw on bonding capacity now 
versus reserving that capacity for later years.  This year’s first bond sale used about 20% 
of that capacity for 11-year term bonds. 
 
Some projects in the 2004 STIP may become candidates for bond financing beyond the 
2004-05 fiscal year.  Given present uncertainties in both delivery and funding, however, 
staff finds no basis now either for recommending a particular level of future bonding or 
for designating particular projects for future bonding. 
 
Potential 2004-05 GARVEE Bonding Candidates 
 
Staff has identified a list of about $1 billion in 2004 STIP projects as potential candidates 
for GARVEE bonding in 2004-05, although staff recommends that the actual level of 
2004-05 bonding be no more than about $500 million.  The list includes major projects 
identified by staff as delivered or deliverable within the coming year as well as projects 
specifically identified as candidates for GARVEE bonding in individual RTIPs and the 
ITIP.  Over the next several months, the Commission will need to decide the overall level 
of bonding and determine which projects would be most appropriate for bonding in the 
coming year, giving consideration to actual project delivery dates, the availability of 
funding on a pay-as-you go basis or through other funding mechanisms, and the degree to 
which the projects fit the Commission’s criteria for GARVEE bonding. 
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Potential GARVEE Bonding Candidates 
($1,000’s) 

County/Route PPNO Project STIP ITIP RTIP Ready? 
Butte-149 16W Rt 70-Rt 99, 4-ln expressway $  64,654 $  58,227 $    6,427 yes 
Contra Costa-80 261F WB HOV lanes, Rt 4-Carquinez Bridge 29,300 23,300 6,000 yes 
Fresno-99 1530 Kingsburg-Selma, 6-ln fwy (TCR #90) 43,500 43,500 0 yes 
Fresno-180 90F Clovis Av-Temperance, new freeway 36,781 0 36,781 yes 
Kern-14 8010 North of Mojave, expressway upgrade 45,284 18,113 27,171 no 
Los Angeles-5 2808A Interchanges, Ora Co-Rt 605 (TCR #42) 129,847 0 129,847 no 
Madera-99 5410 Freeway conversion, Fairmead 36,460 36,460 0 no 
Merced-99 5479 Freeway conversion, Atwater 36,112 36,112 0 no 
Merced-99 528D Freeway conversion, Mission Av interch 51,363 30,124 21,239 no 
Merced-99 546D Freeway conversion, Livingston 26,800 26,800 0 yes 
Orange-5 978T HOV lanes, Route 91-LA County 59,551 36,209 23,342 no 
Orange-90 4434 Imperial Hwy grade sep, Orangethorpe 31,983 0 31,983 no 
San Diego-52 260 Rt 125-Cuyamaca, 4-ln fwy (TCR #84) 68,920 0 68,920 no 
San Diego-905 374K Otay Mesa, 6-ln freeway (TCR #86) 102,756 78,890 23,866 no 
San Joaquin-205 7965B Rt 5-11th St, 6-ln freeway (TCR #107) 66,909 39,239 27,670 no 
Santa Cruz-1 542F Route 1/17 connector 39,129 0 39,129 no 
Sonoma-101 789A HOV lanes, Route 12-Steel Lane 49,470 12,000 37,470 no 
Ventura-23 1167D Rt 118-Rt 101, 6-ln freeway 35,916 0 35,916 yes 
Ventura-101 1238J Tapo Canyon-LA Co Line, widen 40,595 0 40,595 yes 
  TOTAL $995,330 $436,974 $558,356  
 
Note that the project costs on this list are based on STIP-funded costs only and do not 
include escalation.  The ITIP specifically identified the Butte-149, the Fresno-99, the 
Madera-99, and the Merced-99 Atwater and Livingston projects as GARVEE candidates 
for 2004-05.  RTIPs specifically identified the Los Angeles-5, the Merced-99 Mission 
Avenue, the Orange-5, the Orange-90, the San Diego-52, the San Diego-905, the San 
Joaquin-205, and the Santa Cruz-1/17 projects. 
 
Dorris Bypass 
 
The ITIP and the Siskiyou County RTIP propose to delete $22.7 million programmed in 
the 2002 STIP for the Route 97 Dorris Bypass, now programmed for delivery in 2004-05.  
The Siskiyou RTIP further proposes to use $8.6 million in capacity that would be 
released by deleting the Bypass to program additional components of local road 
rehabilitation projects. 
 
Staff recommends that the Commission not delete the Dorris Bypass from the STIP and 
that project construction be rescheduled to 2007-08.  Deleting the project would have 
major implications for the development of the interregional road system and should not 
be approved without a full and separate hearing before the Commission and without 
inviting testimony from all interested parties.  Staff further recommends that the 
Commission not program the new local project components proposed in the Siskiyou 
RTIP with the capacity assumed to be made available by the deletion of the Bypass. 
 
The Department’s explanation of the proposed deletion in the ITIP is this:  “The City of 
Dorris is opposed to construction of this project.  The department has decided to abandon 
it.”  The Siskiyou RTIP simply drops the project without explanation. 
 
The City of Dorris is located in northeast Siskiyou County, about 3 miles south of the 
Oregon border and about 20 miles south of Klamath Falls, Oregon.  Route 97 is a major 
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gateway between California and Oregon, often preferred by truckers over Interstate 5 
because of its flatter grades with associated fuel savings and reduced exposure to snow.  
The existing route through Dorris includes three 90-degree turns, posted with 15 mph 
speed limit signs, and a grade crossing of the major railroad connecting California and 
Oregon.  The proposed project, first programmed in the 1998 STIP, would bypass the 
City, eliminate the turns, and provide a grade separation from the railroad.  According to 
the project report approved in October 2002, trucks account for approximately 50% of the 
Route 97 traffic outside Dorris and, diluted by local traffic, trucks still account for 27% 
of the traffic within Dorris.  A 1993 traffic study indicated that approximately 70% of the 
traffic proceeds through Dorris without stopping. 
 
Dogwood Road, Imperial County 
 
The Imperial County RTIP includes a proposal for a $3.3 million AB 3090 cash 
reimbursement in 2008-09 for a project to widen Dogwood Road that the County plans to 
construct with borrowed funds in 2004-05.  The project is not now in the STIP. 
 
Staff recommends that the Commission not approve the proposed AB 3090 arrangement 
because the project is not in the current STIP and such an arrangement would be 
inconsistent with the purposes of AB 3090.  Instead of advancing a project in the STIP, 
this proposal would simply program an entitlement to a cash payment.  Staff recommends 
instead that the Dogwood Road project be programmed directly in 2006-07, the earliest 
year in which this programming would be consistent with county and statewide STIP 
programming capacity. 
 
The proposed project would widen approximately 0.5 mile of Dogwood Road (a major 
north-south arterial) north of McCabe Road and south of Interstate 8, near El Centro, 
adjacent to a new regional mall scheduled for completion in 2004-05.  According to a 
letter from the County Public Works Director that accompanied the RTIP, “The City of 
El Centro, the County of Imperial and IVAG [the Imperial Valley Association of 
Governments] have recently taken actions to program local funds starting in FY 04/05 to 
deliver Dogwood Road project as soon as possible.  These local funds are being loaned to 
the County of Imperial initially in order to deliver the project in FY 04/05.  Payback of 
the loan is scheduled for FY 08/09, therefore it is critical that the AB 3090 
reimbursement be approved for FY 08/09.  If future STIP reimbursement is not approved, 
the loan of the local funds to deliver the project will not move forward.  …  IVAG has 
investigated other sources of funding (Regional-Federal funds, tax measures) to fund the 
Dogwood Road Project however, restriction on the timing and use of the other funds 
sources has precluded their use.” 
 
AB 3090 Cash Reimbursements 
 
Three other RTIPs proposed AB 3090 cash reimbursement programming for 2002 STIP 
projects to be implemented in 2004-05 using local funds: 

• $7 million in San Benito County for a local arterial ultimately planned to be a 
bypass for Route 25 Hollister, with reimbursement requested in 2007-08; 
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• $22.57 million in San Francisco for the Third Street light rail maintenance facility, 
with reimbursement requested in 2006-07; and  

• $10 million in Santa Cruz County for acquisition of the Santa Cruz Branch Line 
right of way, with reimbursement requested in 2007-08. 

 
The San Benito and San Francisco projects are to be advanced using local measure funds 
that have been dedicated to other projects.  The Santa Cruz project would probably be 
advanced through a loan from the Coastal Conservancy, a loan that has not yet been 
approved. 
 
Staff recommends that each of these projects be programmed for reimbursement one year 
later than requested.  Programming each of the reimbursements one year later than 
proposed would be more consistent with the reprogramming targets and with fund 
estimate constraints.  In the case of the Santa Cruz project, staff recommends that the 
programming of a reimbursement be subject the Commission receiving, prior to the 
October meeting, documentation of the loan required for the acquisition.  In the absence 
of an approved loan, staff would recommend that the Branch Line acquisition project be 
programmed in 2008-09. 
 
For the balance of 2004-05, staff recommends the continuation of the AB 3090 policy for 
STIP amendments first approved in April 2003.  That policy favors replacement projects 
over cash reimbursements and limits cash reimbursements to $200 million in any one 
fiscal year.  This policy remains appropriate in a time of continuing uncertainty over 
future funding.  Staff further recommends that any STIP amendment for an AB 3090 cash 
reimbursement be capacity neutral, applying the rule used for capacity targets for the 
2004 STIP.  That would require that any reimbursement be programmed at least one year 
later than the project it replaces or that other projects be reprogrammed to provide the 
equivalent capacity. 
 
Limitations on Planning, Programming, and Monitoring 
 
Under state programming law, a regional agency may request and receive a portion of its 
county share for project planning, programming, and monitoring (PPM).  For agencies 
receiving Federal metropolitan planning funds, the limit is 1% of the county share.  For 
all others, it is 5% of the county share.  The dollar value of these limits for each county 
was identified in the adopted fund estimate.  Because overall county shares were revised 
steeply downwards in the fund estimate, many counties needed to reduce their PPM 
requests from levels in the 2002 STIP. 
 
The RTIPs for 3 counties included proposed PPM programming that exceeded the 
statutory limits:  Butte, Lake, and Orange.  For each of these counties, the staff 
recommendation reduces PPM programming to the statutory limit. 
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Hanford 12th Avenue Interchange, Kings County   
 
The Kings County RTIP included a proposal to add $4.7 million in 2008-09 for a new 
project to upgrade an existing interchange on Route 198 at 12th Avenue in the City of 
Hanford.  The $4.7 million is the amount that the RTIP deleted or reduced from other 
projects.  However, the $4.7 million would leave project construction underfunded by 
about $3.3 million. 
 
Staff recommends that the STIP include only the $1.67 million proposed that would 
cover the costs of environmental, design, and right-of-way work.  The STIP guidelines 
provide that the Commission will program only project components that are fully funded, 
and programming the full cost of construction would exceed the Kings County fund 
estimate target. 
 
Transportation Enhancement (TE) Projects 
 
The staff recommendation includes all Transportation Enhancement (TE) projects  
proposed in the RTIPs and ITIP, with one exception.  The ITIP proposes joint ITIP/RTIP 
funding of two bike lane projects in the City of Bishop, with $563,000 from the RTIP and 
$565,000 from the ITIP.  Staff recommends that these projects not be funded from the 
ITIP and that, subject to agreement by the Inyo County LTC, the projects be funded 
solely with RTIP funding.  The undesignated TE reserve of Inyo County has over $1.7 
million available for this purpose. 
 
The proposal to use ITIP funding for these two bike lane projects is inconsistent with the 
STIP guidelines because the projects have no clear relationship to interregional travel or 
an interregional facility.  The guidelines were explicit on this point, especially with 
regard to bicycle projects:  “The Department may include in the ITIP a project from any 
TE-eligible category that relates to the interregional surface transportation of people or 
goods or that is a capital outlay project of statewide benefit or interest.  In the case of 
pedestrian and bicycle facilities, the project should provide an alternative to travel on a 
State highway that is part of the interregional road system or provide access to a state or 
national park or to an interregional surface transportation facility.” 
 
The staff recommendation includes undesignated TE reserves as proposed in the RTIPs 
and ITIP, except that the fiscal years of some of the reserves have been changed so that 
the reserves do not exceed a county’s TE target and so that statewide programming does 
not exceed capacity. 
 
Analysis of Proposals and Staff Recommendation versus Capacity 
 
The following tables summarize the year-by-year and cumulative programming in the 
staff recommendations, as compared with the proposals in the RTIPs and ITIP and as 
compared with available capacity. 
 



 15

For non-TE projects, the adjusted capacity includes the allowance for project cost 
escalation as described above.  The staff recommendation would accommodate escalation 
only through 2007-08. Full coverage of escalation must be the first draw on new capacity.  
 

Programming vs. Capacity, by Year (excluding TE) 
($ millions) 

 2004-05 2005-06 2006-07 2007-08 2008-09
      
Fund estimate capacity $153 $1,479 $2,884 $1,226 $1,312
Lapses minus supplemental votes 1 0 0 0 0
GARVEE match adjustment -65 65 0 0 0
Escalation allowance -3 -33 -32 -26 -67
Adjusted capacity $86 $1,511 $1,220 $1,200 $1,245
      
RTIP/ITIP proposals $161 $1,474 $1,251 $1,104 $1,355
      
Staff recommendation $86 $1,511 $1,213 $1,201 $1,344
 

Programming vs. Capacity, Cumulative (excluding TE) 
($ millions) 

 2004-05 2005-06 2006-07 2007-08 2008-09
      
Fund estimate capacity $153 $1,632 $2,884 $4,110 $5,422
Lapses minus supplemental votes 1 1 1 1 1
GARVEE match adjustment -65     
Escalation allowance -3 -36 -68 -94 -161
Adjusted capacity $86 $1,597 $2,817 $4,017 $5,262
      
RTIP/ITIP proposals $161 $1,635 $2,886 $3,990 $5,345
      
Staff recommendation $86 $1,597 $2,810 $4,011 $5,355
 
For TE projects, the following figures include both projects and programmed TE 
reserves.  As noted above, the staff recommendation gave priority to identified projects.  
In some cases, reserves were programmed later than requested in order to remain within 
overall capacity. 
 

Programming vs. Targets, Transportation Enhancements (TE) 
($ millions) 

 2004-05 2005-06 2006-07 2007-08 2008-09
      
TE target, by year $127 $68 $69 $71 $72
     Cumulative $127 $195 $264 $335 $407
  
RTIP/ITIP proposals $74 $125 $83 $63 $55
     Cumulative $74 $199 $282 $345 $400
      
Staff recommendation $74 $120 $79 $63 $64
     Cumulative $74 $194 $273 $336 $400
 



 16

UNCERTAINTIES FOR FUTURE FUNDING ALLOCATIONS 
 
 
The STIP proposed in these staff recommendations would be consistent with the adopted 
fund estimate, as required by statute.  Funding conditions may change from the 
assumptions made in the fund estimate, however, and the Commission will need to 
monitor those conditions continually to determine its ability to allocate funding to STIP 
projects.  If available funding is less than was assumed in the fund estimate, the 
Commission may be forced to delay or restrict allocations, as it did through the allocation 
plans used in 2002-03 and 2003-04.  On the other hand, if available funding is greater, it 
may be possible to allocate funding to some projects sooner than the year programmed. 
 
Funding conditions for the 2004 STIP remain uncertain for many of the reasons cited in 
the Commission’s 2003 Annual Report.  The last Federal transportation reauthorization 
act expired in October 2003, and a new one still has not been enacted.  The issue of 
Federal taxation of ethanol remains unresolved; the fund estimate assumed that, without a 
fix, California stands to lose about $700 million per year beginning in 2005-06. 
 
The fund estimate assumed that the STIP would receive $184 million in Proposition 42 
transfers for 2004-05.  That transfer has since been suspended, and it is to be replaced 
with the early repayment of loans with state revenues from Indian casino gaming.  Those 
revenues, however, depend on new tribal compacts that would not take effect if either of 
the two gaming initiatives on the November 2004 ballot, Propositions 68 and 70, is 
approved by the voters. 
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APPENDIX TO STAFF RECOMMENDATIONS 
SUMMARY TABLES 

 
 
The tables on the following pages are included with these recommendations for 
information and reference.  They include three statewide summary tables and separate 
project listings for the STIP interregional share and each of the 59 county shares. 
 
The three statewide summary tables are: 

• Staff Recommendation by County and Year (excluding TE) 

• Staff Recommendation by County and Year – Enhancements (TE) 

• Staff Recommendation by Project Type and Year 
 
The project listings include first the interregional program (8 pages), followed by the 
counties in alphabetical order (86 pages).  For each county and the interregional program, 
the project listings include: 

• Prior Commitments (Not Part of Target).  This refers to programmed project 
components that were assumed not to be subject to reprogramming in the 2004 
STIP.  The costs of these components were not used in the calculation of 
reprogramming targets. 

• Total Proposed Against Reprogramming Target.  This refers to projects and 
project components that were subject to reprogramming in the 2004 STIP.  It 
includes those programmed projects (mostly planning, programming, and 
monitoring) that were voted allocations since the fund estimate.  The notation 
DELETE means that the project would be deleted from the STIP, and the amount 
shown represents costs incurred to date that would be charged to the county or 
interregional share.  The notation NEW indicates a project would be new to the 
STIP, being funded from the deletion or reduction of other projects.  The notation 
ADD indicates a project component (e.g., construction) that would be added to the 
STIP, where earlier components were already programmed.  A single project may 
have costs listed under both the prior commitments and under reprogramming.  
The two must be added to determine total programmed cost.  In some cases, a 
negative amount appears under reprogramming, indicating a reduction from the 
prior commitment.  Shading indicates the year a project is now programmed in the 
2002 STIP. 

• TE-Eligible Projects.  This refers to projects programmed against the TE target for 
the county or interregional share.  It includes both specific projects and 
undesignated TE reserves. 

 
For both the reprogramming of non-TE projects and for TE projects, the listings include 
comparisons of the programmed totals against the fund estimate targets. 



 STAFF RECOMMENDATION BY COUNTY AND YEAR (excluding TE)
($1,000's)

County 2004-05 2005-06 2006-07 2007-08 2008-09 Total

Alameda 5,024 14,192 41,512 37,955 52,492 151,175
Alpine - Amador - Calaveras 5,785 235 4,284 4,873 0 15,177
Butte (1,514) 11,640 2,464 11,232 1,574 25,396
Colusa 19 3,718 676 1,857 469 6,739
Contra Costa 61 22,047 23,338 15,190 15,521 76,157
Del Norte 20 150 225 59 857 1,311
El Dorado LTC 200 17,291 1,887 17,700 79 37,157
Fresno 2,053 5,863 1,683 155 75,950 85,704
Glenn 1,023 2,158 1,399 1,561 1,360 7,501
Humboldt 0 9,111 8,114 7,661 1,889 26,775
Imperial 2,250 0 7,902 0 0 10,152
Inyo 668 9,237 4,402 35,947 7,455 57,709
Kern 6,206 64,776 55,300 53,800 29,066 209,148
Kings 500 3,546 7,186 4,490 1,670 17,392
Lake (415) 1,729 2,560 0 161 4,035
Lassen 6,667 534 3,027 3,370 4,559 18,157
Los Angeles 11,125 193,896 192,684 193,628 137,744 729,077
Madera 100 5,365 27 3,677 48 9,217
Marin 6,004 37,186 47 2,243 37 45,517
Mariposa 39 1,373 1,205 837 1,125 4,579
Mendocino 155 7,667 2,946 5,205 21,150 37,123
Merced 820 21,299 26 6,697 34 28,876
Modoc 248 1,029 54 1,981 0 3,312
Mono 183 9,269 9,873 9,040 4,137 32,502
Monterey 1,682 36,257 8,756 204 79,519 126,418
Napa 62 2,166 698 4,211 23 7,160
Nevada (6,505) 2,983 85 9,485 10,705 16,753
Orange 11,599 66,428 32,366 38,193 11,601 160,187
Placer TPA 115 8,896 150 10,507 72,157 91,825
Plumas 73 2,946 1,982 1,785 0 6,786
Riverside 3,431 30,046 25,657 33,126 5,179 97,439
Sacramento 5,161 5,440 7,459 4,520 21,880 44,460
San Benito 34 5,468 1,400 4,350 2,100 13,352
San Bernardino 13,858 66,561 64,019 56,070 67,351 267,859
San Diego 4,234 43,074 58,052 7,609 91,353 204,322
San Francisco 68 4,649 11,412 7,935 33,572 57,636
San Joaquin 3,625 17,533 33,779 25,783 18,221 98,941
San Luis Obispo 4,903 19,362 19,707 17,625 4,344 65,941
San Mateo 9 27,815 18,786 19,192 22,414 88,216
Santa Barbara 17,743 29,239 34,774 36,584 0 118,340
Santa Clara 241 862 755 10,579 28,208 40,645
Santa Cruz 272 44,998 7,170 10,890 3,300 66,630
Shasta 525 7,624 1,658 20,104 100 30,011
Sierra 186 304 79 106 139 814
Siskiyou 286 4,835 5,601 10,304 0 21,026
Solano 80 5,983 25,351 5,568 13,160 50,142
Sonoma 15,636 35,703 12,118 4,750 39,473 107,680
Stanislaus 2,954 10,074 26,882 18,434 136 58,480
Sutter 36 6,173 1,013 12,107 31 19,360
Tahoe RPA 0 1,187 2,203 0 0 3,390
Tehama (184) 4,639 3,727 3,901 1,794 13,877
Trinity 222 7,291 5,336 5,996 1,631 20,476
Tulare 376 31,191 21,615 2,494 21,876 77,552
Tuolumne 154 71 71 72 2,619 2,987
Ventura 443 44,097 44,655 2,886 45,124 137,205
Yolo 155 795 7,903 30 65 8,948
Yuba 24 1,984 10 9,587 432 12,037

Statewide Regional 128,719 1,019,985 858,050 814,145 955,884 3,776,783

Interregional (42,837) 491,614 354,498 386,462 388,677 1,578,414

TOTAL 85,882 1,511,599 1,212,548 1,200,607 1,344,561 5,355,197

California Transportation Commission 7/14/2004



 STAFF RECOMMENDATION BY COUNTY AND YEAR - ENHANCEMENTS (TE)
($1,000's)

County 2004-05 2005-06 2006-07 2007-08 2008-09 Total Reserve Projects

Alameda 0 5,307 1,884 1,921 1,960 11,072 5,765 5,307
Alpine - Amador - Calaveras 0 0 1,218 324 332 1,874 1,874 0
Butte 662 353 360 368 375 2,118 2,118 0
Colusa 0 267 95 97 0 459 459 0
Contra Costa 1,005 2,521 1,135 1,245 1,270 7,176 3,650 3,526
Del Norte 85 0 453 0 0 538 0 538
El Dorado LTC 0 649 231 235 240 1,355 1,355 0
Fresno 2,391 1,276 1,302 1,327 1,354 7,650 7,650 0
Glenn 0 310 0 0 286 596 286 310
Humboldt 670 357 365 372 379 2,143 2,143 0
Imperial 0 0 0 0 0 0 0 0
Inyo 25 1,148 238 475 1,019 2,905 1,719 1,186
Kern 3,130 1,670 1,704 1,737 1,772 10,013 10,013 0
Kings 0 719 0 517 266 1,502 1,502 0
Lake 73 96 301 285 162 917 596 321
Lassen 426 227 232 236 241 1,362 1,362 0
Los Angeles 19,982 16,084 13,300 7,270 8,073 64,709 0 64,709
Madera 89 425 186 0 0 700 0 700
Marin 0 1,005 357 364 371 2,097 2,097 0
Mariposa 0 0 0 0 0 0 0 0
Mendocino 0 304 202 1,159 358 2,023 2,023 0
Merced 0 0 1,900 0 0 1,900 0 1,900
Modoc 0 0 0 0 723 723 723 0
Mono 0 0 0 1,076 1,076 2,152 2,152 0
Monterey 459 0 3,472 0 0 3,931 0 3,931
Napa 0 623 221 225 230 1,299 1,299 0
Nevada 0 0 737 197 201 1,135 1,135 0
Orange 0 9,808 3,481 3,552 3,622 20,463 20,463 0
Placer TPA 0 0 0 0 0 0 0 0
Plumas 256 137 139 143 145 820 744 76
Riverside 0 0 9,513 2,542 2,593 14,648 14,648 0
Sacramento 8,888 15,712 2,000 0 8,941 35,541 12,941 22,600
San Benito 0 342 121 123 126 712 712 0
San Bernardino 0 9,138 3,243 3,308 3,374 19,063 19,063 0
San Diego 0 7,493 3,796 3,872 3,949 19,110 19,110 0
San Francisco 0 2,712 963 981 1,001 5,657 5,657 0
San Joaquin 2,945 0 287 864 881 4,977 2,032 2,945
San Luis Obispo 499 1,669 0 0 0 2,168 0 2,168
San Mateo 410 2,383 991 1,011 1,031 5,826 5,416 410
Santa Barbara 641 593 2,293 235 809 4,571 1,044 3,527
Santa Clara 0 6,213 2,205 2,250 2,294 12,962 7,262 5,700
Santa Cruz 80 1,666 305 225 0 2,276 0 2,276
Shasta 150 430 1,730 0 0 2,310 0 2,310
Sierra 0 0 0 0 0 0 0 0
Siskiyou 770 0 273 280 284 1,607 837 770
Solano 0 1,629 578 590 601 3,398 3,398 0
Sonoma 0 1,988 706 720 734 4,148 4,148 0
Stanislaus 924 924 656 668 682 3,854 3,854 0
Sutter 0 0 0 0 0 0 0 0
Tahoe RPA 0 0 377 100 103 580 580 0
Tehama 70 1,062 11 0 19 1,162 19 1,143
Trinity 0 0 542 145 148 835 835 0
Tulare 0 2,255 800 817 833 4,705 4,705 0
Tuolumne 0 297 319 165 168 949 949 0
Ventura 1,514 1,700 1,141 4,462 989 9,806 9,806 0
Yolo 0 0 0 0 0 0 0 0
Yuba 0 0 0 0 0 0 0 0

Statewide Regional 46,144 101,492 66,363 46,483 54,015 314,497 188,144 126,353

Interregional 28,124 18,554 12,045 16,477 9,877 85,077 0 85,077

TOTAL 74,268 120,046 78,408 62,960 63,892 399,574 188,144 211,430

California Transportation Commission 7/14/2004



STAFF RECOMMENDATION BY PROJECT TYPE AND YEAR (excluding TE)
($1,000's)

Project Totals by Fiscal Year
Project Total Prior FY 05 FY 06 FY 07 FY 08 FY 09

GARVEE debt service, approved since fund estimate 54,228 0 19,769 8,615 8,615 8,614 8,615
AB 3090 cash reimbursements, approved since fund estimate 78,423 0 9,944 26,710 23,422 12,504 5,843
Planning, programming, and monitoring, voted Feb 2004 3,274 3,274 0 0 0 0 0
Delay of Prunedale bypass, improvements -61,939 -61,939 0 0 0 0 0
Deletions of Caltrans preconstruction work -28,284 -28,284 0 0 0 0 0
Caltrans State highway projects 3,836,658 12,118 73,137 1,099,587 892,314 800,323 959,179
Local road projects 854,288 0 34,507 236,744 194,915 215,228 172,894
Rail projects 298,551 0 10,444 51,309 54,250 120,968 61,580
Local bus projects 48,624 0 4,413 9,034 3,147 10,855 21,175
AB 3090 cash reimbursements, new 39,570 0 0 4,514 14,685 15,271 5,100
AB 3090 replacements 154,614 0 0 53,746 3,378 4,100 93,390
RSTP/CMAQ match 957 0 0 500 457 0 0
TDM/ridesharing 21,751 0 0 9,595 7,435 2,516 2,205
Planning, programming, and monitoring 54,482 0 8,499 11,245 9,930 10,228 14,580

5,355,197 -74,831 160,713 1,511,599 1,212,548 1,200,607 1,344,561

California Transportation Commission 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS -INTERREGIONAL SHARE
Does Not Include County Share (See Separate Listings)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
County Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

Intercity Rail & Grade Separation Projects 

Los Angeles Caltrans gsep 12J Alameda Corridor grade sep, PCH (00S-57) 21,187 21,187 0 0 0 0 0 19,027 0 0 0 2,160 0

Prior Commitments (Not Part of Target), Intercity Rail 21,187 21,187 0 0 0 0 0 19,027 0 0 0 2,160 0

Alameda Emeryville rail 2020 Emeryville parking garage (ITIP) 4,200 0 0 0 0 0 4,200 0 4,200 0 0 0 0
Contra Costa Richmond repl 9878A AB 3090 replacement (station)(IIP)(02S-129) 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0
Fresno Caltrans rail 2041 Fresno Pocket Track, Fig Garden siding (02S-79) 11,289 0 0 11,289 0 0 0 0 11,289 0 0 0 0
Los Angeles SGVCOG gsep 2318 Alameda Corr East grade seps, East End(TCR #54.1) 28 0 0 0 0 0 28 0 0 0 28 0 0
Los Angeles SGVCOG gsep 2318 Alameda Corr East grade seps,Reservoir (TCR #54.1) 43 0 0 0 0 0 43 0 0 0 43 0 0
Los Angeles SGVCOG gsep 2318 Alameda Corridor East grade sep, Sunset Bl 486 0 0 0 0 0 486 486 0 0 0 0 0
Los Angeles SGVCOG gsep 2318 Alameda Corridor East grade sep, Brea Canyon 485 0 0 0 0 0 485 485 0 0 0 0 0
Los Angeles Glendale gsep 9814 Route 134 grade separations (02S-95) 16,375 0 0 0 0 16,375 0 0 16,375 0 0 0 0
Los Angeles Caltrans rail 2002 DT junction to La Mirada, triple track (TCR #35) 5,000 0 0 0 0 0 5,000 0 5,000 0 0 0 0
Los Angeles SCRRA rail 2023 LA storage facilities & track 5,000 0 0 0 350 4,650 0 0 4,650 0 350 0 0
Madera Caltrans rail 2025 Madera, new station 130 0 0 130 0 0 0 35 0 0 95 0 0
Madera Caltrans rail 2025 Madera, new station 670 0 0 0 670 0 0 0 670 0 0 0 0
Orange Placentia gsep 9656 Placentia Av grade sep (ITIP)(State only)(TCR #73) 2,200 0 2,200 0 0 0 0 0 2,200 0 0 0 0
Orange Caltrans rail 2026 Fullerton parking expansion, phase 1 3,000 0 0 250 0 2,750 0 0 2,750 0 250 0 0
Placer CCJPA rail 9879 Sac-Roseville track improvements (IIP), design 3,530 0 0 0 0 0 3,530 0 3,530 0 0 0 0
Sacramento Caltrans rail 2027 Elk Grove intercity rail station 800 0 0 0 0 800 0 0 800 0 0 0 0
San Diego NCTD rail 2029 Oceanside parking structure (ITIP)(TCR #123) 2,700 0 0 0 2,700 0 0 0 2,700 0 0 0 0
San Diego Caltrans rail 7300 Del Mar Bluffs stabilization 754 0 754 0 0 0 0 0 754 0 0 0 0
San Diego Caltrans rail 7301 Sorrento-Miramar, 2nd track 5,300 0 0 0 0 5,300 0 0 5,300 0 0 0 0
San Diego Caltrans rail 9865 San Dieguito River bridge, Del Mar 855 0 0 0 855 0 0 0 0 855 0 0 0
San Diego Caltrans rail 9069A Sorrento-Miramar, double track (98S5,31) 21,390 0 0 0 0 21,390 0 0 21,390 0 0 0 0
San Joaquin Caltrans rail 2030 Stockton to Escalon, phase 2 (TCR# 99) 24,200 0 0 0 0 0 24,200 0 24,200 0 0 0 0
San Joaquin SJRRC rail 2031 Stockton depot restoration (ITIP)(State only) 3,400 0 0 0 0 3,400 0 0 3,400 0 0 0 0
Santa Clara Peninsula JPB rail 2008 4th track, San Jose-Santa Clara (TCR #9) 17,900 0 0 0 0 17,900 0 0 17,900 0 0 0 0
Solano CCJPA rail 6045L Bahia viaduct track & bridge upgrade (ITIP) 190 0 190 0 0 0 0 0 0 40 150 0 0
Solano CCJPA rail 6045L Bahia viaduct track & bridge upgrade (ITIP) 1,060 0 0 0 1,060 0 0 0 1,060 0 0 0 0
Various Caltrans rail 2017 Carsharing development (intercity rail)(02S-18) 3,600 0 0 0 0 3,600 0 0 2,921 0 0 0 679
Ventura SCRRA rail 2034 Moorpark-Simi rail replacement 4,000 0 0 0 0 4,000 0 0 4,000 0 0 0 0
Ventura Caltrans rail 9877 Oxnard station parking improvements 1,081 0 0 1,081 0 0 0 0 1,081 0 0 0 0
Ventura/LA Caltrans rail 2024 Tunnel 26 seismic improvements 9,500 0 9,500 0 0 0 0 0 9,500 0 0 0 0

Total Proposed Against Reprogramming Target, Intercity Rail 151,166 0 12,644 12,750 5,635 82,165 37,972 0 1,006 147,670 895 916 0 679

Interregional State Highway & Guideway Projects

Alameda Caltrans 680 A157D Sunol Grade SB HOV, Ph 3 (02S-75)(ITIP)* 1,941 1,941 0 0 0 0 0 0 0 0 1,941 0 0
Alameda/CC Caltrans 24 57A Caldecott Tunnel 4th bore (02 STIP)(IIP)(TCR #15) 6,000 6,000 0 0 0 0 0 0 0 6,000 0 0 0
Alameda/SCl Caltrans 680 177 Sunol Grade NB HOV, Milpitas-Rt 84 (00S-31)* 9,500 9,500 0 0 0 0 0 0 0 4,500 5,000 0 0
Butte Caltrans 70 2262 South of Oroville upgrade, R/W (ITIP) 6,162 6,162 0 0 0 0 0 3,725 0 522 1,565 350 0
Butte Caltrans 149 16W Rt 70-Rt 99, 4-lane expressway (IIP) 17,654 17,654 0 0 0 0 0 17,654 0 0 0 0 0
Calaveras Caltrans 4 304B Angel's Camp Bypass, 2-lane (ITIP) 3,183 3,183 0 0 0 0 0 3,183 0 0 0 0 0
Contra Costa Caltrans 80 261F WB HOV, Rt 4-Carquinez Br, phase 1 (ITIP)(02S-18) 7,526 7,526 0 0 0 0 0 826 0 2,000 4,500 200 0
Fresno Caltrans 41 1350 4-ln expwy, Kings Co-Elkhorn Av 1,080 1,080 0 0 0 0 0 0 0 1,080 0 0 0
Fresno Caltrans 99 1530 Kingsburg-Selma 6-lane (TCR #90)(02S-84) 434 434 0 0 0 0 0 0 0 434 0 0 0
Imperial Caltrans 78 21E Brawley Bypass, 4-lane (incr) Jun-03 11,061 11,061 0 0 0 0 0 2,982 6,250 0 0 1,079 750
Imperial Caltrans 78 21E Brawley Bypass, 4-ln expwy, Stage 1 (02 STIP) Jun-03 11,350 11,350 0 0 0 0 0 5,100 6,250 0 0 0 0

Interregional Program

California Transportation Commission Page 1 of 8 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS -INTERREGIONAL SHARE
Does Not Include County Share (See Separate Listings)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
County Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

Interregional Program

Imperial Caltrans 86 27Z Bio mitigation /27W (00S-37) 537 537 0 0 0 0 0 537 0 0 0 0 0
Imperial Caltrans 98 549 Calexico w of Rt 111, widen to 4 lns, R/W 2,000 2,000 0 0 0 0 0 720 0 600 500 180 0
Inyo Caltrans 395 170 Olancha/Cartago expwy, R/W (ITIP) DELETE 461 461 0 0 0 0 0 0 0 461 0 0 0
Inyo Caltrans 395 172 Manzanar 4-lane (grf, cost incr) 806 806 0 0 0 0 0 158 0 80 561 7 0
Inyo Caltrans 395 172 Manzanar, expressway 896 896 0 0 0 0 0 896 0 0 0 0 0
Inyo Caltrans 395 191 Independence 4-lane, R/W 3,368 3,368 0 0 0 0 0 0 0 1,387 1,414 567 0
Kern Caltrans 14 8010 North of Mojave, expressway upgrade (ITIP) 7,365 7,365 0 0 0 0 0 4,574 0 420 1,412 959 0
Kern Caltrans 14 8042 Freeman Gulch widening (ITIP) 1,520 1,520 0 0 0 0 0 0 0 1,520 0 0 0
Kern Caltrans 46 3380A SLO Co Line-Keck's Corner, expwy, R/W (ITIP) 365 365 0 0 0 0 0 0 0 365 0 0 0
Kern Caltrans 395 8539 Inyokern 4-lane (ITIP) 800 800 0 0 0 0 0 0 0 800 0 0 0
Lake Caltrans 20 115 Rt 20/53 North Clearlake fwy/expwy, env (ITIP) DELETE 1,650 1,650 0 0 0 0 0 0 0 1,650 0 0 0
Lake Caltrans 29 122C Widen to 4 lanes, Diener Dr-Rt 281 (02 STIP) 2,975 2,975 0 0 0 0 0 0 0 775 2,200 0 0
Lassen Caltrans 36 3040 Widen to 4 ln, Jensen Slough-Rt 395 (ITIP) DELETE 393 393 0 0 0 0 0 0 0 31 362 0 0
Lassen Caltrans 36 3048 Susanville Town Hill improvements (ITIP) 530 530 0 0 0 0 0 50 0 130 300 50 0
Los Angeles Caltrans 5 2120 Western Av interchange, Glendale (IIP) 3,861 3,861 0 0 0 0 0 2,722 0 242 583 314 0
Los Angeles Caltrans 5 2808 Widening, Ora Co-Rt 605 (ITIP)(02S-52) 12,599 12,599 0 0 0 0 0 0 0 0 12,599 0 0
Los Angeles Caltrans 5 151E Empire Av access (ITIP)(02S-52) 5,611 5,611 0 0 0 0 0 340 0 822 4,401 48 0
Los Angeles Caltrans 5 2808A Interch's, Ora Co-Rt 605 (ITIP)(TCR #42)(02S-52) 750 750 0 0 0 0 0 750 0 0 0 0 0
Los Angeles Caltrans 10 309S W. Covina/Pomona soundwall 142 142 0 0 0 0 0 142 0 0 0 0 0
Los Angeles Caltrans 60 482R HOV lanes, Brea Cyn-Rt 605, design 5,100 5,100 0 0 0 0 0 0 0 0 5,100 0 0
Los Angeles Caltrans 101 2789 Van Nuys Blvd off ramps, add lanes (ITIP)(02S-11) 1,342 1,342 0 0 0 0 0 118 0 205 921 98 0
Los Angeles Caltrans 105 2119 Widen NB Sepulveda Bl off-ramp 2,534 2,534 0 0 0 0 0 1,017 0 3 1,288 226 0
Los Angeles Caltrans 110 2961 Temple St access improvement 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Los Angeles Caltrans 134 2223 Hollywood Way interchange, Burbank 2,276 2,276 0 0 0 0 0 750 0 309 1,052 165 0
Los Angeles Caltrans 138 3325 Widen, 60th St E-Ave T-8 (IIP)(02S-93) 928 928 0 0 0 0 0 928 0 0 0 0 0
Los Angeles Caltrans 138 3326 Widen, 77th St E-89th St E (IIP)(02S-93) 90 90 0 0 0 0 0 90 0 0 0 0 0
Los Angeles Caltrans 138 3327 Widen, 96th St E-106th E (IIP)(02S-93) 1,547 1,547 0 0 0 0 0 1,547 0 0 0 0 0
Los Angeles Caltrans 138 3328 Widen 126th St E-Longview Rd (IIP)(02S-93) 106 106 0 0 0 0 0 106 0 0 0 0 0
Los Angeles Caltrans 138 3330 Widen at Twin Bridges (IIP)(02S-93) 800 800 0 0 0 0 0 800 0 0 0 0 0
Los Angeles Caltrans 138 3331 Widen, various, PM 51.4-69.4 (IIP)(02S-93) 4,572 4,572 0 0 0 0 0 0 0 667 2,048 1,857 0
Los Angeles Caltrans 138 694Q Widen, 175th St E-Largo Vista (IIP)(02S-93) 6,852 6,852 0 0 0 0 0 2,606 0 960 2,895 391 0
Los Angeles Caltrans 405 831 Arbor Vitae interchange (grf, cost incr)(IIP)(02 STIP) 5,866 5,866 0 0 0 0 0 5,866 0 0 0 0 0
Los Angeles Caltrans 405 2333 Aux lane, Rt 10-Waterford (IIP)(02S-105)(TCR #52) 7,447 7,447 0 0 0 0 0 0 0 1,855 5,548 44 0
Los Angeles Caltrans 710 2019 Atlantic Bl interch, Vernon/Bell (02S-72) 1,231 1,231 0 0 0 0 0 0 0 100 979 152 0
Los Angeles Caltrans 710 2215 Community involvement process, freeway 2,952 2,952 0 0 0 0 0 0 0 504 2,448 0 0
Los Angeles Caltrans 710 219N Repair/preserv of historic buildings (R/W) 3,910 3,910 0 0 0 0 0 3,400 0 0 0 510 0
Madera Caltrans 99 5410 Fwy conversion, Fairmead 11,204 11,204 0 0 0 0 0 6,095 0 1,385 2,914 810 0
Marin Caltrans 101 360F Novato-Petaluma, widen to 6 ln fwy (ITIP)(TCR #18) 5,000 5,000 0 0 0 0 0 0 0 5,000 0 0 0
Mendocino Caltrans 101 125F Willits Bypass, 4-lane freeway (ITIP) 2,993 2,993 0 0 0 0 0 0 0 0 2,546 447 0
Mendocino Caltrans 101 125F Willits Bypass (96 grf) 9,000 9,000 0 0 0 0 0 9,000 0 0 0 0 0
Mendocino Caltrans 101 133J Hopland Bypass 7,200 7,200 0 0 0 0 0 0 0 7,200 0 0 0
Merced Caltrans 99 5401 Fwy conv, Madera Co-Buchanan Hollow (TCR #105) 19,161 19,161 0 0 0 0 0 17,668 0 1,493 0 0 0
Merced Caltrans 99 5414 Fwy conv, Buchanan Hollow-Miles Crk, R/W 28,187 28,187 0 0 0 0 0 24,600 0 2,617 0 970 0
Merced Caltrans 99 5479 Fwy conversion, Atwater OH-Arena Way 9,644 9,644 0 0 0 0 0 5,796 0 899 1,888 1,061 0
Merced Caltrans 99 528D Fwy conversion, Mission Av interch (ITIP) 11,919 11,919 0 0 0 0 0 9,409 0 416 1,407 687 0
Merced Caltrans 99 546D Fwy conversion, Arena Way-Dwight Way 12,209 12,209 0 0 0 0 0 9,010 0 686 1,791 722 0
Merced Caltrans 152 5707 Los Banos Bypass, env (ITIP) 1,300 1,300 0 0 0 0 0 0 0 1,300 0 0 0
Mono Caltrans 395 241 Highpoint curve corrections (ITIP) 525 525 0 0 0 0 0 0 0 525 0 0 0
Monterey Caltrans 1 32G Salinas Rd interchange, (ITIP) 1,114 1,114 0 0 0 0 0 0 0 1,114 0 0 0
Monterey Caltrans 101 318 Airport Bl interchange (State only)(ITIP) 98 98 0 0 0 0 0 0 0 98 0 0 0
Monterey Caltrans 101 58E San Juan Rd interchange, env 1,459 1,459 0 0 0 0 0 0 0 1,459 0 0 0
Monterey Caltrans 101 58F Prunedale Bypass (ITIP) 14,385 14,385 0 0 0 0 0 6,451 0 528 1,926 5,480 0
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Monterey Caltrans 101 58F Prunedale Bypass, grf 47,554 47,554 0 0 0 0 0 47,554 0 0 0 0 0
Monterey Caltrans 156 57C 4-lane expwy, Castroville-Prunedale, R/W 6,007 6,007 0 0 0 0 0 0 0 5,985 6 16 0
Monterey TAMC loc 8200 Rt 1, Carmel River Bridge-Rt 68 (ITIP) lapse 1,000 1,000 0 0 0 0 0 0 0 1,000 0 0 0
Nevada Caltrans 49 4107 Widen, Wolf/Combie-Grass Valley (IIP) 9,080 9,080 0 0 0 0 0 2,680 0 705 4,795 900 0
Orange Caltrans 5 978T HOV lanes, Rt 91-LA Co Line (grf, incr)(02S-111) 2,214 2,214 0 0 0 0 0 1,234 0 0 0 980 0
Orange Caltrans 74 4110 Widen to 4 lanes, Rt 5-San Antonio Pkwy 2,019 2,019 0 0 0 0 0 0 0 958 1,061 0 0
Placer Caltrans 65 145M Lincoln Bypass (ITIP) 15,718 15,718 0 0 0 0 0 10,368 0 750 3,250 1,350 0
Placer Caltrans 80 146D HOV lanes, Sac Co-Rt 65 (ITIP) 4,600 4,600 0 0 0 0 0 0 0 2,000 2,600 0 0
Riverside Caltrans 71 48W Rt 91/71 EB/NB connector, R/W 2,204 2,204 0 0 0 0 0 0 0 608 1,596 0 0
Riverside Caltrans 91 76B Green River IC, aux lns to Rt 71 (IIP)(TCR #64)(02S-97) 2,194 2,194 0 0 0 0 0 0 0 512 1,537 145 0
Riverside Caltrans 215 121D HOV,TCL, El Cerrito- Rt 60/91 (02S-102)*(IIP) Sep-03 7,036 7,036 0 0 0 0 0 0 0 0 2,101 0 4,935
Riverside Riverside CTC cash 121P AB 3090 reimburse (Rt 60/91/215)(02S-102)(IIP, 15%) 4,699 0 0 0 4,699 0 0 0 4,699 0 0 0 0
Riverside Caltrans debt 121D GARVEE debt (Rt 215, El Cerrito- Rt 60/91)(IIP, 15%) Dec-03 19,674 0 3,714 3,990 3,990 3,990 3,990 0 19,674 0 0 0 0
Sacramento Caltrans 50 6199C HOV lanes, 15th-Sunrise Bl, env (IIP 50%) 2,500 2,500 0 0 0 0 0 0 0 2,500 0 0 0
San Benito Caltrans 156 70 Rt 152 interchange (Casa de Fruta) DELETE 2,600 2,600 0 0 0 0 0 0 0 2,600 0 0 0
San Benito Caltrans 156 297 4-lane expressway, San Juan Bautista, R/W 8,132 8,132 0 0 0 0 0 3,770 0 858 3,028 476 0
San Bernardino Caltrans 15 174L NB lane, Victorville-Barstow (ITIP), phase 2 7,811 7,811 0 0 0 0 0 5,259 0 52 2,116 384 0
San Bernardino Caltrans 15 176A SB climb ln, Afton-Basin (s of Baker)(02S-18) 950 950 0 0 0 0 0 200 0 100 600 50 0
San Bernardino Caltrans 58 215C 4-ln expwy, near Kramer Jct, R/W 12,489 12,489 0 0 0 0 0 0 0 4,489 8,000 0 0
San Bernardino Caltrans 58 217F 4-lane expressway, near Hinkley, R/W 11,083 11,083 0 0 0 0 0 727 0 100 9,645 611 0
San Bernardino Caltrans 138 239D Widening, LA Co-Rt 15 (ITIP) 9,324 9,324 0 0 0 0 0 0 0 2,379 6,945 0 0
San Bernardino Caltrans 138 239J 4 lanes, Sheep Crk Rd-Rt 2 2,083 2,083 0 0 0 0 0 523 0 595 490 475 0
San Bernardino Caltrans 395 260B Fwy, expwy, Rt 15-Rt 58 (ITIP) 4,000 4,000 0 0 0 0 0 0 0 4,000 0 0 0
San Bernardino Caltrans var 398 Habitat mitigation land bank 3,659 3,659 0 0 0 0 0 3,500 0 35 0 124 0
San Diego Caltrans 11 1000 Fwy to future E Otay Mesa Border Xing, env 8,000 8,000 0 0 0 0 0 0 0 8,000 0 0 0
San Diego Caltrans 52 260 Fwy, Rt 125-Cuyamaca, R/W 3,400 3,400 0 0 0 0 0 0 0 0 2,400 1,000 0
San Diego Caltrans 905 375 Siempra Viva interchange 1,300 1,300 0 0 0 0 0 900 0 0 200 200 0
San Diego Caltrans 905 374K Otay Mesa, 6-ln fwy(02 STIP)(ITIP)(TCR #86)* 16,621 16,621 0 0 0 0 0 0 0 2,771 11,850 2,000 0
San Diego Caltrans debt 672 GARVEE debt (Rt 15, mid seg)(IIP 25%) Dec-03 26,916 0 5,080 5,459 5,459 5,459 5,459 0 26,916 0 0 0 0
San Francisco Caltrans 101 619A Doyle Drive replacement (ITIP)(TCR #22) 28,000 28,000 0 0 0 0 0 0 0 0 28,000 0 0
San Joaquin Caltrans 99 7668 Widening, Arch Rd-Rt 4, env only (ITIP) 800 800 0 0 0 0 0 0 0 800 0 0 0
San Joaquin Caltrans 205 7965B Widen 6 ln fwy, Rt 5-11th St (ITIP)(TCR #107) 2,403 2,403 0 0 0 0 0 0 0 822 1,474 107 0
San Joaquin/Ala Caltrans 205 7861 Rt 205/580 truck bypass, env 930 930 0 0 0 0 0 0 0 930 0 0 0
San Luis Obispo Caltrans 46 227 Widening, Lucy Brown-E Rt 41* 10,000 10,000 0 0 0 0 0 0 0 5,000 5,000 0 0
San Luis Obispo Caltrans 46 650 4 lanes, Rt 41-Kern Co, env (ITIP)* 1,000 1,000 0 0 0 0 0 0 0 1,000 0 0 0
San Luis Obispo Caltrans 46 226A Expressway, Airport Rd-Shandon (ITIP)* 12,627 12,627 0 0 0 0 0 8,948 0 879 2,238 562 0
San Luis Obispo Caltrans 101 4856 South SLO Co op improvements, R/W (ITIP) 554 554 0 0 0 0 0 0 0 554 0 0 0
San Luis/Kern Caltrans 41 452 WB climbing lane near Co Line (ITIP)(02S-72) 364 364 0 0 0 0 0 0 0 364 0 0 0
San Luis/SB Caltrans 101 4459 Santa Maria River Bridge widening (IIP) 1,140 1,140 0 0 0 0 0 0 0 1,140 0 0 0
San Mateo Caltrans 101 700B Aux lanes, 3rd Av-Millbrae Av (ITIP) 495 495 0 0 0 0 0 0 0 256 199 40 0
Santa Clara Caltrans 152 484 New highway, environmental doc only 7,000 7,000 0 0 0 0 0 0 0 7,000 0 0 0
Shasta Caltrans 44 137 Stillwater Rd interchange, env (ITIP) 440 440 0 0 0 0 0 0 0 440 0 0 0
Shasta Caltrans 299 3116 Redding, EB aux lane & bridge (ITIP) 270 270 0 0 0 0 0 0 0 0 270 0 0
Shasta Caltrans 299 6650 Redding aux lane and bridge widening (ITIP) 1,065 1,065 0 0 0 0 0 0 0 400 665 0 0
Shasta Caltrans 299 166A Buckhorn Grade, realign (IIP) 5,088 5,088 0 0 0 0 0 0 0 5,088 0 0 0
Siskiyou Caltrans 97 244A Dorris Expressway (ITIP)(02S-73) DELETE 1,655 1,655 0 0 0 0 0 576 0 181 625 273 0
Solano Caltrans 80 8378 Widen to 8 lanes, Meridian-Pedrick, R/W 9,000 9,000 0 0 0 0 0 750 0 3,000 5,000 250 0
Sonoma Caltrans 101 770B Petaluma operational improvements (ITIP) 1,000 1,000 0 0 0 0 0 0 0 200 750 50 0
Stanislaus Caltrans 120 941 Oakdale Bypass (96 grf) 17,755 17,755 0 0 0 0 0 17,755 0 0 0 0 0
Sutter Caltrans 70 289B 4-lane expressway, Rt 99-Cornelius*(02S-18) 10,779 10,779 0 0 0 0 0 7,690 0 105 2,622 362 0
Sutter Caltrans 70 289P 4-ln expwy, Cornelius-Bear River Br*(02S-18) 8,691 8,691 0 0 0 0 0 5,520 0 132 2,645 394 0
Sutter Caltrans 99 8366 4 lanes, Rt 70-O'Banion, env* 400 400 0 0 0 0 0 0 0 400 0 0 0
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Sutter Caltrans 99 8361A 4 lanes, Rt 70-Garden Hwy* 1,947 1,947 0 0 0 0 0 439 0 423 983 102 0
Sutter Caltrans 99 8362A 4 lns, Central-O'Banion (ITIP)(5.9 mi)* 58 58 0 0 0 0 0 0 0 37 21 0 0
Tehama Caltrans 5 8130 Wilcox Rd NB climbing lane DELETE 27 27 0 0 0 0 0 2 0 0 0 25 0
Tehama Caltrans 5 8150 Nine Mile Hill NB climbing lane DELETE 26 26 0 0 0 0 0 2 0 0 0 24 0
Trinity Caltrans 299 320 Rocky Pt passing lanes (ITIP) 436 436 0 0 0 0 0 1 0 240 150 45 0
Tulare Caltrans 99 6400 Tagus Ranch 6-lane, env 1,600 1,600 0 0 0 0 0 0 0 1,600 0 0 0
Tulare/Fresno Caltrans 99 6480 Widen to 6 lns, Goshen-Kingsburg, env 2,202 2,202 0 0 0 0 0 0 0 2,202 0 0 0
Tulare/Kings Caltrans 198 4360B 4 ln expwy, Rt 43-Rt99, design (ITIP) 1,600 1,600 0 0 0 0 0 0 0 0 1,600 0 0
Tuolumne Caltrans 108 21B East Sonora Bypass, Stage 2 R/W (ITIP) 3,976 3,976 0 0 0 0 0 3,062 0 0 688 226 0
Ventura Caltrans 101 2303 La Conchita, Mussel Shoals 3,300 3,300 0 0 0 0 0 0 0 1,500 1,800 0 0
Yolo Caltrans 50 332D Harbor Bl, modify Rt 50/80 interchange (IIP) 1,275 1,275 0 0 0 0 0 0 0 175 1,100 0 0
Yuba Caltrans 65 362A Feather River Bridge, env (IIP) 3,000 3,000 0 0 0 0 0 0 0 3,000 0 0 0
Yuba/Butte Caltrans 70 364A Marysville-Oroville Fwy (ITIP) 10,000 10,000 0 0 0 0 0 0 0 3,000 7,000 0 0

Prior Commitments (Not Part of Target), State Highways 703,241 651,952 8,794 9,449 14,148 9,449 9,449 271,076 63,789 137,007 197,139 28,545 5,685

Imperial Caltrans 7 51G 4-lane expwy, grf, Rt 98-Rt 8 (ITIP)(supplemental) Jan-04 256 256 0 0 0 0 0 0 256 0 0 0 0
Tuolumne Caltrans 108 supp East Sonora Bypass, Stg 1 supplemental (IIP) Feb-04 814 814 0 0 0 0 0 0 814 0 0 0 0

Supplementals Approved Since Fund Estimate 1,070

Monterey TAMC loc 8200 Rt 1, Carmel River Bridge-Rt 68 (ITIP) lapse -1,000 0 0 0 0 0 -1,000 0 0 -1,000 0 0 0
Alameda Caltrans 92 90C Hesperian Bl-Santa Clara St 670 0 0 0 0 670 0 0 670 0 0 0 0
Alameda Caltrans 680 A157D Sunol Grade SB HOV, Ph 3 (02S-75)(ITIP)* 23,329 1,559 0 0 0 21,770 0 0 19,120 0 1,559 0 2,650
Alameda ACE gwy 2021 Livermore Valley siding (TCR #26) 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
Alameda BART gwy 2103 Oakland Airport connector guideway (ITIP) 10,000 0 0 0 0 0 10,000 0 10,000 0 0 0 0
Alameda/CC Caltrans 24 57A Caldecott Tunnel 4th bore (02 STIP)(IIP)(TCR #15) 12,000 2,000 0 0 10,000 0 0 0 0 2,000 10,000 0 0
Alameda/SCl Caltrans 680 177 Sunol Grade NB HOV, Milpitas-Rt 84* 23,520 -1,560 0 0 0 25,080 0 0 19,050 -1,000 -560 0 6,030
Butte Caltrans 70 2262 South of Oroville upgrade, R/W (ITIP) -6,162 -6,162 0 0 0 0 0 -3,725 0 -522 -1,565 -350 0
Butte Caltrans 70 2262 Oroville Fwy extension, Ophier Rd, stage 1 (rescope) ADD 10,100 2,500 0 1,164 0 6,436 0 664 5,336 1,250 1,250 500 1,100
Butte Caltrans 149 16W Rt 70-Rt 99, 4-lane expressway (IIP) 58,227 0 0 58,227 0 0 0 0 58,227 0 0 0 0
Calaveras Caltrans 4 304B Angel's Camp Bypass, 2-lane (ITIP) 15,270 0 0 0 0 15,270 0 0 14,000 0 0 0 1,270
Contra Costa Caltrans 4 192E Loveridge Rd interchange (ITIP) 3,000 0 0 3,000 0 0 0 3,000 0 0 0 0 0
Contra Costa Caltrans 80 261F WB HOV, Rt 4-Carquinez Br, phase 1 (ITIP)(02S-18) 23,774 474 0 23,300 0 0 0 474 17,800 0 0 0 5,500
El Dorado Caltrans 50 3209 Placerville op improvs (grf, incr)(IIP) 4,400 0 0 4,400 0 0 0 0 4,400 0 0 0 0
Fresno Caltrans 41 1350 4-ln expwy, Kings Co-Elkhorn Av 10,000 0 0 1,500 0 8,500 0 7,500 0 0 1,500 1,000 0
Fresno Caltrans 99 1530 Kingsburg-Selma 6-lane (TCR #90)(02S-84) 43,500 0 0 43,500 0 0 0 0 39,000 0 0 0 4,500
Fresno Caltrans 99 1530Y Kingsburg-Selma 6-lane, repl planting (vote 6-03) 1,300 0 0 0 0 1,300 0 0 1,000 0 0 0 300
Imperial Caltrans 7 51Y 4-lane expwy, landscaping (IIP)(6-03 vote) 283 0 0 0 283 0 0 0 283 0 0 0 0
Imperial Caltrans 78 21 Brawley Bypass, 4-lane 29,679 0 0 0 29,679 0 0 0 27,159 0 0 0 2,520
Imperial Caltrans 78 21 Brawley Bypass, 4-ln expwy, grf, Stage 1 12,970 0 0 0 12,970 0 0 0 12,970 0 0 0 0
Imperial Caltrans 111 44Y Keystone Rd-Route 78, landscaping/#44L 1,485 0 0 1,485 0 0 0 0 1,485 0 0 0 0
Inyo Caltrans 395 170 Olancha/Cartago expwy, R/W (ITIP) DELETE 723 723 0 0 0 0 0 0 0 0 723 0 0
Inyo Caltrans 395 172 Manzanar 4-lane (grf, cost incr) 12,397 0 0 0 0 12,397 0 0 11,277 0 0 0 1,120
Inyo Caltrans 395 172 Manzanar, expressway 4,565 0 0 0 0 4,565 0 0 4,565 0 0 0 0
Inyo Caltrans 395 191 Independence 4-lane, R/W 793 0 793 0 0 0 0 793 0 0 0 0 0
Inyo Caltrans 395 191 Independence 4-lane expressway (ITIP 40%) ADD 5,819 0 0 0 0 0 5,819 0 5,009 0 0 0 810
Kern Caltrans 14 8010 North of Mojave, expressway upgrade (ITIP 40%) 16,594 -1,519 0 18,113 0 0 0 -1,519 16,639 0 0 0 1,474
Kern Caltrans 46 3386 Keck's Corner-Rt 5, expwy, (ITIP)(TCR #113)(02S-84)* 13,465 0 225 0 0 775 12,465 12,465 0 0 225 775 0
Kern Caltrans 46 3380A SLO Co Line-Keck's Corner, expwy, R/W (ITIP) 1,000 0 600 0 0 0 400 150 0 0 600 250 0
Kern Caltrans 58 258B Mojave Bypass, rehab to relinquish (/#258) 2,800 0 2,800 0 0 0 0 0 2,800 0 0 0 0
Lake Caltrans 20 115 Rt 20/53 North Clearlake fwy/expwy, env (ITIP) DELETE -1,216 -1,216 0 0 0 0 0 0 0 -1,216 0 0 0
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Lassen Caltrans 36 3040 Widen to 4 ln, Jensen Slough-Rt 395 (ITIP) DELETE -249 -249 0 0 0 0 0 0 0 0 -249 0 0
Lassen Caltrans 36 3048 Susanville Town Hill improvements (ITIP) 2,100 0 0 0 0 2,100 0 0 1,950 0 0 0 150
Los Angeles Caltrans 5 2120 Western Av interchange, Glendale (IIP) 5,295 0 0 5,295 0 0 0 0 4,468 0 0 0 827
Los Angeles Caltrans 5 2808 Widening, Ora Co-Rt 605 (ITIP)(02S-52) 4,401 0 0 0 4,401 0 0 0 0 0 0 4,401 0
Los Angeles Caltrans 5 151E Empire Av access (ITIP)(02S-52) 5,745 0 0 0 5,745 0 0 1,060 0 0 0 4,685 0
Los Angeles Caltrans 10 309S W. Covina/Pomona soundwall 3,642 0 0 0 0 3,642 0 0 3,642 0 0 0 0
Los Angeles Caltrans 101 2789 Van Nuys Blvd off ramps, add lanes (ITIP)(02S-11) 6,658 0 0 0 0 0 6,658 0 5,487 0 0 0 1,171
Los Angeles Caltrans 105 2119 Widen NB Sepulveda Bl off-ramp 4,860 0 0 0 0 4,860 0 0 3,621 0 0 0 1,239
Los Angeles Caltrans 110 2961 Temple St access improvement DELETE -2,000 -2,000 0 0 0 0 0 0 0 -2,000 0 0 0
Los Angeles Caltrans 134 2223 Hollywood Way interchange, Burbank 15,161 0 0 15,161 0 0 0 0 13,841 0 0 0 1,320
Los Angeles Caltrans 138 694Q Widen, 175th St E-Largo Vista (IIP)(02S-93) 10,000 0 0 0 0 10,000 0 0 9,400 0 0 0 600
Los Angeles Caltrans 405 831 Arbor Vitae interchange (grf, cost incr)(IIP) 1,374 0 0 0 0 0 1,374 0 1,374 0 0 0 0
Los Angeles Caltrans 405 2333 Aux lane, Rt 10-Waterford (IIP)(02S-105)(TCR #52) 2,216 0 2,216 0 0 0 0 0 0 0 0 0 2,216
Los Angeles Caltrans debt 2333 GARVEE debt service (Rt 405 aux ln)(02S-105) Dec-03 4,413 0 1,385 757 757 757 757 0 4,413 0 0 0 0
Los Angeles Caltrans debt 2336 GARVEE debt service (Rt 405/101 gap)(02S-105) Dec-03 5,585 0 1,754 957 958 958 958 0 5,585 0 0 0 0
Los Angeles Caltrans 710 2019 Atlantic Bl interch, Vernon/Bell (02S-72) 6,668 0 0 0 0 0 6,668 0 5,454 0 0 0 1,214
Madera Caltrans 99 5410 Fwy conversion, Fairmead 36,460 0 0 36,460 0 0 0 0 33,120 0 0 0 3,340
Marin Caltrans 101 360F Novato-Petaluma, widen to 6 ln fwy (ITIP)(TCR #18) 11,600 0 0 0 0 2,200 9,400 8,400 0 0 2,200 1,000 0
Mendocino Caltrans 101 125F Willits Bypass, 4-lane freeway (ITIP) 36,174 0 0 0 0 0 36,174 0 34,693 0 0 0 1,481
Mendocino Caltrans 101 125F Willits Bypass (96 grf) 55,936 0 0 0 0 0 55,936 0 55,936 0 0 0 0
Merced Caltrans 99 5401 Fwy conv, Madera Co-Buchanan Hollow (TCR #105) -15,918 1,750 0 -17,668 0 0 0 -17,668 0 1,750 0 0 0
Merced Caltrans 99 5414 Fwy conv, Buchanan Hollow-Miles Crk, R/W 2,300 2,300 0 0 0 0 0 0 0 2,300 0 0 0
Merced Caltrans 99 5479 Fwy conversion, Atwater OH-Arena Way 38,212 2,100 0 0 36,112 0 0 2,100 33,829 0 0 0 2,283
Merced Caltrans 99 528D Fwy conversion, Mission Av interch (ITIP) 33,724 3,600 0 30,124 0 0 0 0 27,753 800 2,800 0 2,371
Merced Caltrans 99 546D Fwy conversion, Arena Way-Dwight Way 26,800 0 0 26,800 0 0 0 0 24,400 0 0 0 2,400
Merced Caltrans 152 5707 Los Banos Bypass, env (ITIP) 700 700 0 0 0 0 0 0 0 700 0 0 0
Monterey Caltrans 101 58F Prunedale Bypass (ITIP) DELETE -14,385 -14,385 0 0 0 0 0 -6,451 0 -528 -1,926 -5,480 0
Monterey Caltrans 101 58F Prunedale Bypass, grf DELETE -47,554 -47,554 0 0 0 0 0 -47,554 0 0 0 0 0
Monterey Caltrans 101 58F Prunedale Bypass (ITIP) DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Monterey Caltrans 101 58F Prunedale Bypass, grf DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Monterey Caltrans 101 58G Prunedale interchanges & improvements (ITIP) 50,530 0 0 11,563 0 0 38,967 11,563 38,967 0 0 0 0
Monterey Caltrans 101 58G Prunedale interchanges & improvements, grf (ITIP) 69,815 0 0 47,554 0 0 22,261 47,554 22,261 0 0 0 0
Napa/Solano Caltrans 12 367D Jamieson Cyn, widen (ITIP)(TCR #157) 2,000 0 0 2,000 0 0 0 0 0 0 2,000 0 0
Nevada Caltrans 49 4107 Widen, Wolf/Combie-Grass Valley (IIP) -9,080 -9,080 0 0 0 0 0 -2,680 0 -705 -4,795 -900 0
Nevada Caltrans 49 4107 Widen, Wolf/Combie-Grass Valley, seg 1 (IIP)(rescope) 9,080 2,400 0 0 0 3,800 2,880 3,500 2,380 1,750 650 300 500
Nevada Caltrans 267 140Y Truckee Bypass, landscaping (FP9869) 900 0 900 0 0 0 0 0 900 0 0 0 0
Orange Caltrans 5 978T HOV lanes, Rt 91-LA Co Line (grf, incr)(02S-111) 36,209 0 0 36,209 0 0 0 0 35,964 0 0 0 245
Orange Yorba Linda gwy 9655 Yorba Linda commuter rail station 5,000 0 0 750 0 0 4,250 0 4,250 0 750 0 0
Placer Caltrans 65 145M Lincoln Bypass (ITIP) 78,205 0 0 0 0 0 78,205 0 72,105 0 0 0 6,100
Placer Caltrans 80 146D HOV lanes, Sac Co-Rt 65, stage 1 (ITIP) 0 -300 0 300 0 0 0 100 0 0 -300 200 0
Placer Rocklin 80 151D Sierra College Bl interch mod (ITIP) 11,000 0 0 0 0 11,000 0 0 9,740 0 0 0 1,260
Riverside Caltrans 60 33 HOV lanes, Rt 15-Valley Way 9,785 0 9,785 0 0 0 0 0 4,120 0 0 0 5,665
Riverside Caltrans 71 48W Rt 91/71 EB/NB connector, env, design DELETE -2,204 -2,204 0 0 0 0 0 0 0 -608 -1,596 0 0
Riverside Caltrans 71 48W Rt 91/71 wildlife study (rescope) 808 808 0 0 0 0 0 0 0 808 0 0 0
Riverside Caltrans 71 48B Rt 91/71 animal crossing study (rescope) 120 120 0 0 0 0 0 0 0 120 0 0 0
Riverside Caltrans 999 1L W Riverside multiple species habitat conservation NEW 5,500 0 250 0 0 5,250 0 5,000 0 250 0 250 0
Riverside Caltrans 91 76B Green River IC, aux lns to Rt 71 (IIP)(TCR #64)(02S-97) 13,421 1,127 0 0 0 12,294 0 0 10,062 1,127 0 0 2,232
Riverside Riverside CTC gwy 79D Corona Metrolink station parking structure 10,500 0 0 1,000 0 0 9,500 0 9,500 0 1,000 0 0
Riverside SCRRA gwy 79E 2 cab cars, 3 locomotives 12,000 0 0 0 0 12,000 0 0 12,000 0 0 0 0
San Benito Caltrans 156 70 Rt 152 interchange (Casa de Fruta) DELETE -1,718 -1,718 0 0 0 0 0 0 0 -1,718 0 0 0
San Bernardino Caltrans 15 174L NB lane, Victorville-Barstow (ITIP), ph 2 35,765 3,975 0 0 0 31,790 0 3,009 26,886 966 0 0 4,904
San Bernardino Caltrans 15 176A SB climb ln, Afton-Basin (s of Baker)(02S-18) 13,210 910 0 0 12,300 0 0 -200 10,500 750 280 80 1,800
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San Bernardino Caltrans 58 215C 4-ln expwy, near Kramer Jct, R/W 11,882 0 0 0 11,882 0 0 9,337 0 0 0 2,545 0
San Bernardino Caltrans 58 217F 4-lane expressway, near Hinkley, R/W (02 STIP) 3,924 -1,338 0 0 5,262 0 0 3,454 0 0 0 470 0
San Bernardino Caltrans 138 239D Widening, LA Co-Rt 15 (ITIP) 48,338 1,083 0 0 0 10,633 36,622 8,256 30,144 595 488 2,377 6,478
San Bernardino Caltrans 138 239J 4 lanes, Sheep Crk Rd-Rt 2 -2,083 -2,083 0 0 0 0 0 -523 0 -595 -490 -475 0
San Bernardino Caltrans 210 192K Park & ride, requiredd mitigation NEW 300 0 200 100 0 0 0 0 0 75 125 0 100
San Bernardino Caltrans 210 194T Etiwanda wind break, required mitigation NEW 640 0 146 494 0 0 0 0 400 34 102 10 94
San Bernardino SANBAG loc 154D Rt 10 Tippecanoe Av interchange improvements 2,500 0 0 0 2,500 0 0 0 0 0 2,500 0 0
San Diego Caltrans 905 374K Otay Mesa, 6-ln fwy(02 STIP)(ITIP)(TCR #86)* ADD 81,127 2,237 0 78,890 0 0 0 0 70,790 1,836 396 5 8,100
San Joaquin Caltrans 99 7668 Widening, Arch Rd-Rt 4, env only (ITIP) 655 655 0 0 0 0 0 0 0 655 0 0 0
San Joaquin SJCOG cash 7673C AB 3090 reimbursement (Rt 99, Rt 4-Hammer) 19,476 0 0 0 3,895 9,738 5,843 0 19,476 0 0 0 0
San Joaquin Caltrans 205 7965B Widen 6 ln fwy, Rt 5-11th St (ITIP)(TCR #107) 39,132 -107 0 0 39,239 0 0 550 36,080 0 0 0 2,502
San Luis Obispo Caltrans 46 227 Widening, Lucy Brown-E Rt 41* -10,000 -10,000 0 0 0 0 0 0 0 -5,000 -5,000 0 0
San Luis Obispo Caltrans 46 226A Rt 46 corridor, environmental* 6,900 6,900 0 0 0 0 0 0 0 6,900 0 0 0
San Luis Obispo Caltrans 46 226B Union - segment 1 (ITIP)* 21,800 1,100 0 0 20,700 0 0 0 19,700 0 900 200 1,000
San Luis Obispo Caltrans 46 226C Whitley - segment 1 (ITIP)* 17,900 2,600 0 0 0 15,300 0 1,700 14,600 0 700 200 700
San Luis Obispo Caltrans 46 226D Whitley - segment 2 (ITIP)* 5,700 5,000 0 0 0 700 0 4,100 0 0 700 200 700
San Luis Obispo Caltrans 46 650 4 lanes, Rt 41-Kern Co, env (ITIP)* -1,000 -1,000 0 0 0 0 0 0 0 -1,000 0 0 0
San Luis Obispo Caltrans 46 226A Expressway, Airport Rd-Shandon (ITIP)* -12,627 -12,627 0 0 0 0 0 -8,948 0 -879 -2,238 -562 0
San Luis Obispo Caltrans 101 4856 South SLO Co op improvements (#3 & 4) (ITIP) -35 -327 292 0 0 0 0 58 0 -327 218 16 0
San Luis Obispo Caltrans 101 4856A South SLO Co op improvements (#1,2 & 5)(ITIP) 746 327 419 0 0 0 0 82 0 327 314 23 0
San Luis/Kern Caltrans 41 452 WB climbing lane near Co Line (ITIP)(02S-72) 3,930 0 0 3,930 0 0 0 0 3,430 0 0 0 500
San Mateo Caltrans 1 626 Devil's Slide tunnel (ITIP) 750 0 0 0 0 0 750 0 750 0 0 0 0
San Mateo Caltrans 101 700B Aux lanes, 3rd Av-Millbrae Av (ITIP) 15,211 0 0 15,211 0 0 0 0 8,561 0 0 0 6,650
Santa Barbara Caltrans 101 4460 Santa Maria 6-lane (IIP) 3,261 0 3,261 0 0 0 0 0 3,261 0 0 0 0
Santa Clara Caltrans 101 468F Rt 87-Trimble Rd, landscaping (IIP)(5-03 vote) 1,460 193 0 0 0 0 1,267 23 1,052 0 193 0 192
Santa Clara SCVTA loc 70 Rt 152/156 interchange improvements NEW 1,759 0 0 1,759 0 0 0 1,704 0 0 55 0 0
Santa Clara Caltrans 152 70 Rt 152/156 interchange improvements NEW 3,551 0 0 0 0 0 3,551 0 1,151 0 0 0 2,400
Santa Clara Caltrans 152 486D Truck climbing lanes (grf) NEW 1,400 0 400 1,000 0 0 0 400 1,000 0 0 0 0
Santa Clara Caltrans 152 484 New highway, environmental doc only DELETE -6,710 -6,710 0 0 0 0 0 0 0 -6,710 0 0 0
Shasta Caltrans 299 3116 Redding, EB aux lane & bridge (ITIP) 2,666 0 0 70 0 2,596 0 27 2,200 0 0 43 396
Shasta Caltrans 299 6650 Redding aux lane and bridge widening (ITIP) 13,964 0 0 244 0 13,720 0 177 12,815 0 0 67 905
Siskiyou Caltrans 97 244A Dorris Expressway (ITIP) 10,580 50 0 0 0 10,530 0 50 9,782 0 0 748 0
Solano Caltrans 37 5201F Planting /#5201A 3,046 0 0 0 0 3,046 0 0 2,800 0 0 0 246
Solano Caltrans 80 5306 Rt 680, landscaping for mitigation (vote rev 1-04) 400 0 0 0 400 0 0 50 250 0 50 0 50
Solano Caltrans 80 8378 Widen to 8 lanes, Meridian-Pedrick, R/W DELETE -7,504 -7,504 0 0 0 0 0 -750 0 -1,506 -5,000 -248 0
Solano Caltrans 80 8273B Recon connectors, Rt 680, landscaping (5-03 vote) 1,287 0 165 0 0 1,122 0 45 900 0 165 101 76
Sonoma Caltrans 101 770B Petaluma operational improvements (ITIP) 4,000 0 4,000 0 0 0 0 0 3,200 0 0 0 800
Sonoma Caltrans 101 789A HOV lanes, Rt 12-Steele Lane (ITIP)(02S-77) 12,000 0 0 12,000 0 0 0 0 12,000 0 0 0 0
Stanislaus Caltrans 120 941 Oakdale Bypass (96 grf) 66,980 0 0 0 66,980 0 0 0 66,980 0 0 0 0
Stanislaus/SJ Caltrans 132 7855 Widening, Rt 33-SJ River (TCR #110)(ITIP) 517 0 0 517 0 0 0 517 0 0 0 0 0
Sutter Caltrans 70 289B 4-lane expressway, Rt 99-Cornelius*(02S-18) 33,721 721 0 0 33,000 0 0 -1,690 29,000 395 1,378 638 4,000
Sutter Caltrans 70 289P 4-ln expwy, Cornelius-Bear River Br*(02S-18) 50,486 2,809 0 0 47,677 0 0 480 41,677 368 1,355 606 6,000
Sutter Caltrans 99 8361A 4 lanes, Rt 70-Garden Hwy (98S-151)* 8,053 79 0 7,974 0 0 0 -199 6,943 0 150 128 1,031
Sutter Caltrans 99 8362A 4 lns, Central-O'Banion (ITIP)(5.9 mi)* 33,561 786 0 1,926 0 30,849 0 966 28,685 100 686 960 2,164
Tehama Caltrans 5 8130 Wilcox Rd NB climbing lane DELETE -25 -25 0 0 0 0 0 0 0 0 0 -25 0
Tehama Caltrans 5 8150 Nine Mile Hill NB climbing lane DELETE -24 -24 0 0 0 0 0 0 0 0 0 -24 0
Trinity Caltrans 299 320 Rocky Pt passing lanes (ITIP) 2,587 0 0 2,587 0 0 0 0 2,377 0 0 0 210
Trinity Caltrans 299 3104 Lewiston, Sand House Curve pass lane (ITIP) 2,682 34 0 211 38 2,399 0 22 2,273 34 211 16 126
Tuolumne Caltrans 108 21B East Sonora Bypass, Stage 2 (ITIP) -914 -914 0 0 0 0 0 0 0 0 -688 -226 0
Tuolumne Caltrans 108 21BX East Sonora Bypass, Stage 1 (ITIP) 914 914 0 0 0 0 0 0 0 0 688 226 0
Yolo Caltrans 50 332D Harbor Bl, modify Rt 50/80 interchange (IIP) 4,085 0 0 0 4,085 0 0 3,750 0 0 0 335 0
Yuba Caltrans 70 9725B Motorplex Pkwy interch (00S-23)(ITIP) 5,250 0 0 0 0 5,250 0 0 5,250 0 0 0 0
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Yuba/Butte Caltrans 70 364A Marysville-Oroville Fwy (ITIP) DELETE -7,000 -7,000 0 0 0 0 0 0 0 0 -7,000 0 0

Total Proposed Against Reprogramming Target, State Highways 1,426,248 -85,072 29,591 478,864 348,863 304,297 349,705 0 51,173 1,237,918 576 5,504 15,065 116,012

TOTAL, INTERREGIONAL PROGRAM: 1,577,414 -85,072 42,235 491,614 354,498 386,462 387,677 0 52,179 1,385,588 1,471 6,420 15,065 116,691
Cumulative -42,837 448,777 803,275 1,189,737 1,577,414

Reprograming Target, Fund Estimate 1,587,948 42,987 415,849 351,788 344,767 432,557
Cumulative 42,987 458,836 810,624 1,155,391 1,587,948

Total Below (Over) Reprogramming Target 85,824 10,059 7,349 (34,346) 10,534

TE-Eligble Projects
Humboldt Caltrans 169 1027 Mareep Creek wildlife crossing 795 0 109 53 28 605 0 10 532 109 53 18 73
Humboldt Caltrans 283 301 Eel River Bridge decorative lighting 90 0 0 15 75 0 0 0 62 4 11 3 10
Hum/Del Norte Caltrans te 4110 Pacific Coast Bike Trail signs 80 0 80 0 0 0 0 0 52 12 3 3 10
Mendocino Caltrans 1 4108 Pacific Coast Bike Route, phase 1 902 0 100 118 684 0 0 76 594 56 44 42 90
Various Caltrans te 4106 Archaeological site inventory, District 1 1,280 0 0 0 5 1,275 0 0 1,250 5 0 0 25
Shasta Caltrans 44 3194 Landscaping planting, Route 44 230 0 0 230 0 0 0 0 230 0 0 0 0
Tehama Caltrans 5 3195 Adobe interchange landscaping (ITIP) 350 0 20 330 0 0 0 0 280 0 20 0 50
Shasta Caltrans 151 3203 Pedestrian facility enhancement 390 0 390 0 0 0 0 0 390 0 0 0 0
Siskiyou Caltrans 5 3183 South Yreka deer fencing 860 0 860 0 0 0 0 5 825 20 0 10 0
Siskiyou Caltrans 5 3198 Mt Shasta Discovery Center, phase 1 1,100 0 0 0 1,100 0 0 0 1,100 0 0 0 0
El Dorado Caltrans 50 3261 Tree planting, Route 50 710 0 100 610 0 0 0 0 500 20 80 10 100
El Dorado Caltrans 89 3457 Tree planting, Route 89 710 0 0 100 610 0 0 0 500 20 80 10 100
Placer Caltrans 49 4778 Landscaping planting, Route 49 172 0 30 142 0 0 0 0 100 6 24 8 34
Placer Caltrans 267 5705 Tree planting, Route 267 710 0 0 0 100 610 0 0 500 20 80 10 100
Sacramento Caltrans 50 6210 Tree planting, Route 50 710 0 0 100 610 0 0 0 500 20 80 10 100
Sierra Caltrans 89 8003 Wildlife crossing 822 0 70 0 115 637 0 5 549 70 100 10 88
Various Caltrans te 2105 Archaeological site inventory, District 3 1,050 0 15 1,035 0 0 0 0 1,035 15 0 0 0
Yolo Caltrans 80 8914 Tree planting, Route 80 710 0 100 610 0 0 0 0 500 20 80 10 100
Yolo Caltrans 5 8557 Tree planting, Route 5 710 0 0 0 0 100 610 0 500 20 80 10 100
Marin Caltrans 1 1069 Wildlife crossing 775 0 150 625 0 0 0 0 525 30 100 20 100
Marin Caltrans 101 1063 Golden Gate Botanical Management Area 300 0 90 210 0 0 0 0 170 20 50 20 40
Santa Clara Caltrans 152 1062 Water quality enhancements, Route 152 800 0 105 0 695 0 0 0 645 20 80 5 50
San Francisco Caltrans 80 579S Bicycle and pedestrian facility along Route 80 295 0 0 0 295 0 0 0 284 0 0 0 11
San Francisco Caltrans 1 1067 Water quality enhancements, Route 1 650 0 75 575 0 0 0 0 525 0 70 5 50
Sonoma Caltrans 101 1054 Bicycle and pedestrian facility along Route 101 2,344 0 0 2,344 0 0 0 1,000 1,338 0 0 6 0
Santa Barbara Caltrans te 1809 Goleta Amtrak station enhancements 620 0 0 110 510 0 0 0 440 40 70 0 70
San Luis Obispo Caltrans 1 1810 Hearst Ranch scenic easement 23,000 0 23,000 0 0 0 0 23,000 0 0 0 0 0
San Luis Obispo Caltrans 1 1805 Monarch Preserve parking area, Pismo Beach SP 293 0 54 1 238 0 0 0 216 22 32 1 22
San Luis Obispo Caltrans 101 1804 Native tree planting, Routes 1 and 101 675 0 125 550 0 0 0 0 500 50 70 5 50
Fresno Caltrans 41 1477 Tree planting, Route 41 1,311 0 0 0 30 123 1,158 0 944 30 123 0 214
Kern Caltrans 58 3463 Tree planting, Route 58 1,041 0 105 936 0 0 0 0 765 25 80 1 170
Kern Caltrans 99 3548 Tree planting, Route 99 594 0 0 0 64 530 0 0 434 14 50 1 95
Tulare Caltrans 63 6231 Pedestrian facility, Route 63 911 0 0 101 810 0 0 0 660 21 80 0 150
Tulare Caltrans 99 6345 Tree planting, Route 99 698 0 63 635 0 0 0 0 515 0 63 1 119
Various Caltrans te 95 Archaeological site inventory, District 6 1,877 0 15 1,862 0 0 0 0 1,862 0 15 0 0
Los Angeles Caltrans 5 3545 Aesthetic enhancements along Route 5 3,234 0 0 75 150 0 3,009 0 2,969 75 150 0 40
Los Angeles Caltrans 110 3546 Aesthetic enhancements, Arroyo Seco Parkway 3,283 0 540 0 2,743 0 0 0 2,469 0 540 0 274
Los Angeles Caltrans 5 3547 Landscape planting, enhancements, Route 5 1,638 0 0 0 0 180 1,458 0 1,371 30 150 0 87
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Los Angeles Caltrans te 3548 Landscape, enhancements, Routes 10, 57, 71, 210 1,690 0 0 0 190 1,500 0 0 1,250 20 170 0 250
Los Angeles Caltrans 110 3550 Downtown LA fwy median, ramp, connector, Route 110 1,291 0 0 210 1,081 0 0 0 973 0 210 0 108
Los Angeles Caltrans 101 3551 Wildlife crossing 1,033 0 73 960 0 0 0 0 850 23 50 0 110
LA/Ventura Caltrans te 3549 Archaeological site inventory, District 7 690 0 690 0 0 0 0 0 660 30 0 0 0
Ventura Caltrans 118 3552 Wildlife corridor enhancements, Route 118 450 0 0 53 397 0 0 0 345 18 35 0 52
Riverside Caltrans 91 72G Rt 91 Green River Rd landscape enhancement 1,200 0 100 1,100 0 0 0 0 1,000 0 100 0 100
San Bernardino Caltrans 15 175N Rt 15 Gateway enhancements, Victorville 1,419 0 0 150 0 1,269 0 0 1,119 0 150 0 150
San Bernardino Caltrans te 175D Desert Managers Group Visitor Center 1,183 0 125 1,058 0 0 0 0 933 25 100 0 125
San Bernardino Caltrans 18 180F Rural Gateway beautification, Route 18/330 1,880 0 120 366 0 1,394 0 0 1,028 120 366 0 366
San Bernardino Caltrans 71 234P Tree planting, Route 71 1,505 0 0 0 40 120 1,345 0 1,245 40 120 0 100
Inyo Caltrans 395 454 Independence historic lighting (ITIP) 263 0 0 0 0 22 241 0 219 0 22 0 22
Inyo Caltrans 395 456 Eastern Sierra Interagency Visitor Center, phase 2 365 0 36 329 0 0 0 0 329 1 34 1 0
Kern Caltrans 395 453 Archaeological site inventory 260 0 0 0 35 225 0 0 200 0 10 25 25
Mono Caltrans 395 455 Wildlife crossing 1,766 0 100 0 100 1,566 0 80 1,392 20 80 20 174
Mono Caltrans 395 457 Landscape planting, Route 395 32 0 32 0 0 0 0 0 24 1 2 0 5
Merced Caltrans 99 2 Tree planting, Route 99 800 0 0 39 81 680 0 0 615 37 81 2 65
San Joaquin Caltrans 205 1 Tree planting, Route 205 1,317 0 0 0 63 134 1,120 0 1,014 61 134 2 106
Stanislaus Caltrans 99 3 Tree planting, Route 99 1,100 0 0 0 52 112 936 0 848 50 112 2 88
Tuolumne Caltrans 108 4 Bicycle facility along Route 108 1,463 0 147 188 1,128 0 0 128 981 147 0 60 147
Imperial Caltrans te 519 Arizona Border Gateway native landscaping 745 0 143 602 0 0 0 50 487 10 78 5 115
San Diego Caltrans te 990 Transportation museum 950 0 0 185 0 765 0 0 655 40 145 0 110
San Diego Caltrans te 899 San Ysidro bicycle facility 1,672 0 225 1,447 0 0 0 0 1,258 45 180 9 180
San Diego Caltrans te 867 Balboa Park historic landscape preservation, phase 1 3,517 0 70 300 16 3,131 0 0 2,761 70 300 16 370
Orange Caltrans 5 2592 Aesthetic enhancements, Route 5 1,766 0 67 200 0 1,499 0 0 1,332 67 200 0 167
Statewide Caltrans res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 85,077 0 28,124 18,554 12,045 16,477 9,877 24,354 48,149 1,619 5,137 361 5,457
Cumulative 28,124 46,678 58,723 75,200 85,077

TE Target, Fund Estimate 101,658 31,772 16,956 17,295 17,641 17,994
Cumulative 31,772 48,728 66,023 83,664 101,658

Total Below (Over) TE Target 3,648 2,050 7,300 8,464 16,581

Notes/Issues
ITIP transmitted April 12, 2004.
Original ITIP did not include information on project development expenditures to date (closeout costs) for all "deleted" projects.  These have since been provided and are incorporated here.
ITIP split Santa Clara 4th track (2008) construction between 2 fiscal years.  Staff recommendation is for programming in one year.
2 Inyo County bike lane projects in ITIP are not part of staff recommendation.  See text for discussion.  The projects are:

451 Bike lanes, Bishop to Cerro Coso College (ITIP) 486
452 Bike lanes, in Bishop (ITIP) 89
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Caltrans 80 69F Emeryville, Ashby/Bay interchange, env 500 500 0 0 0 0 0 0 0 500 0 0 0
Caltrans 84 1017 Extend Dumbarton HOV lns to Rt 880, R/W 655 655 0 0 0 0 0 0 0 280 375 0 0
Caltrans 84 1018 HOV on ramp at Newark Bl, R/W 475 475 0 0 0 0 0 0 0 175 300 0 0
Caltrans 238 96A Reconstruct, widen, Rt 580-Rt 880 6,846 6,846 0 0 0 0 0 225 0 1,704 4,640 277 0
Caltrans 580 117 Soundwall, Livermore,Vasco Rd-First St 804 804 0 0 0 0 0 131 0 127 544 2 0
Caltrans 580 139B Rt 580 noise barrier, add to con 1,000 1,000 0 0 0 0 0 0 0 0 1,000 0 0
Caltrans 580 148A Soundwall, Oakland EB, 14th Av-Ardley 122 122 0 0 0 0 0 0 0 39 73 10 0
Caltrans 880 16F HOV, SCl Co Line-Alvarado/Niles (02S-74A) Aug-03 11,047 11,047 0 0 0 0 0 11,047 0 0 0 0 0
Caltrans 880 42C Broadway/Jackson interch, design 6,223 6,223 0 0 0 0 0 0 0 3,608 2,615 0 0
ACTA cash 16R AB 3090 reimbursement (880 HOV)(02S-74A) 11,800 0 11,800 0 0 0 0 0 11,800 0 0 0 0

Prior Commitments (Not Part of Target) 39,472 27,672 11,800 0 0 0 0 0 11,403 11,800 6,433 9,547 289 0

Caltrans 80 69N Soundwall, Berkeley Aquatic Park 2,986 0 0 0 0 0 2,986 0 2,554 0 251 0 181
Caltrans 84 1017 Extend Dumbarton HOV lns to Rt 880, R/W 280 0 0 280 0 0 0 250 0 0 0 30 0
Caltrans 84 1018 HOV on ramp at Newark Bl, R/W 280 0 0 280 0 0 0 250 0 0 0 30 0
Caltrans 84 81D 4-ln expressway (Measure B, $46,000) 10,000 0 0 0 0 0 10,000 0 10,000 0 0 0 0
Caltrans 238 96A Reconstruct, widen, Rt 580-Rt 880 28,213 0 0 0 28,213 0 0 0 28,213 0 0 0 0
Caltrans 580 117 Soundwall, Livermore,Vasco Rd-First St 941 0 0 0 941 0 0 0 737 0 0 0 204
Caltrans 580 139B Rt 580 noise barrier, add to con 5,280 0 0 130 0 5,150 0 100 4,500 0 0 30 650
Caltrans 680 A157D Sunol Grade SB, HOV, phase 3 ADD 7,246 0 0 0 0 7,246 0 0 7,246 0 0 0 0
Caltrans 880 16S Landscaping, SCl Co Line-Alvarado/Niles (02S-74) 3,640 0 0 0 0 3,640 0 0 2,940 50 350 0 300
Caltrans 880 2009M Mandela Pkwy extension, widening, turn pockets 1,900 0 0 0 1,900 0 0 1,900 0 0 0 0 0
AC Transit bus 2009A Maintenance facilities & equipment upgrades 3,705 0 0 0 0 3,705 0 0 3,705 0 0 0 0
AC Transit bus 2009B Expand satellite-based tracking communications 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
AC Transit bus 2009C Berkeley/Oakland/San Leandro transit service study 2,700 0 0 0 2,700 0 0 0 0 0 2,700 0 0
AC Transit bus 2009D Bus component rehabilitation 4,500 0 0 0 0 4,500 0 0 4,500 0 0 0 0
LAVTA bus 2009K Bus maintenance & operations facility 4,000 0 0 0 0 0 4,000 0 4,000 0 0 0 0
Union City bus 2110 Union City Intermodal Station ADD 7,007 0 0 720 0 4,004 2,283 0 7,007 0 0 0 0
Caltrans cash 16Q AB 3090 reimbursement (880 HOV)(02S-74B) 25,037 0 5,007 12,519 7,511 0 0 0 25,037 0 0 0 0
MTC cash 2100 AB 3090 reimbursement (03-04 PPM)(02S-124) 86 0 17 43 26 0 0 0 86 0 0 0 0
Alameda (City) loc 2009N Tinker Av extension 4,000 0 0 0 0 0 4,000 0 4,000 0 0 0 0
Alameda Co loc 2009L Vasco Rd safety improvements 1,400 0 0 0 0 0 1,400 0 1,400 0 0 0 0
Oakland loc 1022 Rt 880 access at 42nd Av/High St, R/W 3,130 0 0 0 0 3,130 0 3,130 0 0 0 0 0
BART rail 2103 Oakland Airport connector guideway (RTIP) 23,000 0 0 0 0 0 23,000 0 23,000 0 0 0 0
BART rail 2009F Repair leak under Lake Merritt Channel 2,000 0 0 0 0 2,000 0 0 2,000 0 0 0 0
BART rail 2009G Replace ADA tiles at platform edges 1,248 0 0 0 0 1,248 0 0 1,248 0 0 0 0
Emeryville rail 2020 Emeryville terminal, parking garage (RTIP)(02S-87) 2,110 0 0 0 0 2,110 0 0 2,110 0 0 0 0
AC Transit repl ??? AB 3090 replacement (component rehab, 2009D) 4,000 0 0 0 0 0 4,000 0 4,000 0 0 0 0
AC Transit repl 2113A AB 3090 replacement (transmission rehab, 2113A) 628 0 0 0 0 0 628 0 628 0 0 0 0
MTC 2100 Planning, programming, and monitoring 331 0 0 110 110 111 0 0 331 0 0 0 0
MTC/ACCMA 2179 Planning, programming, and monitoring 527 0 0 110 111 111 195 0 527 0 0 0 0

Total Proposed Against Reprogramming Target 151,175 0 5,024 14,192 41,512 37,955 52,492 0 5,630 140,769 50 3,301 90 1,335
Cumulative 5,024 19,216 60,728 98,683 151,175

Alameda
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Alameda

Reprograming Target, Fund Estimate 151,369 3,790 36,659 31,012 30,392 49,516
Cumulative 3,790 40,449 71,461 101,853 151,369

Total Below (Over) Reprogramming Target (1,234) 21,233 10,733 3,170 194

TE-Eligble Projects
Union City bus 2110 Union City Intermodal Station, TE elements 5,307 0 0 5,307 0 0 0 0 0 0 5,307 0 0
MTC res TE reserve 5,765 0 0 0 1,884 1,921 1,960 0 0 0 0 0 0

Total TE Proposed 11,072 0 0 5,307 1,884 1,921 1,960
Cumulative 0 5,307 7,191 9,112 11,072

TE Target, Fund Estimate 11,072 3,460 1,847 1,884 1,921 1,960
Cumulative 3,460 5,307 7,191 9,112 11,072

Total Below (Over) TE Target 3,460 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.
Mandela Parkway extension changed from Emeryville to Caltrans.  
Union City Intermodal Station, non-TE construction in 3 separate phases.
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Caltrans 4 3067 Calaveras, Wagon Trail Expressway, env 18 18 0 0 0 0 0 0 0 18 0 0 0
Caltrans 4 304B Cal, Angels Camp Bypass 8,112 8,112 0 0 0 0 0 3,656 0 1,184 1,991 1,281 0
Caltrans 88 2454 Amador, Rt 88 Pine Grove improvs, env (6-03) 5 5 0 0 0 0 0 0 0 5 0 0 0
Caltrans 88 2497 Amador, Pine Grove passing lane 908 908 0 0 0 0 0 30 0 413 445 20 0
Calaveras LTC loc 3067 Calaveras, Rt 4 Wagon Trail Expressway, env 1,160 1,160 0 0 0 0 0 0 0 1,160 0 0 0
Amador LTC loc 2454 Amador, Rt 88 Pine Grove improvs, env (6-03) 1,775 1,775 0 0 0 0 0 0 0 1,775 0 0 0

Prior Commitments (Not Part of Target) 11,978 11,978 0 0 0 0 0 0 3,686 0 4,555 2,436 1,301 0

Caltrans 4 304B Calaveras, Angels Camp Bypass (RTIP) 4,873 0 0 0 0 4,873 0 0 4,590 0 0 0 283
Caltrans 49 2130E Sutter Creek Bypass env mitigation/#2130D 1,500 0 0 0 1,500 0 0 0 1,300 0 64 0 136
Caltrans 49 2130F Sutter Creek Bypass, relinquish existing/#2130D 2,590 0 0 0 2,590 0 0 0 2,590 0 0 0 0
Caltrans 88 2497 Amador, Pine Grove passing lane 5,489 0 5,489 0 0 0 0 0 4,914 0 0 0 575
Amador LTC cash B1950 AB 3090 reimbursement (03-04 PPM)(02S-124) 80 0 16 40 24 0 0 0 80 0 0 0 0
Calaveras LTC C1950 Planning, programming, and monitoring Feb-04 85 85 0 0 0 0 0 0 85 0 0 0 0
Calaveras LTC C1950 Planning, programming, and monitoring 255 0 85 85 85 0 0 0 255 0 0 0 0
Amador LTC B1950 Planning, programming, and monitoring 215 0 80 80 55 0 0 0 215 0 0 0 0
Alpine LTC A1950 Planning, programming, and monitoring 90 0 30 30 30 0 0 0 90 0 0 0 0

Total Proposed Against Reprogramming Target 15,177 85 5,700 235 4,284 4,873 0 0 0 14,119 0 64 0 994
Cumulative 5,785 6,020 10,304 15,177 15,177

Reprograming Target, Fund Estimate 15,267 441 4,266 3,609 3,536 3,415
Cumulative 441 4,707 8,316 11,852 15,267

Total Below (Over) Reprogramming Target (5,344) (1,313) (1,988) (3,325) 90

TE-Eligble Projects
Alpine LTC res TE reserve, Alpine 314 0 0 0 204 54 56 0 314 0 0 0 0
Amador LTC res TE reserve, Amador 722 0 0 0 469 125 128 0 722 0 0 0 0
Calaveras LTC res TE reserve, Calaveras 838 0 0 0 545 145 148 0 838 0 0 0 0

Total TE Proposed 1,874 0 0 0 1,218 324 332
Cumulative 0 0 1,218 1,542 1,874

TE Target, Fund Estimate 1,874 586 313 319 324 332
Cumulative 586 899 1,218 1,542 1,874

Total Below (Over) TE Target 586 899 0 0 0

Notes/Issues
RTIP adopted by Alpine on March 16, Amador on March 17, and Calaveras on March 10, 2004.  Transmitted April 9, 2004.

Alpine - Amador - Calaveras
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Caltrans 70 2262 South of Oroville upgrade (RTIP) 522 522 0 0 0 0 0 0 0 522 0 0 0
Caltrans 70 364A Marysville-Oroville Fwy (RTIP) 6,390 6,390 0 0 0 0 0 0 0 3,000 3,390 0 0
Caltrans 99 2411 Gridley Rd-Spruce St, widen to 5 lns 308 308 0 0 0 0 0 0 0 0 308 0 0
Caltrans 99 2415 Durham Pentz Rd, off-ramp signals 311 311 0 0 0 0 0 0 0 90 220 1 0
Butte County loc 1L47 West 8th Av reconstruction (ext 5-02)(AB 872) Sep-03 22 22 0 0 0 0 0 0 0 0 22 0 0

Prior Commitments (Not Part of Target) 7,553 7,553 0 0 0 0 0 0 0 0 3,612 3,940 1 0

Caltrans 70 364A Marysville-Oroville Fwy (RTIP) -3,390 -3,390 0 0 0 0 0 0 0 0 -3,390 0 0
Caltrans 70 2262 Oroville Fwy extension, Ophier Rd, stage 1 (rescope) ADD 9,400 0 0 3,400 0 6,000 0 3,400 4,900 0 0 0 1,100
Caltrans 99 2410 Rt 32-East 1st (Chico), interchange, Phase 1 4,650 0 550 0 0 4,100 0 150 3,500 0 300 100 600
Caltrans 99 2411 Gridley Rd-Spruce St, widen to 5 lns 3,065 0 633 0 2,432 0 0 402 2,009 0 0 231 423
Caltrans 149 16W 4-lane expressway (cost incr)(RTIP) 6,427 0 0 6,427 0 0 0 0 6,427 0 0 0 0
BCAG loc 3L75 Upper Skyway, Inskip-Butte Meadows, widen NEW 1,339 0 0 1,339 0 0 0 0 0 0 1,339 0 0
Butte County loc 1L44 Aguas Frias Bridge, new (HBRR)(02S-36) 1,100 0 0 0 0 1,100 0 0 1,100 0 0 0 0
Butte County loc 1L47 AB 3090 replacement (West 8th Av) 1,500 0 0 0 0 0 1,500 0 1,500 0 0 0 0
Paradise loc 1L24 Clark/Skyway signal 607 0 607 0 0 0 0 0 607 0 0 0 0
Paradise loc 2L120 Skyway/Wagstaff intersec rehab 442 0 0 442 0 0 0 0 442 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring Feb-04 55 55 0 0 0 0 0 0 55 0 0 0 0
BCAG 0L16 Planning, programming, and monitoring 201 0 31 32 32 32 74 0 201 0 0 0 0

Total Proposed Against Reprogramming Target 25,396 -3,335 1,821 11,640 2,464 11,232 1,574 0 3,952 20,741 0 -1,751 331 2,123
Cumulative -1,514 10,126 12,590 23,822 25,396

Reprograming Target, Fund Estimate 26,055 969 9,378 7,933 7,775 0
Cumulative 969 10,347 18,280 26,055 26,055

Total Below (Over) Reprogramming Target 2,483 221 5,690 2,233 659

TE-Eligble Projects
BCAG res TE reserve 2,118 0 662 353 360 368 375 0 2,118 0 0 0 0

Total TE Proposed 2,118 0 662 353 360 368 375
Cumulative 662 1,015 1,375 1,743 2,118

TE Target, Fund Estimate 2,118 662 353 360 368 375
Cumulative 662 1,015 1,375 1,743 2,118

Total Below (Over) TE Target 0 0 0 0 0

Notes/Issues
RTIP adoption, March 25, 2004.
RTIP proposed PPM of $55 per year from 2004-05 through 2007-08, exceeding limitation of $127 for those years.  Staff recommendation based on limitation and includes 2008-09.

Butte
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Caltrans 20 2928 Passing lanes, Steer Ditch Br-Sycamore 599 599 0 0 0 0 0 21 0 124 420 34 0

Prior Commitments (Not Part of Target) 599 599 0 0 0 0 0 0 21 0 124 420 34 0

Caltrans 20 2928 Passing lanes, Steer Ditch Br-Sycamore 3,718 0 0 3,718 0 0 0 0 3,305 0 0 0 413
Colusa loc 3L35 7th St, Webster-Parkhill, rehab (02S-09) 87 0 0 0 87 0 0 0 86 0 1 0 0
Colusa loc 3L51 Parkhill St, 10th-11th, rehab (02S-09) 119 0 0 0 0 119 0 0 118 0 1 0 0
Colusa loc 3L60 Wescott Rd, Louis Ln-Country Club Dr, rehab(02S-09) 495 0 0 0 0 495 0 0 475 0 20 0 0
Colusa County loc 3L70 Norman Rd, Rt 45-Glenn Co Line, rehab (02S-94) 1,076 0 0 0 0 1,076 0 0 1,076 0 0 0 0
Colusa County loc 3L80 Grimes-Arbuckle Rd, Rt 45-1.5 w of Grimes, rehab(02S-94) 589 0 0 0 589 0 0 0 589 0 0 0 0
Colusa County repl 3114 AB 3090 replacement (Norman Rd)(02S-94) 11 0 0 0 0 0 11 0 11 0 0 0 0
Colusa County repl 3114A AB 3090 replacement (Grimes-Arbuckle)(02S-94) 11 0 0 0 0 0 11 0 11 0 0 0 0
Colusa County repl 3114B AB 3090 replacement (Hwy 99W)(02S-107) 447 0 0 0 0 0 447 0 447 0 0 0 0
Colusa LTC 0L20 Planning, programming, and monitoring Feb-04 19 19 0 0 0 0 0 0 19 0 0 0 0
Colusa LTC 0L20 Planning, programming, and monitoring 167 0 0 0 0 167 0 0 167 0 0 0 0

Total Proposed Against Reprogramming Target 6,739 19 0 3,718 676 1,857 469 0 0 6,304 0 22 0 413
Cumulative 19 3,737 4,413 6,270 6,739

Reprograming Target, Fund Estimate 6,572 245 2,365 2,001 1,961 0
Cumulative 245 2,610 4,611 6,572 6,572

Total Below (Over) Reprogramming Target 226 (1,127) 198 302 (167)

TE-Eligble Projects
Colusa LTC res TE reserve 459 0 0 267 95 97 0 0 459 0 0 0 0

Total TE Proposed 459 0 0 267 95 97 0
Cumulative 0 267 362 459 459

TE Target, Fund Estimate 558 174 93 95 97 99
Cumulative 174 267 362 459 558

Total Below (Over) TE Target 174 0 0 0 99

Noptes/Issues
Adopted May 25, 2004.  Initially received through Caltrans May 4, 2004.
Requested to add $167 for PPM in 2007-08 through e-mail of May 12, 2004, confirmed in letter of June 15, 2004.

Colusa
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Caltrans 4 192E Loveridge-Somersville, 8 lanes w/HOV (TCR #16.2) 27,000 0 0 8,000 19,000 0 0 6,000 17,000 0 0 2,000 2,000
Caltrans 24 57A Caldecott Tunnel 4th bore (RTIP)(TCR #15) 2,000 0 0 0 2,000 0 0 0 0 0 2,000 0 0
Caltrans 80 261F Westbound HOV lanes, Rt 4-Carquinez Br (RTIP) 5,000 0 0 5,000 0 0 0 0 5,000 0 0 0 0
Caltrans 680 274H Aux lane, Danville seg 1, San Ramon seg 3 (02S-69) 9,000 0 50 8,950 0 0 0 0 7,400 0 0 50 1,550
Richmond bus 2011E Richmond Pkwy park & ride, transit access 8,700 0 0 0 0 1,650 7,050 0 7,050 0 1,650 0 0
MTC cash 2118 AB 3090 reimbursement (03-04 PPM)(02S-124) 53 0 11 26 16 0 0 0 53 0 0 0 0
Antioch loc 2011A Rt 4 Hillcrest Av EB off ramp, widen 2,250 0 0 0 0 2,250 0 0 2,250 0 0 0 0
CCTA loc 298E Rt 680/4 interchange, NB 680 to WB 4 5,500 0 0 0 0 0 5,500 0 0 0 5,500 0 0
CCTA loc NEW Rt 4 widening, Somersville-Rt160, design NEW 2,618 0 0 0 0 2,618 0 0 0 0 2,618 0 0
BART rail 2011D Pittsburg-Bay Point terminal zone, turnback 1,500 0 0 0 0 1,500 0 0 1,150 0 350 0 0
BART rail 2011G Add parking level @ Richmond BART station 2,000 0 0 0 2,000 0 0 0 2,000 0 0 0 0
Hercules rail 2011F Hercules intercity station (State only)(TCR #12) 3,000 0 0 0 0 3,000 0 0 3,000 0 0 0 0
Martinez rail 2011J Martinez Amtrak station parking 2,000 0 0 0 0 2,000 0 2,000 0 0 0 0 0
Richmond repl 9878A AB 3090 replacement (station)(RIP)(02S-129) 2,100 0 0 0 0 2,100 0 0 2,100 0 0 0 0
Antioch repl 2011C AB 3090 replacement (Rt 4 Hillcrest)(02S-110) 250 0 0 0 250 0 0 0 250 0 0 0 0
CCTA repl 2009L AB 3090 replacement (Vasco Rd,TCR #27) 2,500 0 0 0 0 0 2,500 0 2,500 0 0 0 0
CCTA repl 2011L AB 3090 replacement (Reliez Valley Rd walkway) 109 0 0 0 0 0 109 0 109 0 0 0 0
CCTA repl 2011M AB 3090 replacement (Danvillle Oak Hill Park) 62 0 0 0 0 0 62 0 62 0 0 0 0
CCTA repl 2011W AB 3090 replacement (Martinez Bay Trail) 300 0 0 0 0 0 300 0 300 0 0 0 0
MTC 2118 Planning, programming, and monitoring 215 0 0 71 72 72 0 0 215 0 0 0 0

Total Proposed Against Reprogramming Target 76,157 0 61 22,047 23,338 15,190 15,521 0 8,000 50,439 0 12,118 2,050 3,550
Cumulative 61 22,108 45,446 60,636 76,157

Reprograming Target, Fund Estimate 76,366 2,400 23,216 19,640 19,247 11,863
Cumulative 2,400 25,616 45,256 64,503 76,366

Total Below (Over) Reprogramming Target 2,339 3,508 (190) 3,867 209

TE-Eligble Projects
BART te 2025B Bicycle pavilions, BART stations (02S-23) 450 0 0 450 0 0 0 0 416 0 34 0 0
CC County te 2011K Delta DeAnza Trail crossing of Rt 4, 1600' 311 0 0 311 0 0 0 0 311 0 0 0 0
CC County te 2011P Stone Valley Rd W sidewalk to Ironhorse Trail 31 0 31 0 0 0 0 0 21 0 10 0 0
CC County te 2011S I-80 Bikeway storm drain grates 32 0 32 0 0 0 0 0 30 0 2 0 0
CC County te 2011T Reliez Valley Rd ped path 342 0 342 0 0 0 0 0 342 0 0 0 0
CC County te 2025C Camino Tassajara Rd, bikeway shoulders (02S-23) 324 0 0 324 0 0 0 0 324 0 0 0 0
Lafayette te 2025A Pleasant Hill Rd, Mt Diablo-Condit, bike/ped imps(02S-23) 1,436 0 0 1,436 0 0 0 0 1,436 0 0 0 0
San Pablo te 2011Q San Pablo Dam Rd ped path 115 0 115 0 0 0 0 0 115 0 0 0 0
San Ramon te 2011N Old Ranch Rd bicycle path 62 0 62 0 0 0 0 0 62 0 0 0 0
Richmond te NEW Richmond Greenway and Bikeway, phase 1 423 0 423 0 0 0 0 0 423 0 0 0 0
MTC res TE reserve 3,650 0 0 0 1,135 1,245 1,270 0 3,650 0 0 0 0

Total TE Proposed 7,176 0 1,005 2,521 1,135 1,245 1,270

Contra Costa

California Transportation Commission Page 6 of 86 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS - COUNTY SHARES
Does Not Include STIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

Contra Costa

Cumulative 1,005 3,526 4,661 5,906 7,176

TE Target, Fund Estimate 7,176 2,243 1,197 1,221 1,245 1,270
Cumulative 2,243 3,440 4,661 5,906 7,176

Total Below (Over) TE Target 1,238 (86) 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.
In RTIP, BART Richmond station parking construction was split across 2 fiscal years.  Staff recommendation is for programming in one year.
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Crescent City loc 1022R Pebble Beach and A St coastal trail 340 0 0 0 0 0 340 0 340 0 0 0 0
Crescent City loc 1023R A St, 7th-Pacific, rehab 225 0 0 0 225 0 0 0 225 0 0 0 0
Crescent City loc 1024R Harding Av, Breen-Northcrest, rehab 150 0 0 150 0 0 0 0 150 0 0 0 0
Del Norte Co loc 1020R Fred Haight Dr, Rt 1-1st St (Smith River), reconst 576 0 0 0 0 59 517 9 517 5 45 0 0
Del Norte LTC 1002P Planning, programming, and monitoring Feb-04 20 20 0 0 0 0 0 0 20 0 0 0 0

Total Proposed Against Reprogramming Target 1,311 20 0 150 225 59 857 0 9 1,252 5 45 0 0
Cumulative 20 170 395 454 1,311

Reprograming Target, Fund Estimate 1,849 20 194 164 162 1,309
Cumulative 20 214 378 540 1,849

Total Below (Over) Reprogramming Target 0 44 (17) 86 538

TE-Eligble Projects
Del Norte Co te 1021T Hobbs Wall multi-use trail 538 0 85 0 453 0 0 0 453 50 35 0 0
Del Norte LTC res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 538 0 85 0 453 0 0
Cumulative 85 85 538 538 538

TE Target, Fund Estimate 534 167 89 91 92 95
Cumulative 167 256 347 439 534

Total Below (Over) TE Target 82 171 (191) (99) (4)

Notes/Issues
RTIP adopted March 11, 2004, transmitted April 9, 2004.
Hobb Wall trail from 2002 STIP identified for TE funding.  RTIP showed project components split between fiscal years.  Staff recommendation is for programming each component in one year.

Del Norte
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Caltrans 50 3209 Lawyer-Bedford operational improvements, 96 grf 3,289 3,289 0 0 0 0 0 3,289 0 0 0 0 0
Caltrans 50 3240 HOV, ED Hills Bl-S Shingle Rd 2,129 2,129 0 0 0 0 0 0 0 437 1,692 0 0
Caltrans 50 60A Access restriction 1,900 1,900 0 0 0 0 0 0 0 1,900 0 0 0

Prior Commitments (Not Part of Target) 7,318 7,318 0 0 0 0 0 0 3,289 0 2,337 1,692 0 0

Caltrans 50 3209 Lawyer-Bedford op improvs, 96 grf (RTIP) 17,181 0 0 17,181 0 0 0 0 17,181 0 0 0 0
Caltrans 50 3L00 Western Placerville interchanges 1,825 0 0 0 1,825 0 0 0 0 0 1,825 0 0
El Dorado Co loc 3L19 Rt 50 Missouri Flat Rd interchange 17,620 0 0 0 0 17,620 0 0 17,620 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0
EDCTC 0L14 Planning, programming, and monitoring 431 0 100 110 62 80 79 0 431 0 0 0 0

Total Proposed Against Reprogramming Target 37,157 100 100 17,291 1,887 17,700 79 0 0 35,332 0 1,825 0 0
Cumulative 200 17,491 19,378 37,078 37,157

Reprograming Target, Fund Estimate 36,998 983 9,509 8,045 7,884 10,577
Cumulative 983 10,492 18,537 26,421 36,998

Total Below (Over) Reprogramming Target 783 (6,999) (841) (10,657) (159)

TE-Eligble Projects
EDCTC res TE reserve 1,355 0 0 649 231 235 240 0 1,355 0 0 0 0

Total TE Proposed 1,355 0 0 649 231 235 240
Cumulative 0 649 880 1,115 1,355

TE Target, Fund Estimate 1,355 423 226 231 235 240
Cumulative 423 649 880 1,115 1,355

Total Below (Over) TE Target 423 0 0 0 0

Notes/Issues
RTIP adopted April 1, 2004.  Submitted April 5, 2004.  Updated per e-mail, June 1, 2004.

El Dorado LTC
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Caltrans 180 91A New fwy, Temperance-Academy 12,864 12,864 0 0 0 0 0 10,750 0 0 1,612 502 0
Caltrans 180 91B New fwy, Academy-Trimmer Springs Rd 7,688 7,688 0 0 0 0 0 6,210 0 0 872 606 0
Caltrans 180 91C New fwy, Trimmer Springs-Frankwood Av 4,275 4,275 0 0 0 0 0 3,000 0 0 1,064 211 0

Prior Commitments (Not Part of Target) 24,827 24,827 0 0 0 0 0 0 19,960 0 0 3,548 1,319 0

Caltrans 180 89B West Phase planting/89A 1,800 0 0 1,800 0 0 0 0 1,300 0 0 0 500
Caltrans 180 90F New fwy, Clovis Av-Temperance 36,781 0 0 0 0 0 36,781 0 36,781 0 0 0 0
Caltrans 180 90L Rt 168-Fowler Av, planting/#90E 3,772 0 0 3,772 0 0 0 0 2,790 0 386 0 596
Caltrans 180 90Q Rt 168-Fowler Av, relinquishment/#90E 1,650 0 0 150 1,500 0 0 0 1,500 0 150 0 0
Caltrans 180 91A 4-lane expressway, Temperance-Academy 39,357 457 0 0 0 0 38,900 0 33,900 0 0 457 5,000
Caltrans 180 91B New fwy, Academy-Trimmer Springs Rd 515 515 0 0 0 0 0 0 0 0 0 515 0
Caltrans 180 91C New fwy, Trimmer Springs-Frankwood Av 832 832 0 0 0 0 0 0 0 0 0 832 0
COFCG cash 6L01 AB 3090 reimbursement (03-04 PPM)(02S-124) 135 0 0 27 68 40 0 0 135 0 0 0 0
COFCG 6L01 Planning, programming, and monitoring Feb-04 135 135 0 0 0 0 0 0 135 0 0 0 0
COFCG 6L01 Planning, programming, and monitoring 727 0 114 114 115 115 269 0 727 0 0 0 0

Total Proposed Against Reprogramming Target 85,704 1,939 114 5,863 1,683 155 75,950 0 0 77,268 0 536 1,804 6,096
Cumulative 2,053 7,916 9,599 9,754 85,704

Reprograming Target, Fund Estimate 90,214 794 7,683 6,499 6,369 68,869
Cumulative 794 8,477 14,976 21,345 90,214

Total Below (Over) Reprogramming Target (1,259) 561 5,377 11,591 4,510

TE-Eligble Projects
COFCG res TE reserve 7,650 0 2,391 1,276 1,302 1,327 1,354 0 7,650 0 0 0 0

Total TE Proposed 7,650 0 2,391 1,276 1,302 1,327 1,354
Cumulative 2,391 3,667 4,969 6,296 7,650

TE Target, Fund Estimate 7,650 2,391 1,276 1,302 1,327 1,354
Cumulative 2,391 3,667 4,969 6,296 7,650

Total Below (Over) TE Target 0 0 0 0 0

Notes/Issues
RTIP letter of April 8, 2004. 

Fresno
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Caltrans 32 92B Realign roadway in Orland 1,681 1,681 0 0 0 0 0 719 0 184 497 281 0

Prior Commitments (Not Part of Target) 1,681 1,681 0 0 0 0 0 0 719 0 184 497 281 0

Caltrans 32 92B Realign roadway in Orland 3,054 985 0 2,069 0 0 0 690 1,825 0 26 269 244
Glenn County loc 3L61 CR 200, CR 9E, CR 9W, reconstruction (State only) 775 0 0 0 20 755 0 5 755 5 10 0 0
Glenn County loc 3L62 Co Rd 200, Rt 5-CR 206, rehab (State only) 616 0 0 0 0 0 616 3 600 5 8 0 0
Glenn County loc 3L63 Co Rd 27, Co Rd M-Co Rd P, rehab (State only) 715 0 0 38 677 0 0 12 665 18 20 0 0
Glenn County loc 3L64 Co Rd 27, Rt 5-Co Rd M, rehab (State only) 590 0 0 29 561 0 0 13 548 11 18 0 0
Glenn County loc 3L65 Co Rd 39, Co Rd D, rehab (State only) 762 0 0 0 0 18 744 3 744 5 10 0 0
Glenn County loc 3L66 Co Rd, P, 2 locations, rehab (State only) 803 0 0 0 15 788 0 3 785 5 10 0 0
Willows loc 3L72 Pacific Av, Green-N City Limits,  reconst (State only) 7 0 0 0 7 0 0 0 0 1 6 0 0
Willows loc 3L72 Pacific Av, Green-N City Limits,  reconst (State only) 108 0 0 0 108 0 0 0 108 0 0 0 0
Willows loc 3L73 Sacramento St, Sycamore-Wood, recon (State only) 0 0 0 0 0 0 0 0 0 0 0 0 0
Willows loc 3L74 Sycamore St, Green St, overlay (State only) 0 0 0 0 0 0 0 0 0 0 0 0 0
Glenn CTC 0L09 Planning, programming, and monitoring Feb-04 38 38 0 0 0 0 0 0 38 0 0 0 0
Glenn CTC 0L09 Planning, programming, and monitoring 33 0 0 22 11 0 0 0 33 0 0 0 0

Total Proposed Against Reprogramming Target 7,501 1,023 0 2,158 1,399 1,561 1,360 0 729 6,101 50 108 269 244
Cumulative 1,023 3,181 4,580 6,141 7,501

Reprograming Target, Fund Estimate 7,522 224 2,171 1,837 1,801 1,489
Cumulative 224 2,395 4,232 6,033 7,522

Total Below (Over) Reprogramming Target (799) (786) (348) (108) 21

TE-Eligble Projects
Caltrans 32 92B Realign roadway in Orland, enhancement elements 310 0 0 310 0 0 0 0 175 0 92 0 43
Glenn CTC res TE reserve 286 0 0 0 0 0 286 0 286 0 0 0 0

Total TE Proposed 596 0 0 310 0 0 286
Cumulative 0 310 310 310 596

TE Target, Fund Estimate 596 186 99 101 104 106
Cumulative 186 285 386 490 596

Total Below (Over) TE Target 186 (25) 76 180 0

Notes/Issues
RTIP adopted and transmitted, March 30, 2004.

Glenn
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Caltrans 101 50 Rt 101/36 interchange 4,795 4,795 0 0 0 0 0 2,831 0 575 1,003 386 0
Caltrans 101 72 Eureka-Arcata corridor improvement 2,613 2,613 0 0 0 0 0 0 0 2,613 0 0 0
Caltrans 299 166A Buckhorn Grade, realign (RIP)(98S-150) 46 46 0 0 0 0 0 0 0 46 0 0 0

Prior Commitments (Not Part of Target) 7,454 7,454 0 0 0 0 0 0 2,831 0 3,234 1,003 386 0

Eureka bus 2101 Replace 3 vehicles 692 0 0 692 0 0 0 0 692 0 0 0 0
Humboldt TA bus 2002T Vehicle replacement 261 0 0 261 0 0 0 0 261 0 0 0 0
Arcata loc 2071 Foster Av extension to Sunset Av (State only) 1,800 0 0 231 350 1,219 0 240 1,219 231 110 0 0
Arcata loc 2072 RR crossings, 16 locations, rehab (State only) 70 0 0 70 0 0 0 0 70 0 0 0 0
Arcata loc 2059P K/Alliance, Samoa-Foster, rehab 660 0 0 660 0 0 0 0 660 0 0 0 0
Blue Lake loc 2073 Ped, bike, roadway improvements; downtown 350 0 0 35 315 0 0 0 315 4 31 0 0
Eureka loc 2069 Waterfront Drive extension 2,505 0 0 0 768 0 1,737 768 1,737 0 0 0 0
Eureka loc 2074 RR crossings, 3 locations, rehab (State only) 40 0 0 0 0 40 0 0 40 0 0 0 0
Eureka loc 2061P 7th St bike lanes, J-Myrtle (ext 6-02) 370 0 0 370 0 0 0 0 370 0 0 0 0
Ferndale loc 2075 Ocean Ave, Eugene St, reconst (SO)(02S-66) 300 0 0 27 273 0 0 0 273 0 27 0 0
Fortuna loc 2076 Rohnerville Rd, Redwood-Jordan, widen (State only) 711 0 0 0 0 711 0 0 711 0 0 0 0
Fortuna loc 2077 Rohnerville Rd, Newburg-Strongs Crk, widen 300 0 0 0 0 300 0 0 300 0 0 0 0
Fortuna loc 2078 RR crossings, 3 locations, upgrade (State only) 30 0 0 0 0 30 0 0 30 0 0 0 0
Humboldt Co loc 2081 Union St/Sea Av, reconstruct/widen (SO)(AB 872) 159 0 0 159 0 0 0 0 0 159 0 0 0
Humboldt Co loc 2081 Union St/Sea Av, reconstruct/widen (State only) 1,981 0 0 0 229 1,752 0 150 1,752 0 79 0 0
Humboldt Co loc 2082 McKinleyville Av, Wash'n Av, rehab (S/O)(AB 872) 55 0 0 55 0 0 0 0 0 0 55 0 0
Humboldt Co loc 2082 McKinleyville Av, Washington Av, rehab (S/O) 694 0 0 694 0 0 0 0 694 0 0 0 0
Humboldt Co loc 2083 Maple Crk Rd, rehab (State only) 335 0 0 335 0 0 0 0 316 0 19 0 0
Humboldt Co loc 2084 AlderpointRd, Mattole Rd, rehab (State only) 491 0 0 491 0 0 0 0 470 0 21 0 0
Humboldt Co loc 2085 Walnut Dr (Cutten), rehab (State only) 310 0 0 310 0 0 0 0 285 0 25 0 0
Humboldt Co loc 2086 Murray Rd, Fieldbrook Rd, rehab (State only) 897 0 0 53 0 844 0 0 844 0 53 0 0
Humboldt Co loc 2087 Hiller Rd, Pickett Rd, rehab (State only) 671 0 0 671 0 0 0 0 616 0 55 0 0
Humboldt Co loc 2088 Humboldt Hill Rd, rehab (State only) 695 0 0 47 0 648 0 0 648 0 47 0 0
Humboldt Co loc 2089 Tompkins Hill Rd, Fields Landing Dr, rehab (S/O)(AB 872) 31 0 0 31 0 0 0 0 0 0 31 0 0
Humboldt Co loc 2089 Tompkins Hill Rd, Fields Landing Dr, rehab (S/O) 428 0 0 428 0 0 0 0 428 0 0 0 0
Humboldt Co loc 2090 Redwood Dr, Redway-Rt 101, rehab (State only) 676 0 0 47 0 629 0 0 629 0 47 0 0
Humboldt Co loc 2091 Indianola Cutoff, rehab (State only) 264 0 0 20 244 0 0 0 244 0 20 0 0
Humboldt Co loc 2092 Azalea Av, Rt 200-Sutter Rd, rehab (State only) 572 0 0 572 0 0 0 0 506 0 66 0 0
Humboldt Co loc 2093 Central Av (McKinleyville), rehab (State only)(AB 872) 51 0 0 51 0 0 0 0 0 0 51 0 0
Humboldt Co loc 2093 Central Av (McKinleyville), rehab (State only) 568 0 0 568 0 0 0 0 568 0 0 0 0
Humboldt Co loc 2094 Fieldbrook Rd, Glendale-Squaw Crk, rehab (S/O) 683 0 0 52 631 0 0 0 631 0 52 0 0
Humboldt Co loc 2095 Buttermilk Ln, Arcata-Golf Course Rd, rehab (S/O) 0 0 0 0 0 0 0 0 0 0 0 0 0
Humboldt Co loc 2096 Golf Course Rd, Buttermilk-Arcata, rehab (S/O) 0 0 0 0 0 0 0 0 0 0 0 0 0
Humboldt Co loc 2097 Myrtle Av, Harris, Harrison, Lucas, sidewalks (S/O) 618 0 0 28 133 457 0 85 457 28 48 0 0
Humboldt Co loc 2098 Herrick Av, Elks Lodge-Bay Point, sidewalks (S/O) 343 0 0 41 50 252 0 50 252 15 26 0 0
Humboldt Co loc 2099 Central Av, Rt 101-Bartow, widen shoulder (S/O) 290 0 0 0 20 270 0 0 254 20 16 0 0
Humboldt Co loc 2100 RR crossings of county rds, rehab (S/O) 100 0 0 0 0 100 0 0 93 0 7 0 0
Humboldt Co loc 2001R Old Arcata Rd/Myrtle Av, widen (02S-37) 5,748 0 0 800 4,948 0 0 800 4,948 0 0 0 0

Humboldt
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Humboldt

Humboldt Co loc 2054P Walnut Dr, Cypress-Avalon, bike lanes 551 0 0 551 0 0 0 0 551 0 0 0 0
Rio Dell loc 2079 Wildwood Av, View St, rehab (State only) 651 0 0 651 0 0 0 0 573 0 78 0 0
Trinidad loc 2080 Azalea Av, Pacific Av, reconstruct (State only) 330 0 0 0 41 289 0 0 289 1 40 0 0
Humboldt COG 2002P Planning, programming, and monitoring 494 0 0 110 112 120 152 0 494 0 0 0 0

Total Proposed Against Reprogramming Target 26,775 0 0 9,111 8,114 7,661 1,889 0 2,093 23,220 458 1,004 0 0
Cumulative 0 9,111 17,225 24,886 26,775

Reprograming Target, Fund Estimate 26,775 996 9,637 8,152 7,990 0
Cumulative 996 10,633 18,785 26,775 26,775

Total Below (Over) Reprogramming Target 996 1,522 1,560 1,889 0

TE-Eligble Projects
Humboldt COG res TE reserve 2,143 0 670 357 365 372 379 0 2,143 0 0 0 0

Total TE Proposed 2,143 0 670 357 365 372 379
Cumulative 670 1,027 1,392 1,764 2,143

TE Target, Fund Estimate 2,143 670 357 365 372 379
Cumulative 670 1,027 1,392 1,764 2,143

Total Below (Over) TE Target 0 0 0 0 0

Notes/Issues
RTIP transmitted April 9, 2004.
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Caltrans 7 51Y 4-lane expwy, landscaping (RIP)(6-03 vote) 200 200 0 0 0 0 0 0 0 0 190 10 0
Caltrans 8 515 Imperial Av interchange, reconstruct, R/W 1,350 1,350 0 0 0 0 0 0 0 600 750 0 0
Caltrans 78 21 Brawley Bypass (incr)(RTIP)(02 STIP) 12,000 12,000 0 0 0 0 0 12,000 0 0 0 0 0
Caltrans 98 42A Rt 111 to Rood Rd, widen, env (98S-106) 2,500 2,500 0 0 0 0 0 0 0 2,500 0 0 0

Prior Commitments (Not Part of Target) 16,050 16,050 0 0 0 0 0 0 12,000 0 3,100 940 10 0

Caltrans 7 51G 4-lane expwy, grf, Rt 98-Rt 8 (RTIP)(supplemental) Jan-04 5,845 5,845 0 0 0 0 0 0 5,845 0 0 0 0

Supplemental Votes (Not Part of Target) 5,845 5,845 0 0 0 0 0 0 0 5,845 0 0 0 0

Caltrans 7 51Y 4-lane expwy, landscaping (RIP)(6-03 vote) 1,602 0 0 0 1,602 0 0 0 1,602 0 0 0 0
Caltrans 8 515 Imperial Av interchange, reconstruct, R/W 2,250 2,250 0 0 0 0 0 2,000 0 0 0 250 0
Caltrans 78 21 Brawley Bypass (RTIP) 3,000 0 0 0 3,000 0 0 0 2,500 0 0 0 500
Imperial County loc 31201 Dogwood Rd widening NEW 3,300 0 0 0 3,300 0 0 0 3,300 0 0 0 0

Total Proposed Against Reprogramming Target 10,152 2,250 0 0 7,902 0 0 0 2,000 7,402 0 0 250 500
Cumulative 2,250 2,250 10,152 10,152 10,152

Reprograming Target, Fund Estimate 10,152 378 3,654 3,091 3,029 0
Cumulative 378 4,032 7,123 10,152 10,152

Total Below (Over) Target (1,872) 1,782 (3,029) 0 0

TE-Eligble Projects
res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 3,580 1,119 597 609 621 634
Cumulative 1,119 1,716 2,325 2,946 3,580

Total Below (Over) TE Target 1,119 1,716 2,325 2,946 3,580

Notes/Issues
RTIP is February 25, 2004 action of IVAG, transmitted March 8, 2004.  Concurrence in SCAG letter of April 6, 2004.
RTIP proposes new Dogwood Rd project for locally-funded delivery in 2004-05, with STIP AB 3090 cash reimbursement in 2008-09.
     Staff recommendation is to not approve AB 3090 arrangement, but to program the project directly in 2006-07.

Imperial
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Caltrans 14 8010 North of Mojave, expressway upgrade (RTIP) 1,841 1,841 0 0 0 0 0 1,144 0 105 353 239 0
Caltrans 14 8042 Kern, 4-lane, Freeman Gulch (RTIP) 381 381 0 0 0 0 0 0 0 381 0 0 0
Caltrans 395 170 Inyo, Olancha and Cartago expwy upgrade (RTIP) 461 461 0 0 0 0 0 0 0 461 0 0 0
Caltrans 395 192 Black Rock 4-lane (02 STIP) 4,391 4,391 0 0 0 0 0 310 0 1,015 2,625 441 0
Caltrans 395 241 Mono, Highpoint curve corrections (RTIP) 131 131 0 0 0 0 0 0 0 131 0 0 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RTIP) 200 200 0 0 0 0 0 0 0 200 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RTIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0

Prior Commitments (Not Part of Target) 9,405 9,405 0 0 0 0 0 0 1,454 0 4,293 2,978 680 0

Caltrans 14 8010 North of Mojave, expressway upgrade (RTIP 10%) 4,149 -380 0 4,529 0 0 0 -380 4,160 0 0 0 369
Caltrans 395 170 Inyo, Olancha and Cartago expwy upgrade (RTIP) DELETE 723 723 0 0 0 0 0 0 0 0 723 0 0
Caltrans 395 191 Independence 4-lane expressway (RTIP 40%) ADD 5,819 0 0 0 0 0 5,819 0 5,009 0 0 0 810
Caltrans 395 192 Black Rock 4-lane 34,024 0 0 0 0 34,024 0 0 31,660 0 0 0 2,364
Inyo County bus 5055 8 transit buses 375 0 125 0 125 0 125 0 375 0 0 0 0
Bishop loc 5 Home St, Rt 168-Sierra, reconstruction 763 0 0 763 0 0 0 0 763 0 0 0 0
Bishop loc 1502 MacIver St extension, 600' (State only) 354 0 0 0 354 0 0 0 354 0 0 0 0
Bishop loc 1503 Mandich,Sneden,S 3rd, Warren, rehab (State only) 519 0 0 519 0 0 0 0 519 0 0 0 0
Inyo County loc 1006 Alabama Hills county rds, rehab 1,142 0 0 81 1,061 0 0 0 1,061 5 76 0 0
Inyo County loc 1008 Old Spanish Trail Rd, rehab, chip seal 713 0 0 50 663 0 0 0 663 5 45 0 0
Inyo County loc 1016 Ed Powers Road, overlay 815 0 0 815 0 0 0 0 753 5 57 0 0
Inyo County loc 1022 Pleasant Valley Dam Road, overlay 468 0 0 468 0 0 0 0 427 5 36 0 0
Inyo County loc 1112 Gill Station-Coso Rd, rehab 1,637 0 0 0 0 126 1,511 0 1,511 0 126 0 0
Inyo County loc 2034 Sunland Drive, overlay 1,085 0 0 0 63 1,022 0 0 1,022 5 58 0 0
Inyo County loc 3036 Shabbell Lane, overlay 390 0 0 390 0 0 0 0 355 5 30 0 0
Inyo County loc 4021 Substation Road, overlay 318 0 0 0 318 0 0 0 279 5 34 0 0
Inyo County loc 5049 Whitney Portal Rd reconstruction 1,900 0 0 182 1,718 0 0 0 1,718 42 140 0 0
Inyo County loc 5052 Mustang Mesa subdivision resurfacing 540 0 0 540 0 0 0 0 495 5 40 0 0
Inyo County loc 5053 9 Mile Canyon Rd reconstruction, phase 2 800 0 0 800 0 0 0 0 670 30 100 0 0
Inyo County loc 5054 Trona Wildrose Rd reconstruction, phase 2 675 0 0 0 0 675 0 0 625 5 45 0 0
Inyo LTC 1010 Planning, programming, and monitoring Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0
Inyo LTC 1010 Planning, programming, and monitoring 400 0 100 100 100 100 0 0 400 0 0 0 0

Total Proposed Against Reprogramming Target 57,709 443 225 9,237 4,402 35,947 7,455 0 -380 52,919 117 1,510 0 3,543
Cumulative 668 9,905 14,307 50,254 57,709

Reprograming Target, Fund Estimate 57,655 1,916 18,534 15,679 15,367 6,159
Cumulative 1,916 20,450 36,129 51,496 57,655

Total Below (Over) Reprogramming Target 1,248 10,545 21,822 1,242 (54)

TE-Eligble Projects
Caltrans 168 451 Bike lanes, Bishop to Cerro Coso College (RTIP) 485 0 0 175 16 0 294 4 219 75 100 12 75
Caltrans 395 452 Bike lanes, in Bishop (RTIP) 88 0 17 71 0 0 0 0 61 3 12 2 10
Caltrans 395 454 Independence historic lighting (RTIP) 263 0 0 0 22 0 241 0 219 0 22 0 22

Inyo
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Inyo

Inyo County te OVRC Laws Railway Restoration 350 0 8 342 0 0 0 8 342 0 0 0 0
Inyo LTC res TE reserve 1,719 0 0 560 200 475 484 0 1,719 0 0 0 0

Total TE Proposed 2,905 0 25 1,148 238 475 1,019
Cumulative 25 1,173 1,411 1,886 2,905

TE Target, Fund Estimate 2,905 908 485 494 504 514
Cumulative 908 1,393 1,887 2,391 2,905

Total Below (Over) TE Target 883 220 476 505 0

Notes/Issues
RTIP adopted April 7, 2004, transmitted April 12, 2004.
For the 3 Caltrans TE projects, RTIP and ITIP each proposed 50% funding.  Staff recommends approval of ITIP funding only for Independence historic lighting.
     Staff recommends approval of the 2 Caltrans bike lane projects only on the condition that Inyo LTC approves full funding from RTIP.  See discussion in text of staff recommendation.
Added construction for Independence 4-lane to be funded 40% ITIP, 40% Inyo, 10% Kern, and 10% Mono.
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Caltrans 14 8010 North of Mojave, expressway upgrade (RTIP)(ext 12-03) 7,365 7,365 0 0 0 0 0 4,574 0 420 1,412 959 0
Caltrans 14 8042 4-lane, Freeman Gulch (RTIP)(APDE) 1,524 1,524 0 0 0 0 0 0 0 1,524 0 0 0
Caltrans 46 3386 Keck's Corner-Rt 5, expwy (RTIP)(TCR #113)* 5,455 5,455 0 0 0 0 0 0 0 1,525 3,930 0 0
Caltrans 46 3412 Wasco-Jumper Av, 4 lane, env (02 STIP) 1,410 1,410 0 0 0 0 0 0 0 1,410 0 0 0
Caltrans 46 3380A SLO Co Line-Keck's Corner, expwy (RTIP)* 435 435 0 0 0 0 0 0 0 435 0 0 0
Caltrans 58 3455 Freeway, Rt 99-Stockdale Hwy (02 STIP) 17,030 17,030 0 0 0 0 0 11,824 0 5,000 0 206 0
Caltrans 58 3482 Tehachapi Dennison Rd interch, env 500 500 0 0 0 0 0 0 0 500 0 0 0
Caltrans 58 3482 Tehachapi Dennison Rd interch (APDE)(02S-31) 1,035 1,035 0 0 0 0 0 0 0 0 1,035 0 0
Caltrans 119 3645 Nr Taft, Cherry-Tupman, 4 lane, env (02 STIP) 1,817 1,817 0 0 0 0 0 0 0 1,817 0 0 0
Caltrans 184 3841 Nr Arvin, Rt 223-Panama Ln, 4 lane, env 614 614 0 0 0 0 0 0 0 614 0 0 0
Caltrans 395 170 Inyo, Olancha and Cartago expwy upgrade (RTIP) 115 115 0 0 0 0 0 0 0 115 0 0 0
Caltrans 395 241 Mono, Highpoint curve corrections (RTIP)(APDE) 131 131 0 0 0 0 0 0 0 131 0 0 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RTIP)(APDE) 800 800 0 0 0 0 0 0 0 800 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RTIP)(APDE) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0

Prior Commitments (Not Part of Target) 40,231 40,231 0 0 0 0 0 0 16,398 0 16,291 6,377 1,165 0

Caltrans 14 8010 North of Mojave, expressway upgrade (RTIP 40%) 16,594 -1,519 0 18,113 0 0 0 -1,519 16,639 0 0 0 1,474
Caltrans 46 3386 Keck's Corner-Rt 5, expwy (RTIP)(TCR #113)* 5,400 0 0 0 5,400 0 0 3,780 0 0 0 1,620 0
Caltrans 46 3380A SLO Co Line-Keck's Corner, expwy (RTIP)* 5,800 0 0 800 0 5,000 0 4,350 0 0 800 650 0
Caltrans 119 3645 Nr Taft, Cherry-Tupman, 4 lane 500 0 0 500 0 0 0 0 0 500 0 0 0
Caltrans 184 3841 Nr Arvin, Rt 223-Panama Ln, 4 lane DELETE 650 650 0 0 0 0 0 0 0 650 0 0 0
Caltrans 395 170 Inyo, Olancha and Cartago expwy upgrade (RTIP) DELETE 181 181 0 0 0 0 0 0 0 0 181 0 0
Caltrans 395 191 Independence 4-lane expressway (RTIP 10%) ADD 1,455 0 0 0 0 0 1,455 0 1,252 0 0 0 203
Bakersfield loc 3731 Fairfax Rd interchange, widen 15,000 0 0 15,000 0 0 0 0 15,000 0 0 0 0
Shafter loc 8700 7th Standard Rd, Rt 99-Sta Fe, expwy 1,000 0 0 1,000 0 0 0 0 0 0 1,000 0 0
Shafter loc 8700 7th Standard Rd, Rt 99-Sta Fe, expwy ADD 14,700 0 0 0 3,500 11,200 0 3,500 11,200 0 0 0 0
Kern County loc 8704 7th Standard Rd, Rt 99-Wings Way, 4-lane 2,500 0 2,500 0 0 0 0 0 2,500 0 0 0 0
Bakersfield loc 8705 Westside Parkway, phase 1 30,700 0 4,000 26,700 0 0 0 6,700 20,000 0 4,000 0 0
Bakersfield loc 8705 Westside Parkway, phase 2 41,600 0 0 0 41,600 0 0 0 41,600 0 0 0 0
Bakersfield loc 8705 Westside Parkway, phase 3 37,500 0 0 0 0 37,500 0 0 37,500 0 0 0 0
Bakersfield loc 8705 Westside Parkway, phase 4 27,259 0 0 0 0 0 27,259 0 27,259 0 0 0 0
Kern County loc ??? 7th Standard Rd, Coffee Rd-Rt 99 NEW 7,200 0 0 2,500 4,700 0 0 2,500 4,700 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring Feb-04 198 198 0 0 0 0 0 0 198 0 0 0 0
Kern COG 6L03 Planning, programming, and monitoring 911 0 196 163 100 100 352 0 911 0 0 0 0

Total Proposed Against Reprogramming Target 209,148 -490 6,696 64,776 55,300 53,800 29,066 0 19,311 178,759 1,150 5,981 2,270 1,677
Cumulative 6,206 70,982 126,282 180,082 209,148

Reprograming Target, Fund Estimate 208,979 6,696 64,776 54,798 53,704 29,005
Cumulative 6,696 71,472 126,270 179,974 208,979

Total Below (Over) Reprogramming Target 490 490 (12) (108) (169)

Kern
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Kern

TE-Eligble Projects
Kern COG res TE reserve 10,013 0 3,130 1,670 1,704 1,737 1,772 0 10,013 0 0 0 0

Total TE Proposed 10,013 0 3,130 1,670 1,704 1,737 1,772
Cumulative 3,130 4,800 6,504 8,241 10,013

TE Target, Fund Estimate 10,013 3,130 1,670 1,704 1,737 1,772
Cumulative 3,130 4,800 6,504 8,241 10,013

Total Below (Over) TE Target 0 0 0 0 0

Notes/Issues
RTIP adopted April 15, 2004, transmitted April 12, 2004.  Updated per Revised Attachment A, letter of April 19, 2004.
Added construction for Independence 4-lane to be funded 40% ITIP, 40% Inyo, 10% Kern, and 10% Mono.
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Caltrans 198 4330 19th Av interchange, Lemoore 1,781 1,781 0 0 0 0 0 0 0 474 927 380 0
Caltrans 198 4360B 4 ln expwy, Rt 43-Rt99, design (RTIP, R/W) 7,477 7,477 0 0 0 0 0 5,254 0 1,549 0 674 0

Prior Commitments (Not Part of Target) 9,258 9,258 0 0 0 0 0 0 5,254 0 2,023 927 1,054 0

KCAPTA bus 8526 Intermodal transfer site improvements (State only) 400 0 400 0 0 0 0 0 340 0 60 0 0
Avenal loc 8588 Kern St, 7th Av-Union Av, reconstruction (S/O) 139 0 0 139 0 0 0 0 122 0 17 0 0
Avenal loc 8589 Kern St, 7th Av-3rd Av, reconstruction (S/O) 180 0 0 180 0 0 0 0 158 0 22 0 0
Avenal loc 8590 Ventura St, 7th Av-3rd Av, reconstruction (S/O) 176 0 0 176 0 0 0 0 155 0 21 0 0
Avenal loc 8591 5th Av, Orange St-Rt 33, reconstruction (S/O) 99 0 0 99 0 0 0 0 87 0 12 0 0
Avenal loc 8592 Union Av, Kern St-Rt 269, reconstruction (S/O) 262 0 0 262 0 0 0 0 230 0 32 0 0
Avenal loc 8593 Fremont St, 7th St-Union, reconstruction (S/O) 139 0 0 139 0 0 0 0 122 0 17 0 0
Avenal loc 8594 Shasta St, 7th St-Union, reconstruction (SO) 139 0 0 139 0 0 0 0 122 0 17 0 0
Avenal loc 8595 Whitney St, 7th St-Union, reconstruction (S/O) 143 0 0 143 0 0 0 0 126 0 17 0 0
Avenal loc 8596 Dome St, Fresno St-Union, reconstruction (SO) 146 0 0 146 0 0 0 0 128 0 18 0 0
Avenal loc 8597 3rd Av, Rt 33-Rt 269, reconstruction (State only) 113 0 0 113 0 0 0 0 99 0 14 0 0
Avenal loc 8598 Orange St, Rt 33-7th Av, reconstruction (S/O) 166 0 0 166 0 0 0 0 146 0 20 0 0
Corcoran loc C0001 48 locations, overlay and restripe (State only) 1,820 0 0 0 1,820 0 0 0 1,820 0 0 0 0
Corcoran loc 8540 17 locations, overlay and restripe 1,200 0 0 1,200 0 0 0 0 1,200 0 0 0 0
Kings County loc 8527 14 locations, overlays & reconstruction 4,060 0 0 0 4,060 0 0 0 4,060 0 0 0 0
Kings County loc 8528 20 locations, overlays & reconstruction 4,440 0 0 0 0 4,440 0 0 4,440 0 0 0 0
Lemoore loc 8529 18 locations, overlays & reconstruction (State only) 1,306 0 0 0 1,306 0 0 0 1,306 0 0 0 0
Lemoore loc 8530 8 locations, overlays & reconstruction (State only) 594 0 0 594 0 0 0 0 594 0 0 0 0
KCAG 6L04 Planning, programming, and monitoring Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0
KCAG 6L04 Planning, programming, and monitoring 100 0 0 50 0 50 0 0 100 0 0 0 0
Caltrans 198 4348 12th Avenue interchange, Hanford NEW 1,670 0 0 0 0 0 1,670 184 0 742 572 172 0

Total Proposed Against Reprogramming Target 17,392 100 400 3,546 7,186 4,490 1,670 0 184 15,455 742 839 172 0
Cumulative 500 4,046 11,232 15,722 17,392

Reprograming Target, Fund Estimate 20,422 595 5,753 4,866 4,769 4,439
Cumulative 595 6,348 11,214 15,983 20,422

Total Below (Over) Reprogramming Target 95 2,302 (18) 261 3,030

TE-Eligble Projects
KCAG res C002 TE reserve 1,502 0 0 719 0 517 266 0 1,502 0 0 0 0

Total TE Proposed 1,502 0 0 719 0 517 266
Cumulative 0 719 719 1,236 1,502

TE Target, Fund Estimate 1,502 469 250 255 262 266
Cumulative 469 719 974 1,236 1,502

Kings
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Kings

Total Below (Over) TE Target 469 0 255 0 0

Notes/Issues
RTIP adopted March 24, 2004, transmitted April 8, 2004.
RTIP proposed split funding of King County overlay and reconstruction project, PPNO 8527.  Staff recommendation is for programming in one year.
RTIP also proposed $3,030 for partial funding of construction of 12th Avenue interchange, Hanford, leaving construction underfunded by $3,257.  
     Staff recommends leaving construction unprogrammed, consistent with STIP guidelines that all components have full funding commitments.  See discussion in text.
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Caltrans 20 115 Rt 20/53 North Clearlake fwy/expwy (RTIP) 650 650 0 0 0 0 0 0 0 650 0 0 0
Caltrans 29 122C Widen to 4 lanes, Diener Dr-Rt 175 (RTIP) 1,456 1,456 0 0 0 0 0 0 0 606 850 0 0

Prior Commitments (Not Part of Target) 2,106 2,106 0 0 0 0 0 0 0 0 1,256 850 0 0

Caltrans 20 115 Rt 20/53 North Clearlake fwy/expwy (RTIP) -479 -479 0 0 0 0 0 0 0 -479 0 0 0
Clearlake loc 3021P Lakeshore, Pearl, Howard, Uhl, rehab (02S-43) 360 0 0 360 0 0 0 0 360 0 0 0 0
Lake County loc 3030R Lakeshore Bl, Park-Worley, bikeway, rehab (02S-07) 0 0 0 0 0 0 0 0 0 0 0 0 0
Lake County loc 3031R Merritt Rd Bridge at Kelsey Creek (02S-07) 709 0 0 709 0 0 0 19 690 0 0 0 0
Lake County loc 3032R South Main St, Lakeport-Rt 175 ext, rehab (02S-07) 1,461 0 0 397 1,064 0 0 112 1,064 45 240 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175 ext-Manning Crk, rehab (02S-07) 1,759 0 0 263 1,496 0 0 143 1,353 53 210 0 0
Lake CCAPC 3002P Planning, programming, and monitoring 225 0 64 0 0 0 161 0 225 0 0 0 0

Total Proposed Against Reprogramming Target 4,035 -479 64 1,729 2,560 0 161 0 274 3,692 -381 450 0 0
Cumulative -415 1,314 3,874 3,874 4,035

Reprograming Target, Fund Estimate 4,353 162 1,567 1,325 1,299 0
Cumulative 162 1,729 3,054 4,353 4,353

Total Below (Over) Reprogramming Target 577 415 (820) 479 318

TE-Eligble Projects
Lake County loc 3032R South Main St, Lakeport-Rt 175 ext, bike lane 146 0 29 11 106 0 0 11 106 0 29 0 0
Lake County loc 3033R Soda Bay Rd, Rt 175 ext-Manning Crk, bike lane 175 0 26 14 135 0 0 14 135 0 26 0 0
Lake CCAPC res TE reserve 596 0 18 71 60 285 162 0 596 0 0 0 0

Total TE Proposed 917 0 73 96 301 285 162
Cumulative 73 169 470 755 917

TE Target, Fund Estimate 917 287 153 156 159 162
Cumulative 287 440 596 755 917

Total Below (Over) TE Target 214 271 126 0 0

Notes/Issues
RTIP adopted March 10, 2004, transmitted April 9, 2004.
RTIP proposed PPM of $172 in 2008-09, exceeding limitation of $161.

Lake
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Caltrans 36 3040 Widen to 4 ln, Jensen Slough-Rt 395 (RTIP) 1,034 1,034 0 0 0 0 0 0 0 189 845 0 0
Caltrans 36 3048 Susanville Town Hill improvements (RTIP) 530 530 0 0 0 0 0 50 0 130 300 50 0

Prior Commitments (Not Part of Target) 1,564 1,564 0 0 0 0 0 0 50 0 319 1,145 50 0

Caltrans 36 3040 Widen to 4 ln, Jensen Slough-Rt 395 (RTIP) DELETE -654 -654 0 0 0 0 0 0 0 0 -654 0 0
Caltrans 36 3048 Susanville Town Hill improvements (RTIP) 2,128 0 0 190 0 1,938 0 190 1,788 0 0 0 150
Lassen County loc 2121 Skyline Rd corridor improvements 7,271 0 7,271 0 0 0 0 400 6,871 0 0 0 0
Lassen County loc 2123 Skyline Rd Ext/South, bikeway 74 0 0 74 0 0 0 0 74 0 0 0 0
Lassen County loc 2261 Janesville Main St. bikepath/rehab 320 0 0 0 170 0 150 0 0 170 150 0 0
Lassen County loc 2263 Local road rehab (A), 11 locations (State only) 2,162 0 0 0 0 0 2,162 0 2,162 0 0 0 0
Lassen County loc 2356 Local road rehab (B), 6 locations (State only) 1,118 0 0 0 0 1,118 0 0 1,118 0 0 0 0
Susanville loc 2266 City street rehab, 9 locations (State only) 749 0 0 0 749 0 0 0 749 0 0 0 0
Susanville loc 2267 City street rehab, 12 locations (State only) 748 0 0 0 748 0 0 0 748 0 0 0 0
Susanville loc 2268 City street rehab, 15 locations (State only) 749 0 0 0 749 0 0 0 749 0 0 0 0
Susanville loc 2269 City street rehab, 11 locations (State only) 749 0 0 0 0 0 749 0 749 0 0 0 0
Susanville loc 2270 City street rehab, 11 locations (State only) 749 0 0 0 0 0 749 0 749 0 0 0 0
Susanville loc 2271 City street rehab, 15 locations (State only) 749 0 0 0 0 0 749 0 749 0 0 0 0
Lassen County loc 2396 Mapes Rd Susan River overflow #3, replace NEW 300 0 0 0 300 0 0 0 300 0 0 0 0
Lassen County loc 2397 Mapes Rd Susan River overflow #5, replace NEW 176 0 0 0 176 0 0 0 176 0 0 0 0
Caltrans 395 3123 Johnstonville school zone improvements NEW 399 0 0 0 135 264 0 106 0 135 158 0 0
Caltrans 395 3199 Sears and Church turning lanes NEW 270 0 0 270 0 0 0 0 270 0 0 0 0
Lassen LTC 2124 Planning, programming, and monitoring 100 0 50 0 0 50 0 0 100 0 0 0 0

Total Proposed Against Reprogramming Target 18,157 -654 7,321 534 3,027 3,370 4,559 0 696 17,352 305 -346 0 150
Cumulative 6,667 7,201 10,228 13,598 18,157

ReprograminCumulative 18,811 522 5,053 4,274 4,189 4,773
Cumulative 522 5,575 9,849 14,038 18,811

Total Below (Over) Reprogramming Target (6,145) (1,626) (379) 440 654

TE-Eligble Projects
Lassen LTC res 2395 TE reserve 1,362 0 426 227 232 236 241 0 1,362 0 0 0 0

Total TE Proposed 1,362 0 426 227 232 236 241
Cumulative 426 653 885 1,121 1,362

TE Target, Fund Estimate 1,362 426 227 232 236 241
Cumulative 426 653 885 1,121 1,362

Total Below (Over) TE Target 0 0 0 0 0

Notes/Issues

Lassen
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Lassen

RTIP adopted March 8, 2004, transmitted April 9, 2004.
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LACMTA cash 3358 AB 3090 reimbursement (0S-52)(Eastside) 175,000 0 0 43,600 43,800 43,800 43,800 0 175,000 0 0 0 0
LACMTA cash 9001 AB 3090 reimbursement (02S-63)(FY 02-03 PPM) 3,837 0 3,837 0 0 0 0 0 3,837 0 0 0 0
Caltrans 1 2947 Widen bridge, 33rd-Rosecrans, Manhattan Beach 424 424 0 0 0 0 0 0 0 424 0 0 0
Caltrans 5 2808 Widening, Ora Co-Rt 605 (RTIP)(02S-52) 1,476 1,476 0 0 0 0 0 0 0 1,068 0 408 0
Caltrans 5 142F HOV lanes, Rt 134-Rt 170 (02S-11) 17,968 17,968 0 0 0 0 0 0 0 0 17,968 0 0
Caltrans 5 151E Empire Av access (RTIP)(02S-52) 340 340 0 0 0 0 0 340 0 0 0 0 0
Caltrans 5 158K HOV lanes, Rt 170-Rt 118 (TCR #41)(02S-11) 12,327 12,327 0 0 0 0 0 7,887 0 0 4,440 0 0
Caltrans 5 168M Rt 5/14 HOV connector (02S-66) 6,738 6,738 0 0 0 0 0 276 0 722 5,650 90 0
Caltrans 5 2808A Interch's, Ora Co-Rt 605 (RTIP)(TCR #42)(02S-52) 36,513 36,513 0 0 0 0 0 33,870 0 0 0 2,643 0
Caltrans 60 482R Rt 605-Azusa Av, HOV lanes (02S-11) 1,900 1,900 0 0 0 0 0 500 0 0 400 1,000 0
Caltrans 71 2232 Mission Bl interchange (02 STIP)(Caltrans portion) 200 200 0 0 0 0 0 0 0 200 0 0 0
Caltrans 71 2741 Convert to 6-lane fwy, Rt 10-Rt 60 1,592 1,592 0 0 0 0 0 0 0 0 1,592 0 0
Caltrans 101 567P LA St-Center St, SB improvements (02S-106, 113) 10,405 1,357 9,048 0 0 0 0 9,011 0 214 1,143 37 0
Caltrans 134 2223 Hollywood Way interchange (RTIP) 550 550 0 0 0 0 0 550 0 0 0 0 0
Caltrans 138 3326 Widen, 77th St E-89th St E (RIP)(02S-93), grf 1,766 1,766 0 0 0 0 0 1,766 0 0 0 0 0
Caltrans 138 3329 Widen, Longview Rd-146th St E (RIP)(02S-93), grf 2,234 2,234 0 0 0 0 0 2,234 0 0 0 0 0
Caltrans 138 393F Rt 14-50th St, new expwy, R/W 13,935 13,935 0 0 0 0 0 13,935 0 0 0 0 0
Caltrans 405 831 Arbor Vitae interchange (96 grf) (RTIP) 3,067 3,067 0 0 0 0 0 3,067 0 0 0 0 0
Caltrans 405 2333 Aux lane, Rt 10-Waterford (RIP)(02S-67)(TCR #52) 3,736 3,736 0 0 0 0 0 3,692 0 0 0 44 0
Caltrans 405 2787 Rt 405 SB/Rt 101 NB connector 2,844 2,844 0 0 0 0 0 0 0 2,844 0 0 0
Caltrans 405 2788 NB HOV lane, Ventura Bl-Burbank Bl 848 848 0 0 0 0 0 0 0 193 655 0 0
Caltrans 710 219M South Pasadena, Rt 10-Rt 210, freeway 3,803 3,803 0 0 0 0 0 3,803 0 0 0 0 0

Prior Commitments (Not Part of Target) 301,503 113,618 12,885 43,600 43,800 43,800 43,800 0 80,931 178,837 5,665 31,848 4,222 0

Caltrans debt 2336 GARVEE debt service (Rt 405/101 gap)(02S-105)(RIP) Dec-03 10,841 0 3,403 1,860 1,859 1,859 1,860 0 10,841 0 0 0 0
Caltrans debt 2333 GARVEE debt service (Rt 405 aux ln)(02S-105) Dec-03 13,973 0 4,387 2,397 2,397 2,396 2,396 0 13,973 0 0 0 0
Caltrans debt 162P GARVEE debt service (Rt 5 HOV, Rt 118-Rt 14) Dec-03 15,416 0 4,840 2,644 2,644 2,644 2,644 0 15,416 0 0 0 0
LACMTA cash 9001 AB 3090 reimbursement (03-04 PPM)(02S-124) 3,529 0 0 706 1,765 1,058 0 0 3,529 0 0 0 0
LACMTA 9001 Planning, programming, and monitoring 19,714 0 3,662 3,772 3,885 4,042 4,353 0 19,714 0 0 0 0
LACMTA tdm 9003 Rideshare services 9,800 0 0 4,900 4,900 0 0 0 9,800 0 0 0 0
Los Angeles repl 3376 AB 3090 replacement (Tampa Av bridge)(02S-104) 243 0 0 243 0 0 0 0 243 0 0 0 0
Los Angeles repl 3380 AB 3090 replacement (Soto St bridge)(02S-104) 1,341 0 0 1,341 0 0 0 0 1,341 0 0 0 0
Los Angeles repl 3378 AB 3090 replacement (Vanowen St bridge)(02S-104) 339 0 0 339 0 0 0 0 339 0 0 0 0
Los Angeles repl 3377 AB 3090 replacement (Winnetka Av bridge)(02S-104) 223 0 0 223 0 0 0 0 223 0 0 0 0
Covina repl 3345 AB 3090 replacement (02S-67)(Metrolink parking) 560 0 0 560 0 0 0 0 560 0 0 0 0
LA County repl 3332 AB 3090 replace (Grand Av,3122/2865)(2S-42,Feb 03) 4,669 0 0 4,669 0 0 0 0 4,669 0 0 0 0
Los Angeles repl 3379 AB 3090 replacement (Laurel Cyn bridge)(02S-104) 49 0 0 49 0 0 0 0 49 0 0 0 0
Los Angeles repl 3379 AB 3090 replacement (Laurel Cyn bridge)(02S-104) 221 0 0 221 0 0 0 0 221 0 0 0 0
Caltrans 10 306H HOV lanes, Rt 605-Puente (with AB 3090 repl $) 108,419 0 0 35,848 0 72,571 0 26,051 65,974 0 6,597 3,200 6,597
LACMTA rail 3225 Light rail vehicles (02S-67) 61,730 0 0 29,159 26,537 6,034 0 0 61,730 0 0 0 0
Caltrans repl 3542 AB 3090 replacement (Rt 1 widen) 7,407 0 0 7,407 0 0 0 0 7,407 0 0 0 0
Caltrans repl 3141 AB 3090 replacement (Rt 1 widen) 3,190 0 0 3,190 0 0 0 0 3,190 0 0 0 0
Caltrans repl 3701 AB 3090 replacement (Rt 60 HOV lns) 2,780 0 0 2,780 0 0 0 0 2,780 0 0 0 0
Caltrans repl 3543 AB 3090 replacment (Rt 90 Playa Vista) 13,230 0 0 13,230 0 0 0 0 13,230 0 0 0 0
Caltrans repl 3554 AB 3090 repl (Rt 138, Longview Rd-146th)(02S-131) 6,005 0 0 0 0 0 6,005 0 6,005 0 0 0 0

Los Angeles
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Los Angeles

Caltrans 210 2022Y San Dimas Cyn-Towne Av, landscape* 1,500 0 0 1,500 0 0 0 0 1,500 0 0 0 0
Caltrans repl 3556 AB 3090 replacement (Rt 210 mitigation)(02S-131) 1,700 0 0 1,700 0 0 0 0 1,700 0 0 0 0
Caltrans repl 3702 AB 3090 repl (Rt 405 HOV, Ventura-Burbank) 5,539 0 0 0 0 0 5,539 0 5,539 0 0 0 0
LA County repl 3703 AB 3090 replacement (Hasley Cyn Rd interchange) 6,322 0 0 0 0 0 6,322 0 6,322 0 0 0 0
LA County repl 3704 AB 3090 replacement (Gateway intersections) 5,116 0 0 5,116 0 0 0 0 5,116 0 0 0 0
Santa Clarita repl 3705 AB 3090 replacement (Rt 5/126 interch) 10,435 0 0 0 0 0 10,435 0 10,435 0 0 0 0
SCRRA repl 3366 AB 3090 replacement (rolling stock facility) 5,080 0 0 0 3,128 0 1,952 0 5,080 0 0 0 0
SGVCOG repl 3365 AB 3090 replacement (ACE grade seps) 9,308 0 0 9,308 0 0 0 0 9,308 0 0 0 0
Caltrans 5 2120 Western Av interchange, Glendale (RIP) 2,867 0 0 2,867 0 0 0 0 2,867 0 0 0 0
Caltrans 5 3236 Soundwall, HOV lanes, Rt 118-Rt 14 (02S-11) 16,140 0 0 0 16,140 0 0 0 16,140 0 0 0 0
Caltrans 5 151E Empire Av access (RTIP)(02S-52) 13,510 0 0 0 13,510 0 0 13,510 0 0 0 0 0
Caltrans 5 158K HOV lanes, Rt 170-Rt 118 (TCR #41)(02S-11) 121,717 0 0 5,798 115,919 0 0 3,013 104,779 0 0 2,785 11,140
Caltrans 5 2808A Interch's, Ora Co-Rt 605 (RTIP)(TCR #42) 129,847 0 0 0 0 64,000 65,847 64,000 54,804 0 0 0 11,043
Caltrans 60 482R Rt 605-Azusa Av, HOV lanes (02S-11) 25,592 0 25,592 0 0 0 0 25,592 0 0 0 0
Caltrans 101 567P Rt 101 Center St & lt rail structure (02S-106, 113) -9,048 0 -9,048 0 0 0 0 -9,011 0 0 0 -37 0
Caltrans 101 567P Rt 101 Center St & lt rail structure (02S-106, 113) 1,357 1,357 0 0 0 0 0 0 0 214 1,143 0 0
Caltrans 134 2223 Hollywood Way interchange (RTIP) 15,179 0 0 15,179 0 0 0 4,500 10,679 0 0 0 0
Caltrans 138 3325 Widen, 60th St E-Ave T-8 (RIP)(02S-93), grf 3,300 0 0 0 0 3,300 0 0 3,300 0 0 0 0
Caltrans 138 3326 Widen, 77th St E-89th St E (RIP)(02S-93), grf 6,500 0 0 0 0 6,500 0 0 6,500 0 0 0 0
Caltrans 138 3327 Widen, 96th St E-106th E (RIP)(02S-131), grf 4,635 0 0 0 0 4,635 0 0 4,635 0 0 0 0
Caltrans 138 3328 Widen 126th St E-Longview Rd (RIP)(02S-93), grf 2,700 0 0 0 0 2,700 0 0 2,700 0 0 0 0
Caltrans 138 3330 Widen at Twin Bridges (RIP)(02S-93), grf 11,298 0 0 11,298 0 0 0 0 11,298 0 0 0 0
Caltrans 138 694Q Widen, 175th St E-Largo Vista (RTIP)(02S-93) 7,400 0 0 0 0 7,400 0 0 6,800 0 0 0 600
Caltrans 405 831 Arbor Vitae interchange (96 grf) (RTIP) 30,391 0 0 0 0 0 30,391 0 30,391 0 0 0 0
Caltrans 405 2333 Aux lane, Rt 10-Waterford (RIP)(02S-105)(TCR #52) -3,736 -3,736 0 0 0 0 0 -3,692 0 0 0 -44 0
Caltrans 405 2333 Aux lane, Rt 10-Waterford (RIP)(02S-105)(TCR #52) 44 44 0 0 0 0 0 0 0 0 0 44 0
Caltrans 405 2333 Aux lane, Rt 10-Waterford (RIP)(02S-105)(TCR #52) 2,216 0 2,216 0 0 0 0 0 0 0 0 0 2,216
Caltrans 405 2336 Rt 405/101 gap closure (RIP)(02S-105)(TCR #51) Dec-03 4,000 0 4,000 0 0 0 0 0 0 0 0 0 4,000
Sta Fe Springs gsep 3117 Valley View grade separation at BNSF (TCR #54.2) 14,489 0 0 0 0 14,489 0 0 14,489 0 0 0 0

Total Proposed Against Reprogramming Target 729,077 -2,335 13,460 193,896 192,684 193,628 137,744 0 98,371 581,208 214 7,740 5,948 35,596
Cumulative 11,125 205,021 397,705 591,333 729,077

Reprograming Target, Fund Estimate 728,256 21,927 212,119 179,443 175,862 138,905
Cumulative 21,927 234,046 413,489 589,351 728,256

Total Below (Over) Reprogramming Target 10,802 29,025 15,784 (1,982) (821)
83,757

TE-Eligble Projects
Bellflower te 3145 West Branch Greenway 1,153 0 0 0 1,153 0 0 0 1,153 0 0 0 0
Calabasas te 3147 Rt 101 bike llne gap closure 559 0 559 0 0 0 0 0 559 0 0 0 0
Compton te 3148 Willowbrook rail corridor enhancement 240 0 240 0 0 0 0 0 240 0 0 0 0
Compton te 3150 Willowbrook rail corridor enhancement, phase 2 928 0 93 243 592 0 0 243 592 0 93 0 0
Compton te 3151 Central Av corridor enhancement 674 0 68 606 0 0 0 0 606 0 68 0 0
Compton te 3152 Alondra corridor enhancement 662 0 89 573 0 0 0 0 573 0 89 0 0
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Los Angeles

Culver City te 3153 Sepulveda Bl pedestrian improvements 351 0 60 0 291 0 0 0 291 0 60 0 0
Los Angeles te 3446 Sherman Way median, De Soto-Topanga Cyn 186 0 0 186 0 0 0 0 186 0 0 0 0
Los Angeles te 3442 Pico Bl corridor, Rt 110-Hoover 626 0 0 0 626 0 0 0 626 0 0 0 0
Los Angeles te 3443 Barnsdall Park transit-oriented district 487 0 487 0 0 0 0 0 487 0 0 0 0
Los Angeles te 3156 Taylor Yard bike path, bridge over LA River 2,861 0 0 0 744 2,117 0 0 2,117 0 744 0 0
Los Angeles te 3157 Alvarado transit corridor pedestrain improvs 932 0 932 0 0 0 0 0 932 0 0 0 0
Los Angeles te 3158 LA River bike path, phase 3 (design) 836 0 0 0 836 0 0 0 836 0 0 0 0
Los Angeles te 3159 Broadway sidewalks reconstruction, phase 2 461 0 461 0 0 0 0 0 461 0 0 0 0
Los Angeles te 3161 Rt 101 fwy crossing at N Main St, phase 2 972 0 0 972 0 0 0 0 0 0 972 0 0
Los Angeles te 3163 LA River bike path, phase 3A (construction) 1,365 0 0 0 0 0 1,365 0 1,365 0 0 0 0
Los Angeles te 3164 E Hollywood pedestrian improvements 398 0 0 0 398 0 0 0 398 0 0 0 0
Los Angeles te 3165 Fashion District streetscapes 1,037 0 0 0 1,037 0 0 0 1,037 0 0 0 0
Los Angeles te 3169 Angels Walk, Wilshire Blvd 111 0 0 111 0 0 0 0 111 0 0 0 0
Los Angeles te 3170 Angels Flight railway rehabilitation 292 0 292 0 0 0 0 0 292 0 0 0 0
Los Angeles te 3174 Reuse of Watts station as museum 105 0 105 0 0 0 0 0 105 0 0 0 0
Los Angeles te 3175 White Point Nature Preserve transpo improvs 156 0 0 156 0 0 0 0 156 0 0 0 0
Los Angeles te 3176 Pacoima Town Center 399 0 0 399 0 0 0 0 399 0 0 0 0
Los Angeles te 3177 North Hollywood streetscape 1,051 0 0 0 1,051 0 0 0 1,051 0 0 0 0
Los Angeles te 3178 San Fernando Rd Metrolink bike path, phase 3 (design) 918 0 918 0 0 0 0 0 918 0 0 0 0
Los Angeles te 3179 East SF Valley trailhead parking and rest area 353 0 0 0 88 80 185 80 185 0 88 0 0
Los Angeles te 3180 Sun Valley, Sunland Bl, San Fernando-Strathern 402 0 0 0 0 402 0 0 402 0 0 0 0
Los Angeles te 3181 Cultural Crescent Blue Line entrance, parking 346 0 0 346 0 0 0 0 346 0 0 0 0
Los Angeles te 3182 Northridge Metrolink station parking 2,109 0 270 1,839 0 0 0 0 1,839 0 270 0 0
Los Angeles te 3183 Hollywood pedestrain/transit crossroads 758 0 0 0 758 0 0 0 758 0 0 0 0
Los Angeles te 3184 Exposition Bl R/W bike path, westside extension 2,303 0 0 0 410 1,893 0 0 1,893 0 410 0 0
Los Angeles te 3398 Hollywood media district, bus stop improvements 352 0 35 317 0 0 0 0 317 0 35 0 0
LA County te 3400 Commuter bikeway signing, phase 2 269 0 33 236 0 0 0 0 236 0 33 0 0
LA County te 3401 Whittier Blvd revitalization 938 0 0 938 0 0 0 0 938 0 0 0 0
LA County te 3402 Vermont Av median landscaping 901 0 901 0 0 0 0 0 901 0 0 0 0
LA County te 3403 Arroyo Seco bikeway 1,245 0 1,245 0 0 0 0 0 1,245 0 0 0 0
LA County te 3404 San Jose Creek bicycle trail, phase 2 1,243 0 0 1,243 0 0 0 0 1,243 0 0 0 0
LA County te 3405 Harbor Blvd wildlike undercrossing 901 0 901 0 0 0 0 0 901 0 0 0 0
Long Beach te 3407 East/West bikeway connect and signage 1,292 0 63 322 907 0 0 322 907 0 63 0 0
Long Beach te 3408 PE R/W bikeway and pedestrian improvements 2,416 0 106 1,200 1,110 0 0 1,200 1,110 0 106 0 0
Long Beach te 3409 Promenade streetscape/safety improvements 507 0 390 117 0 0 0 0 117 0 390 0 0
Lynwood te 3411 Lynwood Teen Square 300 0 300 0 0 0 0 0 300 0 0 0 0
Malibu te 3412 Cross Creek Rd pedestrian and parking improvs 563 0 563 0 0 0 0 0 563 0 0 0 0
Malibu te 3413 Cross Creek storm drain treatment facility 95 0 0 0 0 0 95 0 95 0 0 0 0
Monrovia te 3414 Old Town pedestrian improvements 1,882 0 0 0 1,882 0 0 0 1,882 0 0 0 0
Monrovia te 3415 Monrovia rail depot transit center 927 0 0 927 0 0 0 0 927 0 0 0 0
MTA te 3447 Exposition Bl R/W bikeway, phases 1 and 2 3,274 0 0 0 0 0 3,274 0 3,274 0 0 0 0
MTA te 3417 MacArthur Park station improvements 1,146 0 0 0 0 229 917 0 917 0 229 0 0
MTA te 3420 Culver City Exposition corridor bike path 532 0 0 0 0 0 532 0 532 0 0 0 0
Pasadena te 3448 North Lincoln Av enhancements 239 0 239 0 0 0 0 0 239 0 0 0 0
Pasadena te 3422 Blue Line linkages pedestrian improvements 200 0 200 0 0 0 0 0 200 0 0 0 0
Pasadena te 3423 Civic Center/Mid-Town public improvements 2,832 0 0 0 283 2,549 0 0 2,549 0 283 0 0
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Los Angeles

Pasadena te 3424 Playhouse district streetscapes 1,027 0 0 102 925 0 0 0 925 0 102 0 0
Pasadena te 3425 Restoration, historic Flint Wash trail crossing 286 0 57 229 0 0 0 0 229 0 57 0 0
Redondo Beach te 3426 Bay Cities regional bikeway 742 0 742 0 0 0 0 0 742 0 0 0 0
Rolling Hills E te 3427 Deep Valley Drive streetscape 209 0 0 0 209 0 0 0 209 0 0 0 0
Santa Clarita te 3429 Canyon View regional trail access 219 0 219 0 0 0 0 0 219 0 0 0 0
Santa Monica te 3431 Exposition corridor commuter bike path 1,634 0 0 1,634 0 0 0 0 1,634 0 0 0 0
Santa Monica te 3449 Pedestrian extensions to Downtown transit mall 1,863 0 0 1,863 0 0 0 0 1,863 0 0 0 0
SGV COG te 3433 Eastern regional bikeway 1,645 0 1,645 0 0 0 0 0 1,645 0 0 0 0
So Pasadena te 3435 Business district pedestrian improvements 799 0 799 0 0 0 0 0 799 0 0 0 0
Torrance te 3436 Hawthorne Blvd streetscape 808 0 808 0 0 0 0 0 808 0 0 0 0
Compton te 2869 Compton Crk bike path, Greenleaf-Artesia 388 0 0 0 0 0 388 0 388 0 0 0 0
Whittier te 2872 Greenway bike path, Norwalk-Penn 1,634 0 1,634 0 0 0 0 0 1,634 0 0 0 0
Whittier te 3440 Greeneway trail 3,974 0 3,974 0 0 0 0 0 3,974 0 0 0 0
Santa Clarita te 3127 Bike path, Rt 5-Fairways  Dr 1,078 0 0 0 0 0 1,078 0 1,078 0 0 0 0
Los Angeles te 3450 LANI bus stop and pedestrian improvs 554 0 554 0 0 0 0 0 554 0 0 0 0
Los Angeles te 3451 San Vicente/La Cienega median enhancement 239 0 0 0 0 0 239 0 239 0 0 0 0
Los Angeles te 5006 LA River bike path, phase 1C 1,525 0 0 1,525 0 0 0 0 1,525 0 0 0 0
MTA res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 64,709 0 19,982 16,084 13,300 7,270 8,073
Cumulative 19,982 36,066 49,366 56,636 64,709

TE Target, Fund Estimate 67,866 21,210 11,320 11,546 11,777 12,013
Cumulative 21,210 32,530 44,076 55,853 67,866

Total Below (Over) TE Target 1,228 (3,536) (5,290) (783) 3,157

Notes/Issues
RTIP transmitted April 12, 2004.  Submitted "under protest" because LACMTA wishes to see GARVEE bonding used to allow programming of additional projects in Los Angeles County.
Technical changes transmitted May 25, 2004.
RTIP proposed new GARVEE bonding for Route 5 Carmenita interchange (2808A).
RTIP and staff recommendation include total of $83,757 for undesignated AB 3090 replacement projects.
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Caltrans 99 5355 SR 145 & Gateway interch (98S-121)(ext 4-02) 5,108 0 0 5,108 0 0 0 0 4,608 0 0 0 500
Chowchilla loc 5500 Robertson Bl, 15th-Palm, widen, sidewalk (SO) 350 0 0 0 0 350 0 0 350 0 0 0 0
Chowchilla loc 8821 Ventura Av, 3rd-9th, reconstruct (State only) 29 0 0 29 0 0 0 0 0 3 26 0 0
Chowchilla loc 8821 Ventura Av, 3rd-9th, reconstruct (State only) 201 0 0 201 0 0 0 0 201 0 0 0 0
Madera City loc 8824 Lake St, Cleveland-Ellis, widen to 4 lanes (SO) 1,500 0 0 0 0 1,500 0 0 1,500 0 0 0 0
Madera City loc 8826 Street rehabilitation, 17 locations (State only) 1,800 0 0 0 0 1,800 0 0 1,650 0 150 0 0
Madera CTC 6L05 Planning, programming, and monitoring Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0
Madera CTC 6L05 Planning, programming, and monitoring 129 0 0 27 27 27 48 0 129 0 0 0 0

Total Proposed Against Reprogramming Target 9,217 100 0 5,365 27 3,677 48 0 0 8,538 3 176 0 500
Cumulative 100 5,465 5,492 9,169 9,217

Reprograming Target, Fund Estimate 9,169 341 3,300 2,792 2,736 0
Cumulative 341 3,641 6,433 9,169 9,169

Total Below (Over) Target 241 (1,824) 941 0 (48)

TE-Eligble Projects
Chowchilla te Robertson Blvd streetscape 81 0 0 81 0 0 0 0 81 0 0 0 0
Madera County te SR 41, Oakhurst, sidewalks 133 0 45 88 0 0 0 27 88 0 18 0 0
Madera te Gateway & UPRR, bike/ped undercrossing 243 0 44 13 186 0 0 13 186 0 44 0 0
Madera te Lake & "D" Street, bike/ped undercrossing 243 0 0 243 0 0 0 0 243 0 0 0 0

Total TE Proposed 700 0 89 425 186 0 0
Cumulative 89 514 700 700 700

TE Target, Fund Estimate 1,360 425 227 231 236 241
Cumulative 425 652 883 1,119 1,360

Total Below (Over) TE Target 336 138 183 419 660

Notes/Issues
Based on April 5 revised RTIP submittal.

Madera
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MTC tdm 2129 Regional rideshare program (delete 9-03) lapse 104 104 0 0 0 0 0 0 104 0 0 0 0

Prior Commitments (Not Part of Target) 104 104 0 0 0 0 0 0 0 104 0 0 0 0

MTC tdm 2129 Regional rideshare program (delete 9-03) lapse -104 0 0 0 0 0 -104 0 -104 0 0 0 0
Caltrans 101 342L Reversible HOV, segs 2,3,4 (02S-121)(RTIP)(ext 12-03) 24,744 6,000 0 18,744 0 0 0 6,000 18,744 0 0 0 0
Caltrans 101 342L Reversible HOV, segs 2,3,4 (00S-32)(96 grf)(ext 12-03) 18,392 0 0 18,392 0 0 0 0 18,392 0 0 0 0
Caltrans 101 360F Novato-Petaluma, widen to 6 ln fwy (RTIP)(TCR #18) 2,200 0 0 0 0 2,200 0 0 0 0 2,200 0 0
MTC cash 2127 AB 3090 reimbursement (03-04 PPM)(02S-124) 18 0 4 9 5 0 0 0 18 0 0 0 0
Marin CMA ??? Planning, programming, and monitoring NEW 110 0 0 24 24 25 37 0 110 0 0 0 0
MTC 2127 Planning, programming, and monitoring 53 0 0 17 18 18 0 0 53 0 0 0 0

Total Proposed Against Reprogramming Target 45,413 6,000 4 37,186 47 2,243 -67 0 6,000 37,213 0 2,200 0 0
Cumulative 6,004 43,190 43,237 45,480 45,413

Reprograming Target, Fund Estimate 45,517 1,447 14,002 11,845 11,610 6,613
Cumulative 1,447 15,449 27,294 38,904 45,517

Total Below (Over) Reprogramming Target (4,557) (27,741) (15,943) (6,576) 104

TE-Eligble Projects
MTC res TE reserve 2,097 0 0 1,005 357 364 371 0 2,097 0 0 0 0

Total TE Proposed 2,097 0 0 1,005 357 364 371
Cumulative 0 1,005 1,362 1,726 2,097

TE Target, Fund Estimate 2,097 655 350 357 364 371
Cumulative 655 1,005 1,362 1,726 2,097

Total Below (Over) TE Target 655 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.

Marin
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Caltrans 49 4147 Replace bridge, realign intersec Old Hwy 1,614 1,614 0 0 0 0 0 46 0 410 1,061 97 0

Prior Commitments (Not Part of Target) 1,614 1,614 0 0 0 0 0 0 46 0 410 1,061 97 0

Mariposa Co loc 2K11 Darrah Rd, Hwy 49 South-Triangle, rehab 415 0 0 415 0 0 0 0 415 0 0 0 0
Mariposa Co loc 2K12 Don Pedro subdiv, multiple rds, rehab 210 0 0 210 0 0 0 0 200 0 10 0 0
Mariposa Co loc 3K10 Ben Hur Rd, PM 23.86-25.93, rehab 380 0 0 20 360 0 0 0 360 0 20 0 0
Mariposa Co loc 3K11 Chowchilla Mountain Rd, PM 10.0-10.86, rehab 440 0 0 0 20 420 0 0 420 0 20 0 0
Mariposa Co loc 3K12 Colorado Rd, PM 10.0-11.0, rehab 313 0 0 313 0 0 0 0 282 0 31 0 0
Mariposa Co loc 3K13 East Westfall Rd, PM 10.0-11.0, rehab 343 0 0 343 0 0 0 0 326 0 17 0 0
Mariposa Co loc 3K14 East Whitlock Rd, PM 19.0-20.27, rehab 236 0 0 15 221 0 0 0 221 0 15 0 0
Mariposa Co loc 3K15 Granite Springs Rd, PM 13.12-14.75 rehab 397 0 0 0 20 377 0 0 377 0 20 0 0
Mariposa Co loc 3K16 Hornitos Rd, PM 10.0-18.13, rehab 165 0 0 8 157 0 0 0 157 0 8 0 0
Mariposa Co loc 3K17 Old Highway, PM 23.94-24.88, rehab 214 0 0 15 199 0 0 0 199 0 15 0 0
Mariposa Co loc 3K18 Smith Station Rd, PM 10.0-13.87, rehab 760 0 0 0 0 20 740 0 740 0 20 0 0
Mariposa Co loc 3K19 Triangle Rd, PM 14.11-15.11, rehab 223 0 0 15 208 0 0 0 208 0 15 0 0
Mariposa Co loc 3K1A Triangle Rd, PM 20.06-21.62, rehab 405 0 0 0 0 20 385 0 385 0 20 0 0
Mariposa Co 4957 Planning, programming, and monitoring Feb-04 19 19 0 0 0 0 0 0 19 0 0 0 0
Mariposa Co 4957 Planning, programming, and monitoring 59 0 20 19 20 0 0 0 59 0 0 0 0

Total Proposed Against Reprogramming Target 4,579 19 20 1,373 1,205 837 1,125 0 0 4,368 0 211 0 0
Cumulative 39 1,412 2,617 3,454 4,579

Reprograming Target, Fund Estimate 4,579 140 1,357 1,148 1,125 809
Cumulative 140 1,497 2,645 3,770 4,579

Total Below (Over) Reprogramming Target 101 85 28 316 0

TE-Eligble Projects
Mariposa Co res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 555 173 93 94 97 98
Cumulative 173 266 360 457 555

Total Below (Over) TE Target 173 266 360 457 555

Notes/Issues
No RTIP received.  Staff recommends reprogramming projects as shown.

Mariposa
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Caltrans 101 125F Willits Bypass (grf,incr)(RTIP) 17,310 0 0 0 0 0 17,310 0 17,310 0 0 0 0
Ft Bragg loc 4083R Rail crossing, phase 2, 3 locations, rehab (State only) 390 0 0 0 0 390 0 0 390 0 0 0 0
Ft Bragg loc 4084P Local street rehab, phase 3  (State only) 513 0 0 0 0 513 0 0 513 0 0 0 0
Ft Bragg loc 4086P Sidewalks and ramps, 318 curb cuts (State only) 649 0 0 25 624 0 0 0 624 0 25 0 0
Ft Bragg loc 4087P Franklin St, reconstruct 1,727 0 0 1,727 0 0 0 0 1,658 0 69 0 0
Mendocino Co loc 4073P East Side Potter Valley Rd, rehab (02S-65) 3,820 0 0 230 0 3,590 0 230 3,590 0 0 0 0
Mendocino Co loc 4074P Rail crossing rehab, 3 locations (02S-65) 255 0 0 255 0 0 0 0 255 0 0 0 0
Mendocino Co loc 4098P Local road overlay, 6 locations (02S-65) 3,646 0 0 3,646 0 0 0 0 3,646 0 0 0 0
Mendocino Co loc 4099P New 2-lane rd, Brooktrails-Rt 101 (State only)(02S-65) 380 0 0 0 110 140 130 130 0 110 140 0 0
Mendocino Co loc 4101P N State St, MP 0.5-2.3, improvements (02S-65) 3,740 0 0 200 0 360 3,180 360 3,180 0 200 0 0
Mendocino Co loc 4102P Redemeyer Rd, extend to Lk Mendocino Dr (S/O)(02S-65) 290 0 0 150 140 0 0 0 0 150 140 0 0
Mendocino Co loc 4103P RR crossing improvements, 8 locations (State only) 500 0 0 0 40 0 460 0 460 0 40 0 0
Pt Arena loc 4096P Local st rehab, improvements, various locs (S/O) 172 0 0 18 154 0 0 0 154 0 18 0 0
Ukiah loc 4077P Rail crossing rehab, 4 locations (ext 5-03) 172 0 0 172 0 0 0 0 172 0 0 0 0
Ukiah loc 4089P RR crossing rehab, 4 locations (State only) 128 0 0 128 0 0 0 0 112 0 16 0 0
Ukiah loc 4090P Local street overlay, 12 locations (State only) 700 0 0 0 700 0 0 0 700 0 0 0 0
Ukiah loc 4091P Gobbi St/Oak Manor intersection improvs (S/O) 458 0 0 0 458 0 0 0 458 0 0 0 0
Ukiah loc 4092P Gobbi St/Orchard Ave intersection improvs (S/O) 131 0 0 131 0 0 0 0 131 0 0 0 0
Ukiah loc 4093P Local street overlay, 11 locations (State only) 252 0 0 0 252 0 0 0 252 0 0 0 0
Ukiah loc 4095P North State St curb ramps, 2 intersecs (State only) 18 0 0 18 0 0 0 0 18 0 0 0 0
Willits loc 4088P Holly St, rehab, improvements (State only) 427 0 0 427 0 0 0 0 393 0 34 0 0
Willits loc 4097P Rail crossing, E Commercial St, rehab (State only) 152 0 0 0 10 142 0 0 142 0 10 0 0
Mendocino Co te 4100P Ukiah/Talmage, 3 locations, sidewalks (State only) 339 0 0 44 295 0 0 0 295 0 44 0 0
Point Arena te 4060 Coastal access scenic bikeway (ext 6-01) 194 0 0 194 0 0 0 0 194 0 0 0 0
Willits te 4081T Train station rehab, east bldg (ext 6-02) 232 0 0 232 0 0 0 0 232 0 0 0 0
MCOG 4002P Planning, programming, and monitoring Feb-04 144 144 0 0 0 0 0 0 144 0 0 0 0
MCOG 4002P Planning, programming, and monitoring 384 0 11 70 163 70 70 0 384 0 0 0 0

Total Proposed Against Reprogramming Target 37,123 144 11 7,667 2,946 5,205 21,150 0 720 35,407 260 736 0 0
Cumulative 155 7,822 10,768 15,973 37,123

Reprograming Target, Fund Estimate 37,061 1,246 12,049 10,193 9,988 3,585
Cumulative 1,246 13,295 23,488 33,476 37,061

Total Below (Over) Reprogramming Target 1,091 5,473 12,720 17,503 (62)

TE-Eligble Projects
MCOG res TE reserve 2,023 0 0 304 202 1,159 358 0 2,023 0 0 0 0

Total TE Proposed 2,023 0 0 304 202 1,159 358
Cumulative 0 304 506 1,665 2,023

TE Target, Fund Estimate 2,023 632 337 344 352 358
Cumulative 632 969 1,313 1,665 2,023

Mendocino
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Mendocino

Total Below (Over) TE Target 632 665 807 0 0

Notes/Issues:
RTIP adopted April 5, 2004, transmitted April 12, 2004.
RTIP identified $1,104 in TE-eligible work from 2002 STIP projects, encouraged early funding, but said they are not to be funded from TE target.  Intention unclear. 
RTIP listed 2 projects with components slit across fiscal years (Willits Bypass, County overlay 4098P).  Staff recommendation is for programming in one year.
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Caltrans 59 5264 Castle Hwy, Rt 99-Bellevue, realignment, expwy 3,643 3,643 0 0 0 0 0 0 0 3,643 0 0 0
Caltrans 59 6688 Merced 16th St-Olive Av, widen to 4 lanes, R/W 1,120 1,120 0 0 0 0 0 0 0 1,120 0 0 0
Caltrans 99 528D Fwy conversion, Owens Crk Br-Childs (RTIP) 5,452 5,452 0 0 0 0 0 3,905 0 306 917 324 0
Caltrans 140 5645 Widen Bradley overpass to 4 lanes, R/W 1,600 1,600 0 0 0 0 0 0 0 51 1,258 291 0
Caltrans 152 5707 Los Banos Bypass (RTIP) 1,300 1,300 0 0 0 0 0 0 0 1,300 0 0 0
Merced County mat 5961 TEA match, Planada landscape, bike ln (delete 9-03) lapse 13 13 0 0 0 0 0 0 13 0 0 0 0

Prior Commitments (Not Part of Target) 13,128 13,128 0 0 0 0 0 0 3,905 13 6,420 2,175 615 0

Merced County mat 5961 TEA match, Planada landscape, bike ln (delete 9-03) lapse -13 0 0 0 0 0 -13 0 -13 0 0 0 0
Caltrans 99 528D Fwy conversion, Mission Av interch (RTIP) 21,239 0 0 21,239 0 0 0 0 21,239 0 0 0 0
Caltrans 140 5645 Widen Bradley overpass to 4 lanes, R/W 4,652 0 0 0 0 4,652 0 4,652 0 0 0 0 0
Caltrans 152 5707 Los Banos Bypass (RTIP)(increase) 700 700 0 0 0 0 0 0 0 700 0 0 0
Merced County loc 5951 Campus Parkway (State only) 2,045 0 0 0 0 2,045 0 2,045 0 0 0 0 0
MCAG 5960 Planning, programming, and monitoring Feb-04 60 60 0 0 0 0 0 0 60 0 0 0 0
MCAG 5960 Planning, programming, and monitoring 180 0 60 60 26 0 34 0 180 0 0 0 0

Total Proposed Against Reprogramming Target 28,863 760 60 21,299 26 6,697 21 0 6,697 21,466 700 0 0 0
Cumulative 820 22,119 22,145 28,842 28,863

Reprograming Target, Fund Estimate 29,571 1,100 10,643 9,004 8,824 0
Cumulative 1,100 11,743 20,747 29,571 29,571

Total Below (Over) Reprogramming Target 280 (10,376) (1,398) 729 708

TE-Eligble Projects
Caltrans 140 5645 Bradley overpass, enhancement elements 1,900 0 0 0 1,900 0 0 0 1,900 0 0 0 0
MCAG res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Proposed Against Repropramming Target 1,900 0 0 0 1,900 0 0
Cumulative 0 0 1,900 1,900 1,900

TE Target, Fund Estimate 2,443 764 407 416 424 432
Cumulative 764 1,171 1,587 2,011 2,443

Total Below (Over) TE Target 764 1,171 (313) 111 543

Notes/Issues
RTIP adopted March 18, 2004, transmitted April 5, 2004.  Amended May 20, 2004, transmitted May 24, 2004.

Merced
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Caltrans 299 53 W Mill St to US 395 (Alturas), R/W 605 605 0 0 0 0 0 72 0 120 323 90 0
Caltrans 299 3105 Cedar Pass truck escape ramp 125 125 0 0 0 0 0 0 0 125 0 0 0

Prior Commitments (Not Part of Target) 730 730 0 0 0 0 0 0 72 0 245 323 90 0

Alturas loc 2176 Warner St, Park-Rt 299, rehab 1,927 0 0 0 0 1,927 0 0 1,927 0 0 0 0
Modoc County loc 2384 CR 60, Eastside Canal, repl bridge (HBRR)(02S-13) 130 0 130 0 0 0 0 0 130 0 0 0 0
Modoc Co loc 2264 County Rd 1, 3.66 miles, rehab (State only) 735 0 0 735 0 0 0 0 735 0 0 0 0
Modoc Co loc 2393 CR 85, Pit River, replace bridge (HBRR) NEW 240 0 0 240 0 0 0 0 240 0 0 0 0
Modoc CTC 2051 Planning, programming, and monitoring Feb-04 63 63 0 0 0 0 0 0 63 0 0 0 0
Modoc CTC 2051 Planning, programming, and monitoring 217 0 55 54 54 54 0 0 217 0 0 0 0

Total Proposed Against Reprogramming Target 3,312 63 185 1,029 54 1,981 0 0 0 3,312 0 0 0 0
Cumulative 248 1,277 1,331 3,312 3,312

Reprograming Target, Fund Estimate 3,328 124 1,198 1,013 993 0
Cumulative 124 1,322 2,335 3,328 3,328

Total Below (Over) Reprogramming Target (124) 45 1,004 16 16

TE-Eligble Projects
Modoc CTC res TE reserve 723 0 0 0 0 0 723 0 723 0 0 0 0

Total TE Proposed 723 0 0 0 0 0 723
Cumulative 0 0 0 0 723

TE Target, Fund Estimate 723 226 121 123 125 128
Cumulative 226 347 470 595 723

Total Below (Over) TE Target 226 347 470 595 0

Notes/Issues
RTIP adopted March 30, 2004, transmitted April 8, 2004.
RTIP did not indicate fiscal year for TE "reserve lump sum."  Staff recommends entirely in 2008-09.

Modoc
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Caltrans 14 8010 North of Mojave, expressway upgrade (RTIP) 1,841 1,841 0 0 0 0 0 1,143 0 105 353 240 0
Caltrans 14 8042 Kern, 4-lane, Freeman Gulch (RTIP) 381 381 0 0 0 0 0 0 0 381 0 0 0
Caltrans 395 170 Inyo, Olancha and Cartago expwy upgrade (RTIP) 115 115 0 0 0 0 0 0 0 115 0 0 0
Caltrans 395 241 Mono, Highpoint curve corrections (RTIP) 525 525 0 0 0 0 0 0 0 525 0 0 0
Caltrans 395 344 Mono Lake widening 1,607 1,607 0 0 0 0 0 42 0 527 935 103 0
Caltrans 395 8539 Kern, Inyokern 4-lane (RTIP) 200 200 0 0 0 0 0 0 0 200 0 0 0
Caltrans 395 260B SBd, Rt 15-Farmington, widen (RTIP) 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0

Prior Commitments (Not Part of Target) 6,669 6,669 0 0 0 0 0 0 1,185 0 3,853 1,288 343 0

Caltrans 14 8010 North of Mojave, expressway upgrade (RTIP 10%) 4,150 -379 0 4,529 0 0 0 -379 4,160 0 0 0 369
Caltrans 395 170 Inyo, Olancha and Cartago expwy upgrade (RTIP) DELETE 181 181 0 0 0 0 0 0 0 0 181 0 0
Caltrans 395 191 Independence 4-lane expressway (RTIP 10%) ADD 1,455 0 0 0 0 0 1,455 0 1,252 0 0 0 203
Caltrans 395 344 Mono Lake widening 8,423 0 0 0 0 8,423 0 0 7,627 0 0 0 796
Mono Co bus 2015 Bus for Inyo-Mono Transit 62 0 62 0 0 0 0 0 62 0 0 0 0
Mammoth Lakes cash 2507 AB 3090 reimbursement (Old Mammoth Rd)(02S-108) 595 0 119 298 178 0 0 0 595 0 0 0 0
Mammoth Lakes loc 2502 Lake Mary Rd bike lane, sidewalk 3,984 0 0 0 3,984 0 0 0 3,984 0 0 0 0
Mammoth Lakes loc 2505 Meridian Bl, reconstruction (02S-45) 2,529 0 0 0 2,529 0 0 0 2,529 0 0 0 0
Mammoth Lakes loc 2509 Canyon Bl, Tavern, Laurel Mt, Minaret, rehab 404 0 0 404 0 0 0 0 404 0 0 0 0
Mammoth Lakes loc 2510 Chateau Rd, Main St, rehab, sidewalks 1,256 0 0 1,256 0 0 0 0 1,256 0 0 0 0
Mammoth Lakes loc 2512 Airport Access Rd, new (02S-66) 2,582 0 0 0 0 0 2,582 3 2,579 0 0 0 0
Mammoth Lakes loc 2514 North Main St, Forest Trail-Post Office, rehab (S/O) 575 0 0 58 0 517 0 3 517 7 48 0 0
Mono Co loc 2012 Owens Gorge Rd rehab (State only) 1,059 0 0 1,059 0 0 0 55 958 28 18 0 0
Mono Co loc 2020 Owens River Rd rehab (State only) 1,432 0 0 88 1,344 0 0 28 1,344 36 24 0 0
Mono Co loc 2021 Bridgeport local street rehab, 15 locations (S/O) 1,866 0 0 128 1,738 0 0 0 1,738 64 64 0 0
Mono County loc 2009 Lundy Lake Rd, rehab 1,349 0 0 1,349 0 0 0 1 1,333 0 15 0 0
Mono LTC 2003 Planning, programming, and monitoring Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0
Mono LTC 2003 Planning, programming, and monitoring 500 0 100 100 100 100 100 0 500 0 0 0 0

Total Proposed Against Reprogramming Target 32,502 -98 281 9,269 9,873 9,040 4,137 0 -289 30,938 135 350 0 1,368
Cumulative 183 9,452 19,325 28,365 32,502

Reprograming Target, Fund Estimate 32,487 1,059 10,243 8,665 8,492 4,028
Cumulative 1,059 11,302 19,967 28,459 32,487

Total Below (Over) Target 876 1,850 642 94 (15)

TE-Eligble Projects
Mono LTC res TE reserve 2,152 0 0 0 0 1,076 1,076 0 2,152 0 0 0 0

Total TE Proposed 2,152 0 0 0 0 1,076 1,076
Cumulative 0 0 0 1,076 2,152

TE Target, Fund Estimate 2,152 672 359 366 374 381
Cumulative 672 1,031 1,397 1,771 2,152

Mono
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Mono

Total Below (Over) TE Target 672 1,031 1,397 695 0

Notes/Issues
RTIP adopted March 8, 2004, transmitted April 5, 2004.
Added construction for Independence 4-lane to be funded 40% ITIP, 40% Inyo, 10% Kern, and 10% Mono.
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Caltrans 1 32G Salinas Rd interchange, APD (RTIP) 1,161 1,161 0 0 0 0 0 0 0 1,161 0 0 0
Caltrans 101 318 Airport Bl interch (APDE) (State only)(RTIP) 322 322 0 0 0 0 0 0 0 322 0 0 0
MST bus 1004 Rehab 12 diesel buses (delete 9-03) lapse 540 540 0 0 0 0 0 0 540 0 0 0 0
Greenfield loc 1013 El Camino Real, Apple-Walnut, rehab (delete 9-03) lapse 50 50 0 0 0 0 0 0 50 0 0 0 0
King City loc 1014 Broadway, Russ-3rd, reconstruct (delete 9-03) lapse 50 50 0 0 0 0 0 0 50 0 0 0 0
Monterey loc 1156 Del Monte Av, Sloat-Palo Verde (delete 9-03) lapse 885 885 0 0 0 0 0 0 885 0 0 0 0
Soledad loc 1015A West St, Front St, rehab (delete 9-03) lapse 61 61 0 0 0 0 0 0 57 0 4 0 0
TAMC loc 8200 Rt 1, Carmel River Bridge-Rt 68 (RTIP) lapse 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0

Prior Commitments (Not Part of Target) 5,069 5,069 0 0 0 0 0 0 0 1,582 3,483 4 0 0

MST bus 1004 Rehab 12 diesel buses (delete 9-03) lapse -540 0 0 0 0 0 -540 0 -540 0 0 0 0
Greenfield loc 1013 El Camino Real, Apple-Walnut, rehab (delete 9-03) lapse -50 0 0 0 0 0 -50 0 -50 0 0 0 0
King City loc 1014 Broadway, Russ-3rd, reconstruct (delete 9-03) lapse -50 0 0 0 0 0 -50 0 -50 0 0 0 0
Monterey loc 1156 Del Monte Av, Sloat-Palo Verde (delete 9-03) lapse -885 0 0 0 0 0 -885 0 -885 0 0 0 0
Soledad loc 1015A West St, Front St, rehab (delete 9-03) lapse -61 0 0 0 0 0 -61 0 -57 0 -4 0 0
TAMC loc 8200 Rt 1, Carmel River Bridge-Rt 68 (RTIP) lapse -2,000 0 0 0 0 0 -2,000 0 0 -2,000 0 0 0
Caltrans 1 32G Salinas Rd interchange (RTIP) ADD 2,950 0 0 2,950 0 0 0 0 0 0 2,950 0 0
Caltrans 68 680 Rt 68-Toro Park (Fort Ord), env 25 0 25 0 0 0 0 0 0 25 0 0 0
Caltrans 101 318 Airport Bl interch (State only)(RTIP) 688 0 0 688 0 0 0 0 0 0 688 0 0
Caltrans 101 58F Prunedale Bypass 25,450 0 0 9,450 0 0 16,000 0 0 9,450 16,000 0 0
Caltrans 101 58G Prunedale interchanges & improvements, grf (RTIP) 66,012 0 0 10,883 0 0 55,129 10,883 55,129 0 0 0 0
MST bus 1157 Marina transit station 2,500 0 0 2,500 0 0 0 0 2,500 0 0 0 0
TAMC cash 1165 AB 3090 reimbursement (03-04 PPM)(02S-124) 256 0 0 51 128 77 0 0 256 0 0 0 0
Carmel loc 1005 Junipero, Ocean-8th, repave, streetscape (02S-78) 171 0 0 171 0 0 0 0 171 0 0 0 0
Carmel loc 1224 San Carlos St repaving (02S-78) 50 0 0 50 0 0 0 0 50 0 0 0 0
Del Rey Oaks loc 1146 Carlton Dr, Highland-end, resurface (State only) 99 0 0 9 90 0 0 0 90 0 9 0 0
Del Rey Oaks loc 1147 Work Av, Rt 218 east 800 ft, resurface (State only) 55 0 0 5 50 0 0 0 50 0 5 0 0
Gonzales loc 1012 N Alta St, Gonzales River-River Rd, rehab (S/O) 200 0 0 17 183 0 0 0 183 0 17 0 0
Greenfield loc 1149 Oak Av, 3rd-4th, 11th-12th, overlay (State only) 246 0 0 0 246 0 0 0 246 0 0 0 0
King City loc 1154 So 2nd St, Broadway-Division, reconstruct (SO) 261 0 0 0 261 0 0 0 261 0 0 0 0
Marina loc 1150 6 locations (mapped), rehab (State only) 429 0 0 20 409 0 0 0 409 0 20 0 0
Monterey loc 480 Rt 68 widening near CHOMP 600 0 0 600 0 0 0 0 0 600 0 0 0
Monterey Co loc 1151 Abbott St, Salinas-Rt 101, rehab (State only) 2,130 0 0 2,130 0 0 0 0 1,960 0 170 0 0
Monterey Co loc 1152 Davis Rd, replace Salinas River bridge (02S-49) 1,300 0 0 200 1,100 0 0 50 1,100 65 85 0 0
Monterey Co loc 1153 Hall Rd, Elkhorn-San Miguel Cyn, rehab (State only) 3,640 0 0 3,640 0 0 0 0 3,440 0 200 0 0
Monterey Co loc 1814 Hwy 1 operational improvements, Carmel ADD 3,090 0 0 0 0 0 3,090 0 2,540 200 350 0 0
Monterey Co loc 1816 Hwy 68 safety and operational improvements ADD 4,610 0 0 0 0 0 4,610 0 4,610 0 0 0 0
Pacific Grove loc 1158 Lighthouse Av, Eardley-Fountain, rehab (State only) 459 0 0 0 459 0 0 0 459 0 0 0 0
Salinas loc 1159 E Market, Garner, Calle Cebu, Sunrise, rehab 2,979 0 0 993 1,986 0 0 0 2,979 0 0 0 0
Salinas loc 1160 Sanborn Rd, Abbott-John, widen 1,000 0 1,000 0 0 0 0 0 1,000 0 0 0 0
Sand City loc 1010A California Av, Sylvan-Tioga, overlay (State only) 150 0 0 0 150 0 0 0 138 4 8 0 0
Soledad loc 1015A West St, Front St, rehab (State only) 444 0 0 0 444 0 0 0 411 0 33 0 0
Monterey Co rail 1155 Pajaro Station improvements (State only)(TCR #14) 1,500 0 0 1,500 0 0 0 0 1,500 0 0 0 0

Monterey
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Monterey

TAMC rail 1164 Monterey Bay Station improvements 3,000 0 0 0 3,000 0 0 0 3,000 0 0 0 0
TAMC 1165 Planning, programming, and monitoring Feb-04 257 257 0 0 0 0 0 0 257 0 0 0 0
TAMC 1165 Planning, programming, and monitoring 1,867 0 400 400 250 127 690 0 1,867 0 0 0 0

Total Proposed Against Reprogramming Target 122,832 257 1,425 36,257 8,756 204 75,933 0 10,933 83,024 8,344 20,531 0 0
Cumulative 1,682 37,939 46,695 46,899 122,832

Reprograming Target, Fund Estimate 122,847 4,103 39,688 33,575 32,904 12,577
Cumulative 4,103 43,791 77,366 110,270 122,847

Total Below (Over) Reprogramming Target 2,421 5,852 30,671 63,371 15

TE-Eligble Projects
ML Harbor Dist te 1815 Moss Landing Coastal Trail 304 0 304 0 0 0 0 0 304 0 0 0 0
Carmel te 1827 San Carlos streetscape 155 0 155 0 0 0 0 0 155 0 0 0 0
Monterey Co te 1828 Spreckels Bl/Portola Dr bike path & bridge 3,472 0 0 0 3,472 0 0 0 3,472 0 0 0 0

Total TE Proposed 3,931 0 459 0 3,472 0 0
Cumulative 459 459 3,931 3,931 3,931

TE Target, Fund Estimate 3,931 1,228 656 669 682 696
Cumulative 1,228 1,884 2,553 3,235 3,931

Total Below (Over) TE Target 769 1,425 (1,378) (696) 0

Notes/Issues
RTIP adopted March 24, 2004.  Transmitted April 2, 2004.
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Caltrans 12 373 Rt 12/29 intersec, separation (env) 1,500 1,500 0 0 0 0 0 0 0 1,500 0 0 0
Caltrans 12 376 Rt 12/29/221 Soscol intersection separation 2,100 2,100 0 0 0 0 0 0 0 2,100 0 0 0

Prior Commitments (Not Part of Target) 3,600 3,600 0 0 0 0 0 0 0 0 3,600 0 0 0

Caltrans 12 367D Jamieson Canyon Rd widening (TCR #157) 2,000 0 0 2,000 0 0 0 0 0 0 2,000 0 0
Caltrans 29 376 Rt 12/29/221 Soscol intersection separation ADD 4,200 0 0 0 0 4,200 0 0 0 0 4,200 0 0
Caltrans 29 377C Trancas St interch planting mitigation (split/377A) 789 0 0 150 639 0 0 0 639 0 150 0 0
MTC cash 2130 AB 3090 reimbursement (03-04 PPM)(02S-124) 10 0 2 5 3 0 0 0 10 0 0 0 0
MTC 2130 Planning, programming, and monitoring 33 0 0 11 11 11 0 0 33 0 0 0 0
MTC/Napa TPA 1003E Planning, programming, and monitoring Feb-04 60 60 0 0 0 0 0 0 60 0 0 0 0
MTC/Napa TPA 1003E Planning, programming, and monitoring 68 0 0 0 45 0 23 0 68 0 0 0 0

Total Proposed Against Reprogramming Target 7,160 60 2 2,166 698 4,211 23 0 0 810 0 6,350 0 0
Cumulative 62 2,228 2,926 7,137 7,160

Reprograming Target, Fund Estimate 2,709 101 975 825 808 0
Cumulative 101 1,076 1,901 2,709 2,709

Total Below (Over) Reprogramming Target 39 (1,152) (1,025) (4,428) (4,451)

TE-Eligble Projects
MTC res TE reserve 1,299 0 0 623 221 225 230 0 0 0 0 0 0

Total TE Proposed 1,299 0 0 623 221 225 230
Cumulative 0 623 844 1,069 1,299

TE Target, Fund Estimate 1,299 406 217 221 225 230
Cumulative 406 623 844 1,069 1,299

Total Below (Over) TE Target 406 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.

Napa
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Caltrans 20 3976 Dorsey Drive interchange 1,165 1,165 0 0 0 0 0 0 0 1,165 0 0 0
Caltrans 49 4107 Widen, Wolf/Combie-Grass Valley (RTIP) 9,080 9,080 0 0 0 0 0 2,680 0 705 4,795 900 0

Prior Commitments (Not Part of Target) 10,245 10,245 0 0 0 0 0 0 2,680 0 1,870 4,795 900 0

Caltrans 20 3976 Dorsey Drive interchange 15,700 0 35 2,400 0 5,600 7,665 4,500 6,165 35 2,400 1,100 1,500
Caltrans 49 4107 Widen, Wolf/Combie-Grass Valley (RTIP) -9,080 -9,080 0 0 0 0 0 -2,680 0 -705 -4,795 -900 0
Caltrans 49 4107 Widen, Wolf/Combie-Grass Valley, seg 1 (RIP)(rescope) 9,080 2,400 0 0 0 3,800 2,880 3,500 2,380 1,750 650 300 500
Truckee loc 3L43 Rt 89, "Mousehole" grade separation 498 0 0 498 0 0 0 0 0 498 0 0 0
Nevada CTC 0L83 Planning, programming, and monitoring Feb-04 55 55 0 0 0 0 0 0 55 0 0 0 0
Nevada CTC 0L83 Planning, programming, and monitoring 500 0 85 85 85 85 160 0 500 0 0 0 0

Total Proposed Against Reprogramming Target 16,753 -6,625 120 2,983 85 9,485 10,705 0 5,320 9,100 1,578 -1,745 500 2,000
Cumulative -6,505 -3,522 -3,437 6,048 16,753

Reprograming Target, Fund Estimate 16,753 243 2,350 1,988 1,949 10,223
Cumulative 243 2,593 4,581 6,530 16,753

Total Below (Over) Reprogramming Target 6,748 6,115 8,018 482 0

TE-Eligble Projects
Nevada CTC res TE reserve 1,135 0 0 0 737 197 201 0 1,135 0 0 0 0

Total TE Proposed 1,135 0 0 0 737 197 201
Cumulative 0 0 737 934 1,135

TE Target, Fund Estimate 1,135 355 189 193 197 201
Cumulative 355 544 737 934 1,135

Total Below (Over) TE Target 355 544 0 0 0

Notes/Issues
RTIP transmitted April 9, 2004.
RTIP was not explicit regarding Truckee "Mousehole" project.  Staff recommends reprogramming as shown.
RTIP was unclear regarding PPM.  Staff recommendation is consistent with PPM limitation.

Nevada
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Caltrans 5 2564 Avenida Pico SB off-ramp, aux lane 441 441 0 0 0 0 0 0 0 42 399 0 0
Caltrans 5 2615 Camino Capistrano interchange improvements 5 5 0 0 0 0 0 0 0 5 0 0 0
Caltrans 5 2796 Culver Drive southbound off-ramp widening (02S-44) 4 4 0 0 0 0 0 0 0 4 0 0 0
Caltrans 5 2671A Oso Parkway SB off-ramp, storage lane (02S-44) 3 3 0 0 0 0 0 0 0 3 0 0 0
Caltrans 90 4434 Imperial Hwy grade sep, near Orangethorpe 23,300 23,300 0 0 0 0 0 17,452 0 1,187 3,070 1,591 0
Caltrans 405 5079A Magnolia Av-Beach Bl, aux lane 1,344 1,344 0 0 0 0 0 0 0 1,344 0 0 0

Prior Commitments (Not Part of Target) 25,097 25,097 0 0 0 0 0 0 17,452 0 2,585 3,469 1,591 0

Caltrans 5 2806B Jamboree SB off ramp and auxiliary lane NEW 4,787 0 0 0 0 4,787 0 0 4,200 0 0 0 587
Caltrans 5 2564 Avenida Pico SB off-ramp, aux lane 2,226 0 0 2,226 0 0 0 24 1,815 0 0 67 320
Caltrans 5 2615 Camino Capistrano interchange improvements 8,993 0 0 0 991 0 8,002 10 7,041 0 946 35 961
Caltrans 5 2796 Culver Drive southbound off-ramp widening (02S-44) 1,885 0 324 1,561 0 0 0 102 1,405 0 126 96 156
Caltrans 5 2671A Oso Parkway SB off-ramp, storage lane (02S-44) 16,762 0 1,814 676 14,272 0 0 403 12,532 0 1,814 273 1,740
Caltrans 5 978T HOV, Rt 91-LA Co Line (02S-72)(96 grf) 23,342 0 0 23,342 0 0 0 0 23,342 0 0 0 0
Caltrans 90 4434 Imperial Hwy grade sep, near Orangethorpe 33,726 5,736 0 27,990 0 0 0 2,784 24,090 813 930 1,209 3,900
Caltrans 405 5079A Magnolia Av-Beach Bl, aux lane 14,468 0 1,338 1,583 11,547 0 0 1,245 9,666 0 1,338 338 1,881
OCTA bus 9507 West Orange County bus rapid transit guideway 3,573 0 0 3,573 0 0 0 0 0 3,573 0 0 0
OCTA cash 2133 AB 3090 reimbursement (03-04 PPM)(02S-124) 3,500 0 0 700 1,750 1,050 0 0 3,500 0 0 0 0
Placentia gsep 9656 Placentia Av grade sep (RTIP)(State only)(TCR #73) 1,100 0 1,100 0 0 0 0 0 1,100 0 0 0 0
Fullerton loc 2026 Fullerton transportation center parking (RTIP) NEW 5,100 0 0 0 0 5,100 0 0 5,100 0 0 0 0
OCTA loc 2544B Rt 5 San Clemente El Camino Real soundwall (S/O) NEW 575 0 0 0 575 0 0 0 530 0 45 0 0
OCTA loc 2580A Rt 5 San Clemente Avenida Vaquero soundwall (S/O) NEW 1,286 0 0 0 1,286 0 0 0 1,184 0 102 0 0
OCTA loc 4621A Rt 91 soundwall, Imperial Hwy-Weir Cyn Rd (S/O) NEW 414 0 0 0 414 0 0 0 0 0 414 0 0
SCRRA loc 4435 Orange Metrolink Station pedestrian overcrossing NEW 3,000 0 0 3,000 0 0 0 0 3,000 0 0 0 0
OCTA rail 9540A CenterLine light rail (State only) 25,725 0 0 0 0 25,725 0 0 0 0 25,725 0 0
OCTA 2132 Planning, programming, and monitoring 9,725 0 1,287 1,777 1,531 1,531 3,599 0 9,725 0 0 0 0

Total Proposed Against Reprogramming Target 160,187 5,736 5,863 66,428 32,366 38,193 11,601 0 4,568 108,230 4,386 31,440 2,018 9,545
Cumulative 11,599 78,027 110,393 148,586 160,187

Reprograming Target, Fund Estimate 157,576 5,863 56,715 47,978 47,020 0
Cumulative 5,863 62,578 110,556 157,576 157,576

Total Below (Over) Reprogramming Target (5,736) (15,449) 163 8,990 (2,611)

TE-Eligble Projects
OCTA res TE reserve 20,463 0 0 9,808 3,481 3,552 3,622 0 20,463 0 0 0 0

Total TE Proposed 20,463 0 0 9,808 3,481 3,552 3,622
Cumulative 0 9,808 13,289 16,841 20,463

TE Target, Fund Estimate 20,463 6,395 3,413 3,481 3,552 3,622
Cumulative 6,395 9,808 13,289 16,841 20,463

Orange
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Orange

Total Below (Over) TE Target 6,395 0 0 0 0

Notes/Issues
RTIP transmitted April 9, 2004.  Revised fact sheet for PPNO 4434, May 11, 2004.
RTIP proposed use of GARVEE bonding to advance Rt 5 HOV (978T) and Imperial Hwy grade separation (4434).
Re TE, RTIP stated:  "Beginning in FY 2005-06, OCTA is programming TE funds as lump sum in the 2004 STIP."
RTIP proposed PPM of $6,154 for 2004-05 through 2007-08 (annual average = $1,531), exceeding limitation of $6,126 for that period.
     Staff recommendation reduces $28 from PPM for 2005-06.
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Caltrans 49 4776 Improvs, Rt 80-Dry Creek Rd (loc $1910) 3,616 3,616 0 0 0 0 0 1,399 0 300 1,239 678 0
Caltrans 65 145M Lincoln Bypass (RTIP) 12,257 12,257 0 0 0 0 0 8,788 0 750 1,369 1,350 0
Caltrans 80 146D HOV lanes, Sac Co-Rt 65 (RTIP) 2,000 2,000 0 0 0 0 0 0 0 0 2,000 0 0

Prior Commitments (Not Part of Target) 17,873 17,873 0 0 0 0 0 0 10,187 0 1,050 4,608 2,028 0

Caltrans 49 4776 Improvs, Rt 80-Dry Creek Rd (loc $1910) 6,309 0 0 6,309 0 0 0 0 5,117 0 0 0 1,192
Caltrans 65 145M Lincoln Bypass (RTIP) 72,082 0 0 0 0 0 72,082 0 65,982 0 0 0 6,100
Caltrans 80 151D Sierra College interchange (RTIP) 7,432 0 0 0 0 7,432 0 0 6,592 0 0 0 840
Placer County loc 1L09 New loc rds adj to Rt 49 (State only)(02S-66) 2,199 0 0 2,199 0 0 0 0 2,199 0 0 0 0
Rocklin loc 151D Rt 80 Sierra College interchange (CT oversight)* 68 0 0 68 0 0 0 0 0 44 24 0 0
Rocklin loc 151D Rt 80 Sierra College interchange (ext 6-02)* 245 0 0 245 0 0 0 0 0 0 245 0 0
Caltrans rail 9879 Sac-Roseville track improvements (RTIP) 3,000 0 0 0 0 3,000 0 0 3,000 0 0 0 0
Placer TPA 0L11 Planning, programming, and monitoring Feb-04 40 40 0 0 0 0 0 0 40 0 0 0 0
Placer TPA 0L11 Planning, programming, and monitoring 450 0 75 75 150 75 75 0 450 0 0 0 0

Total Proposed Against Reprogramming Target 91,825 40 75 8,896 150 10,507 72,157 0 0 83,380 44 269 0 8,132
Cumulative 115 9,011 9,161 19,668 91,825

Reprograming Target, Fund Estimate 91,675 786 7,602 6,431 6,301 70,555
Cumulative 786 8,388 14,819 21,120 91,675

Total Below (Over) Reprogramming Target 671 (623) 5,658 1,452 (150)

TE-Eligble Projects
Placer TPA res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 2,162 676 360 368 375 383
Cumulative 676 1,036 1,404 1,779 2,162

Total Below (Over) TE Target 676 1,036 1,404 1,779 2,162

Notes/Issues
RTIP adopted and transmitted April 9, 2004.
Re TE, RTIP states:  "In order to more quickly repay funding advances, PCTPA is not requesting programming of any [TE] projects, nor reserving any funds for this purpose."

Placer TPA
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Caltrans 89 3049 Apple Orchard turnouts 81 81 0 0 0 0 0 0 0 35 46 0 0

Prior Commitments (Not Part of Target) 81 81 0 0 0 0 0 0 0 0 35 46 0 0

Plumas County loc 2045 CR 109, rehab and safety 1,565 0 0 1,565 0 0 0 0 1,565 0 0 0 0
Plumas County loc 2232 Big Creek Rd rock slope protection NEW 365 0 0 15 0 350 0 0 350 0 15 0 0
Plumas County loc 2233 Quincy Jct Rd, pavement rehab 280 0 0 0 280 0 0 0 280 0 0 0 0
Plumas County loc 2244 Lake Davis Rd, rehab 415 0 0 0 415 0 0 0 415 0 0 0 0
Plumas County loc 2250 Big Cove Rd, rehab 200 0 0 0 0 200 0 0 200 0 0 0 0
Plumas County loc 2251 Clifford Dr, rehab (00S-7) 310 0 0 0 0 310 0 0 310 0 0 0 0
Plumas County loc 2252 Almanor W/P'ville-Butt Res Rd, rehab (02S-04) 270 0 0 0 0 270 0 0 270 0 0 0 0
Plumas County loc 2253 Lee Rd, rehab (00S-7) 280 0 0 0 280 0 0 0 280 0 0 0 0
Plumas County loc 2254 Bucks Lake Rd,Meadow Valley, rehab 297 0 0 0 297 0 0 0 297 0 0 0 0
Plumas County loc 2337 Beckwourth-Loyalton Rd,  resurfacing (State only) 280 0 0 0 0 280 0 0 280 0 0 0 0
Plumas County loc 2341 Greenville streets, 6 locations, rehab (State only) 190 0 0 0 190 0 0 0 190 0 0 0 0
Plumas County loc 2342 Greenville downtown streets, 10 locations, rehab NEW 400 0 0 10 15 375 0 0 375 10 15 0 0
Plumas County loc 2345 Chester-1st Ave Bridge rail replace, HBRR match 25 0 0 25 0 0 0 0 0 25 0 0 0
Plumas County loc 2348 Bucks Lake Rd pavement rehab (State only)(02S-04) 330 0 0 0 330 0 0 0 330 0 0 0 0
Plumas County loc 2392 Big Creek Rd pavement rehab (02S-82) 175 0 0 0 175 0 0 0 175 0 0 0 0
Portola loc 2371 A15, reconstruction 1,331 0 0 1,331 0 0 0 78 1,138 23 92 0 0
Plumas CTC 2057 Planning, programming, and monitoring Feb-04 73 73 0 0 0 0 0 0 73 0 0 0 0

Total Proposed Against Reprogramming Target 6,786 73 0 2,946 1,982 1,785 0 0 78 6,528 58 122 0 0
Cumulative 73 3,019 5,001 6,786 6,786

Reprograming Target, Fund Estimate 6,799 253 2,447 2,070 2,029 0
Cumulative 253 2,700 4,770 6,799 6,799

Total Below (Over) Reprogramming Target 180 (319) (231) 13 13

TE-Eligble Projects
Plumas County te Lake Almanor Trail extension 76 0 76 0 0 0 0 0 76 0 0 0 0
Plumas CTC res TE reserve 744 0 180 137 139 143 145 0 744 0 0 0 0

Total TE Proposed 820 0 256 137 139 143 145
Cumulative 256 393 532 675 820

TE Target, Fund Estimate 820 256 137 139 143 145
Cumulative 256 393 532 675 820

Total Below (Over) TE Target 0 0 0 0 0

Notes/Issues
RTIP adopted and transmitted April 9, 2004.

Plumas
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Caltrans 10 7D Ramon Rd interch improvements (02S-72) 3,728 3,728 0 0 0 0 0 797 0 547 2,157 227 0
Caltrans 79 66D Hunter Rd-Domenigoni Pkwy, widen (02S-58) 3,988 3,988 0 0 0 0 0 1,527 0 1,000 1,012 449 0
Caltrans 215 121D HOV,TCL, El Cerrito- Rt 60/91 (02S-102)*(RIP) Sep-03 15,162 13,911 0 0 1,251 0 0 0 0 0 6,685 1,997 6,480
RCTC cash ??? AB 3090 reimburse (Rt 60/91/215)(02S-102)(RIP, 85%) 26,625 0 0 0 26,625 0 0 0 26,625 0 0 0 0
Caltrans debt 121D GARVEE debt (Rt 215, El Cerrito- Rt 60/91)(RIP, 85%) Dec-03 111,484 0 21,043 22,611 22,610 22,610 22,610 0 111,484 0 0 0 0
Indio loc 0M Indio Bl, Jackson-Rt 111, rehab (delete 9-03) lapse 325 325 0 0 0 0 0 0 325 0 0 0 0
Riverside Co loc 1103 Van Buren Bl, median, turnouts (delete 9-03) lapse 1,323 1,323 0 0 0 0 0 0 1,323 0 0 0 0

Prior Commitments (Not Part of Target) 162,635 23,275 21,043 22,611 50,486 22,610 22,610 0 2,324 139,757 1,547 9,854 2,673 6,480

Indio loc 0M Indio Bl, Jackson-Rt 111, rehab (delete 9-03) lapse -325 0 0 0 0 0 -325 0 -325 0 0 0 0
Riverside Co loc 1103 Van Buren Bl, median, turnouts (delete 9-03) lapse -1,323 0 0 0 0 0 -1,323 0 -1,323 0 0 0 0
Caltrans 10 7D Ramon Rd interch improvements (02S-72) 18,538 0 0 18,538 0 0 0 0 16,144 0 0 0 2,394
Caltrans 60 33 HOV lanes, Rt 15-Valley Way (RTIP) 3,261 0 3,261 0 0 0 0 0 3,261 0 0 0 0
Caltrans 91 76B Green River IC, aux lns to Rt 71 (RIP)(TCR #64)(02S-72) 3,889 0 0 0 0 3,889 0 0 3,889 0 0 0 0
RCTC cash 1109 AB 3090 reimbursement (03-04 PPM)(02S-124) 166 0 0 33 83 50 0 0 166 0 0 0 0
Coachella gsep 1002 Dillon Rd, UPRR grade separation 4,559 0 0 0 0 0 4,559 0 4,559 0 0 0 0
Cathederal City loc 1001 Ramon Rd, Date Palm-east limit, improvements 1,385 0 0 0 1,385 0 0 0 1,385 0 0 0 0
Coachella loc 9992 Dillon Rd, Rt 86-Rt 10, widen 2,117 0 0 0 0 2,117 0 0 2,117 0 0 0 0
D Hot Springs loc 0L Pierson Bl, rehab pavement 627 0 0 627 0 0 0 0 592 0 35 0 0
Moreno Valley loc 1005 Perris Blvd improvements 3,184 0 0 3,184 0 0 0 0 3,184 0 0 0 0
Moreno Valley loc 9993 Reche Vista Dr realignment, signals 1,967 0 0 1,967 0 0 0 0 1,967 0 0 0 0
Murrieta loc 9991 Rt 15 Calif Oaks/Kalmia interchange improvs 7,366 0 0 2,224 5,142 0 0 2,224 5,142 0 0 0 0
Riverside loc 9994 Van Buren Bl, Jackson St-Santa Ana River, widen 3,465 0 0 0 3,465 0 0 0 3,465 0 0 0 0
Riverside Co loc 1101 Miles Av, Clinton St,  widen 2,040 0 0 2,040 0 0 0 0 2,040 0 0 0 0
RCTC tdm 9801 Rideshare program 1,220 0 0 400 300 400 120 0 1,220 0 0 0 0
RCTC 9803 Planning, programming, and monitoring 2,228 0 170 953 105 500 500 0 2,228 0 0 0 0
Blythe loc 96E Intake Blvd, Hobsonway-14th, widen, signal NEW 1,031 0 0 50 53 928 0 0 928 50 53 0 0
Blythe loc 5K Lovekin Bl, Rt 10-14th, rehab/reconstruct NEW 844 0 0 30 54 760 0 0 760 30 54 0 0
RCTC loc 92A Rt 91, Mary St-Rt 60/215, HOV lanes, design NEW 13,070 0 0 0 13,070 0 0 0 0 0 13,070 0 0
Riverside Co loc 7G Rt 10 Indian Av interchange, widen OC, ramps NEW 2,000 0 0 0 2,000 0 0 2,000 0 0 0 0 0
Caltrans 10 7G Indian Av interchange, widen OC, ramps NEW 13,112 0 0 0 0 13,112 0 0 11,520 0 0 0 1,592
Caltrans 10 53A Rt 10 Jefferson St interchange, widen OC NEW 10,560 0 0 0 0 10,560 0 0 8,840 0 0 0 1,720
Riverside Co loc 1105 De Frain Bl, Hobsonway-6th Av, reconstruct NEW 810 0 0 0 0 810 0 0 810 0 0 0 0

Total Proposed Against Reprogramming Target 95,791 0 3,431 30,046 25,657 33,126 3,531 0 4,224 72,569 80 13,212 0 5,706
Cumulative 3,431 33,477 59,134 92,260 95,791

Reprograming Target, Fund Estimate 95,091 3,538 34,225 28,953 28,375 0
Cumulative 3,538 37,763 66,716 95,091 95,091

Total Below (Over) Reprogramming Target 107 4,286 7,582 2,831 (700)

TE-Eligble Projects
RCTC res TE reserve 14,648 0 0 0 9,513 2,542 2,593 0 14,648 0 0 0 0

Riverside
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Riverside

Total TE Proposed 14,648 0 0 0 9,513 2,542 2,593
Cumulative 0 0 9,513 12,055 14,648

TE Target, Fund Estimate 14,648 4,578 2,443 2,492 2,542 2,593
Cumulative 4,578 7,021 9,513 12,055 14,648

Total Below (Over) TE Target 4,578 7,021 0 0 0

Note/Issues
RTIP transmitted April 9, 2004.  Modifications by e-mail, May 27, 2004.

California Transportation Commission Page 45 of 86 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS - COUNTY SHARES
Does Not Include STIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

Caltrans 50 6199C HOV lanes, Sunrise-Downtown (RTIP) 2,500 2,500 0 0 0 0 0 0 0 2,500 0 0 0
Sacramento cash 9L02A AB 3090 cash reimb (02S-89)(N 3rd, Vine, recon) 1,891 0 1,891 0 0 0 0 0 1,891 0 0 0 0

Prior Commitments (Not Part of Target) 4,391 2,500 1,891 0 0 0 0 0 0 1,891 2,500 0 0 0

Caltrans 5 5794 TOS elements, Rt 80-Pocket Rd (02S-03) 2,700 0 2,700 0 0 0 0 0 2,700 0 0 0 0
Caltrans 80 8911 TOS elements, Rt 50 (Yolo)-Auburn Blvd (02S-03) 1,625 0 1,625 0 0 0 0 0 1,625 0 0 0 0
Sac RT bus 3L04 Bus maintenance facility 10,000 0 0 0 0 0 10,000 4,600 0 0 5,400 0 0
SACOG cash 0L30 AB 3090 reimbursement (03-04 PPM)(02S-124) 233 0 0 47 116 70 0 0 233 0 0 0 0
Citrus Heights loc 3L08 Greenback Ln, Auburn-Dewey, widen 5,000 0 0 5,000 0 0 0 0 5,000 0 0 0 0
Citrus Heights loc 3L36 Sunrise Bl, Oak-Antelope, widen 650 0 0 0 0 0 650 0 0 0 650 0 0
Folsom loc 3L41 Rt 50 Empire Ranch Rd interchange 900 0 0 0 0 0 900 0 0 0 900 0 0
Galt loc 6894 Rt 99 Central Galt interchange 1,200 0 0 0 1,200 0 0 1,200 0 0 0 0 0
Galt loc 3L16 Lincoln Way, Wendy Hope-Live Oak, reconstruction DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Sac County loc 3L13 Road rehab (State only) 3,000 0 0 0 3,000 0 0 0 3,000 0 0 0 0
Sac County loc 3L39 Fair Oaks Bl, Marconi-Engle, widen 1,000 0 0 0 0 0 1,000 0 0 1,000 0 0 0
Sacramento loc 3L111 Main Ave bridge replacement 693 0 693 0 0 0 0 0 693 0 0 0 0
Sacramento loc 3L112 Stockton Blvd streetscaping DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Sacramento loc 3L18 Raley Bl, Santa Ana-Escot, reconstruction DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Sacramento loc 3L21 Northgate/Rt 160 interchange improvements 1,455 0 0 0 0 0 1,455 0 0 0 1,455 0 0
Sacramento loc 3L42 Rt 5 Consumnes River Bl interchange 3,000 0 0 0 3,000 0 0 0 0 0 3,000 0 0
Sacramento loc 9L03 North B, North 7th-12th, reconstruction 1,500 0 0 0 0 0 1,500 0 1,500 0 0 0 0
Folsom rail 3L14 Historic district park and ride 450 0 0 0 0 0 450 0 450 0 0 0 0
Sac RT rail 3L03 Florin Rd LRT grade separation DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
Sac RT rail 3L05 South LRT ext, Meadowview-Calvine (TCR #115) 4,307 0 0 0 0 4,307 0 0 0 0 4,307 0 0
Sac RT rail 3L06 Fare vending machines 1,200 0 0 0 0 0 1,200 0 1,200 0 0 0 0
Sac RT rail 3L50 W Sac/Davis LRT extension 250 0 0 250 0 0 0 0 0 250 0 0 0
Sacramento repl 3113 AB 3090 replacement (02S-50)(W El Camino) 3,375 0 0 0 0 0 3,375 0 3,375 0 0 0 0
Sacramento repl 3113A AB 3090 replacement (02S-61)(65th St) 150 0 0 0 0 0 150 0 150 0 0 0 0
Sacramento repl 3113B AB 3090 replace (02S-90)(WC Wood school) 864 0 0 0 0 0 864 0 864 0 0 0 0
SACOG 0L30 Planning, programming, and monitoring 908 0 143 143 143 143 336 0 908 0 0 0 0

Total Proposed Against Reprogramming Target 44,460 0 5,161 5,440 7,459 4,520 21,880 0 5,800 21,698 1,250 15,712 0 0
Cumulative 5,161 10,601 18,060 22,580 44,460

Reprograming Target, Fund Estimate 66,616 894 8,645 7,313 7,166 42,598
894 9,539 16,852 24,018 66,616

Total Below (Over) Reprogramming Target (4,267) (1,062) (1,208) 1,438 22,156

TE-Eligble Projects
Cal State Sac te 3L07 Bicycle master plan implementation Feb-04 60 60 0 0 0 0 0 0 60 0 0 0 0
Cal State Sac te 3L07 Bicycle master plan implementation 693 0 693 0 0 0 0 0 565 0 128 0 0
Citrus Heights te 3L09 Auburn Bl, Sylvan-Antelope, enhancements 1,110 0 0 1,110 0 0 0 1,110 0 0 0 0 0
Elk Grove te 2L71 Elk Grove Bl enhancement (ext 6-02) 792 0 0 792 0 0 0 0 792 0 0 0 0

Sacramento
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Sacramento

Sac County te 2L66 Mather Field Rd/Rt 50 landscaping (02 STIP) 1,010 0 0 1,010 0 0 0 0 1,010 0 0 0 0
Sac County te 2L68 Watt Av, Rt 51-Rt 16, enhancements, phase 2 648 0 0 648 0 0 0 0 0 648 0 0 0
Sac County te 2L68 Watt Av, Rt 51-Rt 16, enhancements, phase 2 6,352 0 0 6,352 0 0 0 0 6,352 0 0 0 0
Sac County te 3L10 Folsom Bl, Rod Beaudry-Sunrise, enhancements 2,500 0 2,500 0 0 0 0 0 2,500 0 0 0 0
Sac County te 3L11 Florin Rd, Stockton-Elk Grove Florin, enhancements 2,300 0 0 2,300 0 0 0 0 2,300 0 0 0 0
Sac County te 3L12 Watt Av, Antelope-Rt 51, enhancements 2,400 0 400 0 2,000 0 0 0 2,000 0 400 0 0
Sacramento te 9426 Tower Bridge pedestrian improvements 3,500 0 0 3,500 0 0 0 0 3,500 0 0 0 0
Sacramento te 3L22 65th Street improvements (02S-61) 1,235 0 1,235 0 0 0 0 0 1,235 0 0 0 0
SACOG res TE reserve 12,941 0 4,000 0 0 0 8,941 0 12,941 0 0 0 0

Total TE Proposed 35,541 60 8,828 15,712 2,000 0 8,941
Cumulative 8,888 24,600 26,600 26,600 35,541

TE Target, Fund Estimate - Sacramento 9,547 2,984 1,592 1,624 1,657 1,690
TE Target, Fund Estimate - Sutter 871 272 145 148 152 154
TE Target, Fund Estimate - Yolo 1,856 580 310 316 321 329
TE Target, Fund Estimate - Yuba 667 209 111 113 116 118

TE Target, Fund Estimate - Total SACOG (pooled) 12,941 4,045 2,158 2,201 2,246 2,291
Cumulative 4,045 6,203 8,404 10,650 12,941

Total Below (Over) TE Target (4,843) (18,397) (18,196) (15,950) (22,600)

Notes/Issues
RTIP adopted March 18, 2004.  Submittal letter, April 13, 2004.
RTIP pooled TE targets and TE reserve for the 4 SACOG counties.  
RTIP included TE in excess of TE target, to include TE-eligible projects from 2002 STIP.  Total of TE and non-TE programming is less than total targets.
PPM corrected per e-mail of April 25, 2004.
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San Juan Bautista loc 853 Curbs, gutters, sidewalks, storm drains (State only) 133 0 0 133 0 0 0 0 133 0 0 0 0
San Benito COG tdm 937 TDM/rideshare 25 0 0 25 0 0 0 0 25 0 0 0 0
San Benito COG mat 938 CMAQ match reserve 30 0 0 30 0 0 0 0 30 0 0 0 0
San Juan Bautista mat 938 CMAQ match, bike lane, SJBautista-Rt 101 30 0 0 30 0 0 0 0 30 0 0 0 0
Hollister loc 1187 Local street rehabilitation, 83 segments identified 300 0 0 300 0 0 0 0 300 0 0 0 0
San Juan Bautista loc 1188 4th St, rehabilitation (State only) 750 0 0 750 0 0 0 0 750 0 0 0 0
San Benito Co loc 1221 Southside Rd, Union-Southside Br, overlay (02S-83) 850 0 0 0 0 850 0 0 850 0 0 0 0
Hollister loc 1812 Local street rehabilitation 4,200 0 0 4,200 0 0 0 0 4,200 0 0 0 0
San Benito COG 2043 Planning, programming, and monitoring Feb-04 34 34 0 0 0 0 0 0 34 0 0 0 0
San Benito Co cash 2U AB 3090 cash (Hollister Rt 25 bypass) prop 7,000 0 0 0 1,400 3,500 2,100 0 7,000 0 0 0 0

Total Proposed Against Reprogramming Target 13,352 34 0 5,468 1,400 4,350 2,100 0 0 13,352 0 0 0 0
Cumulative 34 5,502 6,902 11,252 13,352

Reprograming Target, Fund Estimate 13,352 478 4,626 3,914 3,836 498
Cumulative 478 5,104 9,018 12,854 13,352

Total Below (Over) Reprogramming Target 444 (398) 2,116 1,602 0

TE-Eligble Projects
San Benito COG res TE reserve 712 0 0 342 121 123 126 0 712 0 0 0 0

Total TE Proposed 712 0 0 342 121 123 126
Cumulative 0 342 463 586 712

TE Target, Fund Estimate 712 223 119 121 123 126
Cumulative 223 342 463 586 712

Total Below (Over) TE Target 223 0 0 0 0

Notes/Issues
RTIP adopted March 18. 2004, submitted April 9, 2004.
Hollister Route 25 bypass:  AB 3090 cash reimbursement of $7,000 requested for project to be ready to start construction December 2004.
Hollister local street rehabilitation:  descriptions refer only to "over 100 road segments identified in the pavement management report" with work to "extend the life of the road system by 10 years."

San Benito
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Caltrans 10 137K Cherry Av interchange, recon (00S-49) 1,235 1,235 0 0 0 0 0 0 0 300 935 0 0
Caltrans 15 172K Hesperia, recon Main St interch, FY03 6,631 6,631 0 0 0 0 0 5,612 0 0 0 0 1,019
Caltrans 15 174L NB lane, Victorville-Barstow (RTIP), ph 2 (02 STIP) 1,517 1,517 0 0 0 0 0 1,517 0 0 0 0 0
Caltrans 210 193S New freeway, LA Co-Rt 215 (RTIP)(02S-99) 34,786 34,786 0 0 0 0 0 24,979 0 211 5,720 3,876 0
Caltrans 210 193S New freeway, LA Co-Rt 215, R/W (96 grf) 79,585 79,585 0 0 0 0 0 79,585 0 0 0 0 0
Caltrans 215 247D HOV lanes, Rt 10-Rt 30 (TCR #57)(02S-99) 5,840 5,840 0 0 0 0 0 2,840 0 500 2,500 0 0
Caltrans 215 247J Reconstruct 5th St interch, R/W 6,367 6,367 0 0 0 0 0 4,137 0 0 0 2,230 0
Caltrans 215 247K HOV lns, op imps, 9th-16th (seg 2) 17,303 17,303 0 0 0 0 0 10,131 0 177 5,475 1,520 0
Caltrans 215 247L HOV lns, op imps, Rt 10-Rialto Av (seg 3) 25,100 25,100 0 0 0 0 0 19,200 0 0 3,400 2,500 0
Caltrans 215 247M HOV lns, op imps, Muscupiabe-Rt 30 (seg 5) 2,000 2,000 0 0 0 0 0 0 0 0 2,000 0 0
Caltrans 395 260B Rt 15-Farmington, widen (RTIP) 4,000 4,000 0 0 0 0 0 0 0 4,000 0 0 0

Prior Commitments (Not Part of Target) 184,364 184,364 0 0 0 0 0 0 148,001 0 5,188 20,030 10,126 1,019

Caltrans 15 174L NB lane, Victorville-Barstow (RTIP), phase 2 23,068 815 0 0 0 22,253 0 815 22,253 0 0 0 0
Caltrans 138 239D Widening, LA Co-Rt 15 (RTIP) 15,000 0 0 0 0 0 15,000 0 15,000 0 0 0 0
Caltrans 210 193S New freeway, LA Co-Rt 215 (RTIP)(02S-99) 32,967 0 0 0 0 32,967 0 0 29,011 0 0 0 3,956
Caltrans 215 247D HOV lanes, Rt 10-Rt 30 (TCR #57)* 225,883 50,770 0 62,960 63,133 0 49,020 33,468 143,653 177 10,875 6,250 31,460
Caltrans 215 247J Reconstruct 5th St interchange, R/W* -6,367 -6,367 0 0 0 0 0 -4,137 0 0 0 -2,230 0
Caltrans 215 247K HOV lns, op imps, 9th-16th (seg 2)* -17,303 -17,303 0 0 0 0 0 -10,131 0 -177 -5,475 -1,520 0
Caltrans 215 247L HOV lns, op imps, Rt 10-Rialto Av (seg 3)* -25,100 -25,100 0 0 0 0 0 -19,200 0 0 -3,400 -2,500 0
Caltrans 215 247M HOV lns, op imps, Muscupiabe-Rt 30 (seg 5)* -2,000 -2,000 0 0 0 0 0 0 0 0 -2,000 0 0
SANBAG cash 1110 AB 3090 reimbursement (03-04 PPM)(02S-124) 632 0 0 126 316 190 0 0 632 0 0 0 0
Barstow loc 173O Rt 15 Old Hwy 58, new interchange 2,750 0 0 0 0 90 2,660 0 0 90 2,660 0 0
SANBAG loc 159D Rt 10 widening, Orange St-Ford St (TCR #58)(02S-68) 12,473 0 12,473 0 0 0 0 0 12,473 0 0 0 0
Victorville loc 1173A Rt 15 La Mesa/Nisqualli interchange (02S-66) 2,190 0 0 2,190 0 0 0 0 0 0 2,190 0 0
Needles tea 1E El Garces station restoration 715 0 0 715 0 0 0 0 640 0 75 0 0
SANBAG 9811 Planning, programming, and monitoring 2,951 0 570 570 570 570 671 0 2,951 0 0 0 0

Total Proposed Against Reprogramming Target 267,859 815 13,043 66,561 64,019 56,070 67,351 0 815 226,613 90 4,925 0 35,416
Cumulative 13,858 80,419 144,438 200,508 267,859

Reprograming Target, Fund Estimate 297,300 7,800 75,452 63,829 62,554 87,665
Cumulative 7,800 83,252 147,081 209,635 297,300

Total Below (Over) Reprogramming Target (6,058) 2,833 2,643 9,127 29,441

TE-Eligble Projects
SANBAG res TE reserve 19,063 0 0 9,138 3,243 3,308 3,374 0 19,063 0 0 0 0

Total TE Proposed 19,063 0 0 9,138 3,243 3,308 3,374
Cumulative 0 9,138 12,381 15,689 19,063

TE Target, Fund Estimate 19,063 5,958 3,180 3,243 3,308 3,374
Cumulative 5,958 9,138 12,381 15,689 19,063

San Bernardino
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San Bernardino

Total Below (Over) TE Target 5,958 0 0 0 0

Notes/Issues
RTIP adopted March 3, 2004, transmitted April 9, 2004.
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Caltrans 5 615 Del Mar-Camp Pendleton, widen, env 2,000 2,000 0 0 0 0 0 0 0 2,000 0 0 0
Caltrans 5 800 Rt 5, 805, 52, 94 TMS: monitoring stations, pullouts 450 450 0 0 0 0 0 0 0 0 450 0 0
Caltrans 5 135G Del Mar Hts-Via de la Valle, NB aux ln(00S-19) 615 615 0 0 0 0 0 53 0 126 410 26 0
Caltrans 15 223B H Ave-Rt 78, managed HOV lanes (2S-51)* 4,500 4,500 0 0 0 0 0 0 0 4,500 0 0 0
Caltrans 15 672F Managed lanes, north segment (2S-51)(TCR #83)* 5,000 5,000 0 0 0 0 0 0 0 0 5,000 0 0
Caltrans 15 672G Managed lanes, south segment (2S-51)(TCR #83)* 10,000 10,000 0 0 0 0 0 0 0 0 10,000 0 0
Caltrans 52 260 Rt 125-Cuyamaca St, 4-ln fwy* (RTIP)(TCR #84)(02 STIP) 25,500 25,500 0 0 0 0 0 16,583 0 0 2,500 6,417 0
Caltrans 52 260F Cuyamaca St-Rt 67, 4-ln fwy, *(TCR #84) 22,995 22,995 0 0 0 0 0 15,000 0 0 4,105 3,890 0
Caltrans 54 377D HOV lanes, Rt 54/125, Rt 805-Rt 94 500 500 0 0 0 0 0 0 0 500 0 0 0
Caltrans 805 625 Rt 5, 805, 52, 94 TMS: changeable message signs 100 100 0 0 0 0 0 0 0 0 100 0 0
Caltrans 805 932 Rt 5, 805, 52, 94 TMS: ramp meters 640 640 0 0 0 0 0 0 0 0 640 0 0
Caltrans debt 672 GARVEE debt (Rt 15, mid seg)(RIP 75%)(sale 2-04) Dec-03 80,745 0 15,241 16,376 16,376 16,376 16,376 0 80,745 0 0 0 0
San Diego Co mat 7401B CMAQ match, noise barriers (delete 9-03) lapse 41 41 0 0 0 0 0 0 0 27 14 0 0
SANDAG tdm 7404 Rideshare TDM program (delete 9-03) lapse 1,644 1,644 0 0 0 0 0 0 1,644 0 0 0 0

Prior Commitments (Not Part of Target) 154,730 73,985 15,241 16,376 16,376 16,376 16,376 0 31,636 82,389 7,153 23,219 10,333 0

San Diego Co mat 7401B CMAQ match, noise barriers (delete 9-03) lapse -41 0 0 0 0 0 -41 0 0 -27 -14 0 0
SANDAG tdm 7404 Rideshare TDM program (delete 9-03) lapse -1,644 0 0 0 0 0 -1,644 0 -1,644 0 0 0 0
Caltrans 5 800 Rt 5, 805, 52, 94 TMS: monitoring stations, pullouts 6,050 0 0 0 0 0 6,050 0 5,600 0 0 0 450
Caltrans 52 260 Rt 125-Cuyamaca St, 4-ln fwy* (RTIP)(TCR #84) 68,920 0 0 0 0 0 68,920 0 61,893 0 0 0 7,027
Caltrans 52 260F Cuyamaca St-Rt 67, 4-ln fwy, *(TCR #84) 49,620 0 0 0 49,620 0 0 44,115 0 0 0 5,505 0
Caltrans 54 377D HOV lanes, Rt 54/125, Rt 805-Rt 94 6,500 0 0 0 0 0 6,500 0 0 0 6,500 0 0
Caltrans 805 625 Rt 5, 805, 52, 94 TMS: changeable message signs 1,060 0 0 1,060 0 0 0 0 960 0 0 0 100
Caltrans 805 932 Rt 5, 805, 52, 94 TMS: ramp meters 7,163 0 0 0 0 0 7,163 0 6,228 0 0 0 935
Caltrans 905 374K Otay Mesa, 6-ln freeway (RIP)(TCR #86)* 23,866 0 0 23,866 0 0 0 0 22,717 0 0 0 1,149
SANDAG cash 7402 AB 3090 reimbursement (03-04 PPM)(02S-124) 473 0 0 94 237 142 0 0 473 0 0 0 0
SD MTDB cash 978A AB 3090 reimbursement (fare system)(02S-112) 19,500 0 3,900 9,750 5,850 0 0 0 19,500 0 0 0 0
SANDAG mat 7401B RSTP/CMAQ match reserve 627 0 0 440 187 0 0 0 627 0 0 0 0
SD MTDB rail 7307 Mid-Coast Balboa extension 9,254 0 0 4,000 0 5,254 0 5,254 0 0 4,000 0 0
SANDAG tdm 7404 Rideshare TDM program 9,168 0 0 3,530 1,824 1,879 1,935 0 9,168 0 0 0 0
SANDAG 7402 Planning, programming, and monitoring 2,121 0 334 334 334 334 785 0 2,121 0 0 0 0

Total Proposed Against Reprogramming Target 202,637 0 4,234 43,074 58,052 7,609 89,668 0 49,369 127,643 -27 10,486 5,505 9,661
Cumulative 4,234 47,308 105,360 112,969 202,637

Reprograming Target, Fund Estimate 203,849 4,133 39,984 33,825 33,150 92,757
Cumulative 4,133 44,117 77,942 111,092 203,849

Total Below (Over) Reprogramming Target (101) (3,191) (27,418) (1,877) 1,212

TE-Eligble Projects
SANDAG res TE reserve 19,110 0 0 7,493 3,796 3,872 3,949 0 19,110 0 0 0 0

Total TE Proposed 19,110 0 0 7,493 3,796 3,872 3,949

San Diego
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San Diego

Cumulative 0 7,493 11,289 15,161 19,110

TE Target, Fund Estimate 22,312 6,973 3,722 3,796 3,872 3,949
Cumulative 6,973 10,695 14,491 18,363 22,312

Total Below (Over) TE Target 6,973 3,202 3,202 3,202 3,202

Notes/Issues
RTIP adopted March 26, 2004, transmitted April 2, 2004.
Supplemental submittal of April 23, 2004.  Approved May 28, 2004.
RTIP originally proposed $253,000 in GARVEE bond financing, including Route 52 and Route 905.
Without bonding, RTIP would shift STIP funding from one segment of Route 52 to another.  It would:
     Delete $71,395 now programmed for construction on Route 52, Cuyama to Route 67 (PPNO 260F), and
     Add $62,920 to the $6,000 now programmed for construction on Route 52, Route 125 to Cuyama (PPNO 260).
RTIP shows components split-funded across fiscal years (apparently cash flow basis) for 2 projects.  Staff recommends these in one year.  The projects are:
     Route 52, Cuyamaca-Rt 67, R/W (260F)
     Mid-Coast Balboa extension R/W (7307)
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Caltrans 101 619A Doyle Dr replace (RIP)(S/O)(TCR #22)(02S-70) 5,000 5,000 0 0 0 0 0 0 0 0 5,000 0 0
MTC tdm 2133 Regional rideshare program (delete 9-03) lapse 337 337 0 0 0 0 0 0 337 0 0 0 0

Prior Commitments (Not Part of Target) 5,337 5,337 0 0 0 0 0 0 0 337 0 5,000 0 0

MTC tdm 2133 Regional rideshare program (delete 9-03) lapse -337 0 0 0 0 0 -337 0 -337 0 0 0 0
SF Muni cash 2134 AB 3090 reimbursement (3rd St light rail mtnc fac) 22,570 0 0 4,514 11,285 6,771 0 0 22,570 0 0 0 0
MTC cash 2131 AB 3090 reimbursement (03-04 PPM)(02S-124) 46 0 9 23 14 0 0 0 46 0 0 0 0
Golden Gate ferry 2014J SF terminal ferry berth 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
San Francisco loc 2014D Addison & Digby traffic circle (State only) 200 0 0 0 0 50 150 0 150 50 0 0 0
SFCTA repl 1007 AB 3090 replacement (3rd St Integrated TMS) 700 0 0 0 0 0 700 0 700 0 0 0 0
SFCTA repl 1003F AB 3090 replacement (BART 16th St Mission plaza) 2,176 0 0 0 0 0 2,176 0 2,176 0 0 0 0
SFCTA repl 2014A AB 3090 replacement (3rd St/Bayshore Bl, rehab) 4,768 0 0 0 0 0 4,768 0 4,768 0 0 0 0
SFCTA repl 2014B AB 3090 replacement (Oak & Fell Sts, ITMS) 1,271 0 0 0 0 0 1,271 0 1,271 0 0 0 0
SFCTA repl 2014C AB 3090 replacement (school crosswalks, signs) 1,300 0 0 0 0 0 1,300 0 1,300 0 0 0 0
SFCTA repl 2014E AB 3090 replacement (audible ped signals) 335 0 0 0 0 0 335 0 335 0 0 0 0
SFCTA repl 2014F AB 3090 replacement (median refuges, 4 intersecs) 50 0 0 0 0 0 50 0 50 0 0 0 0
SFCTA repl 2014G AB 3090 repl (Phelan Av at City College, crosswalk) 200 0 0 0 0 0 200 0 200 0 0 0 0
SFCTA repl 2014H AB 3090 replacement (Muni bldg seismic rehab) 9,200 0 0 0 0 0 9,200 0 9,200 0 0 0 0
SFCTA repl 2014L AB 3090 replacement (Caltrain electrification) 4,300 0 0 0 0 0 4,300 0 4,300 0 0 0 0
SFCTA repl 2014M AB 3090 replacement (BART talking signs) 1,080 0 0 0 0 0 1,080 0 1,080 0 0 0 0
SFCTA repl 2014N AB 3090 replacement (BART ADA platform tiles) 1,250 0 0 0 0 0 1,250 0 1,250 0 0 0 0
SFCTA repl 2014P AB 3090 repl (Golden Gate ferry terminal rehab) 2,250 0 0 0 0 0 2,250 0 2,250 0 0 0 0
SFCTA repl 2014R AB 3090 replacement (BART seismic retrofit) 442 0 0 0 0 0 442 0 442 0 0 0 0
SFCTA repl 2014S AB 3090 replacement (Muni rail replacement) 1,000 0 0 0 0 0 1,000 0 1,000 0 0 0 0
SFCTA repl 619A AB 3090 replacement (Doyle Drive) 3,000 0 0 0 0 0 3,000 0 3,000 0 0 0 0
MTC/SFCTA 2007 Planning, programming, and monitoring Feb-04 59 59 0 0 0 0 0 0 59 0 0 0 0
MTC/SFCTA 2007 Planning, programming, and monitoring 296 0 0 65 65 66 100 0 296 0 0 0 0
MTC 2131 Planning, programming, and monitoring 143 0 0 47 48 48 0 0 143 0 0 0 0

Total Proposed Against Reprogramming Target 57,299 59 9 4,649 11,412 7,935 33,235 0 0 57,249 50 0 0 0
Cumulative 68 4,717 16,129 24,064 57,299

Reprograming Target, Fund Estimate 57,197 1,095 10,589 8,958 8,779 27,776
Cumulative 1,095 11,684 20,642 29,421 57,197

Total Below (Over) Reprogramming Target 1,027 6,967 4,513 5,357 (102)

TE-Eligble Projects
MTC res TE reserve 5,657 0 0 2,712 963 981 1,001 0 5,657 0 0 0 0

Total TE Proposed 5,657 0 0 2,712 963 981 1,001
Cumulative 0 2,712 3,675 4,656 5,657

San Francisco
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San Francisco

TE Target, Fund Estimate 5,657 1,768 944 963 981 1,001
Cumulative 1,768 2,712 3,675 4,656 5,657

Total Below (Over) TE Target 1,768 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.
RTIP proposed $22,570 AB 3090 cash reimbursement for SF Muni 3rd Street light rail facility.
RTIP proposed $33,322 in AB 3090 replacement projects, with replacements scheduled in 2008-09.
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Caltrans 5 7213 Widening, Mossdale area (TCR #108)(02 STIP) 235 235 0 0 0 0 0 0 0 235 0 0 0
Caltrans 12 7350 Bouldin Island passing lanes (02 STIP) 2,325 2,325 0 0 0 0 0 711 0 673 801 140 0
Caltrans 99 7668 Widening, Arch Rd-Rt 4, env only (RTIP) 800 800 0 0 0 0 0 0 0 800 0 0 0
Caltrans 205 7965B Widen to 6 lns, Rt 5-11th St (RTIP)(TCR #107) 2,401 2,401 0 0 0 0 0 0 0 821 1,473 107 0

Prior Commitments (Not Part of Target) 5,761 5,761 0 0 0 0 0 0 711 0 2,529 2,274 247 0

Caltrans 5 7213 Widening, Mossdale area (TCR #108)(ext 12-03) 4,420 0 586 0 3,834 0 0 60 3,184 0 525 1 650
Caltrans 12 7350 Bouldin Island passing lanes (02 STIP) 15,816 -851 0 0 0 16,667 0 -224 14,856 0 0 0 1,184
SJCOG repl 7635C AB 3090 replacement (Rt 99 Yosemite Av)(02S-123) 2,408 0 0 0 0 0 2,408 0 2,408 0 0 0 0
SJCOG repl 7673D AB 3090 replacement (Rt 99, Rt 4-Hammer)(02S-123) 5,233 0 0 0 0 0 5,233 0 5,233 0 0 0 0
SJCOG repl 9841C AB 3090 replacement (Rt 99/Hammer Ln)(02S-123) 5,388 0 0 0 0 0 5,388 0 2,921 0 0 0 2,467
Caltrans 132 7855 Widening, Rt 33-SJ River (TCR #110)(RTIP) 517 0 0 517 0 0 0 250 0 0 0 267 0
Caltrans 205 7965B Widen to 6 lns, Rt 5-11th St (RTIP)(TCR #107) 27,670 0 0 0 27,670 0 0 550 24,618 0 0 0 2,502
SJCOG repl 2K47 AB 3090 replacement (Tracy multimodal station) 2,945 0 0 2,945 0 0 0 2,945 0 0 0 0 0
Tracy bus 2K47 Tracy downtown multimodal station 3,705 0 3,705 0 0 0 0 0 3,705 0 0 0 0
SJCOG cash 7952 AB 3090 reimbursement (03-04 PPM)(02S-124) 110 0 0 22 55 33 0 0 110 0 0 0 0
Lathrop gsep 3K41 Lathrop Rd grade separation/UPRR 1,000 0 0 1,000 0 0 0 0 0 200 800 0 0
Escalon loc 3K40 So McHenry Av, Catherine-Jones, improve/rehab 1,400 0 0 1,400 0 0 0 0 1,400 0 0 0 0
Lathrop loc 3K43 Louise Av, Rt 5-5th, rehab/widening (State only) 846 0 0 846 0 0 0 0 846 0 0 0 0
Lathrop loc 3K44 Louise Av, 5th-east limits, rehab/widening (State only) 2,585 0 0 620 1,965 0 0 620 1,965 0 0 0 0
SJCOG repl 7398C AB 3090 replacement (Lodi Kettleman Ln)(02S-123) 2,629 0 0 0 0 0 2,629 0 2,629 0 0 0 0
Lodi loc 3K57 Stockton St, Kettleman-Century, rehab 741 0 0 741 0 0 0 0 741 0 0 0 0
Ripon loc 3K47 Main St, Stockton St, rehab (State only) 1,102 0 0 1,102 0 0 0 0 1,102 0 0 0 0
Ripon loc 3K48 New So Frontage Rd, modify Wilma OC 1,925 0 0 1,925 0 0 0 0 1,925 0 0 0 0
San Joaquin Co loc 3K49 Escalon-Bellota Rd, Flood Rd Rt 26, rehab 408 0 0 0 0 0 408 0 408 0 0 0 0
San Joaquin Co loc 3K50 Davis Rd, Woodbridge-Peltier Rd, rehab 257 0 0 0 0 0 257 0 257 0 0 0 0
San Joaquin Co loc 3K51 Bruella Rd, Peltier-Rt 12, rehab 384 0 0 0 0 0 384 0 384 0 0 0 0
San Joaquin Co loc 3K52 Peltier Rd, Rt 99-Bruella, rehab 413 0 0 0 0 0 413 0 413 0 0 0 0
San Joaquin Co loc 3K53 Rt 99 Frontage Rd E, Archer-Mariposa, rehab 283 0 0 0 0 0 283 0 283 0 0 0 0
San Joaquin Co loc 3K54 Manthey Rd, Mathews-Roth, rehab 311 0 0 0 0 0 311 0 311 0 0 0 0
San Joaquin Co loc 3K55 French Camp Rd, rehab 244 0 0 0 0 0 244 0 244 0 0 0 0
San Joaquin Co loc 3K56 Marine Av, Inman-Telegraph, rehab 88 0 0 0 0 0 88 0 88 0 0 0 0
San Joaquin Co loc 3K59 McHenry Av, Jones-Stanislaus Co Line, improvs 4,356 0 0 0 0 4,356 0 0 4,356 0 0 0 0
San Joaquin Co loc 3K60 Carpenter Rd, rehab 209 0 0 0 0 209 0 0 196 0 13 0 0
San Joaquin Co loc 3K61 Cherryland Av, Rt 88-Leonardini, rehab 227 0 0 0 0 227 0 0 211 0 16 0 0
San Joaquin Co loc 3K62 Thornton Rd, Rt 12-Turner, rehab 300 0 0 0 0 300 0 0 282 0 18 0 0
San Joaquin Co loc 3K63 No 99 Frontage Rds, Calaveras Rvr-Hammer, rehab 285 0 0 0 0 285 0 0 268 0 17 0 0
San Joaquin Co loc 3K64 No 99 Frontage Rd W, Peltier-Liberty, rehab 402 0 0 0 0 402 0 0 382 0 20 0 0
San Joaquin Co loc 3K65 Thornton Rd, Peltier-Walnut Grove Rd, rehab 390 0 0 0 0 390 0 0 367 0 23 0 0
San Joaquin Co loc 3K66 Duncan Rd, Copperopolis Rt 26, rehab 397 0 0 0 0 397 0 0 377 0 20 0 0
San Joaquin Co loc 3K67 Jahant Rd, Bruella-N 99 Frontage Rd W, rehab 356 0 0 0 0 356 0 0 336 0 20 0 0
San Joaquin Co loc 3K68 Mountain House Pkwy, Rt 580-Rt 205, rehab 464 0 0 0 0 464 0 0 445 0 19 0 0
San Joaquin Co loc 3K69 Murphy Rd, Milgeo to River Rd, rehab 232 0 0 0 0 232 0 0 219 0 13 0 0

San Joaquin

California Transportation Commission Page 55 of 86 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS - COUNTY SHARES
Does Not Include STIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

San Joaquin

San Joaquin Co loc 3K70 Grant Line Rd, Mountain House-Byron, rehab 391 0 0 0 0 391 0 0 370 0 21 0 0
Stockton loc 3K45 Hammer Lane, Kelly-Thornton, widen 2,000 0 0 2,000 0 0 0 0 2,000 0 0 0 0
Stockton loc 3K46B North Stockton pavement rehab (State only) 4,173 0 0 4,173 0 0 0 0 4,173 0 0 0 0
SJRRC rail 2031 Stockton SP Depot restoration (RTIP) 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
SJCOG tdm 7950 TDM Ridesharing 167 0 0 167 0 0 0 0 167 0 0 0 0
SJCOG tdm 7950 TDM Ridesharing 181 0 0 0 181 0 0 0 181 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring Feb-04 110 110 0 0 0 0 0 0 110 0 0 0 0
SJCOG 7952 Planning, programming, and monitoring NEW 473 0 75 75 74 74 175 0 473 0 0 0 0

Total Proposed Against Reprogramming Target 98,941 -741 4,366 17,533 33,779 25,783 18,221 0 4,201 85,944 200 1,525 268 6,803
Cumulative 3,625 21,158 54,937 80,720 98,941

Reprograming Target, Fund Estimate 98,692 3,147 30,448 25,757 25,244 14,096
Cumulative 3,147 33,595 59,352 84,596 98,692

Total Below (Over) Reprogramming Target (478) 12,437 4,415 3,876 (249)

TE-Eligble Projects
S J RTD te Downtown Transit Center, enhancements 2,945 0 2,945 0 0 0 0 0 2,945 0 0 0 0
SJCOG res TE reserve 2,032 0 0 0 287 864 881 0 2,032 0 0 0 0

Total TE Proposed 4,977 0 2,945 0 287 864 881
Cumulative 2,945 2,945 3,232 4,096 4,977

TE Target, Fund Estimate 4,977 1,555 830 847 864 881
Cumulative 1,555 2,385 3,232 4,096 4,977

Total Below (Over) TE Target (1,390) (560) 0 0 0

Notes/Issues
Draft RTIP transmitted May 19, 2004.  RTIP approved on May 27, 2004.
RTIP proposed Rt 205 "as the region's number one priority for consideration as a GARVEE candidate."
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Caltrans 1 380A Pass lane, left tun ln, Harmony Valley Rd (02S-64) 358 358 0 0 0 0 0 0 0 358 0 0 0
Caltrans 41 301 Rt 41 W passing lanes, MB-Atascadero (02S-64) 304 304 0 0 0 0 0 5 0 203 94 2 0
Caltrans 41 452 WB climbing lane near Kern (RTIP)(02S-72) 591 591 0 0 0 0 0 0 0 91 500 0 0
Caltrans 41 520 Route 41/101 Interchange, Atascadero 2,972 2,972 0 0 0 0 0 1,099 0 409 1,182 282 0
Caltrans 46 650 4 lanes, Rt 41-Kern Co, env (RTIP)* 370 370 0 0 0 0 0 0 0 370 0 0 0
Caltrans 46 226A Expressway, Airport Rd-Shandon (RTIP)* 5,083 5,083 0 0 0 0 0 1,933 0 752 1,916 482 0
Caltrans 101 32 Pismo Beach frontage rd 3,880 3,880 0 0 0 0 0 500 0 1,347 1,872 161 0
Caltrans 101 4459 Santa Maria River Bridge widening, (RTIP) 380 380 0 0 0 0 0 0 0 380 0 0 0
Caltrans 101 4856 South SLO Co op improvements (RTIP) 554 554 0 0 0 0 0 0 0 554 0 0 0
Caltrans 166 6600 Operational improvements 544 544 0 0 0 0 0 0 0 224 320 0 0

Prior Commitments (Not Part of Target) 15,036 15,036 0 0 0 0 0 0 3,537 0 4,688 5,884 927 0

Caltrans 1 380A Pass lane, left tun ln, Harmony Valley Rd (02S-64) 100 100 0 0 0 0 0 0 0 100 0 0 0
Caltrans 41 301 Rt 41 W passing lanes, MB-Atascadero (02S-64) 1,664 192 1,472 0 0 0 0 0 1,204 0 118 74 268
Caltrans 41 452 WB climbing lane near Kern (RTIP)(02S-72) 857 0 0 857 0 0 0 0 857 0 0 0 0
Caltrans 41 520 Route 41/101 Interchange, Atascadero 14,233 2,179 0 12,054 0 0 0 2,179 11,033 0 0 0 1,021
Caltrans 46 226A Expressway, Airport Rd-Shandon* (RTIP) -3,983 -3,983 0 0 0 0 0 -1,933 0 348 -1,916 -482 0
Caltrans 46 226B Expressway, Union segment* (RTIP) 5,500 1,000 0 0 4,500 0 0 0 3,700 0 800 200 800
Caltrans 46 226C Expressway, Whitley 1 segment* (RTIP) 16,600 2,200 0 0 0 14,400 0 1,500 13,800 0 600 100 600
Caltrans 46 226D Expressway, Whitley 2 segment* (RTIP) 0 0 0 0 0 0 0 0 0 0 0 0 0
Caltrans 101 32 Pismo Beach frontage, Price St ext, phase 1 10,216 0 0 0 10,216 0 0 0 9,285 0 0 0 931
Caltrans 101 32A Pismo Beach frontage, Price St ext, phase 2 2,890 0 0 0 96 2,794 0 96 2,564 0 0 0 230
Caltrans 101 4856 South SLO Co op improvements (#3 & 4) (RTIP) -37 -327 290 0 0 0 0 57 0 -327 218 15 0
Caltrans 101 4856 South SLO Co op improvements (#3 & 4) (RTIP) ADD 4,700 0 0 0 4,700 0 0 0 4,230 0 0 0 470
Caltrans 101 4856A South SLO Co op improvements (#1,2 & 5)(RTIP) 746 327 419 0 0 0 0 82 0 327 314 23 0
Caltrans 166 6600 Operational improvements (DELETE const) 153 0 0 153 0 0 0 37 0 0 0 116 0
SLO COG cash 942 AB 3090 reimbursement (03-04 PPM)(02S-124) 150 0 0 30 75 45 0 0 150 0 0 0 0
Arroyo Grande loc 989A Branch Mill Rd rehab (02S-47)(State only) 259 0 0 0 0 0 259 0 244 0 15 0 0
Atascadero loc 1140 Santa Ysabel Av, El Camino-Curbaril, rehab (S/O) 449 0 0 0 0 0 449 0 449 0 0 0 0
Grover Beach loc 1103 S 4th St, Grand-Farroll, rehab (State only) 399 0 0 0 0 0 399 0 351 2 46 0 0
Grover Beach loc 1104 S 4th, 12th St, rehab (State only) 401 0 0 0 0 0 401 0 375 3 23 0 0
Morro Bay loc 972 Roundabout at Rt 1/Quintana/MB Blvd 473 0 0 473 0 0 0 0 473 0 0 0 0
Morro Bay loc 1106 N Main St, Marina St, rehab (State only) 545 0 0 0 0 0 545 0 545 0 0 0 0
Paso Robles loc 353 13th St Bridge, widen (State only) 750 0 0 750 0 0 0 0 750 0 0 0 0
Paso Robles loc 1108 Niblick Rd, Creston Rd, Vine St, rehab (State only) 429 0 0 0 0 0 429 0 429 0 0 0 0
Pismo Beach loc 1115 N 4th St improvements (State only) 386 0 0 0 0 386 0 0 386 0 0 0 0
Pismo Beach loc 1116 Shell Beach Rd, James Way, rehab (State only) 177 0 0 0 0 0 177 0 177 0 0 0 0
San Luis Obispo loc 1124 Orcutt Rd, Duncan-Laurel, widen 590 0 590 0 0 0 0 0 590 0 0 0 0
San Luis Obispo loc 1125 Santa Barbara St, High-Roundhouse, widen (S/O) 474 0 294 180 0 0 0 259 180 0 35 0 0
San Luis Obispo loc 1126 Monterey St, California-Rt 101, rehab (State only) 371 0 0 0 0 0 371 0 371 0 0 0 0
SLO County loc 1131 Tank Farm Rd improvements 970 0 0 970 0 0 0 35 795 30 110 0 0
SLO County loc 1132 Los Berros Rd, Stanton-Pomeroy, turn lanes (S/O) 650 0 0 650 0 0 0 0 650 0 0 0 0
SLO County loc 1134 Estrella Rd, Huasna Rd, rehab 1,173 0 0 0 0 0 1,173 0 1,173 0 0 0 0
SLO County loc 2071 Price Cyn Rd, Ormonde-Rt 227, widen 825 0 0 825 0 0 0 0 825 0 0 0 0
SLO County loc 986 Halcyon Rd/Hwy 1 improvements NEW 2,000 0 0 2,000 0 0 0 0 2,000 0 0 0 0

San Luis Obispo
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San Luis Obispo

Paso Robles loc ??? Rt 46 east of 101 operational improvements NEW 300 0 0 300 0 0 0 0 0 125 175 0 0
SLO COG 942 Planning, programming, and monitoring Feb-04 150 150 0 0 0 0 0 0 150 0 0 0 0
SLO COG 942 Planning, programming, and monitoring 381 0 0 120 120 0 141 0 381 0 0 0 0

Total Proposed Against Reprogramming Target 65,941 1,838 3,065 19,362 19,707 17,625 4,344 0 2,312 58,117 608 538 46 4,320
Cumulative 4,903 24,265 43,972 61,597 65,941

Reprograming Target, Fund Estimate 65,929 2,298 22,230 18,805 18,430 4,166
Cumulative 2,298 24,528 43,333 61,763 65,929

Total Below (Over) Reprogramming Target (2,605) 263 (639) 166 (12)

TE-Eligble Projects
Morro Bay loc 973 Waterfront boardwalk 673 0 124 549 0 0 0 0 549 0 124 0 0
Pismo Beach loc 1109 Promenade walkway IV 420 0 0 420 0 0 0 0 420 0 0 0 0
San Luis Obispo loc 1122 Bike trail, UPRR, Santa Rosa-Marsh 350 0 25 325 0 0 0 101 0 25 224 0 0
San Luis Obispo loc 1123 Los Osos Valley Rd landscaped medians, ph 2 (S/O) 150 0 150 0 0 0 0 0 138 0 12 0 0
SLO County loc 1129 Bob Jones bike/ped pathway 300 0 200 100 0 0 0 0 0 200 100 0 0
SLO County loc 1130 Cambria Main St, enhancements (State only) 275 0 0 275 0 0 0 0 275 0 0 0 0
SLO COG res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 2,168 0 499 1,669 0 0 0
Cumulative 499 2,168 2,168 2,168 2,168

TE Target, Fund Estimate 4,000 1,250 667 681 694 708
Cumulative 1,250 1,917 2,598 3,292 4,000

Total Below (Over) TE Target 751 (251) 430 1,124 1,832

Notes/Issues
RTIP adopted February 4, 2004, transmitted April 8, 2004.
Updated per clarifying e-mails of June 4 and June 7.

California Transportation Commission Page 58 of 86 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS - COUNTY SHARES
Does Not Include STIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

Caltrans 92 669B Slow vehicle lane improvs (incr)(02S-88) 442 442 0 0 0 0 0 200 0 0 91 151 0
Caltrans 92 669B Slow vehicle lane improvs (96S grf)(02S-88) 343 343 0 0 0 0 0 343 0 0 0 0 0
Caltrans 101 658B Aux lanes-SCL Co. line to Marsh Rd 1,535 1,535 0 0 0 0 0 0 0 53 1,482 0 0
Caltrans 101 690A Willow Rd interchange reconstruction 1,029 1,029 0 0 0 0 0 0 0 54 975 0 0
Caltrans 101 700B Aux lanes, 3rd Av-Millbrae Av (RTIP) 350 350 0 0 0 0 0 0 0 0 350 0 0
MTC tdm 2015A Regional rideshare program (delete 9-03) lapse 265 265 0 0 0 0 0 0 265 0 0 0 0

Prior Commitments (Not Part of Target) 3,964 3,964 0 0 0 0 0 0 543 265 107 2,898 151 0

MTC tdm 2015A Regional rideshare program (delete 9-03) lapse -265 0 0 0 0 0 -265 0 -265 0 0 0 0
Caltrans 1 626 Devil's Slide tunnel (RTIP) 750 0 0 0 0 0 750 0 750 0 0 0 0
Caltrans 92 668 Half Moon Bay widening 3,843 0 0 0 3,843 0 0 0 3,843 0 0 0 0
Caltrans 92 669B Slow vehicle lane improvs (incr)(02S-88) 7,759 0 0 0 0 0 7,759 0 5,340 0 0 0 2,419
Caltrans 92 669B Slow vehicle lane improvs (96S grf)(02S-88) 4,781 0 0 0 0 0 4,781 0 4,781 0 0 0 0
Caltrans 101 658B Aux lanes-SCL Co. line to Marsh Rd 9,021 0 0 0 0 0 9,021 0 7,617 0 0 0 1,404
Caltrans 101 690A Willow Rd interchange reconstruction 20,046 0 0 0 3,091 16,955 0 2,915 14,821 0 0 176 2,134
Caltrans 101 700B Aux lanes, 3rd Av-Millbrae Av (RTIP) 27,675 0 0 27,675 0 0 0 0 27,325 0 0 0 350
MTC cash 2140 AB 3090 reimbursement (03-04 PPM)(02S-124) 47 0 9 24 14 0 0 0 47 0 0 0 0
BART loc 1035 SFO Airport Bicycle Trail (State only) 2,120 0 0 0 0 2,120 0 534 1,586 0 0 0 0
San Mateo CTA loc 225G Rt 92 widening, curve correction 2,619 0 0 0 2,619 0 0 0 2,619 0 0 0 0
San Mateo CTA rail 1003G Tilton and Poplar Av grade separations (02S-16) 9,103 0 0 0 9,103 0 0 6,118 1,985 0 1,000 0 0
MTC 2140 Planning, programming, and monitoring (02S-87) 148 0 0 49 49 50 0 0 148 0 0 0 0
SM C/CAG 2140A Planning, programming, and monitoring (02S-87) 304 0 0 67 67 67 103 0 304 0 0 0 0

Total Proposed Against Reprogramming Target 87,951 0 9 27,815 18,786 19,192 22,149 0 9,567 70,901 0 1,000 176 6,307
Cumulative 9 27,824 46,610 65,802 87,951

Reprograming Target, Fund Estimate 88,216 2,641 25,552 21,616 21,184 17,223
Cumulative 2,641 28,193 49,809 70,993 88,216

Total Below (Over) Reprogramming Target 2,632 369 3,199 5,191 265

TE-Eligble Projects
San Mateo City te ??? 3rd/4th St ped and streetscape 410 0 410 0 0 0 0 0 410 0 0 0 0
MTC res TE reserve 5,416 0 0 2,383 991 1,011 1,031 0 5,416 0 0 0 0

Total TE Proposed 5,826 0 410 2,383 991 1,011 1,031
Cumulative 410 2,793 3,784 4,795 5,826

TE Target, Fund Estimate 5,826 1,821 972 991 1,011 1,031
Cumulative 1,821 2,793 3,784 4,795 5,826

Total Below (Over) TE Target 1,411 0 0 0 0

San Mateo
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San Mateo

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.
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Caltrans 101 478 Cabrillo-Milpas, op improvs (96 grf) (02S-119) 4,264 0 0 4,264 0 0 0 0 4,264 0 0 0 0
Caltrans 101 482 Via Real frontage rd gap (02 STIP) 444 444 0 0 0 0 0 0 0 115 329 0 0
Caltrans 101 482 Carpenteria Crk-Linden, IC/imps (96 grf)(02 STIP) 6,000 6,000 0 0 0 0 0 6,000 0 0 0 0 0
Caltrans 101 4459 Santa Maria River Bridge widening, (APDE)(RTIP) 380 380 0 0 0 0 0 0 0 380 0 0 0
Caltrans 101 4460 Santa Maria 6-lane (RIP)(02 STIP) 3,324 3,324 0 0 0 0 0 0 0 818 2,506 0 0
Caltrans 101 4607 Sta Barbara, Carillo St northbound onramp (02 STIP) 319 319 0 0 0 0 0 0 0 0 319 0 0
Caltrans 101 4638 Nr Sta Maria, Union Valley Parkway interch (02 STIP) 985 985 0 0 0 0 0 0 0 422 563 0 0

Prior Commitments (Not Part of Target) 15,716 11,452 0 4,264 0 0 0 0 6,000 4,264 1,735 3,717 0 0

Caltrans 101 478 Cabrillo-Milpas, op improvs (96 grf) (02S-119) 25,142 0 0 0 25,142 0 0 0 25,142 0 0 0 0
Caltrans 101 482 Via Real frontage rd gap 2,858 0 0 0 0 2,858 0 0 2,507 0 0 0 351
Caltrans 101 482 Carpenteria Crk-Linden, IC/imps (96 grf) 10,365 0 0 0 0 10,365 0 0 10,365 0 0 0 0
Caltrans 101 4460 Santa Maria 6-lane (RIP) 17,333 0 17,333 0 0 0 0 0 15,511 0 0 0 1,822
Caltrans 101 4607 Sta Barbara, Carillo St northbound onramp 3,663 0 0 709 2,954 0 0 28 2,621 640 31 10 333
Caltrans 101 4638 Nr Sta Maria, Union Valley Parkway interchange 6,391 0 0 830 0 5,561 0 727 5,050 0 0 103 511
Caltrans 101 880A Las Positas, Zaca Sta, ITS improvements 1,025 0 0 83 82 860 0 0 762 83 81 1 98
Caltrans 166 620 Guadalupe-Santa Maria, widen, environmental only 1,386 0 0 1,386 0 0 0 0 0 1,386 0 0 0
Caltrans 246 6400 E of Lompoc, Purisma-Domingos, widen 6,543 0 0 2,746 0 3,797 0 0 0 2,746 3,797 0 0
Carpinteria bus 1190 Bailard Av park and ride 426 0 0 104 322 0 0 0 322 62 42 0 0
SBCAG cash 919 AB 3090 reimbursement (03-04 PPM)(02S-124) 35 0 0 7 17 11 0 0 35 0 0 0 0
Buellton loc 1189 Pavement rehab, 7 locations (State only) 393 0 0 393 0 0 0 0 368 0 25 0 0
Carpinteria loc 1192 Local street rehab, 7 locations (State only) 538 0 0 538 0 0 0 0 538 0 0 0 0
Carpinteria loc 223E Coast Route Bike Path improvements (02S-01) 820 0 0 820 0 0 0 0 774 0 46 0 0
Goleta loc 1202 Hollister Av, Fairview-Rt 217, reconstruction, env 250 0 0 250 0 0 0 0 0 250 0 0 0
Goleta loc 1204 San Jose Creek bikeway, env 200 0 0 200 0 0 0 0 0 200 0 0 0
Goleta loc 4611 Fowler and Ekwill St extensions (02S-81) 17,134 0 0 5,762 0 11,372 0 4,782 11,372 0 980 0 0
Guadalupe loc 1207 Obispo St, 11th St, rehab (State only) 411 0 0 411 0 0 0 0 385 2 24 0 0
Lompoc loc 1208 Local street rehab, 8 locations, 3.7 mi (State only) 1,262 0 0 1,262 0 0 0 0 1,262 0 0 0 0
S B County loc 1199 Local road rehab, 34 locations 5,853 0 0 5,853 0 0 0 0 5,619 15 219 0 0
S B County loc 1199 Local road rehab, 34 locs, split not identified 474 0 0 0 474 0 0 0 474 0 0 0 0
S B County loc 1201 School zone signs, markings, near 53 schools (SO) 400 0 0 400 0 0 0 0 400 0 0 0 0
S B County loc 1203 Hummel Dr extension, Orcutt 1,070 0 0 141 929 0 0 141 929 0 0 0 0
S B County loc 1205 South Coast traffic mgmt center, ITS equipment 1,760 0 0 0 0 1,760 0 0 1,760 0 0 0 0
S B County loc 1206 Ortega Hill Rd, Ortega Ridge-Greenwell, improvs 2,550 0 0 407 2,143 0 0 0 2,143 129 278 0 0
S B County loc 223G Evans Av/Ortega Hill Rd intersection 310 0 310 0 0 0 0 0 310 0 0 0 0
Santa Barbara loc 820 Las Positas & Cliff Dr intersection improvs 750 0 0 160 590 0 0 0 590 75 85 0 0
Santa Barbara loc 1194 Local street rehab 23 locations (State only) 232 0 0 232 0 0 0 0 0 0 232 0 0
Santa Barbara loc 1194B Local street rehab, 8 locations (State only) 2,400 0 0 2,400 0 0 0 0 2,400 0 0 0 0
Santa Barbara loc 1194C Local street rehab, 5 locations (State only) 685 0 0 685 0 0 0 0 685 0 0 0 0
Santa Barbara loc 1197 Sidewalk installation (State only) 200 0 0 200 0 0 0 0 200 0 0 0 0
Santa Maria loc 1210 Blosser Rd, Donovan-Cox, widen 1,016 0 0 1,016 0 0 0 0 1,016 0 0 0 0
Santa Maria loc 1211 N Blosser, S Miller rehab (rescoped)(S/O) 944 0 0 944 0 0 0 0 811 0 133 0 0
Santa Maria loc 1211B Hanson Wy, W Morrison, E Morrison, rehab (S/O) 1,452 0 0 0 1,452 0 0 0 1,452 0 0 0 0
Santa Maria loc 1212 School zone signs, markings, near 19 schools (SO) 50 0 0 2 48 0 0 0 48 2 0 0 0
Santa Maria loc 1807 Betteravia Rd widening (with AB 3090 repl $) 621 0 0 0 621 0 0 0 621 0 0 0 0

Santa Barbara
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Santa Barbara

Solvang loc 1213 Viborg, Alisal, 1st, 5th, rehab (State only) 406 0 0 406 0 0 0 0 406 0 0 0 0
Santa Maria loc 1223 Blosser Rd, Cox-Taylor, widen (AB 3090 repl) 625 0 0 625 0 0 0 0 0 625 0 0 0
SBCAG tdm 1214 Traffic solutions program maintenance (State only) 250 0 0 250 0 0 0 0 250 0 0 0 0
SBCAG tdm 1215 Traffic solutions program enhancement (State only) 17 0 0 17 0 0 0 0 17 0 0 0 0
SBCAG 919 Planning, programming, and monitoring Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0

Total Proposed Against Reprogramming Target 118,340 100 17,643 29,239 34,774 36,584 0 0 5,678 97,245 6,215 5,973 114 3,115
Cumulative 17,743 46,982 81,756 118,340 118,340

Reprograming Target, Fund Estimate 118,340 4,403 42,593 36,032 35,312 0
Cumulative 4,403 46,996 83,028 118,340 118,340

Total Below (Over) Reprogramming Target (13,340) 14 1,272 0 0

TE-Eligble Projects
Carpinteria loc 1191 Carpinteria Bluffs nature park bike path 350 0 52 25 273 0 0 0 273 52 25 0 0
Carpinteria loc 223E Coast Route Bike Path improvements (02S-01) 412 0 412 0 0 0 0 0 388 0 24 0 0
Santa Barbara loc 1193 Carillo St, Cliff-San Andres, pedestrian walkway 628 0 32 465 131 0 0 0 531 32 65 0 0
Santa Barbara loc 1195 Loma Alta Hill sidewalk 1,077 0 35 100 942 0 0 0 942 35 100 0 0
Santa Barbara loc 1196 Mission St, Modoc-Rt 101, bikeway 1,060 0 110 3 947 0 0 100 947 10 3 0 0

res TE reserve 1,044 0 0 0 0 235 809 0 1,044 0 0 0 0

Total TE Proposed 4,571 0 641 593 2,293 235 809
Cumulative 641 1,234 3,527 3,762 4,571

TE Target, Fund Estimate 4,571 1,429 762 778 793 809
Cumulative 1,429 2,191 2,969 3,762 4,571

Total Below (Over) TE Target 788 957 (558) 0 0

Notes/Issues
RTIP adopted March 18, 2004, transmitted April 12, 2004.  Modifications transmitted by e-mail, May 24, 2004.
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Caltrans 152 486D Passing lanes, left turn lanes (96 grf) 540 540 0 0 0 0 0 540 0 0 0 0 0
SCVTA debt 409C GARVEE debt (Rt 880 Coleman)(vote 9-03) Dec-03 36,068 0 6,808 7,315 7,315 7,315 7,315 0 36,068 0 0 0 0
SCVTA loc 443N GARVEE debt (Rt 87 HOV North)(02S-60) Dec-03 19,567 0 3,693 3,969 3,968 3,968 3,969 0 19,567 0 0 0 0
SCVTA loc 443S GARVEE debt (Rt 87 HOV South)(02S-60) Dec-03 22,513 0 4,249 4,566 4,566 4,566 4,566 0 22,513 0 0 0 0
MTC tdm 2146 Regional rideshare program (delete 9-03) lapse 718 718 0 0 0 0 0 0 718 0 0 0 0

Prior Commitments (Not Part of Target) 79,406 1,258 14,750 15,850 15,849 15,849 15,850 0 540 78,866 0 0 0 0

MTC tdm 2146 Regional rideshare program (delete 9-03) lapse -718 0 0 0 0 0 -718 0 -718 0 0 0 0
Caltrans 87 2204F Guadalupe, riparian habitat (corridor, grf) 1,000 0 0 0 0 1,000 0 0 1,000 0 0 0 0
Caltrans 87 2204G Guadalupe landscaping/2204B (6/02) 1,000 0 0 0 0 0 1,000 0 1,000 0 0 0 0
Caltrans 87 2204Y Guadalupe landscaping/2204B (6/02) 2,500 0 0 0 0 0 2,500 0 2,500 0 0 0 0
Caltrans 101 468F Rt 87-Trimble Rd, landscaping (RIP)(5-03 vote) 100 0 0 0 0 0 100 0 88 0 0 0 12
Caltrans 152 486D Passing lanes, left turn lanes (96 grf) 6,846 0 0 0 0 0 6,846 686 6,160 0 0 0 0
Caltrans 237 418F Rt 237/880 interchange, landscaping 1,336 0 0 0 0 0 1,336 0 1,026 0 0 0 310
Caltrans 280 503J Soundwalls, Bird Av-Los Gatos Crk 3,575 0 0 0 54 350 3,171 0 2,710 54 350 0 461
Caltrans 680 521A Soundwalls, Capitol Expwy-Mueller Av 3,552 0 0 0 47 377 3,128 69 2,370 47 308 0 758
Caltrans 680 B157D Sunol Grade SB HOV, phase 3 (RTIP) 8,308 0 0 0 0 8,308 0 0 6,763 0 0 0 1,545
Caltrans 880 408E Soundwalls, Stevens Crk Bl-Rt 280 2,377 0 0 0 34 284 2,059 62 1,760 34 222 0 299
MTC cash 2144 AB 3090 reimbursement (03-04 PPM)(02S-124) 346 0 69 173 104 0 0 0 346 0 0 0 0
MTC/SCVTA cash 2255 AB 3090 reimbursement (03-04 PPM)(02S-124) 861 0 172 431 258 0 0 0 861 0 0 0 0
SCVTA loc 70 Rt 152/156 interchange improvements 1,841 0 0 0 0 0 1,841 0 1,841 0 0 0 0
Caltrans 152 70 Rt 152/156 interchange improvements 4,299 0 0 0 0 0 4,299 0 4,149 0 0 0 150
SCVTA repl 4854A AB 3090 replacement (Rt 25 widen)(02S-101) 1,700 0 0 0 0 0 1,700 0 1,700 0 0 0 0
MTC 2144 Planning, programming, and monitoring 88 0 0 29 29 30 0 0 88 0 0 0 0
MTC/SCVTA 2255 Planning, programming, and monitoring 916 0 0 229 229 230 228 0 916 0 0 0 0

Total Proposed Against Reprogramming Target 39,927 0 241 862 755 10,579 27,490 0 817 34,560 135 880 0 3,535
Cumulative 241 1,103 1,858 12,437 39,927

Reprograming Target, Fund Estimate 48,928 69 666 564 552 47,077
Cumulative 69 735 1,299 1,851 48,928

Total Below (Over) Reprogramming Target (172) (368) (559) (10,586) 9,001

TE-Eligble Projects
Sunnyvale loc 2015B Borregas Av bike bridges over Rts 101, 237 (02S-66) 3,700 0 0 3,700 0 0 0 0 3,700 0 0 0 0
Santa Clara loc 2015C San Tomas Aquino Creek bike trail, reach 3 2,000 0 0 2,000 0 0 0 0 2,000 0 0 0 0
MTC res TE reserve 7,262 0 0 513 2,205 2,250 2,294 0 7,262 0 0 0 0

Total TE Proposed 12,962 0 0 6,213 2,205 2,250 2,294
Cumulative 0 6,213 8,418 10,668 12,962

Santa Clara
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Santa Clara

TE Target, Fund Estimate 12,962 4,051 2,162 2,205 2,250 2,294
Cumulative 4,051 6,213 8,418 10,668 12,962

Total Below (Over) TE Target 4,051 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.
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Caltrans 1 413 Harkins Slough interchange 132 132 0 0 0 0 0 132 0 0 0 0 0
Caltrans 1 542F Rt 17/1 connector, Stage 1B (96 grf) 1,391 1,391 0 0 0 0 0 1,391 0 0 0 0 0

Prior Commitments (Not Part of Target) 1,523 1,523 0 0 0 0 0 0 1,523 0 0 0 0 0

Caltrans 1 413 Harkins Slough interchange 5,503 0 0 0 0 5,503 0 0 5,503 0 0 0 0
Caltrans 1 542F Rt 17/1 connector, Stage 1B (96 grf) 39,129 0 0 39,129 0 0 0 0 39,129 0 0 0 0
Santa Cruz Co cash 1811 AB 3090 reimbursement (El Rancho Rd)(02S-127) 600 0 120 300 180 0 0 0 600 0 0 0 0
SCCRTC cash 932 AB 3090 reimbursement (Santa Cruz Branch Rail R/W) 10,000 0 0 0 2,000 5,000 3,000 10,000 0 0 0 0 0
Capitola loc 1167 41st Ave, Capitola-RR tracks, rehab (State only) 290 0 0 290 0 0 0 0 290 0 0 0 0
Santa Cruz loc 927 San Lorenzo Riv Bike/Ped Bridge 1,060 0 0 0 1,060 0 0 0 1,060 0 0 0 0
Santa Cruz loc 1168 Front St, Laurel-Water, rehab (State only) 325 0 0 325 0 0 0 0 325 0 0 0 0
Santa Cruz loc 1169 High St, Highland, rehab (State only) 611 0 0 611 0 0 0 0 611 0 0 0 0
Santa Cruz loc 1170 Water St, Branciforte-Morrissey, rehab (State only) 195 0 0 195 0 0 0 0 195 0 0 0 0
Santa Cruz loc 1171 East Cliff Dr, Murray St, rehab (State only) 395 0 0 395 0 0 0 0 395 0 0 0 0
Santa Cruz Co loc 930 Graham Hill Rd improvs 2,026 0 0 205 1,821 0 0 80 1,821 0 125 0 0
Santa Cruz Co loc 1177 Green Valley Rd, Watsonville-Cowles, rehab (S/O) 310 0 0 310 0 0 0 0 310 0 0 0 0
Santa Cruz Co loc 1178 Soquel Av, Paul Minnie-Gross, rehab (State only) 324 0 0 0 324 0 0 0 324 0 0 0 0
Santa Cruz Co loc 1179 San Andreas Rd, Zils-La Selva, rehab (State only) 128 0 0 0 128 0 0 0 128 0 0 0 0
Santa Cruz Co loc 1180 Bonny Doon Rd, PM 2.34-Pine Flat, rehab (S/O) 300 0 0 0 300 0 0 0 300 0 0 0 0
Santa Cruz Co loc 1181 Mt Hermon Rd, Zayante Br-Graham Hill, rehab (S/O) 110 0 0 0 110 0 0 0 110 0 0 0 0
Santa Cruz Co loc 2054 Amesti Rd, PM 2.8-3.0, recon 1,480 0 0 1,480 0 0 0 0 1,480 0 0 0 0
Scotts Valley loc 1172 Scotts Valley Dr, Victor Sq-Vine Hill School, rehab (S/O) 250 0 0 250 0 0 0 0 250 0 0 0 0
Scotts Valley loc 1173 Mt Hermon Rd, La Madrona-Glen Cyn, rehab (S/O) 240 0 0 0 240 0 0 0 240 0 0 0 0
Watsonville loc 1174 Green Valley Rd, Harkins Slough-Rt 152, rehab (S/O) 700 0 0 700 0 0 0 0 700 0 0 0 0
Watsonville loc 1175 Freedom Bl, High-Lincoln, rehab, bike lane (S/O) 700 0 0 0 700 0 0 0 700 0 0 0 0
Santa Cruz repl 1802 AB 3090 replacement (Multimodal Station)(02S-117) 425 0 0 425 0 0 0 0 425 0 0 0 0
SCCRTC tdm 922 Rideshare Program 596 0 0 148 148 150 150 0 596 0 0 0 0
SCCRTC tdm 923 Highway 1 Freeway Service Patrol 327 0 0 158 82 87 0 0 327 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring Feb-04 76 76 0 0 0 0 0 0 76 0 0 0 0
SCCRTC 921 Planning, programming, and monitoring 530 0 76 77 77 150 150 0 530 0 0 0 0

Total Proposed Against Reprogramming Target 66,630 76 196 44,998 7,170 10,890 3,300 0 10,080 56,425 0 125 0 0
Cumulative 272 45,270 52,440 63,330 66,630

Reprograming Target, Fund Estimate 66,330 2,331 22,550 19,076 18,695 3,678
Cumulative 2,331 24,881 43,957 62,652 66,330

Total Below (Over) Reprogramming Target 2,059 (20,389) (8,483) (678) (300)

TE-Eligble Projects
Santa Cruz te 1822 Broadway-Brommer St bike/ped path 1,336 0 0 1,336 0 0 0 0 1,336 0 0 0 0
Santa Cruz Co te 1545 East Cliff Dr bike/ped path 195 0 0 195 0 0 0 0 195 0 0 0 0

Santa Cruz
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Santa Cruz

Santa Cruz Co te 1821 Wilder Ranch bikeay, phase 2 400 0 80 95 0 225 0 0 225 80 95 0 0
SCCRTC te 1822 Coastal Rail Trail, segment to be identified 345 0 0 40 305 0 0 0 305 0 40 0 0

Total TE Proposed 2,276 0 80 1,666 305 225 0
Cumulative 80 1,746 2,051 2,276 2,276

TE Target, Fund Estimate 2,277 712 380 387 395 403
Cumulative 712 1,092 1,479 1,874 2,277

Total Below (Over) TE Target 632 (654) (572) (402) 1

Notes/Issues
RTIP adopted April 1, 2004, submitted April 12, 2004.  Adminstrative amendment, letter of May 4, 2004.
The staff recommendation is based on the RTIP's "Backup Plan" (Figure 5), which was consistent with overall program targets. 
     The "Backup Plan" also requested $7,800 to add a consolidated bus operations facility.  Not included in the staff recommendation because that would exceed program capacity identified in fund estimate.
The adopted RTIP also included a "First Choice" alternative (Figure 4), which assumed access to capacity from GARVEE bonding and was not consistent with fund estimate capacity. 
The RTIP "Backup Plan" proposed a $10,000 AB 3090 cash reimbursement for Santa Cruz Branch Line rail right-of-way.
     "First Choice" alternative proposed the $10,000 for regular allocation in FY 2004-05, assuming capacity available from GARVEE bonding for Hwy 1/17 Merge Lanes project.
     The AB 3090 cash reimbursement is dependent on a loan not yet confirmed.  Staff recommends conditional approval of an AB 3090 reimbursement.  See text of staff recommendation.
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Caltrans 44 137 Stillwater Rd interchange (RTIP), env 440 440 0 0 0 0 0 0 0 440 0 0 0
Caltrans 273 6651 Downtown Redding Rt 299 & 273 improvs (02S-86) 2,383 2,383 0 0 0 0 0 1,346 0 237 595 205 0
Caltrans 299 3116 Liberty-Rt 5, EB aux lane/widen bridge (RTIP) 630 630 0 0 0 0 0 0 0 0 630 0 0
Caltrans 299 6650 Sacramento River Crossing (50% RTIP) 1,065 1,065 0 0 0 0 0 0 0 400 665 0 0
Caltrans 299 166A Buckhorn Grade, realign (RIP) 150 150 0 0 0 0 0 0 0 150 0 0 0

Prior Commitments (Not Part of Target) 4,668 4,668 0 0 0 0 0 0 1,346 0 1,227 1,890 205 0

Caltrans 273 2369 Ox Yoke Rd, intersec improvs (State only) 175 0 175 0 0 0 0 0 175 0 0 0 0
Caltrans 273 6651 Downtown Redding Rt 299 & 273 improvs (02S-86) 2,420 0 0 2,420 0 0 0 0 2,035 0 0 0 385
Caltrans 299 3116 Liberty-Rt 5, EB aux lane/widen bridge (RTIP) 6,548 0 0 164 0 6,384 0 63 5,600 0 0 101 784
Caltrans 299 6650 Sacramento River Crossing (50% RTIP) 13,964 0 0 244 0 13,720 0 177 12,815 0 0 67 905
Redding loc 2037 Cypress Av Bridge, HBRR match (02S-86) 2,028 0 0 2,028 0 0 0 0 2,028 0 0 0 0
Redding loc 2038 Cypress Av Sac Riv Br approaches (02S-86) 2,253 0 0 2,253 0 0 0 313 1,940 0 0 0 0
Redding loc 2306 So Bonnyview Rd, Sac River-Rt 273, widen (02S-86) 1,658 0 0 0 1,658 0 0 0 1,658 0 0 0 0
Redding loc 2362 Downtown Mall circulation improvements, env 50 0 0 0 0 0 50 0 0 50 0 0 0
Redding loc 2363 Downtown RR congestion relief, env 50 0 0 0 0 0 50 0 0 50 0 0 0
Shasta County loc 2308 Replace 6 bridges, HBRR match (02S-86) 690 0 350 340 0 0 0 50 640 0 0 0 0
Shasta Lake loc 2391 Shasta Dam Blvd enhancements, Locust-Wash'n 175 0 0 175 0 0 0 0 175 0 0 0 0

Total Proposed Against Reprogramming Target 30,011 0 525 7,624 1,658 20,104 100 0 603 27,066 100 0 168 2,074
Cumulative 525 8,149 9,807 29,911 30,011

Reprograming Target, Fund Estimate 30,011 873 8,442 7,141 6,998 6,557
Cumulative 873 9,315 16,456 23,454 30,011

Total Below (Over) Reprogramming Target 348 1,166 6,649 (6,457) 0

TE-Eligble Projects
Shasta County te 2400 Old Oregon Trail Corridor bike lanes 2,310 0 150 430 1,730 0 0 310 1,730 150 120 0 0
Shasta RTPA res 2400 TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 2,310 0 150 430 1,730 0 0
Cumulative 150 580 2,310 2,310 2,310

TE Target, Fund Estimate 2,314 723 386 394 401 410
Cumulative 723 1,109 1,503 1,904 2,314

Total Below (Over) TE Target 573 529 (807) (406) 4

Notes/Issues
RTIP adopted February 24, 2004, transmitted April 15, 2004.
TE project information transmitted June 30, 2004.

Shasta
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Sierra County loc ??? Streets of Pike, Pike shortcut NEW 85 0 0 0 0 0 85 0 0 0 85 0 0
Sierra County loc 1L29 Pearl St Bridge (HBRR match) 173 0 0 173 0 0 0 0 173 0 0 0 0
Sierra County loc 1L30 Nevada St Bridge (HBRR match) NEW 42 0 0 0 30 0 12 12 0 0 30 0 0
Sierra County loc 1L38 Jim Crow Rd Bridge (HBRR match) NEW 17 0 0 0 10 0 7 0 0 10 7 0 0
Sierra County loc 1L39 Salmon Lake Lodge Rd Br (HBRR match) NEW 16 0 0 0 9 0 7 0 0 9 7 0 0
Sierra County loc 1L40 Packer Lake Rd Bridge (HBRR match) NEW 16 0 0 0 9 0 7 0 0 9 7 0 0
Sierra County loc 1L60 Gold Lake Hwy Bridge (HBRR match)(02S-06) 86 0 86 0 0 0 0 2 75 0 9 0 0
Sierra County loc 1L61 Ridge Rd rehab NEW 195 0 0 110 0 85 0 0 0 110 85 0 0
Sierra LTC 0L04 Planning, programming, and monitoring (02S-34) Feb-04 100 100 0 0 0 0 0 0 100 0 0 0 0
Sierra LTC 0L04 Planning, programming, and monitoring 84 0 0 21 21 21 21 0 84 0 0 0 0

Total Proposed Against Reprogramming Target 814 100 86 304 79 106 139 0 14 432 138 230 0 0
Cumulative 186 490 569 675 814

Reprograming Target, Fund Estimate 854 32 307 260 255 0
Cumulative 32 339 599 854 854

Total Below (Over) Reprogramming Target (154) (151) 30 179 40

TE-Eligble Projects
Sierra LTC res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 386 121 64 66 67 68
Cumulative 121 185 251 318 386

Total Below (Over) TE Target 121 185 251 318 386

Notes/Issues
RTIP adopted March 29, 2004.  Transmitted April 7, 2004.
RTIP unclear regarding TE programming.  Staff recommends no TE programming pending clarification.

Sierra
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Caltrans 97 244A Dorris Expressway (RIP) 1,656 1,656 0 0 0 0 0 576 0 182 626 272 0

Prior Commitments (Not Part of Target) 1,656 1,656 0 0 0 0 0 0 576 0 182 626 272 0

Caltrans 3 3126 At Yreka-Ager Rd,  left turn lane 200 0 0 0 200 0 0 0 200 0 0 0 0
Caltrans 97 244A Dorris Expressway (RIP) 9,779 50 0 0 0 9,729 0 50 8,982 0 0 0 747
Dorris loc 2282 Main St, Triangle St, State St, rehab (State only) 320 0 0 320 0 0 0 0 320 0 0 0 0
Dunsmuir loc 2285 Dunsmuir Av, associated rds, rehab (State only) 470 0 0 100 370 0 0 10 370 20 70 0 0
Etna loc 2286 Woodland Street, rehab (State only) 150 0 0 150 0 0 0 0 137 0 13 0 0
Etna loc 2373 Callahan St, Callahan Rd-city limits, rehab (State only) 181 0 0 181 0 0 0 0 181 0 0 0 0
Fort Jones loc 2287 Newton, Carlock, Don, Allison, rehab (State only) 350 0 0 350 0 0 0 0 315 0 35 0 0
Montague loc 2288 Prather St, rehab (State only) 350 0 0 350 0 0 0 0 326 0 24 0 0
Mt Shasta loc 2289 Rockfellow Dr, N Mt Shasta Bl, Ida St, recon (S/O) 412 0 0 412 0 0 0 0 402 0 10 0 0
Siskiyou Co loc 2299 Siskiyou Av, reconstruct (State only) 150 0 0 0 100 50 0 0 0 100 50 0 0
Siskiyou Co loc 2300 North Old Stage Rd, overlay (State only) 2,450 0 0 125 2,325 0 0 0 2,325 75 50 0 0
Siskiyou Co loc 2301 Cottonwood Creek Bridge, HBRR match 133 0 133 0 0 0 0 3 120 0 10 0 0
Siskiyou Co loc 2302 Ash Creek Bridge, HBRR match 20 0 0 20 0 0 0 0 0 0 20 0 0
Siskiyou Co loc 2303 Tennant Rd, Rt 97-MP 12.8, rehab (State only) 100 0 0 0 0 100 0 0 0 75 25 0 0
Siskiyou Co loc 2304 Shackleford Creek Bridge, HBRR match 103 0 103 0 0 0 0 1 102 0 0 0 0
Siskiyou Co loc 2305 Old Hwy 99, Easy St, overlay (State only) 75 0 0 75 0 0 0 0 0 75 0 0 0
Tulelake loc 2290 Modoc St, F St, rehab (State only) 350 0 0 350 0 0 0 0 325 0 25 0 0
Weed loc 2291 Siskiyou Wy, Alamo Av, rehab (State only) 1,750 0 0 250 1,500 0 0 0 1,500 125 125 0 0
Yreka loc 2215 Greenhorn Rd rehab 451 0 0 451 0 0 0 0 451 0 0 0 0
Yreka loc 2292 Oberlin Rd, Oregon Rd-city limits, rehab (State only) 386 0 0 386 0 0 0 0 328 0 58 0 0
Yreka loc 2293 Oregon St, rehab (State only) 255 0 0 0 30 225 0 0 225 0 30 0 0
Yreka loc 2294 Fairlane Rd, Oberlin-city limits, rehab (State only) 640 0 0 640 0 0 0 0 595 0 45 0 0
Yreka loc 2295 Bruce St, West End-Main, rehab (State only) 225 0 0 0 25 200 0 0 200 0 25 0 0
Yreka loc 2296 15 collector & residential streets, overlays (State only) 738 0 0 50 688 0 0 0 688 0 50 0 0
Yreka loc 2297 4th St, Rose Ln-Miner St, rehab (State only) 388 0 0 25 363 0 0 0 363 0 25 0 0
Yreka loc 2298 15 collector/residential streets, cape seal (State only) 600 0 0 600 0 0 0 0 575 0 25 0 0

Total Proposed Against Reprogramming Target 21,026 50 236 4,835 5,601 10,304 0 0 64 19,030 470 715 0 747
Cumulative 286 5,121 10,722 21,026 21,026

Reprograming Target, Fund Estimate 21,094 611 5,913 5,002 4,903 4,665
Cumulative 611 6,524 11,526 16,429 21,094

Total Below (Over) Reprogramming Target 325 1,403 804 (4,597) 68

TE-Eligble Projects
Siskiyou Co te ??? Lake Siskiyou Trail 770 0 770 0 0 0 0 0 0 770 0 0 0
Siskiyou LTC res 2398 TE reserve 837 0 0 0 273 280 284 0 0 837 0 0 0

Siskiyou
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Siskiyou

Total TE Proposed 1,607 0 770 0 273 280 284
Cumulative 770 770 1,043 1,323 1,607

TE Target, Fund Estimate 1,607 502 268 273 280 284
Cumulative 502 770 1,043 1,323 1,607

Total Below (Over) TE Target (268) 0 0 0 0

Notes/Issues
RTIP adopted and transmitted April 6, 2004.  RTIP amendment adopted May 4, 2004, transmitted May 7, 2004.
RTIP proposed to delete $9,779 programmed for R/W and construction of Route 97 Dorris Bypass and to use savings to add new local project components.
Staff recommends retaining Route 97 Dorris Bypass and not programming the additions to local projects dependent on capacity from deleting the Bypass.
     See text of staff recommendation for further discussion.
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MTC tdm 2154 Regional rideshare program (delete 9-03) lapse 163 163 0 0 0 0 0 0 163 0 0 0 0

Prior Commitments (Not Part of Target) 163 163 0 0 0 0 0 0 0 163 0 0 0 0

MTC tdm 2154 Regional rideshare program (delete 9-03) lapse -163 0 0 0 0 0 -163 0 -163 0 0 0 0
Caltrans 37 5201D Napa Riv-Sonoma Bl, planting/#5201C 428 0 0 428 0 0 0 0 428 0 0 0 0
Caltrans 80 261F Westbound HOV lanes, Rt 29-Carquinez Br (RTIP) 1,500 0 0 1,500 0 0 0 0 1,000 0 500 0 0
MTC cash 2152 AB 3090 reimbursement (03-04 PPM)(02S-124) 26 0 5 13 8 0 0 0 26 0 0 0 0
Vallejo ferry 2260 Vallejo ferry terminal, parking (02S-76) 7,300 0 0 1,200 6,100 0 0 0 6,100 0 1,200 0 0
Vallejo ferry 2261 Baylink ferry maintenance facility 425 0 0 425 0 0 0 0 425 0 0 0 0
Benicia loc 6045A West "K" St, W 9th to Military W, overlay (S/O) 154 0 0 0 154 0 0 0 154 0 0 0 0
Dixon loc 6045B So Lincoln St, West A-Hillview, overlay (State only) 105 0 0 0 105 0 0 0 105 0 0 0 0
Fairfield loc 6045C Hillborn Rd, Waterman-Putah South canal, rehab (S/O) 364 0 0 0 364 0 0 0 364 0 0 0 0
Rio Vista loc 6045H Front St, Main-Gertrudes, overlay (State only) 74 0 0 0 74 0 0 0 74 0 0 0 0
Solano Co loc 6045D Dally Rd, Locke Rd, Sikes Rd, overlay (State only) 393 0 0 0 393 0 0 0 393 0 0 0 0
Solano TA loc 5301 Jepson Parkway (I-80 reliever)(02S-66) 3,610 0 0 0 3,610 0 0 0 3,610 0 0 0 0
Solano TA loc 5301 Jepson Parkway (I-80 reliever)(02S-66) 7,150 0 0 0 250 0 6,900 0 6,900 0 250 0 0
Solano TA loc 5301 Jepson: Vanden Rd widen (County) 7,900 0 0 0 2,400 5,500 0 2,400 5,500 0 0 0 0
Solano TA loc 5301 Jepson: Walters Rd ext (Fairfield) 3,300 0 0 0 0 0 3,300 0 3,300 0 0 0 0
Solano TA loc 5301K Local rds north of Rt 80/680/12 interch (TCR #25) 11,412 0 0 2,000 6,512 0 2,900 2,900 0 2,000 6,512 0 0
Suisun City loc 6045E Emperor Dr, Petsersen Rd, rehab (State only) 140 0 0 0 140 0 0 0 140 0 0 0 0
Vacaville loc 6045F Nut Tree Rd, Ulatis-Orange, resurfacing (State only) 342 0 0 0 342 0 0 0 342 0 0 0 0
Vallejo loc 6045G Lemon St, Curtola Pkwy-Sonoma Bl, rehab (S/O) 428 0 0 0 428 0 0 0 428 0 0 0 0
MTC mat 2170 CMAQ match reserve (98S-122) 178 0 0 0 178 0 0 0 178 0 0 0 0
Benicia rail 6045M Intermodal transit station, Benicia 1,325 0 0 225 1,100 0 0 0 0 225 1,100 0 0
CapCorrJPA rail 6045L Bahia viaduct track & bridge upgrade (RTIP) 1,000 0 0 0 1,000 0 0 0 1,000 0 0 0 0
Fairfield rail 6045K Capitol Corridor rail station, Fairfield (02S-80) 2,250 0 0 125 2,125 0 0 0 2,125 0 125 0 0
MTC 2152 Planning, programming, and monitoring 87 0 0 29 29 29 0 0 87 0 0 0 0
MTC/STA 2263 Planning, programming, and monitoring Feb-04 75 75 0 0 0 0 0 0 75 0 0 0 0
MTC/STA 2263 Planning, programming, and monitoring 176 0 0 38 39 39 60 0 176 0 0 0 0

Total Proposed Against Reprogramming Target 49,979 75 5 5,983 25,351 5,568 12,997 0 5,300 32,767 2,225 9,687 0 0
Cumulative 80 6,063 31,414 36,982 49,979

Reprograming Target, Fund Estimate 50,142 1,481 14,331 12,124 11,882 10,324
Cumulative 1,481 15,812 27,936 39,818 50,142

Total Below (Over) Reprogramming Target 1,401 9,749 (3,478) 2,836 163

TE-Eligble Projects
MTC res TE reserve 3,398 0 0 1,629 578 590 601 0 3,398 0 0 0 0

Total TE Proposed 3,398 0 0 1,629 578 590 601

Solano
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Solano

Cumulative 0 1,629 2,207 2,797 3,398

TE Target, Fund Estimate 3,398 1,062 567 578 590 601
Cumulative 1,062 1,629 2,207 2,797 3,398

Total Below (Over) TE Target 1,062 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.
RTIP had 3 projects with split-funded components (cash flow):  2260, 5301, 5301K.  Staff recommendation is for programming each of these in one year.
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Caltrans 101 781E HOV, Rohnert Park-Santa Rosa Av 6,100 6,100 0 0 0 0 0 1,100 0 0 4,300 700 0
Caltrans 101 781E HOV, Wilfred-Santa Rosa Av, (R/W, 96 grf) 1,200 1,200 0 0 0 0 0 1,200 0 0 0 0 0
Caltrans 101 789A HOV lanes, Rt 12-Steele Lane (02S-77)* 8,130 8,130 0 0 0 0 0 1,030 0 1,600 4,700 800 0
Caltrans 101 789B Steele Lane Interchange Improv (02S-77)* 2,536 2,536 0 0 0 0 0 55 0 595 1,768 118 0
MTC tdm 2158 Regional rideshare program (delete 9-03) lapse 185 185 0 0 0 0 0 0 185 0 0 0 0

Prior Commitments (Not Part of Target) 18,151 18,151 0 0 0 0 0 0 3,385 185 2,195 10,768 1,618 0

MTC tdm 2158 Regional rideshare program (delete 9-03) lapse -185 0 0 0 0 0 -185 0 -185 0 0 0 0
Caltrans 101 775 HOV lanes, Petaluma-Rohnert Park, design 6,000 0 0 0 6,000 0 0 0 0 0 6,000 0 0
Caltrans 101 360F Novato-Petaluma, widen to 6 ln fwy (RTIP)(TCR #18) 2,200 0 0 0 0 2,200 0 0 0 0 2,200 0 0
Caltrans 101 749A HOV lanes, Steele Ln-Windsor, design 6,000 0 0 0 6,000 0 0 0 0 0 6,000 0 0
Caltrans 101 781E HOV, Rohnert Park-Santa Rosa Av 39,400 0 0 0 0 0 39,400 0 34,400 0 0 0 5,000
Caltrans 101 781N Landscaping, Wilfred-Rt 12 (grf)(/781H,voted 6-00) 2,446 0 0 0 0 2,446 0 0 2,446 0 0 0 0
Caltrans 101 789A HOV lanes, Rt 12-Steele Lane (02S-77)*(ext 12-03) 37,470 0 2,000 35,470 0 0 0 2,000 30,770 0 0 0 4,700
Caltrans 101 789B Steele Lane Interchange Improv (02S-77)*(ext 12-03) 13,358 0 13,358 0 0 0 0 0 13,358 0 0 0 0
MTC cash 2156 AB 3090 reimbursement (03-04 PPM)(02S-124) 31 0 6 16 9 0 0 0 31 0 0 0 0
MTC/SCTA cash 770E AB 3090 reimbursement (03-04 PPM)(02S-124) 227 0 45 114 68 0 0 0 227 0 0 0 0
MTC mat 2172 CMAQ match reserve DELETE 0 0 0 0 0 0 0 0 0 0 0 0 0
MTC 2156 Planning, programming, and monitoring 124 0 0 41 41 42 0 0 124 0 0 0 0
MTC/SCTA 770E Planning, programming, and monitoring Feb-04 227 227 0 0 0 0 0 0 227 0 0 0 0
MTC/SCTA 770E Planning, programming, and monitoring 197 0 0 62 0 62 73 0 197 0 0 0 0

Total Proposed Against Reprogramming Target 107,495 227 15,409 35,703 12,118 4,750 39,288 0 2,000 81,595 0 14,200 0 9,700
Cumulative 15,636 51,339 63,457 68,207 107,495

Reprograming Target, Fund Estimate 107,551 3,066 29,661 25,092 24,591 25,141
Cumulative 3,066 32,727 57,819 82,410 107,551

Total Below (Over) Reprogramming Target (12,570) (18,612) (5,638) 14,203 56

TE-Eligble Projects
MTC res TE reserve 4,148 0 0 1,988 706 720 734 0 4,148 0 0 0 0

Total TE Proposed 4,148 0 0 1,988 706 720 734
Cumulative 0 1,988 2,694 3,414 4,148

TE Target, Fund Estimate 4,148 1,296 692 706 720 734
Cumulative 1,296 1,988 2,694 3,414 4,148

Total Below (Over) TE Target 1,296 0 0 0 0

Notes/Issues
RTIP adopted April 30, 2004.  Draft received March 25, 2004.  Updated per e-mail of April 30, 2004.

Sonoma
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Caltrans 99 9401 Whitmore Av interchange 8,140 8,140 0 0 0 0 0 5,580 0 500 940 1,120 0
Caltrans 99 9460 Pelandale interchange, reconstruct 550 550 0 0 0 0 0 0 0 550 0 0 0
Caltrans 108 9615 Modesto-Oakdale, widening 991 991 0 0 0 0 0 0 0 991 0 0 0
Caltrans 120 941 Oakdale Bypass (grf, cost incr)(RTIP) 1,245 1,245 0 0 0 0 0 1,245 0 0 0 0 0
Caltrans 132 7855 Widening, Rt 33-SJ River (TCR #110)(00S-2) 500 500 0 0 0 0 0 0 0 500 0 0 0
Caltrans 132 9797 Riverside Dr-Empire, widening (02S-120) 2,291 2,291 0 0 0 0 0 475 0 736 940 140 0
Caltrans 132 944M Expressway, Dakota Av-Rt 99 (00S-02) 5,547 5,547 0 0 0 0 0 2,370 0 892 1,770 515 0
Caltrans 219 9940 Expressway, Rt 99-Rt 108 (00S-02) 8,380 8,380 0 0 0 0 0 3,600 0 1,067 1,026 2,687 0

Prior Commitments (Not Part of Target) 27,644 27,644 0 0 0 0 0 0 13,270 0 5,236 4,676 4,462 0

Caltrans 99 9401 Whitmore Av interchange 18,404 0 0 0 0 18,404 0 0 16,754 0 0 0 1,650
Caltrans 120 941 Oakdale Bypass (grf, cost incr)(RTIP)(ext 12-03) 5,320 0 0 0 5,320 0 0 0 5,320 0 0 0 0
Caltrans 132 9797 Riverside Dr-Empire, widening (02S-120) -1,555 -1,555 0 0 0 0 0 -475 0 0 -940 -140 0
Caltrans 219 9940 Expressway, Rt 99-Rt 108 (00S-02) 4,000 4,000 0 0 0 0 0 4,000 0 0 0 0 0
Caltrans 219 9940 4-lane expressway, Rt 99-Rt 108 (02S-02A) 21,098 0 0 0 21,098 0 0 0 19,700 0 0 0 1,398
StanCOG cash 9797B AB 3090 reimbursement (Rt 132)(02S-120) 1,415 0 283 708 424 0 0 0 1,415 0 0 0 0
StanCOG loc 9797 Rt 132, Riverside Dr-Empire, widening (02S-120) 9,143 0 0 9,143 0 0 0 0 7,673 0 0 0 1,470
StanCOG loc 9797 Rt 132, Riverside Dr-Empire, add mgmt, oversight 173 0 0 173 0 0 0 0 173 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring Feb-04 115 115 0 0 0 0 0 0 115 0 0 0 0
StanCOG 9953 Planning, programming, and monitoring 367 0 111 50 40 30 136 0 367 0 0 0 0

Total Proposed Against Reprogramming Target 58,480 2,560 394 10,074 26,882 18,434 136 0 3,525 51,517 0 -940 -140 4,518
Cumulative 2,954 13,028 39,910 58,344 58,480

Reprograming Target, Fund Estimate 58,344 2,171 20,999 17,764 17,410 0
Cumulative 2,171 23,170 40,934 58,344 58,344

Total Below (Over) Reprogramming Target (783) 10,142 1,024 0 (136)

TE-Eligble Projects
StanCOG res TE reserve 3,854 0 924 924 656 668 682 0 3,854 0 0 0 0

Total TE Proposed 3,854 0 924 924 656 668 682
Cumulative 924 1,848 2,504 3,172 3,854

TE Target, Fund Estimate 3,854 1,205 643 656 668 682
Cumulative 1,205 1,848 2,504 3,172 3,854

Total Below (Over) TE Target 281 0 0 0 0

Notes/Issues
RTIP adopted April 14, 2004.  Submittal letter, April 15, 2004.
Implementation and oversight responsibility for Route 132 widening project are unclear.

Stanislaus
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Caltrans 65 B362A Third River Bridge (RTIP) 1,500 1,500 0 0 0 0 0 0 0 1,500 0 0 0
Caltrans 99 8361A 4 lns, Rt 70-Garden Hwy (RIP) 350 350 0 0 0 0 0 150 0 0 0 200 0
Caltrans 99 8361B 4 lns, Garden Hwy-Sacramento Av 2,770 2,770 0 0 0 0 0 0 0 0 2,770 0 0
Caltrans 99 8362A 4 lns, Central-O'Banion, R/W (RIP)(5.9 mi) 2,233 2,233 0 0 0 0 0 0 0 0 1,993 240 0

Prior Commitments (Not Part of Target) 6,853 6,853 0 0 0 0 0 0 150 0 1,500 4,763 440 0

Caltrans 99 8361A 4 lns, Rt 70-Garden Hwy (RIP) 1,726 0 0 1,726 0 0 0 0 1,557 0 0 0 169
Caltrans 99 8362A 4 lns, Central-O'Banion, (RIP)(5.9 mi) 16,528 0 0 4,434 0 12,094 0 4,434 9,258 0 0 0 2,836
Sutter County loc 3L44 Rt 99 Riego Rd, new interchange 1,000 0 0 0 1,000 0 0 0 0 0 1,000 0 0
SACOG 1L53 Planning, programming, and monitoring Feb-04 23 23 0 0 0 0 0 0 23 0 0 0 0
SACOG 1L53 Planning, programming, and monitoring 83 0 13 13 13 13 31 0 83 0 0 0 0

Total Proposed Against Reprogramming Target 19,360 23 13 6,173 1,013 12,107 31 0 4,434 10,921 0 1,000 0 3,005
Cumulative 36 6,209 7,222 19,329 19,360

Reprograming Target, Fund Estimate 16,546 462 4,468 3,780 3,705 4,131
Cumulative 462 4,930 8,710 12,415 16,546

Total Below (Over) Reprogramming Target 426 (1,279) 1,488 (6,914) (2,814)

TE-Eligble Projects
SACOG res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 871 272 145 148 152 154
Cumulative 272 417 565 717 871

Total Below (Over) TE Target 272 417 565 717 871

Notes/Issues
RTIP adopted March 18, 2004.  Submittal letter, April 13, 2004.
SACOG pooling TE programming.  See Sacramento County.

Sutter
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Caltrans 50 3208 Trout Crk-Ski Run Bl, improvs (phase 1) 4,167 4,167 0 0 0 0 0 2,000 0 750 817 600 0
Caltrans 50 3208A Rt 89 Y-Trout Creek, improvements (phase 2) 1,297 1,297 0 0 0 0 0 0 0 297 1,000 0 0
Caltrans 50 70C Echo Summit hwy improvements, R/W 735 735 0 0 0 0 0 19 0 178 500 38 0

Prior Commitments (Not Part of Target) 6,199 6,199 0 0 0 0 0 0 2,019 0 1,225 2,317 638 0

Caltrans 50 3208 Trout Crk-Ski Run Bl, improvs (phase 1) 959 959 0 0 0 0 0 26 0 250 683 0 0
Caltrans 50 3208A Rt 89 Y-Trout Creek, improvements (phase 2) DELETE -519 -519 0 0 0 0 0 0 0 276 -846 48 3
Caltrans 50 70C Echo Summit hwy improvements, R/W DELETE -440 -440 0 0 0 0 0 -19 0 86 -470 -37 0
So Lake Tahoe mat 3L85 CMAQ match, Hwy 89/50 intersec improvs 92 0 0 0 92 0 0 0 92 0 0 0 0
Caltrans 28 4679 Rt 28 Kings Beach commercial core improvements 2,111 0 0 0 2,111 0 0 1,942 0 0 0 169 0
Placer County loc 4679 Rt 28 Kings Beach commercial core improvements 1,187 0 0 1,187 0 0 0 0 0 0 1,187 0 0

Total Proposed Against Reprogramming Target 3,390 0 0 1,187 2,203 0 0 0 1,949 92 612 554 180 3
Cumulative 0 1,187 3,390 3,390 3,390

Reprograming Target, Fund Estimate 3,390 126 1,220 1,032 1,012 0
Cumulative 126 1,346 2,378 3,390 3,390

Total Below (Over) Reprogramming Target 126 159 (1,012) 0 0

TE-Eligble Projects
Tahoe RPA res TE reserve 580 0 0 0 377 100 103 0 580 0 0 0 0

Total TE Proposed 580 0 0 0 377 100 103
Cumulative 0 0 377 477 580

TE Target, Fund Estimate 580 181 97 99 100 103
Cumulative 181 278 377 477 580

Total Below (Over) TE Target 181 278 0 0 0

Notes/Issues
RTIP adopted March 24, 2004, transmitted April 9, 2004.

Tahoe RPA
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Caltrans 5 3054 South Ave interchange reconstruction, env 440 440 0 0 0 0 0 0 0 440 0 0 0
Caltrans 5 8130 Wilcox Rd NB climbing lane 500 500 0 0 0 0 0 0 0 140 360 0 0
Caltrans 5 8150 Nine Mile Hill NB climbing lane 500 500 0 0 0 0 0 0 0 120 380 0 0

Prior Commitments (Not Part of Target) 1,440 1,440 0 0 0 0 0 0 0 0 700 740 0 0

Caltrans 5 8130 Wilcox Rd NB climbing lane -314 -314 0 0 0 0 0 0 0 44 -358 0 0
Caltrans 5 8150 Nine Mile Hill NB climbing lane -312 -312 0 0 0 0 0 0 0 68 -380 0 0
Tehama County bus 2226 Purchase 2 transit vehicles 121 0 121 0 0 0 0 0 121 0 0 0 0
Corning loc 2280 Solano St, Edith-6th, rehab (State only) 464 0 0 464 0 0 0 0 451 0 13 0 0
Corning loc 2281 South Street, 6th-Marguerite, rehab (State only) 306 0 0 306 0 0 0 0 301 0 5 0 0
Red Bluff loc 2181 Central Red Bluff, 22 streets, overlay 750 0 0 750 0 0 0 0 736 1 13 0 0
Red Bluff loc 2377 Tehama Co Bikeways, Riverpark connection(02S-08B) 11 0 0 11 0 0 0 0 11 0 0 0 0
Tehama loc 2142 Tehama Av Br, Tehama Sl, HBRR (02S-08A) 183 0 0 183 0 0 0 4 179 0 0 0 0
Tehama loc 2173 7 streets, rehab (summer 2003) 117 0 0 117 0 0 0 0 108 1 8 0 0
Tehama County loc 2032 Flores Av Access Rd (02S-54) 3,911 0 123 93 37 3,658 0 37 3,658 123 93 0 0
Tehama County loc 2148 Bowman, Cottonwood Cr, HBRR (02S-66) 877 0 0 77 800 0 0 0 800 20 57 0 0
Tehama County loc 2149 RB-Rawson, Red Bank Cr, HBRR (02S-66) 858 0 0 858 0 0 0 0 858 0 0 0 0
Tehama County loc 2162 McCoy Road, realign 30 0 0 0 30 0 0 0 0 0 30 0 0
Tehama County loc 2182 Reeds Crk Rd, bridge 8C-68, HBRR match (02S-66) 52 0 0 5 5 42 0 0 42 5 5 0 0
Tehama County loc 2183 Lake Cal Dr, bridge 8C-167, HBRR match 150 0 0 150 0 0 0 0 135 0 15 0 0
Tehama County loc 2184 McCoy Rd, bridge 8C-240, HBRR match (02S-66) 130 0 0 30 100 0 0 0 100 5 25 0 0
Tehama County loc 2185 McCoy Rd, bridge 8C-250, HBRR match (02S-66) 130 0 0 30 100 0 0 0 100 5 25 0 0
Tehama County loc 2189 Chipseal 38.05 mi various rds 361 0 0 361 0 0 0 0 361 0 0 0 0
Tehama County loc 2191 Rd 99W, at Red Bank Creek, over 0.5 mi 109 0 0 109 0 0 0 0 109 0 0 0 0
Tehama County loc 2193 Tyler Rd at Rd 99W, improvs/rehab 182 0 0 182 0 0 0 0 182 0 0 0 0
Tehama County loc 2194 Baker Rd, Walnut-Rt 36, rehab (02S-66) 817 0 0 32 785 0 0 0 785 2 30 0 0
Tehama County loc 2319 Hoag Rd, Corning-Hall Rd, reconstruction 41 0 0 0 41 0 0 0 0 41 0 0 0
Tehama County loc 2320 Lake Calif Dr, reconstruction 71 0 0 71 0 0 0 0 0 71 0 0 0
Tehama County loc 2322 Bowman Rd, Evergreen-Benson, reconstruction 53 0 0 53 0 0 0 0 0 53 0 0 0
Tehama County loc 2323 Aramayo Wy, Tehama-Los Molinos, rehab 37 0 0 0 37 0 0 0 0 37 0 0 0
Tehama County loc 2324 Hwy 99W, Tyler Rd-Red Bluff, rehab 23 0 0 0 23 0 0 0 0 23 0 0 0
Tehama County loc 2325 Walnut St, Wilder-Baker, rehab 23 0 0 0 23 0 0 0 0 23 0 0 0
Tehama County loc 2326 Hooker Creek Rd, Rt 5-RR xing, reconstruction 85 0 0 0 85 0 0 0 0 85 0 0 0
Tehama County loc 2327 Rd 99W, Corning-Gyle Rd, rehab 42 0 0 42 0 0 0 0 0 42 0 0 0
Tehama County loc 2329 Capay Rd, reconstruction 55 0 0 0 55 0 0 0 0 55 0 0 0
Tehama County loc 2330 San Benito Av, Gerber-Tehama, overlay 33 0 0 0 33 0 0 0 0 33 0 0 0
Tehama County loc 2331 McCoy Rd low-water crossing, HBRR match(02S-08B) 249 0 0 27 222 0 0 6 216 0 27 0 0
Tehama County loc 2332 Wildcat Rd, Battle Crk, HBRR match (02S-08B) 78 0 78 0 0 0 0 0 78 0 0 0 0
Tehama County loc 2333 Kirkwood Rd Bridge, Jewett Crk, HBRR match 234 0 0 18 20 0 196 5 191 18 20 0 0
Tehama County loc 2334 Columbia Av Bridge, Jewett Crk, HBRR match 135 0 0 20 10 0 105 3 102 20 10 0 0
Tehama County loc 2358 Chip Seals, 18 locations (State only) 363 0 0 363 0 0 0 0 360 3 0 0 0
Tehama County loc 2359 Chip Seals, 19 locations 380 0 0 0 380 0 0 0 376 4 0 0 0
Tehama County loc 2360 Chip Seals, 22 locations (State only) 143 0 0 0 0 143 0 0 143 0 0 0 0

Tehama
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Tehama

Tehama County loc 2378 Jellys Ferry Bridge replacement (02S-08B) 1,604 0 0 61 91 8 1,444 8 1,444 61 91 0 0
Tehama County loc 2379 Evergreen Rd Bridge at Cottonwood Crk, replace(02S-08B) 904 0 30 74 800 0 0 5 795 30 74 0 0
Tehama LTC 2063 Planning, programming, and monitoring Feb-04 90 90 0 0 0 0 0 0 90 0 0 0 0
Tehama LTC 2063 Planning, programming, and monitoring 301 0 0 152 50 50 49 0 301 0 0 0 0

Total Proposed Against Reprogramming Target 13,877 -536 352 4,639 3,727 3,901 1,794 0 68 13,133 873 -197 0 0
Cumulative -184 4,455 8,182 12,083 13,877

Reprograming Target, Fund Estimate 14,503 476 4,602 3,893 3,816 1,716
Cumulative 476 5,078 8,971 12,787 14,503

Total Below (Over) Reprogramming Target 660 623 789 704 626

TE-Eligble Projects
Caltrans 5 3195 Adobe Road interchange landscaping (RTIP) 40 0 0 40 0 0 0 0 40 0 0 0 0
Corning te Corning downtown streetscape 669 0 20 649 0 0 0 0 649 20 0 0 0
Red Bluff te Walnut Street beautification 359 0 10 349 0 0 0 0 349 10 0 0 0
Red Bluff te Pedestrian and bikeway, Reeds Crk, Brickyard Crk 75 0 40 24 11 0 0 11 0 40 24 0 0
Tehama LTC res TE reserve 19 0 0 0 0 0 19 0 19 0 0 0 0

Total TE Proposed 1,162 0 70 1,062 11 0 19
Cumulative 70 1,132 1,143 1,143 1,162

TE Target, Fund Estimate 1,162 363 194 198 201 206
Cumulative 363 557 755 956 1,162

Total Below (Over) TE Target 293 (575) (388) (187) 0

Notes/Issues
RTIP adopted March 30, 2004, transmitted April 12, 2004.
TE Adobe Rd project also proposed for $350 from ITIP.
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Caltrans 299 320 Rocky Pt passing lanes (RTIP) 290 290 0 0 0 0 0 0 0 160 100 30 0
Caltrans 299 166A Buckhorn Grade, realign (RIP)(98S-150) 150 150 0 0 0 0 0 0 0 150 0 0 0

Prior Commitments (Not Part of Target) 440 440 0 0 0 0 0 0 0 0 310 100 30 0

Caltrans 299 320 Rocky Pt passing lanes (RTIP)(ext 12-03) 1,413 0 0 1,413 0 0 0 0 1,273 0 0 0 140
Caltrans 299 3104 Sand House Curve passing lane, nr Lewiston (RTIP) 2,000 52 0 316 57 1,575 0 33 1,386 52 316 24 189
Caltrans 299 3122 Steel Bridge Rd, left turn channelization 400 0 0 0 400 0 0 0 400 0 0 0 0
Trinity County loc 2138 E W'ville, Rt 299-Rt 3, new 2-ln rd (02S-55) 6,091 0 0 360 1,460 4,271 0 1,460 4,271 0 360 0 0
Trinity County loc 2139 Weaverville, west connector, add funding 200 0 0 200 0 0 0 0 0 200 0 0 0
Trinity County loc 2140 Hayfork, realign Hyampom Rd 4,387 0 0 4,387 0 0 0 0 3,950 0 437 0 0
Trinity County loc 2216 Hyampom Rd, PM 0.0-3.5, rehab 729 0 0 0 729 0 0 0 729 0 0 0 0
Trinity County loc 2219 East Side Rd (CR 106), PM 0.0-2.8, rehab 615 0 0 615 0 0 0 0 615 0 0 0 0
Trinity County loc 2220 Mad River Rd (CR 501), PM 17.4-19.2, rehab (02S-56) 515 0 0 0 515 0 0 0 515 0 0 0 0
Trinity County loc 2222 HBRR match, Kettenpom Crk, 5C-124 (02S-55) 150 0 150 0 0 0 0 0 150 0 0 0 0
Trinity County loc 2223 HBRR match, Browns Crk, 5C-130 (02S-55) 175 0 0 0 175 0 0 0 175 0 0 0 0
Trinity County loc 2224 HBRR match, Van Horn Crk, 5C-152 (02S-56) 150 0 0 0 0 150 0 0 150 0 0 0 0
Trinity County loc 2276 Deerlick Springs Rd, reconst (State only) 1,631 0 0 0 0 0 1,631 65 1,541 0 25 0 0
Trinity County loc 2279 Hyampom Rd, Windy Ridge-Big Cyn, recon (FLH) 2,000 0 0 0 2,000 0 0 0 2,000 0 0 0 0
Trinity CTC 2066 Planning, programming, and monitoring Feb-04 20 20 0 0 0 0 0 0 20 0 0 0 0

Total Proposed Against Reprogramming Target 20,476 72 150 7,291 5,336 5,996 1,631 0 1,558 17,175 252 1,138 24 329
Cumulative 222 7,513 12,849 18,845 20,476

Reprograming Target, Fund Estimate 20,476 683 6,605 5,587 5,476 2,125
Cumulative 683 7,288 12,875 18,351 20,476

Total Below (Over) Reprogramming Target 461 (225) 26 (494) 0

TE-Eligble Projects
Trinity CTC res TE reserve 835 0 0 0 542 145 148 0 835 0 0 0 0

Total TE Proposed 835 0 0 0 542 145 148
Cumulative 0 0 542 687 835

TE Target, Fund Estimate 835 261 139 142 145 148
Cumulative 261 400 542 687 835

Total Below (Over) TE Target 261 400 0 0 0
Notes/Issues
RTIP adopted March 16, 2004, transmitted April 10, 2004.  Letter of April 15, 2004 regarding TE reserve.
Trinity intends to use TE reserve as part of Route 3 (Main St Hayfork) project to extend a Class II bikeway.

Trinity

California Transportation Commission Page 79 of 86 7/15/2004



 2004 STIP STAFF RECOMMENDATIONS - COUNTY SHARES
Does Not Include STIP Interregional Share Funding (See Separate Listing)

($1,000's)

Project Totals by Fiscal Year Project Totals by Component
Agency Rte PPNO Project Voted Total Prior FY 05 FY 06 FY 07 FY 08 FY 09 R/W Const E & P PS&E R/W Sup Con Sup

Caltrans 63 6220 Widen to 6 ln, Packwood Crk-Rt 198, R/W (02S-35) 6,901 6,901 0 0 0 0 0 3,812 0 662 1,427 1,000 0
Caltrans 65 104 Align Rd 204, Rt 65-Rt 198, 4 lanes 1,206 1,206 0 0 0 0 0 0 0 1,206 0 0 0
Caltrans 65 8650 Rt 190-Av 56, widen to 4 ln expwy 2,440 2,440 0 0 0 0 0 0 0 800 1,640 0 0
Caltrans 198 4360B 4 ln expwy, Rt 43-Rt99 (RTIP) 8,390 8,390 0 0 0 0 0 6,727 0 0 800 863 0
Caltrans 216 106 Lovers Ln-Rd 152, 4 lanes 921 921 0 0 0 0 0 0 0 921 0 0 0

Prior Commitments (Not Part of Target) 19,858 19,858 0 0 0 0 0 0 10,539 0 3,589 3,867 1,863 0

Caltrans 63 6220 Widen to 6 ln, Packwood Crk-Rt 198 (02S-35) 18,111 0 0 1,948 16,163 0 0 1,611 14,845 0 0 337 1,318
Caltrans 65 8650 Rt 190-Av 56, widen to 4 ln expwy (02S-35) 3,195 0 0 0 3,195 0 0 2,000 0 0 0 1,195 0
Caltrans 99 6405Y Prosperity Av interchange, replacement planting 225 0 40 185 0 0 0 0 150 8 32 0 35
Tulare bus 8631 Tulare intermodal transit center 1,904 0 0 1,904 0 0 0 0 1,904 0 0 0 0
Farmersville loc 108 Visalia Rd, Stevens-Brundage, ops (02S-35) 1,546 0 0 354 1,192 0 0 240 1,192 0 114 0 0
Porterville loc 8680 Henderson Av, Jaye-SJV rr xing, rehab 326 0 0 326 0 0 0 0 295 0 31 0 0
Tulare loc D001 Bardsley Av/O St, signal and op improvs (02S-35) 363 0 0 0 363 0 0 65 245 0 53 0 0
Tulare County loc 101 Rd 108, Leland-Caldwell, 4 lanes (02S-35) 11,571 0 0 3,988 0 0 7,583 2,384 7,583 0 1,604 0 0
Tulare County loc 107 Av 416, Fresno Co-Rd 88, 4 lanes (02S-35) 135 0 0 135 0 0 0 0 0 135 0 0 0
Tulare County loc 8681 Scranton, Indiana, widen to 4 lanes 87 0 0 0 87 0 0 0 0 0 87 0 0
Tulare County loc 8682 Caldwell Av, Santa Fe-Orange, 4 lanes 373 0 0 373 0 0 0 0 0 373 0 0 0
Tulare County loc 8683 Betty Dr/Riggin Av, Rt 99-Rd 80, widen, realign 517 0 0 127 390 0 0 68 0 127 322 0 0
Tulare County loc 8684 Rd 192, Av 200 overpass, rehab (State only) 1,027 0 0 1,027 0 0 0 0 1,027 0 0 0 0
Tulare County loc 8685 6 overpasses of Rt 99, pave rehab (State only) 864 0 0 864 0 0 0 0 864 0 0 0 0
Tulare County loc 6L11 Rd 80 expwy, Goshen-El Monte Way (02S-35) 31,017 0 0 16,724 0 0 14,293 12,417 14,293 0 4,307 0 0
Tule River TC loc 8686 Reservation Rd, Rt 190-Tule Riv Ind Res, improvs 419 0 0 419 0 0 0 0 334 50 35 0 0
Visalia loc 103 Caldwell Av, Rt 99-Rt 63, 4 lanes 1,230 0 0 400 0 830 0 0 0 400 830 0 0
Visalia loc 105 Plaza Dr, Rt 198-Goshen, 4 lanes (02S-35) 1,301 0 0 615 0 686 0 686 0 0 615 0 0
Visalia loc 8633 9 street segments, rehab 934 0 0 934 0 0 0 0 904 0 30 0 0
Visalia loc 8688 Emergency vehicle preemption, 34 intersections 186 0 186 0 0 0 0 0 186 0 0 0 0
Visalia loc 8689 Rt 63 street tree landscaping (02S-35) 828 0 0 60 0 768 0 0 768 60 0 0 0
Tulare County cash D003 AB 3090 reimbursement (Rd 80)(02S-114, 130) 400 0 80 200 120 0 0 0 400 0 0 0 0
Tulare County cash D004 AB 3090 reimbursement (Rd 108)(02S-114, 130) 350 0 70 175 105 0 0 0 350 0 0 0 0
Caltrans 65 ??? Rt 65/198 intersection, signals NEW 162 0 0 162 0 0 0 0 162 0 0 0 0
Caltrans 198 ??? Rt 198/245 intersection, signals NEW 271 0 0 271 0 0 0 0 271 0 0 0 0
Tulare County loc ??? Av 416/Rd 56 intersection, signals NEW 210 0 0 0 0 210 0 0 210 0 0 0 0

Total Proposed Against Reprogramming Target 77,552 0 376 31,191 21,615 2,494 21,876 0 19,471 45,983 1,153 8,060 1,532 1,353
Cumulative 376 31,567 53,182 55,676 77,552

Reprograming Target, Fund Estimate 77,554 2,811 27,193 23,004 22,544 2,002
Cumulative 2,811 30,004 53,008 75,552 77,554

Total Below (Over) Reprogramming Target 2,435 (1,563) (174) 19,876 2

Tulare
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Tulare

TE-Eligble Projects
res TE reserve 4,705 0 0 2,255 800 817 833 0 4,705 0 0 0 0

Total TE Proposed 4,705 0 0 2,255 800 817 833
Cumulative 0 2,255 3,055 3,872 4,705

TE Target, Fund Estimate 4,705 1,470 785 800 817 833
Cumulative 1,470 2,255 3,055 3,872 4,705

Total Below (Over) TE Target 1,470 0 0 0 0

Notes/Issues
RTIP adopted March 15, 2004, transmitted April 6, 2004.
RTIP programmed R/W for Tulare County Rd 80 and Rd 108 projects across multiple fiscal years.  Staff recommends programming in one year.
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Caltrans 108 21B East Sonora Bypass, Stage 2 R/W (RTIP) 11,100 11,100 0 0 0 0 0 8,356 0 0 2,067 677 0

Prior Commitments (Not Part of Target) 11,100 11,100 0 0 0 0 0 0 8,356 0 0 2,067 677 0

Caltrans 108 supp East Sonora Bypass, Stg 1 supplemental (RIP) Feb-04 141 141 0 0 0 0 0 0 141 0 0 0 0

Supplemental Votes (Not Part of Target) 141 141 0 0 0 0 0 0 0 141 0 0 0 0

Sonora loc 3K94 City street rehab, 6 locations (State only) 210 0 0 0 0 0 210 0 210 0 0 0 0
Tuolumne Co loc 3K90 Parrotts Ferry Rd, Pedro-Green, rehab 486 0 0 0 0 0 486 0 486 0 0 0 0
Tuolumne Co loc 3K91 Rawhide, O'Byrnes Ferry, Greenley, rehab 479 0 0 0 0 0 479 0 479 0 0 0 0
Tuolumne Co loc 3K92 Tuolumne Rd, PM 4.0-5.2, overlay 357 0 0 0 0 0 357 0 357 0 0 0 0
Tuolumne Co loc 3K93 La Grange Rd, PM 10.4-13.0, rehab 920 0 0 0 0 0 920 0 920 0 0 0 0
TCCAPC 452 Planning, programming, and monitoring Feb-04 84 84 0 0 0 0 0 0 84 0 0 0 0
TCCAPC 452 Planning, programming, and monitoring 451 0 70 71 71 72 167 0 451 0 0 0 0

Total Proposed Against Reprogramming Target 2,987 84 70 71 71 72 2,619 0 0 2,987 0 0 0 0
Cumulative 154 225 296 368 2,987

Reprograming Target, Fund Estimate 3,099 11 105 89 88 2,806
Cumulative 11 116 205 293 3,099

Total Below (Over) Reprogramming Target (143) (109) (91) (75) 112

TE-Eligble Projects
TCCAPC res TE reserve 949 0 0 297 319 165 168 0 949 0 0 0 0

Total TE Proposed 949 0 0 297 319 165 168
Cumulative 0 297 616 781 949

TE Target, Fund Estimate 949 297 158 161 165 168
Cumulative 297 455 616 781 949

Total Below (Over) TE Target 297 158 0 0 0

Notes/Issues
RTIP adopted March 24, transmitted April 5, 2004.

Tuolumne
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Caltrans 23 1167D Widening, Rt 118 to Rt 101 ($10,500 demo)(02S-100) 6,319 6,319 0 0 0 0 0 140 0 313 5,724 142 0
Caltrans 101 2291 LA Co Line-Rt 23, improvements 1,300 1,300 0 0 0 0 0 0 0 1,300 0 0 0
Caltrans 118 2972 Rocky Peak Rd on/off ramps 400 400 0 0 0 0 0 0 0 215 154 31 0
Caltrans 118 3002 Widening, New LA Av to Tapo Canyon Rd 4,660 4,660 0 0 0 0 0 0 0 4,660 0 0 0
Caltrans 118 1238J Widening, Tapo Cyn to Co Line (02S-100) 5,049 5,049 0 0 0 0 0 0 0 982 4,061 6 0
Oxnard loc 3138 Soundwall, SB Rt 101, Snow Av-Jardin Dr (delete 9-03) lapse 425 425 0 0 0 0 0 0 425 0 0 0 0

Prior Commitments (Not Part of Target) 18,153 18,153 0 0 0 0 0 0 140 425 7,470 9,939 179 0

Caltrans 101 1157M Pleasant Valley Rd interchange (supplemental) Jun-04 1,750 1,750 0 0 0 0 0 0 1,750 0 0 0 0

Supplemental Votes (Not Part of Target) 1,750 1,750 0 0 0 0 0 0 0 1,750 0 0 0 0

Oxnard loc 3138 Soundwall, SB Rt 101, Snow Av-Jardin Dr (delete 9-03) lapse -425 0 0 0 0 0 -425 0 -425 0 0 0 0
Caltrans 23 1167D Widening, Rt 118 to Rt 101 ($10,500 demo)(02S-100) 35,916 0 0 35,916 0 0 0 0 32,218 0 0 0 3,698
Caltrans 101 2291 LA Co Line-Rt 23, improvements 29,532 0 0 2,925 0 0 26,607 0 24,332 0 2,600 325 2,275
Caltrans 118 2972 Rocky Peak Rd on/off ramps 2,265 0 0 0 2,265 0 0 0 2,050 0 0 0 215
Caltrans 118 1238J Widening, Tapo Cyn to Co Line (02S-100) 40,595 0 0 0 40,595 0 0 0 36,312 0 0 0 4,283
Thousand Oaks loc 3141 Soundwall, Lynn Rd-Wendy Dr (State only) 2,872 0 0 1,192 0 1,680 0 0 2,872 0 0 0 0
Ventura loc 3139 Soundwall, SB Rt 101, Peninsula-Seaward (S/O) 911 0 0 0 0 911 0 0 911 0 0 0 0
Ventura loc 3140 Soundwall, E Main St-S Hill Rd (State only) 469 0 0 469 0 0 0 0 469 0 0 0 0
Ventura County loc 7100 Lewis Rd/CSUCI access improvements 18,222 0 0 0 0 0 18,222 0 18,222 0 0 0 0
SCRRA rail 2921 Metrolink infrastructure replace, upgrade 4,800 0 0 3,300 1,500 0 0 0 4,800 0 0 0 0
VCTC 9002 Planning, programming, and monitoring Feb-04 148 148 0 0 0 0 0 0 148 0 0 0 0
VCTC 9002 Planning, programming, and monitoring 1,475 0 295 295 295 295 295 0 1,475 0 0 0 0

Total Proposed Against Reprogramming Target 136,780 148 295 44,097 44,655 2,886 44,699 0 0 123,384 0 2,600 325 10,471
Cumulative 443 44,540 89,195 92,081 136,780

Reprograming Target, Fund Estimate 140,315 3,755 36,322 30,726 30,113 39,399
Cumulative 3,755 40,077 70,803 100,916 140,315

Total Below (Over) Reprogramming Target 3,312 (4,463) (18,392) 8,835 3,535

TE-Eligble Projects
VCTC res TE reserve 9,806 0 1,514 1,700 1,141 4,462 989 9,806 0 0 0 0 0

Total TE Proposed 9,806 0 1,514 1,700 1,141 4,462 989
Cumulative 1,514 3,214 4,355 8,817 9,806

TE Target, Fund Estimate 6,706 2,096 1,118 1,141 1,164 1,187
Cumulative 2,096 3,214 4,355 5,519 6,706

Total Below (Over) TE Target 582 0 0 (3,298) (3,100)

Ventura
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Ventura

Notes/Issues
RTIP submitted April 12, 2004.
RTIP requests TE reserve greater than TE target.  Total programming less than sum of non-TE and TE targets.
Thousand Oaks soundwall project has construction split into 2 segments.
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Caltrans 5 301X I-5/Rt 113 connection, Phase 2 (98S-127) 2,826 2,826 0 0 0 0 0 526 0 50 1,700 550 0
Caltrans 16 3L49 Traffic calming in Esparto/Capay 200 200 0 0 0 0 0 0 0 200 0 0 0
Caltrans 50 332D Harbor Bl, modify Rt 50/80 interchange (RTIP) 1,625 1,625 0 0 0 0 0 0 0 525 1,100 0 0

Prior Commitments (Not Part of Target) 4,651 4,651 0 0 0 0 0 0 526 0 775 2,800 550 0

Caltrans 50 332D Harbor Bl, modify Rt 50/80 interchange (RTIP) 4,085 0 0 0 4,085 0 0 3,750 0 0 0 335 0
Davis loc 2L80 Pavement rehab, phase 2 600 0 0 600 0 0 0 0 600 0 0 0 0
Winters loc 3L46 Grant/Railroad signalization 100 0 100 0 0 0 0 0 100 0 0 0 0
Yolo County loc 3L45 Davis-Woodland bikeway, Roads 99 and 29 1,400 0 0 0 1,400 0 0 0 1,400 0 0 0 0
Yolo County loc 3L47 Rd 98, Rd 29-Woodland, widen 168 0 0 168 0 0 0 0 0 168 0 0 0
Yolo County loc 3L48 Rd 32A, Rd 105-Covell Rd, widen for bikeway 141 0 0 0 141 0 0 0 0 85 56 0 0
Yolo Co TD rail 3L50 LRT extension to West Sacramento 2,250 0 0 0 2,250 0 0 0 0 2,250 0 0 0
SACOG 0L37 Planning, programming, and monitoring Feb-04 28 28 0 0 0 0 0 0 28 0 0 0 0
SACOG 0L37 Planning, programming, and monitoring 176 0 27 27 27 30 65 0 176 0 0 0 0

Total Proposed Against Reprogramming Target 8,948 28 127 795 7,903 30 65 0 3,750 2,304 2,503 56 335 0
Cumulative 155 950 8,853 8,883 8,948

Reprograming Target, Fund Estimate 8,805 299 2,891 2,445 2,396 774
Cumulative 299 3,190 5,635 8,031 8,805

Total Below (Over) Reprogramming Target 144 2,240 (3,218) (852) (143)

TE-Eligble Projects
SACOG res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 1,856 580 310 316 321 329
Cumulative 580 890 1,206 1,527 1,856

Total Below (Over) TE Target 580 890 1,206 1,527 1,856

Notes/Issues
RTIP adopted March 18, 2004.  Submittal letter, April 13, 2004.
SACOG pooling TE programming.  See Sacramento County.
PPM corrected per e-mail of April 25, 2004.

Yolo
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Caltrans 65 A362A Third River Bridge (RTIP) 1,500 1,500 0 0 0 0 0 0 0 1,500 0 0 0
Caltrans 70 9725B Motorplex Pkwy interchange (RIP) 1,450 1,450 0 0 0 0 0 1,350 0 0 0 100 0

Prior Commitments (Not Part of Target) 2,950 2,950 0 0 0 0 0 0 1,350 0 1,500 0 100 0

Caltrans 70 9725B Motorplex Pkwy interchange (RIP) 6,632 0 0 0 0 6,632 0 0 4,432 0 0 0 2,200
Marysville loc 3L57 Huston St, E 19th, E 18th, rehab 755 0 0 20 0 735 0 0 735 0 20 0 0
Marysville loc 3L58 Rideout Way, Hall-Covilaud, rehab 425 0 0 16 0 0 409 0 409 0 16 0 0
Wheatland loc 3L59 Rt 65, signal and left turn pocket 398 0 0 398 0 0 0 0 398 0 0 0 0
Yuba County loc 3L52 N Beale Rd, Shad-Griffith, pavement rehab 1,200 0 0 1,200 0 0 0 0 1,200 0 0 0 0
Yuba County loc 3L53 Spenceville Rd, Jasper-Camp Far West, rehab 0 0 0 0 0 0 0 0 0 0 0 0 0
Yuba County loc 3L54 Loma Rica Rd, Rd 276-Scott Grant, pavement rehab 1,250 0 0 0 0 1,250 0 0 1,250 0 0 0 0
Yuba County loc 3L55 Arboga Rd, Erle-Broadway, rehab (State only) 300 0 0 300 0 0 0 0 275 0 25 0 0
Yuba County loc 3L56 Willow Glen Rd, Marysville-Frenchtown, rehab 1,000 0 0 40 0 960 0 0 960 0 40 0 0
SACOG 0L41 Planning, programming, and monitoring Feb-04 14 14 0 0 0 0 0 0 14 0 0 0 0
SACOG 0L41 Planning, programming, and monitoring 63 0 10 10 10 10 23 0 63 0 0 0 0

Total Proposed Against Reprogramming Target 12,037 14 10 1,984 10 9,587 432 0 0 9,736 0 101 0 2,200
Cumulative 24 2,008 2,018 11,605 12,037

Reprograming Target, Fund Estimate 13,560 385 3,723 3,149 3,087 3,216
Cumulative 385 4,108 7,257 10,344 13,560

Total Below (Over) Reprogramming Target 361 2,100 5,239 (1,261) 1,523

TE-Eligble Projects
SACOG res TE reserve 0 0 0 0 0 0 0 0 0 0 0 0 0

Total TE Proposed 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0

TE Target, Fund Estimate 667 209 111 113 116 118
Cumulative 209 320 433 549 667

Total Below (Over) TE Target 209 320 433 549 667

Notes/Issues
RTIP adopted March 18, 2004.  Submittal letter, April 13, 2004.
SACOG pooling TE programming.  See Sacramento County.

Yuba
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