Project #:

37.1

Traffic Congestion Relief Program
October 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/10/07|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

I Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

IV Close out report was submitted on
" Final invoice will be submitted on
[~ Close out report will be submitted on

[~ There was a project savings

Input proportionate amount of TCRP savings

Nov-06

l:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
2001 2012
2 Plans,
Specifications &
Estimates 2005 2012
3 Right of Way
Acquisition 2005 2008
4 Construction
2005 2015
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current Approved  Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 09/17/07 FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 6,200 | $ 6,200 | $ o $ o $ o $ - $ o $ = 6,200
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ o $ o -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ s $ = $ = $ s $ = $ = $ = $ = -
$ 6,200 $ 6,200 $ - $ - $ - $ - $ - $ - 6,200
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining Estimated
Expenditures Expenditures to (month/year) When
Made by Local be Made by Local LONP
Approved LONP  Agency as of Agency in FY 2007 Beyond Reimbursement
Phase Scope Amount by Phase 09/17/07 08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - $ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated
(month/year) Remaining
Allocation(s) Not When Allocation | Expenditures in
Yet Approved by will be remainder of FY Beyond
Phase Scope Phase Requested 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ o $ o -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ s $ s $ s $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ 6,200 $ - $ - $ - $ 6,200
Proposed $ - $ - $ - $ = $ -
STIP State Committed $ 2,500 $ - $ - $ - $ 2,500
Proposed $ - $ - $ - $ 26,700 $ 26,700
Agency Local Committed $ o $ 17,700 $ 0 $ 36,400 $ 54,100
Proposed $ - $ - $ - $ = $ -
CMAQ Federal Committed $ - $ - $ 18,400 $ = $ 18,400
Proposed $ - $ - $ - $ 64,700 $ 64,700
Committed $ - $ s $ s $ = $ -
Proposed $ - $ - $ - $ = $ -
Committed $ - $ s $ s $ = $ -
Proposed $ - $ - $ - $ = $ -
Committed $ - $ s $ s $ = $ -
Proposed $ - $ - $ - $ = $ -
Committed $ - $ s $ = $ = $ -
Proposed $ - $ - $ - $ = $ -
Committed $ - $ = $ s $ = $ -
Proposed $ - $ - $ - $ = $ -
Committed $ - $ = $ s $ = $ -
Proposed $ - $ - $ - $ = $ -
Committed $ - $ = $ s $ = $ -
Proposed $ - $ - $ - $ - $ -
Committed $ - $ = $ s $ = $ -
Proposed $ - $ - $ - $ = $ -
Totals Committed $ 8,700 $ 17,700 $ 18,400 $ 36,400 $ 81,200
Proposed $ - $ - $ - $ 91,400 $ 91,400
Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:




