
Project #: 91 Date: 4/14/09

PROJECT STATUS

Check the appropriate box:
Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Prior to 2000 Prior to 2000
2

Jun-00 Dec-06
3

Jun-01 Aug-05
4

Feb-08 Dec-10
4

Does this information reflect a change in the currently approved project schedule? No
        If yes, explain the reason(s) for change in the box below:

Right of Way 
Acquisition
Construction

Procurement

TRAFFIC CONGESTION RELIEF PROGRAM
April 2009 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

PROJECT SCOPE

Environmental 

Plans, 
Specifications & 
Estimates



APPROVED TCRP ALLOCATION(S)

Phase Scope

Currently 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of   March 2009

Expenditures 
for Remainder 
of    FY 2008-

09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
2

3,530$              3,530$               -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               3,530$           
3

9,031$              9,527$               (496)$             -$               -$               -$             -$             -$             -$               -$             -$             -$               9,031$           
4

7,439$              6,827$               512$              100$              -$               -$             -$             -$             -$               -$             -$             -$               7,439$           
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
20,000$            19,884$             16$                100$              -$               -$             -$             -$             -$               -$             -$             -$               20,000$         

APPROVED LONP(S)

Phase Scope

Approved 
LONP Amount 

by Phase

Expenditures 
Made by Local 
Agency as of 
March 2009

Remainder of 
FY           

2008-09
FY           

2009-10
FY           

2010-11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY          

2015-16
FY          

2016-17
Beyond       

FY 2016-17 Total
1

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               -$               

SECTION 1- "LUMP SUM" ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

st ated
(month/year) 

When 
Allocation will 
be Requested

FY           
2009-10

FY           
2010-11

FY           
2011-12

FY          
2012-13

FY          
2013-14

FY          
2014-15

FY           
2015-16

FY          
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               

2

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
3

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
4

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               
4

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             -$               

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

SECTION 2 -(OPTIONAL)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

FY             
2009-10

FY           
2010-11

FY           
2011-12

FY           
2012-13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

1
-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

2

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
3

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             
4

-$                  -$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

-$                  -$               -$               -$               -$             -$             -$             -$               -$             -$             

Indicate amount in $1,000s

Projected Allocation Distribution by Fiscal Year 

FUTURE TCRP ALLOCATION(S)

Construction/ 
Procurement

Construction

Procurement

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

PROJECT CASHFLOW

Right of Way 
Acquisition

Estimated Approved Allocation Expenditures by Fiscal Year 

Construction

Procurement

Procurement

Environmental 

Plans, 
Specifications & 
Estimates
Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

Estimated Future Allocation Expenditures by Fiscal Year

Environmental 

Plans, 
Specifications & 
Estimates

Right of Way 
Acquisition

Construction



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$               3,530$           9,031$           7,439$          20,000$       
Proposed -$               -$               -$               -$             -$             
Committed -$               3,100$           2,600$           -$             5,700$         
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               60,555$        60,555$       
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               -$               -$               -$             -$             
Proposed -$               -$               -$               -$             -$             
Committed -$               6,630$           11,631$         67,994$        86,255$       
Proposed -$               -$               -$               -$             -$             

Does this information reflect a change in the currently approved project funding plan? No
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

RIP STIP

RIP (TFA) State

TCRP State

State

Totals





Estimated 
(month/year) 




