Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Project #: 129

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:
r Project work is on-going using allocated TCRP funds only
| Project work is on-going using non-TCRP funds only

™ Project work is on-going using allocated TCRP funds and non-TCRP funds. Ongoing using TCRP allocated funds and Non TCRP funds.

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
I”| Project work has been suspended
I Project work is complete
CLOSE - OUT PROCESS (only if Project work is complete)
I Close out report was submitted on
I" Final invoice will be submitted on
I |Close out report will be submitted on
I There was a project savings
Input proportionate amount of TCRP savings l:l(indicate TCRP funds savings only, in $1,000s)
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Project scope has not changed.

PROJECT SCHEDULE

Start End
Phase Scope Month Year Month Year
1 Environmental
05 2002 06 2008
2 Plans,
Specifications &
Estimates 06 2008 06 2009
3 Right of Way
Acquisition 06 2008 06 2009
4 Construction
06 2009 04 2010
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 150 | $ 150 | $ o $ o $ o $ o $ - $ - $ o $ 150
2 Plans,
Specifications &
Estimates $ 240 | $ = $ = $ 240 | $ = $ = $ = $ = $ 240
3 Right of Way
Acquisition $ - $ - $ = $ - $ 115 | $ - $ - $ = $ - $ 115
4 Construction
$ o $ o $ o $ - $ o $ 2,69 | $ o $ o $ o $ 2,695
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 390 % 150§ - $ - $ 355§ 2695 $ - $ - $ - $ 3,200
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ - $ 240 | $ - $ = $ = $ - $ 240
3 Right of Way
Acquisition $ 115 | $ - $ = $ 115 | $ - $ - $ - $ 115
4 Construction
$ 2,695 | $ o $ o $ - $ o $ 2,69 | $ o $ o $ 2,695
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 2810 $ - $ - $ 240 % 115§ 2695 $ - $ - $ 3,050




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

150

240

115

2,695

3,200

Traffic Safety Impro

Local

Committed
Proposed

58

County Road

Local

Committed
Proposed

60

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Totals

Committed
Proposed

R Rl Kol ot Rech o2 Rech R0 Roch o Rech R Rech R Rech R Rech R Roch Rod Rech Rech Recd R Rech Recy

R Rl Reaa e Rech o2 Roch R Rech o Rech o Rechl R Rech R Rech R Roch Rod Rech Roch Recdl R Rech Ry

R Rl Reaa o Rech o2 Rech R Roch o Rech Ao Rech R Rech R Rech R Roch Rod Rech Roch Recd R Rech Recy

R Rl Reaa ot Rech o2 Roch R0 Roch o Rech R Rech R Rech R Rechl R Roch Rod Rech Roch Recd R Rech Recy

R el Kol o Rech o2 Rech R Roch o Rech Ao Rech R Rech R Rech R Roch Roed Rech Roch Recdl R Rech Recy

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




