Project #:

141

TRAFFIC CONGESTION RELIEF PROGRAM
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Date: 4/14/09

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only
I"| Project work is on-going using allocated TCRP funds and non-TCRP funds
X All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended
Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is

complete, or TCRP fully expended)

"] Close out report was submitted on
" Final invoice will be submitted on
[~| Close out report will be submitted on

I["| There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

[ (indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No changes in Project Scope.

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Mar. 2003 Nov. 2005
2 Plans,
Specifications &
Estimates Jan. 2006 Sep. 2006
3 Right of Way
Acquisition Jul-04 Jun-06
4  Construction
Jan. 2008
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Approved Allocation Expenditures by Fiscal Year
Currently Expenditures
Approved for Remainder
Allocation(s) by Expenditures as| of FY 2008- FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase of March 2009 09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ 120 | $ 120 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 120
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - |8 - s - |8 - s - |8 - |8 - |8 - |8 - s - |8 - |8 - s -
4 Construction
$ 1880 |$ 1880 |$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 1,880
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ 2,000 $ 2,000 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ 2,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved Made by Local | Remainder of
LONP Amount  Agency as of FY FY FY FY FY FY FY FY FY Beyond
Phase Scope by Phase March 2009 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ = $ = $ = $ = $ -
4 Construction/
Procurement $ - $ - $ - $ - $ - $ - $ = $ = $ ° $ ° $ ° $ ° $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S)
SECTION 1- "LUMP SUM" ALLOCATION(S) Estimated Future Allocation Expenditures by Fiscal Year
Allocation(s) (month/year)
Not Yet When
Approved by Allocation will FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase be Requested 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1 Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ . $ - |s - |s - |s - |s - |s - |s - |s - |s - s -
4 Construction s } s ; $ ; $ ; s ; s ) $ ) s ) s ; s ) s }
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
SECTION 2 -(OPTIONAL) Projected Allocation Distribution by Fiscal Year
Allocation(s)
Not Yet
Approved by FY FY FY FY FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
2 Plans,
Specifications &
Estimates $ - I - s - s - s - s - s - s - s - s - Is -
3 Right of Way
Acquisition s - s - s - s - s - s - s - s - s - s - s -
4 Construction
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Procurement
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ 120 8 = $ = $ 1,880 $ 2,000
Proposed $ - $ - $ - $ = $ -
CMA-TIP Local Committed $ = $ 1,000 $ = $ = $ 1,000
Proposed $ - $ - $ - $ = $ -
FTA Grants Fed Committed $ = $ 1,846 $ = $ 669 $ 2,515
Proposed $ - $ - $ - $ = $ -
[TCL CMAQ Fed Committed $ = $ = $ = $ 3,024 $ 3,024
Proposed $ - $ - $ - $ = $ -
SAFETEA LU |Fed Committed $ = $ = $ = $ 3545 $ 3,545
Proposed $ - $ - $ - $ = $ -
STIP TE Fed Committed $ = $ = $ = $ 7,307 $ 7,307
Proposed $ - $ - $ - $ = $ -
PTA State Committed $ = $ = $ = $ 10,507 $ 10,507
Proposed $ - $ - $ - $ = $ -
PTA State Committed $ = $ = $ = $ 4,600 $ 4,600
Proposed $ - $ - $ - $ = $ -
ACTIA Local Committed $ = $ = $ = $ 2592 $ 2,592
Proposed $ - $ - $ - $ = $ -
HIP CMAQ Fed Committed $ = $ = $ = $ 1,702 $ 1,702
Proposed $ - $ - $ - $ = $ -
City's RDA Local Committed $ 484 8 590 $ 2,000 $ 6,468 $ 9,542
Proposed $ - $ - $ - $ = $ -
Committed $ - $ - $ = $ c $ -
Proposed $ - $ - $ - $ = $ -
Totals Committed $ 604 $ 3436 $ 2,000 $ 42,294 $ 48,334
Proposed $ - $ - $ - $ - $ -

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:







Estimated
(month/year)







