
 

 
   

 

 
 

 

 

 


 




DRAFT
 

PROGRAM GUIDE 


D e c e m b e r  3 0 ,  2 0 1 1  



 

 
 

 

 

 

 

 

 
 

 
 

 

 
  
  
  

 

 
 
 

  
  

 

  
  
  

 
  
  
  
  
  
  
  





 

 




 

 



 


 


 

 

 

 

 

 

 

 

 

 

 

California Department of Transportation 

T a b l e  o f  C o n t e n t s  

1. INTRODUCTION/OVERVIEW ..............................................................1 


1.1 Caltrans Mission ............................................................................................... 1
 
1.2 Purpose ............................................................................................................ 1
 
1.3 Public-Private Partnerships Defined ................................................................. 1 

1.4 Elements of Public-Private Partnerships ........................................................... 2
 
1.5 Objectives ......................................................................................................... 3
 
1.6 

2. 

2.1 
2.2 

3. 

3.1 
3.2 

3.2.1 
3.2.2. 
3.2.3. 
3.2.4. 

3.3 

4. 

4.1 
4.2 
4.3 

4.3.1 
4.3.2. 
4.3.3. 

5. 

5.1 

General P3 Process Overview .......................................................................... 4 

AUTHORITY .......................................................................................... 5 

Statutory Authority ............................................................................................ 5 
California Transportation Commission (CTC) Resolution ................................. 5 

PROJECT SELECTION ........................................................................ 6 

Project Attributes............................................................................................... 6 
Screening and Selection Process ..................................................................... 8 

Project Suitability ..................................................................................................... 9 
Project Selection ...................................................................................................10 
Project Nomination................................................................................................11 
Project Approval ....................................................................................................11 

Project Pipeline ............................................................................................... 11 

PROJECT PROCUREMENT ............................................................... 11 

Delivery Mechanisms ...................................................................................... 12 
P3 Procurement Components ......................................................................... 12 
P3 Procurement Process ................................................................................ 13 

Request for Qualifications....................................................................................13 
Industry Review Meetings....................................................................................14 
Request for Proposals ..........................................................................................14 

UNSOLICITED PROPOSALS ............................................................ 15 

Authority .......................................................................................................... 15 
5.2 Costs Incurred ................................................................................................. 15 

5.3 Preliminary Meetings ...................................................................................... 15 

5.4 Proposal Review Fees .................................................................................... 15 


5.4.1 Administrative Fees ..............................................................................................15
 
5.4.2 Cost of Public Input Process ...............................................................................17
 
5.4.3 Other Costs of Caltrans Services .......................................................................17
 

5.5 Required Contents .......................................................................................... 17
 
5.5.1 Executive Summary ..............................................................................................17
 
5.5.2 Qualifications..........................................................................................................17
 
5.5.3 Project Description ................................................................................................18
 
5.5.4 Schedule .................................................................................................................18
 
5.5.5 Operating Plan .......................................................................................................18
 
5.5.6 Finance Plan ..........................................................................................................18
 
5.5.7 Financial Feasibility...............................................................................................18
 

Public-Private Partnership Program Guide (Dec 2011)  Page i 



 

   

 

 
 

 

 

 

 

  
  

  
  
  

 

 
  
  
  

  
  

  

 

 

 

 

 

 

 
 


 

 

 

 

 






California Department of Transportation 

5.5.8 Legal Basis for the Project...................................................................................19
 
5.5.9 Bonds, Letters of Credit, Guarantees, Insurance.............................................19
 
5.5.10 Breach of Contract or Disqualifications .............................................................19
 
5.5.11 Licenses and Certifications..................................................................................19
 
5.5.12 Project Value..........................................................................................................19
 

5.6 Protection Against Disclosures ....................................................................... 19 


6. PROJECT EVALUATION ...................................................................20 


6.1 “Pass/Fail” Evaluation Factors ........................................................................ 20 
6.1.1 Administrative Pass/Fail Requirements .............................................................20 
6.1.2 Technical Pass/Fail Requirements .....................................................................20 
6.1.3 Financial Pass/Fail Requirements ......................................................................21 

6.2 Proposal Evaluation Criteria ............................................................................ 21 
6.3 Technical Proposal Criteria ............................................................................. 21 

6.3.1 Management / Administration Evaluation Criteria............................................21 
6.3.2 Operation and Maintenance Evaluation Criteria ..............................................22 

6.4 Financial and Commercial Proposal Criteria ................................................... 22 
6.4.1 Feasibility of Financial and Commercial Proposal ...........................................23 

6.5 Adjectival Scoring System ............................................................................... 23 
6.6 Proposal Score ............................................................................................... 24 
6.7 Procedure ....................................................................................................... 24 

7. BASIC ELEMENTS OF A P3 AGREEMENT ...................................... 25 

7.1 Agreement Assignments ................................................................................. 25 
7.2 Agreement Conditions .................................................................................... 26 

8. FINANCING INSTRUMENTS .............................................................. 27 

8.1 Transportation Infrastructure Finance and Innovation Act .............................. 27 
8.2 Private Activity Bonds ..................................................................................... 28 
8.3 Availability Payments ...................................................................................... 28 
8.4 Tolls ................................................................................................................ 29 

APPENDIX A: Definitions ....................................................................... 30 

APPENDIX B: CTC Resolution G-09-13 ................................................. 34 

APPENDIX C: Project Data Request Form ............................................ 38 

APPENDIX D: Project Suitability Criteria Chart .................................... 41 

APPENDIX E: Caltrans District Office Locations ................................. 42 

Public-Private Partnership Program Guide (Dec 2011)  Page ii 



 

 
 

 

 
 

 

 

 

 

 
 

 
 

 
 
 
 
 
 

 

 

 

 
 

 

 

 

 







 
 
 
 
 

California Department of Transportation 

P u b l i c  –  P r i v a t e  P a r t n e r s h i p  [ P 3 ]  


P R O G R A M  G U I D E  


1. INTRODUCTION/OVERVIEW 

The California Department of Transportation (Department) recognizes the benefits of 
attracting private sector capital and expertise to participate in building transportation 
infrastructure through Public-Private Partnerships (P3).  As such, the Department 
intends to partner with the private sector as necessary to develop, construct, operate 
and maintain additional transportation projects to improve mobility, accelerate goods 
movement, improve air quality, and facilitate California's economic development.  The 
policy and program intent is to develop a P3 Program that helps the Department 
accomplish its mission and strategic goals. 

1.1 California Department of Transportation Mission 
The mission of the Department is to improve mobility across California.  This is 
achieved by meeting the following strategic goals: 
 Provide the safest transportation system in the nation for users and workers. 
 Maximize transportation system performance and accessibility.  
 Efficiently deliver quality transportation projects and services. 
 Preserve and enhance California's resources and assets. 
 Promote quality service through an excellent workforce. 

1.2 Purpose 
The purpose of this Program Guide is to assist the Department, partners and 
stakeholders in the transparent stewardship and oversight of P3 activities. To ensure a 
healthy P3 Program, it is important for staff to know how to pick the right project for P3 
delivery and understand the logical process for the procurement and implementation of 
P3 projects. This Program Guide is not intended, however, to provide a comprehensive, 
detailed procedures manual for implementing P3 projects. 

This Program Guide will be available to our partners and the public on the Department’s 
P3 website, which is can be found at: http://www.dot.ca.gov/p3/ . 

1.3 Definition 
A public-private partnership (P3) is a comprehensive development lease agreement 
formed between public and private sector partners that allows for more private sector 
participation than is typically seen in conventional or traditional project delivery method, 
like design-bid-build, that is typically used by the Department to deliver projects.  The 
California P3 authority also allows for two public entities to enter into comprehensive 
development lease agreements.  The agreements usually involve a government agency 
contracting with a private company to design, develop, finance, renovate, construct, 
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reconstruct, rehabilitate, improve, operate, maintain and/or manage a facility or system. 
Through this comprehensive development lease agreement, the skills and assets of 
each sector (public and private) are shared in delivering a service or facility for the use 
of the general public.  While the public sector usually retains ownership in the facility or 
system, the private party will be given additional decision rights in determining how the 
project or task will be completed. In addition to the sharing of resources, each party 
shares in the potential risks and rewards in the delivery of the service and/or facility. 

1.4 Elements of Public-Private Partnerships 
P3s have been in use in the United States for many years, and thousands are operating 
today across the globe. As noted in the map below, more than half of the states in the 
country have authorized P3s, and it is widely used as a proven project delivery tool in 
Canada. 

*Source: FHWA Office of Innovative Program Delivery: Public Private Partnerships 

These contractual arrangements between government entities and private companies 
for the delivery of services or facilities are used for many applications, including 
transportation, water/wastewater, urban development, and delivery of social services 
and infrastructure. The resources, skills and capacities of both the public and private 
sectors are combined to provide greater efficiency, better access to capital, and 
improved compliance with a range of government regulations regarding the environment 
and workplace. The public’s interests are assured through provisions in the contracts 
for ongoing monitoring and oversight of operations or development of facilities.  The use 
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of P3s is increasing because they provide an effective tool in meeting growing public 
needs, maintain a high level of public control, improve the quality of services, and can 
be more cost-effective than traditional delivery methods when implemented 
appropriately. 

According to the National Council for Public-Private Partnerships, the following basic 
components of a P3 are necessary and should be considered to ensure a successful P3 
project will be implemented: 
 Statutory and Political Environment – The most senior public officials must be 

willing to be actively involved in supporting P3s and take a leadership role in their 
development. 

 Public Sector’s Organized Structure – Once a partnership is established, the 
public-sector must remain actively involved in the project or program.  

 Detailed Business Plan (Contract) – A carefully developed contract or 
Concession agreement will substantially increase the probability of the 
partnership’s success. 

 Guaranteed Revenue Stream – While the Private Partner may provide the initial 
funding for capital improvements, there must be a means of repayment of this 
investment over the long term of the partnership.  

 Stakeholder Support – Various interest groups will be affected by a partnership 
than just the public officials and the private-sector partner.  

 Careful Partner Selection – The "lowest bid" is not always the best choice for 
selecting a partner. The "best value" is critical in a long-term relationship and 
successful partnership. 

1.5 Program Objectives 
The Department’s objectives in implementing a P3 Program are to accelerate and 
enhance the delivery of transportation projects benefiting the State and its citizens by 
utilizing additional available project delivery methods.  For those projects selected, the 
Department will determine which innovative project delivery methods can provide some 
or all of the following: 
 Leverage existing funding 
 Accelerate project delivery 
 Greater cost certainty 
 Transfer prudent risks to private sector 
 Capture private sector innovation 
 Promote life cycle efficiencies 
 Create competition to increase value 
 Spur economic growth 

A P3 Program steering committee will be maintained to guide the development and 
implementation of program activities.  The membership of the committee will include the 
Department’s key stakeholders. 
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1.6 General Public Private Partnership (P3) Process Overview 

Caltrans, in cooperation with stakeholders, develops 
guidelines and performance criteria. 

BT&H establishes PIAC. 

Caltrans/RTA screens and nominates potential P3 
projects to CTC. 

CTC makes project selections at a regularly 
scheduled public hearing based on statutory criteria 
of (1) mobility improvements, (2) operation or safety 
improvements, (3) quantifiable air quality benefits for 
the region, and (4) known forecast demand as 
determined by the Department or RTA. 

CTC adopts proposal evaluation criteria. 

CTC certifies Caltrans' determination of useful life of 
the project. 

Caltrans/RTA prepares RFQ/RFP, evaluates 
proposals, and selects winning proposal. 

Caltrans/RTA negotiates a franchise agreement with 
private entity and holds hearings to solicit public 

comment on the agreement. 

At least 60 days prior to executing the agreement, 
Caltrans/RTA sends agreement to PIAC and the 

Legislature for comments. 

Caltrans/RTA shall consider comments from PIAC 
and the Legislature. Caltrans/RTA retains sole 

authority to execute the agreement. 

Caltrans/RTA executes concession agreement with 
private entity and regularly inspects facilities. 

Caltrans and Legislative Analyst to cooperatively 
submit annual report on the progress of each project 

and the operation of the resulting facility. 

The PIAC researches and collects 
data and provides advice on PPP 

strategies and best practices. 

At the request of Caltrans and 
RTAs, and through an executed 

agreement, PIAC provides advice 
regarding infrastructure 

partnership suitability and best 
practices and procurement-related 

services.  PIAC may charge for 
these services. 
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transportation, the law:  
 Establishes the Public Infrastructure Advisory Commission (PIAC), within the 

Business, Transportation and Housing (BT&H) Agency, to advise the Department 
and RTAs in developing P3 transportation projects. 

 Vests responsibility with the California Transportation Commission (CTC) to 
oversee the process of approving projects for P3s.  

 Requires the Department or a regional transportation entity to submit a proposed 
Agreement to the Legislature and the PIAC at least 60 days in advance of 
executing the final Agreement, and to hold at least one public hearing for 
purposes of receiving public comment. 

 Provides the Legislature with an opportunity to submit written comments about a 
proposed Agreement to the Department or a RTA prior to the end of the 60-day 
review period. 

 Provides that the leased facility must at all times be owned by the Department or 
the RTA, as appropriate, and must revert to the Department or the RTA at the 
expiration of the lease, without charge. 

The current P3 authority will sunset on January 1, 2017. 

2.2 California Transportation Commission (CTC) Resolution G-09-13 
The California Transportation Commission (CTC) passed Resolution G-09-13 on 
October 14, 2009. SBX2 4 authorizes the CTC to select and approve each P3 
transportation project through the adoption of a resolution at a regularly scheduled CTC 
meeting. Before approving a project, the CTC will conduct a public hearing on the 
project as a scheduled meeting agenda item.  The CTC’s P3 project approval will 
include, but not be limited to, the project description and scope; the project location; the 
project financial plan, including financial risks; the determination of useful life; and the 
criteria used for evaluation, if based on qualifications and Best Value in selecting 
contracting entity. 

The CTC will approve a P3 project only if it determines specific findings, as identified in 
Resolution G-09-13. The CTC will consider approval of a P3 project only when the 
Department or RTA has prepared and submitted a Project Proposal Report (PPR). The 
PPR and request for P3 project approval will include or make reference to the 
description and location of the project; the project financial plan including, but not limited 

California Department of Transportation 

2. AUTHORITY 

2.1 Statutory Authority 
On February 20, 2009, Governor Schwarzenegger signed Senate Bill Second 
Extraordinary Session 4 (SBX2 4) Chapter 2, Statutes of 2009 (Cogdill), which 
established the legislative authority for the Department and regional transportation 
agencies (RTAs) to enter into an unlimited number of P3s and deleted the restrictions 
on the number and type of projects that may be undertaken.  Among other things, for 
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to, tolls and User Fee revenue forecasts and commitments of state or local funds; the 
basis of the Department or RTA for finding that it would be in the public interest to 
implement the project through a P3 Agreement; the Department or RTA’s estimate of 
the extent to which the project will be designed to achieve each of the performance 
objectives identified in Resolution G-09-13; forecast of travel demand; the terms of the 
draft Agreement associated with the project; the criteria used for evaluation, if based on 
qualifications and Best Value in selecting contracting entity.  

The CTC does not approve or execute the final Agreement.  However, the CTC’s 
expectation is that the final Agreement executed by the Department or RTA will 
implement the project as approved by the CTC.  After the CTC has approved a project, 
it will have no further role in reviewing or approving changes to the project or the 
Agreement except at the request of the Department or RTA. 

3. Project Selection 

The selection process for P3 projects has to reflect the objectives of the P3 Program in 
meeting the Department’s strategic goals and mission.  Project selection should lead to 
opportunities for innovation in design, construction, operation, maintenance, or financing 
of the transportation infrastructure.  It should allow staff to rationally identify projects for 
which private investment would fulfill a critical financial need to complete a project; and 
among other things, the selection process should call out projects for which a business 
case demonstrates that a P3 can deliver the Best Value to the traveling public.  In 
project selection, analysis of potential projects will be performed to identify the following 
attributes. 

3.1 Project Attributes 

Consistency with Statewide Transportation 
Plan 

The Department will consider whether or not a 
project is included in an adopted statewide 
transportation plan or program. 

Guidance: Specific requirements and conditions of the CTC can be found in CTC 
Resolution G-09-13, which is attached as Appendix B. 

Network Continuity Considerations 	 Network continuity considerations for a project 
will include its potential to function as an 
integral element of an overall network, 
including its potential to enhance multimodal 
aspects of a transportation network 
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Constructability 	 Constructability will be evaluated based on a 
number of factors such as potential conflicts 
with existing facilities or developments, 
constraints due to topographic features or 
environmental issues, problematic 
geotechnical conditions, the ease of facility 
maintenance, the likelihood of multiple 
construction phases that would significantly 
increase the project costs and schedule, the 
presence of sufficient construction access, and 
maintenance of traffic during construction. 

Congestion Relief Potential This assessment will consider a project’s 
potential to increase or decrease congestion 
on an adjacent vicinity, either by providing 
additional capacity or expanding the modal 
options. 

Potential Safety Impacts This assessment will be based on general 
observations of existing conditions within the 
vicinity of the proposed project and on the 
general nature of the proposed improvements. 

Social Impacts This evaluation will consider the general 
magnitude of right-of-way required, potential 
relocation of residences and/or business, 
noise, disruption during construction, aesthetic 
impacts on adjacent property and 
environmental justice, the social impacts of 
tolling, and other similar issues. 

Environmental Impacts and Status This evaluation is to determine if any previous 
environmental studies have been conducted 
for a project and, if so, the status of these 
assessments; to identify any potential 
environmental impacts of a project; and to 
determine the ease of providing for mitigation 
of these impacts. 

Project Revenue Potential The revenue screening for a project will 
consider revenue amounts projected over the 
anticipated project term. Only revenue 
amounts projected based on credible revenue 
studies will be considered. 
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Toll Operations Viability 	 This assessment will consider the practicality 
of implementing tolls on a project. 

Project Costs 	 This information will be used to help assess 
the project’s financial feasibility. Project cost 
considerations will include facility construction 
costs, toll system construction costs if 
applicable, facility operations and maintenance 
costs for the term of the project. 

Financial Feasibility The financial feasibility screening will be based 
on a credible financial study utilizing typical 
financial structures. Considerations will include 
the levels of debt and equity financing that can 
be supported by a project’s revenue stream. 

Stakeholder and Public Acceptability The Department will consider the existing 
levels of support, the issues raised by any 
project opposition, and potential means to 
mitigate any opposition. 

Attractiveness to the Private Sector For any project moving forward, it will be 
critical to package a project in such a way that 
maximizes competition from the private sector 
while achieving the Department’s goals and 
objectives for the project. 

3.2 Screening and Selection Process 
The following is a methodology for identifying projects suitable for P3 delivery and the 
type of P3 most suitable for each project.  The P3 project screening methodology 
involves a four-step evaluation process, as described in the sections below. 

The initial step of the project selection process would involve the “Project Sponsor’s” 
(Department or RTA, or a combination thereof, collectively referred to as Sponsor) 
submission of a project data request form. The information provided in the project data 
request form should be sufficient for the Sponsor to evaluate a project in accordance 
with the process screening described below. 

Guidance: A copy of a draft project data request form can be found in Appendix C. 
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3.2.1 Project Suitability 
The first step of the project screening process consists of evaluating each project in 
terms of its suitability for P3 procurement. The project suitability criteria are largely 
objective and would be standardized across the P3 Program. This first step requires 
analysis of the factual characteristics of each project and should facilitate a critical 
evaluation regarding whether a project is generally suitable for P3 project delivery. 
Accordingly, completion of the suitability assessment could eliminate from consideration 
any projects with obvious fatal flaws that would make them incompatible for delivery 
under the P3 Program. 

Basic requirements are that (i) construction cost for identified projects should begin at 
$250 million and higher, and (ii) projects should have environmental documents (Project 
Approval & Environmental Document) completed or within 18 months of completion. 

Some of the attributes to consider in determining project suitability are:      

Attribute Factors to Consider 

POTENTIAL FOR VALUE 
ADDED 

Does private sector 
involvement suggest potential 
for value added? 

 Life cycle cost efficiencies 
 Cash flow management 
 On-time, within-budget delivery 
 Innovative ideas for design, construction and 

Operations & Maintenance (O&M) 
 Integration and coordination issues 
 Efficient risk allocation 

INSTITUTIONAL 
PREPAREDNESS 

Is the Department/RTA 
capable of obtaining 
institutional preparedness prior 
to start of project 
procurement? 

 Project is in the Department’s 20-year plan / RTA 
long-range transportation plan 

 Clear internal decision-making structure 
 Clear work allocation 
 Adopted rules and regulations 
 Dedicated capable P3 staff and consultant team 
 Adopted conflicts of interest policy 
 Local political support / consensus on project and 

alternative delivery 
 Adopted standard form P3 documents 

PROJECT MATURITY 

Is project development at a 
stage that is suitable to start / 
use P3 procurement? 

 Status of environmental clearance and major permits 
 Status of preliminary engineering 
 Sufficient design to permit price and completion date 

guarantees but not so far advanced to preclude 
private sector innovation 

 Status of site characterization, geotechnical 
investigations, etc. for estimating and allocating risks 

 Status of third party agreements 
 Proposed project schedule 
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It is expected that this evaluation step in the screening process would be fairly 
expeditious and not require significant resources to perform.  A review and 
determination by the Department’s local district office will be conducted on a periodic 
basis as determined by the P3 Program. 

3.2.2 Project Selection 
This step of the project screening process requires assessing whether a P3 delivery 
method would better achieve project-specific objectives when compared to traditional 

Guidance: Additional information about project suitability criteria is attached as 
Appendix D. 

California Department of Transportation 

Attribute Factors to Consider 

MARKET INTEREST 

Will the project be attractive to 
the industry? 

 Favorable investment environment 
 Competitive interest from industry 
 Feedback from industry 

FINANCIAL FEASIBILITY 

Does a preliminary financial 
feasibility analysis indicate that 
the project is suitable for 
private financing? 

 Level and reliability of public funding commitment / 
cash flow 

 Opportunity / need for private equity or debt 
 Decisions regarding tolling (i.e. are funds needed 

from tolling?) 
 If fully funded, can value be recovered by redirecting 

allocated funds to other projects? 
 Financial market conditions 

PROJECT SCOPE 

Is the project scope suitable 
for P3 delivery? 

 Comparison of project scope alternatives 
 Construction cost (preferable if between $250 million 

to $1.5 billion) 
 Project complexity, including whether there are any 

significant design / construction constraints 
 Approach to O&M, including integration with existing 

roadway systems 
 Other project characteristics that make it particularly 

appropriate for a P3 

delivery methods. This involves a comparison of the various delivery alternatives 
including P3s and traditional design-bid-build (DBB) or design-build (DB) to identify (i) 
advantages of pursuing a P3 delivery method, and (ii) which type of P3 is best suited to 
deliver the project and reduce lifecycle costs. The analysis would require 
determinations of the project scope, expected risk allocations, and quantification of 
procurement options. It would also require evaluation of qualitative factors. 
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It is expected that this part of the screening process would require commitment of a 
reasonable amount of time and resources to prepare a comprehensive financial 
analysis and a business case evaluating quantitative and qualitative factors to 
determine financial feasibility and comparison of reasonable delivery alternatives.  The 
screening tools may include a value for money analysis with completion of a reference 
case or public sector comparator. 

3.2.3 Project Nomination 
This step of the project screening process requires that both Suitability and Selection 
criteria have been met and that a PPR has been prepared to nominate the project to the 
CTC. The PPR must illustrate that the project meets CTC policy guidance requirements 
(see Resolution G-09-13) on P3s and ensures that the PPR is consistent with SBX2 4. 
Thus, the PPR must be adequate to meet the requirements of the required CTC review 
and approval. 

3.2.4 Project Approval 
This step of the project screening process would require that prior screening and 
evaluation has been completed and that a PPR approval request, including a business 
case report, has been submitted to the CTC.  The submission of the PPR and business 
case will provide the basis for a formal approval by the CTC based on procedures and 
objectives identified in the CTC policy guidance (Resolution G-09-13).  Approval by the 
CTC would allow the start of the procurement process. 

3.3 Project Pipeline 
The pipeline consists of projects that (1) meet a high-priority transportation need; (2) 
enjoy significant public and political support; (3) have or soon will have achieved 
sufficient environmental readiness; (4) show the promise of greater value–including 
speed of delivery–when compared to conventional procurement; and (5) have the 
potential to generate revenue or enhance program capacity through a more efficient 
cashflow or other means. Projects are categorized in pipeline levels one (low readiness) 
through four (high readiness), depending upon the level of progress and effort towards 
P3 delivery. 

4. Project Procurement 

The Department and/or RTAs may solicit proposals, accept unsolicited proposals, 
negotiate, and enter into comprehensive development lease agreements with public or 
private entities, or consortia thereof, for transportation projects. The Department may 
solicit interested parties for participation in a P3 for any project presuming the project 
selection criteria includes public need, technical and financial feasibility, cost 
effectiveness, available resources, or project acceleration. The selection process must 
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consider economy and potential savings to the public, but selection of the successful 
Proposer will also consider the quality and technical merit of the proposal. 

The Department or RTA may engage in preliminary steps leading to the development of 
procurement documentation for a P3 project prior to the CTC’s project approval, which 
may include the solicitation of a Request for Interest (RFI) or Request for Qualification 
(RFQ). However, the CTC expects that the Department or RTA will not issue the 
Request for Proposal (RFP) prior to securing the CTC approval.  Based on the 
approved evaluation criteria, the Department or RTA may select the preferred proposal, 
and develop and negotiate the comprehensive development lease agreement 
associated with the project. 

If the Department determines that a proposed project, whether arising from an 
Unsolicited Proposal or its internal project selection process, serves a public purpose, 
the Department may request competing proposals to develop, finance, construct, 
improve, maintain or operate, or any combination thereof, the transportation facility. 

4.1 Delivery Mechanisms 
Both Solicited Proposal and Unsolicited Proposal processes will accommodate several 
different types of project and service delivery methods. The type of delivery mechanism 
will be determined on the basis of, among other things, the nature and status of the 
project, project risk factors, schedule, funding and goals.  The procurement package will 
reflect the intended project delivery mechanisms. Possible delivery mechanisms for P3 
projects include: 
 Predevelopment Agreements leading to other implementing agreements 
 Design-Build-Maintain Agreement 
 Design-Build-Finance-Operate Agreement 
 Design-Build-Operate-Maintain Agreement 
 Design-Build-Finance-Operate-Maintain Agreement 
 Concession providing for the Private Partner to design, build, operate, maintain, 

manage or lease an Eligible Facility defined as a transportation project under the 
P3 authority 

 Any other project delivery method or agreement or combination of methods or 
agreements that the Department determines will serve the public interest 

4.2 P3 Procurement Components 
P3 procurement components will vary and require specific adjustments depending on a 
particular project, but the general components and activities of a typical P3 procurement 
process are as follows: 
	 Development – Obtain environmental and other approvals; assess the value of 

P3 versus public procurement; develop institutional capability; engage financial, 
legal, technical and other advisors; and develop drafts of RFQs, RFP, 
comprehensive development lease agreement, and other project documents. 
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facility, developer operates and maintains the facility. The public sector is 
responsible for ongoing oversight and monitoring activities, and facility reverts to 
public sector at the end of the term. 

4.3 P3 Procurement Process 
The Department may use a multi-phase process to procure a P3 project. A multi-phase 
selection process may consist of some or all of the following:  the issuance of a RFQ, 
Industry Review Meetings, and/or issuance of a RFP.  The determination whether to 
utilize some or all of these procurement phases will be project-specific.  Although there 
may be several phases as described above, including Industry Review Meetings, 
common terminology refers to “one-step” or “two-step” procurements. The former is 
used when a RFP is posted and any entity may respond. The latter is used when 
qualifications are evaluated and then used as a basis for issuing RFPs to a shortlist of 
entities deemed qualified. 

Upon receipt of an Unsolicited Proposal and a determination that the transportation 
facility serves a public purpose, the Department may issue a RFP for competing project 
proposals or may issue a RFQ for the transportation facility described in the Unsolicited 
Proposal. The Department may also modify the potential project submitted in the 
Unsolicited Proposal for the RFP. 

4.3.1 Request for Qualifications (RFQ) 
The purpose of a RFQ is to identify qualified candidates to participate in the 
procurement process. The Department may select a short-list of two or more candidates 
based on their responses to the RFQ. Those candidates will then be eligible to receive a 
RFP and submit a proposal for the project in response to the RFP. The Department is 
not obligated to utilize a RFQ and may, in its sole discretion, proceed directly to the 
issuance of a RFP.  If procurement is for a proposed project identified by an Unsolicited 
Proposal, the entity that submitted the original Unsolicited Proposal may, in the sole 
discretion of the Department, be required to submit a SOQ in response to a RFQ or a 
Proposal in response to a RFP. 

California Department of Transportation 

	 RFQ/RFP – Host Industry Review meetings, issue RFQ, receive Statement of 
Qualifications (SOQs), shortlist Proposers, issue preliminary-draft RFP, conduct 
one-on-one meetings, consolidate feedback, issue final RFP, receive detailed 
proposals, select winning Proposer based on evaluation criteria. 

	 Closing – Execute Agreement, developer finalizes financing package, developer 
and lenders execute financing agreements, developer draws on financing and 
funding commitments. 

	 Term of Agreement – Developer completes design work and constructs the 
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Department. One-on-one meetings with the shortlisted candidates are confidential and 
often address topics that are proprietary to the shortlisted candidates. Nonetheless, the 
Department will always reserve the right to modify or revise the RFP documents as a 
result of the one-on-one meetings. Each shortlisted candidate shall be afforded the 
same opportunity to meet and talk with the Department in connection with the project 
and, to the extent practicable, the same Department personnel and advisors, if 
appropriate, will be present during each round of meetings. 

In addition to meetings with the shortlisted candidates, the Department may issue drafts 
of some or all of the RFP documents, including the Instructions to Proposers, Technical 
Provisions/Scope of Work and the draft Agreement. Shortlisted Proposers will be 
encouraged to submit written comments and questions concerning these documents 
through a written request for clarification process, and the Department will review and 
consider, in its sole discretion, such input and potentially revise or adjust the documents 
as appropriate. 

The goal of the industry review process is primarily, to the extent possible, to refine the 
RFP in order to address Proposers’ concerns while maximizing competition and 
incorporating innovative and/or cost-saving ideas. The Industry Review process can 
prove mutually beneficial to the Department and shortlisted Proposers.  Information and 
materials that may be provided and discussed during Industry Review Meetings may 
also include updated project information on preliminary engineering, ROW acquisition, 
utility work, environmental clearances and the procurement schedule.  

Following shortlisting and the industry review process, the Department may issue a 
RFP. 

4.3.3 Request for Proposal (RFP) 

California Department of Transportation 

4.3.2 Industry Review Meetings 
Industry Review Meetings, held at the discretion of the Department, are intended to 
share information regarding RFP-related documents (Instruction to Proposers, 
Technical Provisions, draft P3 Agreement) with shortlisted candidates and to obtain 
feedback, comments and suggestions from such Proposers regarding draft documents, 
key project components and technical, financial and legal issues. The meetings may be 
joint workshops with all shortlisted candidates or individual one-on-one meetings (which 
may be in-person meetings or conference calls), as deemed necessary by the 

The RFP will outline the minimum Proposal requirements and selection criteria.  The 
Department and/or RTAs may engage in preliminary steps leading to the development 
of procurement documentation (RFP) for a P3 project prior to the CTC’s project 
approval. However, the Department or RTA should not issue the RFP prior to securing 
project selection approval from the CTC.   
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Unsolicited Proposal. Each Unsolicited Proposal must meet statutory and CTC Policy 
Guidance requirements to be valid. 

5.2 Costs Incurred 
All costs incurred by the Proposer in preparing and submitting an Unsolicited Proposal 
will be borne solely and completely by the Proposer. Under no circumstances will the 
State, the Department or any of their agents, representatives, consultants, directors, 
officers or employees be liable for, or otherwise obligated to, reimburse the costs 
incurred by the Proposer for preparing and submitting an Unsolicited Proposal, whether 
or not the Proposer is selected for negotiations, in developing the Proposal or 
negotiating an Agreement. 

5.3 Preliminary Meetings to Discuss Unsolicited Proposals 
Prospective Proposers are encouraged to request confidential one-on-one meetings 
with the Department for preliminary discussions on potential Unsolicited Proposals prior 
to submission. 

5.4 Proposal Review (Administration) Fees and Other Fees  

5.4.1 Administration Fees 
Unlike a Solicited Proposal where the Department defines a project and establishes 
project parameters, the definition of a project through an Unsolicited Proposal is initially 
established by the Proposer. As a result, an evaluation of the Proposal by the 
Department will be made to determine if: 

 The project is of value to the State 
 The Proposer is qualified to execute the project if awarded 
 The proposed project has a reasonable probability of being successful as a P3 

project 

The burden is on the Proposer to demonstrate these attributes to the Department.       

Unsolicited Proposals will be subject to a Preliminary Evaluation (Accept/Reject) and a 
follow-up Detailed Evaluation.  Once an Unsolicited Proposal has been determined to 
have met the requirements of the Preliminary Evaluation, the Department will then 

California Department of Transportation 

5. UNSOLICITED PROPOSALS 

5.1 Authority 
SBX2 4 allows the Department and RTAs to accept Unsolicited Proposals if the 
Department determines that such proposal has sufficient merit and that a reasonable 
opportunity is afforded other entities to submit competing proposals for consideration.  A 
submittal by an entity that conforms to the statutory authority and regulations with 
respect to a project which has not been initiated by the Department is considered an 
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conduct a Detailed Evaluation.  The Department may return the Unsolicited Proposal to 
the Proposer at any time during this period if it determines that the Unsolicited Proposal 
lacks merit. 

When an Unsolicited Proposal is received it must be accompanied by two certified 
checks. These checks together constitute the administrative fee for Unsolicited 
Proposals. The intended purpose of the administrative fee is to cover part of the costs of 
the Department’s evaluation of Unsolicited Proposals.  The Department, in its sole 
discretion, may waive the fee(s) for an Unsolicited Proposal, in whole or in part, if it 
determines that its costs have been substantially covered by a portion of the fee or if it 
is otherwise determined to be reasonable and in the best interest of the State. 

The first check is for $15,000 and covers the Preliminary Evaluation costs and will be 
deposited by the Department once it is determined that the Unsolicited Proposal passes 
the Accept/Reject test. The second check submitted will be for the Detailed Evaluation; 
the amount should be based on the schedule below and calculated based on the 
anticipated capital cost of the project described by the Unsolicited Proposal. This 
second certified check will be deposited by the Department once it determines that the 
Proposal has sufficient merit to move to the Detailed Evaluation. Should the Department 
determine after the Preliminary Evaluation that the Unsolicited Proposal lacks merit; the 
second check will be returned to the Proposer.   

As part of the Preliminary Evaluation, an assessment will be made as to the anticipated 
complexity of the Detailed Evaluation.  If this assessment leads the Department to 
determine that the Detailed Evaluation costs will be materially greater than the 
Estimated Detailed Review Fee submitted, the Proposer will be contacted and provided 
with an additional amount which must be paid by certified check or direct wire transfer 
prior to the commencement of the Detailed Evaluation.  If the Proposer does not wish to 
incur the additional costs, the Detailed Review Fee check will be returned and the 
Unsolicited Proposal process terminated. 

Estimated Detailed
 Estimated Capital Cost Review Fee 
< $100 Million $ 35,000 
$100 Million to $250 Million  $ 60,000 
$250 Million to $500 Million  $ 85,000 
$500 Million to $1 Billion $110,000 
>$1 Billion $135,000 

These fee amounts are subject to change. The fee amounts expressed on the 
Department’s P3 website at the time of the original submittal will govern.  

Public-Private Partnership Program Guide (Dec 2011)  Page 16 



 

   

 

 
 

 

 
 

 

 

 

 
 

 

 

 

 
 

 

 
 

 

 
  

California Department of Transportation 

5.4.2 Cost of Public Input Process 
Evidence of support by the public and elected officials may be a condition for advancing 
an Unsolicited Proposal to the procurement stage. The Department at its sole discretion 
may choose the mode of public input during the Detailed Evaluation. If it does so, the 
cost of such effort will be borne by the Proposer as a condition of continued evaluation 
and the Proposer will be informed of the additional cost prior to the commencement of 
the Detailed Evaluation. 

5.4.3 Other Costs of Department Services 
If the Department rejects an Unsolicited Proposal after the Preliminary or Detailed 
Evaluations and the Proposer wishes to request further consideration, the Department 
may, at its sole discretion, continue to further evaluate additional information presented 
by the Proposer. However, the Proposer will be responsible for paying all Department 
costs beyond the initial rejection, including staff and consultant costs.  These costs will 
be estimated and must be paid prior to the commencement of the further analysis. 

5.5 Required Contents 
In order to be considered responsive, an Unsolicited Proposal must contain information 
which is sufficient for the Department to evaluate the merits of the proposed project, the 
capability of the Proposer to deliver the project, the financial viability of the project and 
the benefits to the State of a P3 delivery method over a conventional delivery method. 
The information required to be included in an Unsolicited Proposal will be posted on the 
Department’s website and may be modified from time to time. The requirements posted 
on the day the Unsolicited Proposal is submitted will govern its contents.   

The number of copies of the Unsolicited Proposal and the location in which they are to 
be delivered will be made available on the Department’s P3 website. 

5.5.1 Executive Summary 
The Proposer must include an Executive Summary covering the major elements of its 
Proposal that do not address the Proposer’s price, financing plan or other confidential or 
proprietary information. The Executive Summary may be made a public document and 
posted on the Department’s P3 website. 

5.5.2 Qualifications 
The Proposer should provide information concerning the experience, expertise, 
technical competence and qualifications of the Proposer and of each member of the 
Proposer’s management team and of other key employees, consultants and 
subcontractors, including the name, address and professional designation. This should 
include enough information to demonstrate the capacity of the Proposer in terms of 
resources and financial strength. 
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facilities which will be necessary if the project is developed 
 A conceptual project design if available 
 A statement of the project’s consistency with the Statewide Transportation Plan 

and relevant metropolitan planning organization plans and expected results 
including financial performance and improvements to mobility and capacity  

 All studies which may have been completed by the Proposer concerning the 
project 

 Status of environmental review activities. 

5.5.4 Schedule 
A schedule should be provided showing anticipated dates of key milestones such as 
contract award, start of construction, completion of construction, start of operations and 
anticipated major maintenance or reconstruction activities during the life of proposed 
Agreement. 

5.5.5 Operating Plan 
A plan describing the operation of the completed facility is required, if operation is a part 
of the Proposal. This should describe the management structure and approach, the 
proposed period of operations, enforcement, and emergency response among other key 
issues related to operations. 

5.5.6 Finance Plan 
A plan describing the proposed financing of the project should identify the source of 
funds to design, construct, operate and maintain the facility, including Proposer equity, 
commercial debt, TIFIA loans, requested Department contributions if any, and the 
projected revenue stream. 

5.5.7 Financial Feasibility 

California Department of Transportation 

5.5.3 Project Description 
A description of the project depicted through graphics (maps, plans, etc.) with 
accompanying narrative of:  
	 The limits, scope, location of the proposed facility, including where applicable 

project length, termini, number of lanes and lane miles, number and type of 
structures, rolling stock, capital equipment, etc.  

 Right-of-way requirements 
 Interconnections to other transportation facilities and improvements to other 

The financial feasibility of the project should be demonstrated by showing that projected 
funding from all relevant sources is sufficient to support all design, construction, 
operation and maintenance activities, as well as providing for contingencies and all 
necessary cost items required to meet all performance requirements, including 
handback requirements at the end of the Agreement (pursuant to the Department’s 
Technical Provisions outlined in the Agreement). 
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bonds, a letter of credit, parent company guarantee or other security acceptable to the 
Department and consistent with the size and complexity of the project. Similarly, it must 
demonstrate that it is able to obtain insurance covering general liability and liability for 
errors and omissions as the Department, in its sole discretion, may require. 

5.5.10 Previous Breach of Contract or Disqualification 
The Proposer must demonstrate that neither it nor its subcontractors and consultants 
have, within the past five years, been found in breach of contract with the Department or 
been disqualified from contracting with the Department. 

5.5.11 Licenses and Certifications 
The Proposer must demonstrate that it and its members, subcontractors, and 
consultants possess or can obtain by the award date, if any, the licenses and 
certificates necessary to carry out their respective functions within the State.  

5.5.12 Project Value 
Unsolicited Proposals will be evaluated on a project’s compatibility with existing 
transportation plans and its value in increasing capacity, decreasing congestion, 
improving air quality, improving safety, improving intelligent transportation systems or 
satisfying other Department or RTA needs. Proposal review will also assess whether 
the Proposer has clearly demonstrated creativity, innovation, such that moving a 
proposed project as a P3 project is clearly advantageous to the State as compared to 
other public delivery methods. 

5.6 Protection Against Disclosures 
Subject to the California Records Act (California Government Code §§ 6250 et seq.), 
the Department has taken measures to protect the confidentiality of all submitted SOQs, 
letters of interest, and Proposals during the entire evaluation and selection process. 
Every person involved in the process shall sign a confidentiality and nondisclosure 
agreement. However, under no circumstances will the Department be responsible or 
liable to a Proposer or any other party as a result of disclosing any materials, whether 
the disclosure is deemed required by law, by an order of court, or occurs through 
inadvertence, mistake, or negligence on the part of Department or its respective 
officers, employees, contractors, or consultants. 

California Department of Transportation 

5.5.8 Legal Basis for the Project 
The Proposer must cite the statutory authority (federal, state and local if applicable) 
under which the project will be delivered.  Otherwise, Proposer should identify relevant 
changes to processes and procedures which are necessary to allow the project to move 
forward. 

5.5.9 Bonds, Letters of Credit, Guarantees, Insurance 
The Proposer must demonstrate that it is able to obtain performance and payment 
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In the event Department is requested to disclose any of the materials identified by the 
Proposer as confidential, Department will promptly notify the Proposer so that Proposer 
may seek a protective order or other appropriate remedy. If it wishes to protect the 
materials from disclosure, the Proposer shall seek court protection immediately on an 
emergency basis. In the event that such protective order or other remedy is not sought 
by the Proposer within seven (7) days after the Proposer receives notice from 
Department, Department will be free to release the requested information. Department 
will consider the Proposer to have waived any claim of confidentiality and exemption 
from public disclosure for any materials not identified as confidential. Proposers are 
advised to consult with their legal counsel regarding the scope and provisions of the 
Public Records Act. 

6. Project Evaluation Process 

The CTC’s Policy Guidance indicates that the PPR and request for P3 project approval 
is to include or make reference to whether the Department or RTA proposes to make a 
final evaluation of proposals based on qualifications and Best Value, consistent with 
Section 143(g)(1)(C), and the criteria used in making that evaluation. 

In general, the Department proposes the RFP evaluation criteria set out below.  Further 
refinements and details of these criteria, which will be developed in conjunction with the 
development of an RFP, are anticipated to follow and be consistent with the evaluation 
criteria set out below. 

6.1 “Pass/Fail” Evaluation Factors 

6.1.1 Administrative Pass/Fail Requirements 
The administrative pass/fail requirements evaluate whether the Proposer has submitted 
the necessary documents pursuant to the RFP, and that the equity members, major 
non-equity members and key personnel listed in the Proposer’s SOQ are consistent 
with the RFP, and if not, that such change is consistent with the Department’s consent 
of an organizational change in the Proposer’s team.  

6.1.2 Technical Pass/Fail Requirements 
The technical pass/fail requirements evaluate whether the Proposer has submitted 
certain Technical Proposal submittals.  Also, to “pass,” the Technical Proposal receives 
an average adjectival score of at least “Fair” on each of the individual technical 
evaluation criteria and receives an average adjectival score of at least “Good” on the 
entire Technical Proposal. 
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according to the criteria set forth below.  The order in which the evaluation criteria 
appear within each category is not an indication of weighting or importance. 

6.3 Technical Proposal Criteria 

6.3.1 Management / Administration Evaluation Criteria 
The Department may require the Proposer to provide such technical information 
regarding the project scope of work and technical requirements as the Department 
deems appropriate. Such required information may include, without limitation, design 
elements and approach, construction approach, operations approach, maintenance 
approach, project management approach, schedule, phasing, quality control and 
assurance approach, and other information as appropriate for the project’s 
development. The intent of the Technical Proposal is to provide assurance that the 
Private Partner selected has: 

 A sufficient understanding of the project or desired service  
 An approach that meets technical and contractual requirements 
 The ability to timely and efficiently deliver the project or service in a quality 

manner consistent with contractual requirements 

The Department will use the following evaluation criteria, among others, to score the 
Management / Administration portion of the technical proposal: 

 The degree to which the Project Management Plan (PMP) contains a 
comprehensive and efficient construction management concept. 

 The degree to which the PMP contains a comprehensive and efficient design 
management concept. 

 The degree to which the PMP demonstrates an efficient and effective interface 

California Department of Transportation 

6.1.3 Financial Pass/Fail Requirements 
The financial pass/fail requirements evaluate whether or not the Proposer has submitted 
certain required financial proposal submittals including supporting documentation for the 
financing proposal. 

6.2 Proposal Evaluation Criteria 
Unless the Department determines that a proposal does not meet the “pass/fail” 
qualification requirements set forth above, each proposal will be evaluated and scored 

between various stakeholders. 
	 The degree to which the PMP demonstrates a comprehensive and efficient 

approach to management of traffic during the construction period and the 
operating and maintenance (O&M) period. 

	 The degree to which the Preliminary Quality Plan demonstrates that adequate 
quality assurance/quality control procedures and staffing will be in place during 
performance of the design work, construction work and O&M work. 
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	 The degree to which the project schedule and Construction Phasing/Sequencing 
Plan addresses certain issues, including traffic management and right of entry 
issues. 

6.3.2 Operation and Maintenance Evaluation Criteria 
The Department will use the following evaluation criteria to score the Operation and 
Maintenance (O&M) portion of the technical proposal, if applicable: 

 The Proposer’s approach, as described in the O&M Plan, to the operations and 
maintenance requirements during the construction period, including management 
of traffic during construction. 

 The Proposer’s approach, as described in the O&M Plan, to the operations and 
maintenance requirements during the operating period, including the Developer’s 
approach to operation and maintenance of the facility, renewal work, and the 
Proposer’s overall approach to meeting the routine maintenance requirements, 
incident response and the management of the project. 

 The Proposer’s approach, as described in the O&M Plan, to coordinating and 
working with other government agencies whose operations are associated with 
the project. 

 The Proposer’s approach, as described in the O&M Plan, to the Handback 
requirements for the project. 

6.4 Financial and Commercial Proposal Criteria  
The type and extent of financial documentation to be submitted as part of the financial 
proposal will depend on the delivery mechanism. The RFP may also require that the 
Proposer update the financial information provided in the SOQ. 

If the RFP and project scope require the Proposer to finance any part or the entire 
project, the Financial Proposal must include a financial plan and a financial model. The 
nature of the project, the project delivery method and current market conditions will 
dictate the contents and level of detail of the financial plan, whether the financial section 
of the proposal is fully or partially committed, and whether conditions may be included 
by the Proposer. 

Requirements for a Financial Plan may, among other things, require the Proposer to 
identify the financial institution(s) involved; provide a description of debt finance, equity 
finance, and any other forms of finance. Proposer should also expect to identify 
investors, lead managers and/or underwriting banks that have given indications of 
commitments; describe the type and purpose of each funding source and facility; 
describe the proposed steps and timeframes for reaching Financial Close.  Proposer will 
provide specific information for each separate bank, loan facility, or other debt 
instrument such as commitments, amounts, terms and conditions attaching to the loan, 
drawdown schedule, capital repayment schedule and final maturity date, any reserve 
accounts, interest rate, credit ratings, due diligence, and timetables. 
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Generally, requirements for a Financial Model submittal may include inputs (specific 
dates, periods, revenues, expenditures, contingencies and profit margins, 
macroeconomic assumptions, and inflation), outputs (cash balances, returns on equity, 
cost of capital, net present value of construction costs, and reserves), and calculations. 
Proposers may be required to provide detailed backup information, a list of 
assumptions, and details of how the financial model operates. 

The RFP will provide details regarding requirements for the Financial Plan and Financial 
Model portions of the Financial Proposal. 

Where possible and financially feasible, the Department will seek Proposals that 
minimize the use of public funds as well as the creation of State-supported debt. If a 
Proposal including public or private debt is submitted, then the RFP may require that the 
Proposal, to the extent possible, identify the amount of public funds required and specify 
the project-level approvals by the Department, other appropriate public entities, private 
lending institutions and ratings agencies. 

6.4.1 Feasibility of Financial and Commercial Proposal 
The Department will use the following evaluation criteria to score the feasibility of the 
financial section of the proposal: 

 The level of support from lenders and evidence of equity commitment 
 Coherence, robustness and deliverability of the financial plan 

6.5 Adjectival Scoring System 
The Sponsors will evaluate and score the criteria for all portions of the proposal, other 
than the administrative information provided. 

The evaluation process will include a rating of each evaluation criterion using an 
adjectival (qualitative/descriptive) ratings method, as follows:  

ADJECTIVE 

RATING 

DESCRIPTION 

Excellent The proposal exceeds in a significant manner stated requirements/objectives in a 

beneficial way, providing advantages, benefits or added value to the project, and 

provides a consistently outstanding level of quality. 

Very Good The proposal exceeds the stated requirements/objectives in a beneficial way, 

providing advantages, benefits or added value to the project, and offers a 

significantly better than acceptable quality. 
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ADJECTIVE 

RATING 

DESCRIPTION 

Good The proposal comfortably meets the stated requirements/objectives, provides 

some advantages, benefits or added value to the project and offers a generally 

better than acceptable quality. 

Fair The proposer has demonstrated an approach which is considered to marginally 

meet stated requirements/objectives and meets a minimum level of quality. 

Poor The proposer has demonstrated an approach which contains significant 

weaknesses/deficiencies and/or unacceptable quality. 

In assigning ratings, The Sponsor may assign “+” or “-” (such as, “Excellent -”, “Good +”, 
and “Fair +”) to the ratings to better differentiate within a rating in order to more clearly 
distinguish between the evaluation factors and the overall Project Development Plans. 
However, the Sponsor will not assign ratings of “Poor –“or “Excellent +.” 

6.6 Proposal Score 
The Technical Proposal Score is comprised of the sum of the categories under 
Evaluation Criteria and Weighting. The Technical Proposals Criteria and maximum 
number of points for each criterion will be set forth in the procurement documents 
specific to each project. 

The allocation of points will vary from project to project depending on known risk 
allocation expectations.  Generally, the Financial Proposal Score will include the 
Financial Proposal evaluation criteria, and the number of points for each criterion will be 
set forth in the procurement documents specific to each project.  The Department 
recognizes that each potential P3 project is unique.  The scoring protocol for projects 
will be clearly identified in the RFQ/RFP. 

6.7 Procedure 
The following is a brief outline of the evaluation process. 

 Prior to receipt of the proposals, the Project Selection Committee (PSC), which will 
be comprised of public sector employees from the Department and other sponsor 
personnel (if appropriate), will meet to assign values/weights to each of the 
adjectival scores and determine the weightings of the criteria in each evaluation 
category. These numbers will not be revealed to the Proposers or the evaluation 
panels. 

	 The proposals will be received by the Department; a Pass/Fail Review Panel made 
up of public sector employees from the Department and/or sponsor personnel (if 
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panels will not know the weighting of the adjectives, nor will they know the relative 
weightings of the criteria.   

 The PSC will then receive the scoring from the review panels and, informed by these 
recommendations, make its own decision as to the scoring of each of the evaluation 
criteria for the proposals.  These scores will then be multiplied by the “weighting” 
(which would have been assigned to the RFP Criteria by the PSC prior to the 
submittal of proposals).  The products of the foregoing multiplications will be added 
together in order to compute the “Criteria Score.” 

 Finally, the PSC will determine the total proposal score for each proposal by adding 
the proposal’s technical score and financial score.  The “Best Value Proposer” will 
be the Proposer receiving the highest score out of 100 possible points. 

7. Basic Elements of a P3 Agreement 

7.1 Agreement Assignments 
The Department may enter into one or more agreements with the successful Proposer. 
The agreements may be “pre-development”, covering primarily project development or 
preconstruction activities, comprehensive development agreements, financing 
agreements, operating agreements, or any other agreement appropriate to the project. 
The Department may seek policy, legal, financial, and/or technical advice as may be 
needed to successfully negotiate or execute the agreements.  The agreements may 
include, but not be limited to the following terms and conditions:  

 Appropriation of responsibilities among parties 
 Allocation of risk among parties 
 Allocation of resources and costs among parties 
 Penalties for non-performance 

California Department of Transportation 

appropriate) will review the proposals for responsiveness and compliance with the 
pass/fail requirements. The Pass/Fail Review Panel will make a recommendation to 
the PSC which will then determine whether the proposal meets the pass/fail 
requirements. 

	 Proposals will then be reviewed by technical and financial review panels, comprised 
of appropriate public sector employees from the Department and/or sponsor 
personnel, who will make consensus recommendations to the PSC for each of the 
evaluation criteria, using the adjectival scoring system described above.  The review 

 Incentives for performance 
 Invoicing and payment procedures 
 Bonding and issue requirements 
 Limitations on user fees 
 Revenue sharing 
 Encroachment agreements 
 Environmental documentation requirements 
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California Department of Transportation 

	 Asset management requirements 
	 Hand back provisions and expectations 
	 Costs for third-party constraints such as railroads and utility companies 
	 Cooperation with other existing or planned facilities 
	 Rights-of-Way dedicated and the Department’s use of eminent domain 
	 Planning, development, design, construction, operation and maintenance 

standards 
	 Submittal requirements  
 Inspection requirements and rights 
 Terms of reimbursement for services provided by the Department 
 Maximum rate or return on investment 
 Default of contract provisions 
 Force Majeure 
 Liability for personal injury, facility repair and unknown hazards waste 

remediation 
 Record retention and audit requirements  
 Submission and review of financial statements 
 Other requirements suitable to the type, size, complexity and duration of the 

contract 

7.2 Agreement Conditions 
The Department reserves all rights available to it by law in administering policies and 
procedures, including without limitation the right in its sole discretion, at any time, to:  

 Withdraw a request for qualifications or a request for proposals and either issue a 
new request or suspend the solicitation indefinitely. 

 Reject and/or terminate evaluation of any and all statements of qualifications, 
letters of interest or proposals. 

 Issue a request for qualifications and request for proposals for competing 
proposals for any project presented to the Department in the form of an 
Unsolicited Proposal. 

 Suspend, discontinue, or terminate negotiations with any Proposer prior to the 
actual authorized execution of a final development agreement by all parties. 

 Negotiate with a Proposer without being bound by any provision in its proposal. 
 Negotiate with a Proposer to include in the development agreement any aspect 

of unsuccessful proposals. 
 Request or obtain additional information about any technical proposal from any 

source. 
 Modify or issue addenda to any request for qualifications or request for 

proposals, including after review of competing proposals. 
 Permit or request clarifications or supplements to statements of qualifications and 

proposals, either for responsive or non-responsive proposals 
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California Department of Transportation 

	 Information provided to Proposers is done so for convenience and is without 
representation or warranty of any kind. 

	 Amend, supersede, or supplement any part of these policies and procedures, 
provided the amendment or supplement is clearly denoted in the request for 
qualifications or request for proposals as appropriate. 

8. Financing Instruments 

8.1 Transportation Infrastructure Finance and Innovation Act  
The Transportation Infrastructure Finance and Innovation Act (TIFIA) program provides 
federal credit assistance in the form of direct loans, loan guarantees, and standby lines 
of credit to finance surface transportation projects of national and regional significance. 
TIFIA credit assistance provides improved access to capital markets, flexible repayment 
terms, and potentially more favorable interest rates than can be found in private capital 
markets for similar instruments. TIFIA can help advance qualified, large-scale projects 
that otherwise might be delayed or deferred because of size, complexity, or uncertainty 
over the timing of revenues.  Many surface transportation projects--highway, transit, 
railroad, intermodal freight, and port access--are eligible for assistance.  

The fundamental goal of TIFIA is to leverage federal funds by attracting substantial 
private and other non-federal co-investment in critical improvements to the nation's 
surface transportation system.  TIFIA credit assistance is often available on more 
advantageous terms than in the financial market making it possible to obtain financing 
for needed projects when it might not otherwise be possible. 

The TIFIA credit program offers three distinct types of financial assistance designed to 
address the varying requirements of projects throughout their life cycles: 

 Secured (direct) loan — Offers flexible repayment terms and provides combined 
construction and permanent financing of capital costs. Maximum term of 35 
years. 

 Loan guarantee — Provides full-faith and credit guarantees by the federal 
government and guarantees a borrower's repayments to non-federal lender. 

 Standby line of credit — Represents a secondary source of funding in the form of 
a contingent federal loan to supplement project revenues, if needed, during the 
first ten years of project operations, available up to ten years after substantial 
project completion. 

8.2 Private Activity Bonds 
A private activity bond is a bond issued by or on behalf of local or state government for 
the purpose of providing special financing benefits for qualified projects, and the 
government generally does not pledge its credit.  These bonds are used to attract 
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private investment for projects that have some public benefit.  This type of bond results 
in reduced financing costs because of the exception of federal tax. Section 11143 of 
Title XI of the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy 
for Users (SAFETEA-LU) amends Section 142 of the Internal Revenue Code to add 
highway and freight transfer facilities to the types of privately developed and operated 
projects for which private activity bonds may be issued.  This change allows private 
activity on these types of projects, while maintaining the tax-exempt status of the bonds. 
The law limits the total amount of such bonds to $15 billion and directs the Secretary of 
Transportation to allocate this amount among qualified facilities. The $15 billion in 
exempt facility bonds is not subject to the state volume caps.  

Qualified highway or surface freight transfer facilities include: 

 Any surface transportation project which receives federal assistance under Title 
23, United States Code (effective August 10, 2005). 

 Any project for an international bridge or tunnel for which an international entity 
authorized under federal or state law is responsible and which receives federal 
assistance under Title 23, United States Code. 

 Any facility for the transfer of freight from truck to rail or rail to truck, including any 
temporary storage facilities directly related to such transfers, which receives 
federal assistance under Title 23 or Title 49. 

8.3 Availability Payments  
Many P3s involve projects that generate no revenues from users or inadequate 
revenues to cover their full cost of construction and ongoing operation.  An availability 
payment is a payment for performance made irrespective of demand.  They may serve 
as financing and project delivery alternatives for projects which, for reasons related to 
policy, public perception and/or profitability are not feasible or advisable under a user-
fee based Concession.  An availability payment-based payment structure: 

 Transfers the risk of designing, building, financing and operating/maintaining a 
project to a Private Partner; 

 Is generally appropriate if: 
- It does not generate direct revenue, 
- Performance/operational outcomes are easy to define and monitor, 
- Government wishes to retain direct rate setting authority, 
- Revenue and/or demand is difficult to predict and/or influence through 

operational changes, or 
- Service quality is more important than revenue maximization; 

 Caps both the government’s obligation and private upside and therefore can 
compare favorably to public debt; 

	 Results in public retention of demand risk, reducing the risk premium in private 
cost of capital but potentially increasing public exposure to shortfalls and 
volatility; 
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Highway Account, or for all three purposes.  Excess revenue under a lease with a RTA 
may also be used for improving public transportation in and near the P3 facility. 

SBX2 4 does not allow the conversion of a non-tolled, existing lane to a tolled lane, 
except for the conversion of a high occupancy lane (HOV) lane to a high-occupancy toll 
lane. Existing non-toll or non-user-fee lanes cannot be converted to toll lanes except 
that HOV lanes can be converted to high-occupancy toll lanes for vehicles not otherwise 
meeting the occupancy level requirements for those lanes. 

California Department of Transportation 

	 Preserves strong incentives for concessionaries to provide efficiency gains in the 
construction, operations and maintenance of a project. 

8.4 Tolls 
SBX2 4 provides that P3 Agreements may authorize the lessee to impose tolls and user 
fees for use of a facility constructed by it, with revenues to be applied to payment of the 
capital outlay costs, operating costs, and other related costs.  Excess revenues must be 
applied to the lessee's indebtedness, improvements to the facility, or paid into the State 
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APPENDIX A 

D E F I N I T I O N S  

Agreement - A binding comprehensive development lease agreement between the 
Department and a Private Partner to finance, design, construct, operate and maintain 
(or any combination of these activities) an Eligible Facility.  

Availability Payment - Payments made over a period of time (beginning at the time of 
beneficial use) by the Department to a Private Partner who has designed, built, 
financed, operated and maintained a project, with adjustments to the payment stream 
based on availability of the facility. 

Best Value - The selection process in which a Proposal contains both financial and 
qualitative components as set forth in the RFP that the Sponsor determines, through the 
evaluation process and evaluation criteria described in this ITP, to present the best 
value and to be in the best interest of Sponsors and the State. 

BT&H - The California Business, Transportation and Housing Agency. 

California Transportation Commission - Also referred to as CTC or Commission, the 
California Transportation Commission consists of eleven voting members and two non-
voting ex-officio members. The Commission is responsible for the programming and 
allocating of funds for the construction of highway, passenger rail and transit 
improvements throughout California. For P3 projects, the CTC has final approval 
authority for the project prior to the Department or RTA holding public hearings and 
executing a final Agreement.  

Commercial Close - The date on which the Agreement (Contract) between the 
Department and the Private Partner is signed. 

Competitive Range - A list of the initially most highly ranked proposals based on the 
rating of each proposal against all evaluation criteria. 

Concession - Any lease, ground lease, franchise, easement, permit or other binding 
agreement transferring rights for the use or control, in whole or in part, of an Eligible 
Facility by the department or other unit of government to a Private Partner. 

Department - The California Department of Transportation; also referred to as Caltrans. 

Design-Build Agreement (DB) - An Agreement that provides for design and 
construction of improvements by a Private Partner. 
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Design-Build-Maintain Agreement (DBM) - An Agreement that provides for design 
and construction of improvements by a Private Partner and the maintenance of those 
improvements for a specified period of time. 

Design-Build-Finance-Operate Agreement (DBFO) - An Agreement that provides for 
financing, design and construction of improvements by a Private Partner and the 
operation of those improvements for a specified period of time. 

Design-Build-Operate-Maintain Agreement (DBOM) - An Agreement that provides for 
design and construction of improvements by a Private Partner and the operation and 
maintenance of those improvements for a specified period of time. 

Design-Build-Finance-Operate-Maintain Agreement (DBFOM) - An Agreement that 
provides for financing, design and construction of improvements by a Private Partner 
and the operation and maintenance of those improvements for a specified period of 
time. 

District Office – One of twelve geographically located Department offices staffed with 
personnel for the administration and delivery of regional transportation projects. 

Eligible Facility - Any facility developed or operated in accordance with Streets and 
Highways Code section 143. 

Evaluation Committee - A Committee consisting of Department personnel, assisted as 
appropriate by Department staff and outside consultants that evaluate and rank 
Statements of Qualifications and Proposals against criteria established in RFQs and 
RFPs, respectively. 

Financial Close - The date on which the project financing documentation is signed and 
conditions precedent to the payment of equity and an initial drawing of the debt have 
been satisfied or waived. 

Handback Provisions - The terms, conditions, requirements and procedures governing 
the condition in which a Private Partner is to deliver the project to the Department upon 
expiration or earlier termination of the Agreement, as set forth in the Technical 
Provisions. 

Industry Review Meeting - A meeting held prior to the Department’s issuance of either 
a RFQ or RFP in order to inform the industry of a project opportunity and to hear 
industry suggestions that may, at the Department’s sole discretion, be incorporated into 
procurement documents. 

One-on-One Meetings - A meeting held jointly or individually to share information 
regarding RFPs with shortlisted Proposers and to obtain feedback, comments and 
suggestions from such Proposers. 
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Project Development Agreement (PDA) - An Agreement with a Private Partner to 
provide predevelopment services such as concept definition, environmental studies, etc. 
in order to advance a project to the stage at which a fixed price DBFOM or variation 
thereof or a Concession can be negotiated. 

Private Partner - A person, entity or organization that is not the federal government, the 
State of California, a political subdivision of the State of California, or a unit of 
government. 

Public Infrastructure Advisory Commission (PIAC) - An auxiliary unit of the 
Business, Transportation and Housing Agency that advises the Department on potential 
P3 projects as well as assisting transportation agencies by helping to identify suitable 
P3 opportunities, researching and analyzing P3 projects around the world, assembling a 
library of best practices and lessons learned, and providing advice and procurement-
related services. 

Project Selection Committee - A committee of Department, and RTA (if appropriate) 
personnel formed on a project-specific basis to consider the recommendations of the 
Proposal Evaluation Committee and make a recommendation to the Department 
Director. 

Proposal - A proposal submitted by a Proposer in response to the RFP. 

Proposer – One or all (as the context requires) of the Private Partner teams, joint 
ventures, partnerships or consortia shortlisted by Department to submit a Proposal in 
response to a RFP. 

Public-Private Partnership (P3) - A contractual Agreement formed between the 
Department and a Private Partner that allows for greater private sector participation in 
the delivery and financing of transportation projects than by traditional delivery methods, 
pursuant to Streets and Highways Code section 143. 

Refinancing Gain - The net present value of the reduction in financing costs arising 
from a renegotiation of the loan terms which formed a part of the Agreement. 

Relief Event - An event beyond the Private Partner’s control and not due to any act, 
omission, negligence, recklessness, willful misconduct, breach of contract or law or 
violation of a governmental approval (and subject to notice requirements and the duty to 
mitigate) and which event or its effects could not have been avoided by the exercise of 
caution, due diligence, or reasonable efforts, for which adjustments to the project’s 
schedule may be negotiated. 

Request for Proposal (RFP) - A solicitation by the Department for a proposal to 
develop, finance, operate, and/or maintain an Eligible Facility. 
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Request for Qualifications (RFQ) - A solicitation by the Department for a SOQ that 
demonstrates a Private Partner’s ability to develop and/or operate an Eligible Facility. 

SBX2 4 - Senate Bill Second Extraordinary Session 4 (SBX2 4) Chapter 2, Statutes of 
2009 (Cogdill), authorizes the Department and regional transportation agencies to enter 
into an unlimited number of public-private partnership agreements until January 1, 2017. 
Section 143 of the Streets and Highways code was codified by SBX2 4.  

Section 143 – Reference to California Streets and Highways Code (“Section 143”) that 
grants the Department the authority to solicit proposals from and enter into agreements 
with private entities, or consortia thereof, for the planning, design, development, finance, 
construction, reconstruction, rehabilitation, acquisition, lease, operation or maintenance 
of transportation projects. 

Statement of Qualifications (SOQ) - A response to a Department issued RFQ by a 
Proposer that demonstrates its capabilities and capacity to develop a project described 
in the RFQ. 

Solicited Proposal - A proposal issued by the Department as a result of its determining 
that a project may best be suited for and developed as a P3 project pursuant to Streets 
and Highways Code section 143. 

Technical Advisory Committee (TAC) - A Committee formed on a project-specific 
basis to provide technical input during the project identification phase prior to a decision 
to proceed with procurement and to provide advice during the development of the RFQ, 
RFP and other procurement documents. 

Technical Provisions - The document describing the scope of work and related 
standards, criteria requirements, conditions, procedures, specifications and other 
provisions for the project. 

Unsolicited Proposal - A proposal to develop an Eligible Facility received unsolicited 
by the Department from a potential Proposer 

User Fee - A fee charged for use of an Eligible Facility, usually a toll for a highway or 
fare for rail or bus travel. 
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                                                   APPENDIX B

CALIFORNIA TRANSPORTATION COMMISSION 


POLICY GUIDANCE 

PUBLIC PRIVATE PARTNERSHIP PROJECTS 


Resolution G-09-13 


1. 	 Authority and Purpose. Section 143 of the California Streets and Highways Code, as amended 
by Chapter 2 ofthe Statutes of2009 (Senate Bill 4, Second Extraordinary Session), authorizes 
the California Department ofTransportation and regional transportation agencies to enter into 
comprehensive development lease agreements with public or private entities for transportation 
projects, commonly known as public private partnership (P3) at,rreements. Section 143 further 
provides that P3 projects and associated lease agreements proposed by the Department or a 
regional transportation agency shall be submitted to the California Transportation Commission, 
and that the Commission shall select and approve the projects before the Department or regional 
transportation agency begins a public review process for the final lease agreement. For 
Department projects, the Commission shall also certify the Department's determination of the 
useful life of the project in establishing the lease agreement terms. Where the Department or a 
regional transportation agency uses a final evaluation of proposals based on qualifications and 
best value to select a contracting private entity, Section 143 mandates that the Commission adopt 
the criteria for making that evaluation. However, the Commission does not approve or execute 
the final lease agreement nor does it have a role in selecting the private entities for P3 
agreements. 

The purpose of this guidance is to set forth the Commission's policy for carrying out its role in 
implementing P3 projects in order to assist and advise the Department, regional transportation 
entities, and private entities that may be contemplating the development ofP3 agreements. This 
Commission policy guidance is not a regulation and should not be construed as imposing any 
requirement or imposing any deadline on any agency beyond those found in Section 143. 
References to timeframes in this guidance are statements of Commission intent for responding to 
submittals from other agencies. They are not deadlines or restrictions for either the Commission 
itself or for other agencies. References to the contents of submittals from other agencies are 
statements of what the Commission expects that it will need in order to carry out its own 
responsibility for project approval under statute. They are not procedural requirements. Section 
143 does not modify nor does this guidance address the Commission,s authority to program and 
allocate state funds. This guidance does not address Department and regional transportation 
agency P3 project procedures that are not within the purview of the Commission. 

2. 	 Scope ofProject Approval. The Commission will select and approve each P3 transportation 
project, as defined in Section 143(a)(6), through the adoption of a resolution at a regularly 
scheduled Commission meeting. Before approving a project, the Commission will conduct a 
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public hearing on the project as a scheduled meeting agenda item. The Commission will approve 
each project with reference to a P3 project proposal report, as described in section 4 below, 
prepared and submitted by tb.e Department or regional transportation agency. The Commission's 
P3 project approval will include and apply to: 

• 	 The description of the scope of the transportation project and its boundaries, including 
construction work and the performance ofmaintenance and operations. 

• 	 The project fmancial plan, including the allocation of financial risk between public and 
private entities. 

• 	 For Department projects, a certification ofthe determination of the useful life of the project 
in establishing the lease agreement terms. 

• 	 Where the Department or regional transportation agency proposes to use a final evaluation 
ofproposals based on qualifications and best value to select a contracting entity or lessee$ 
the criteria that the Department or regional transportation agency will use for that 
evaluation. 

3. 	 Criteria for Commission Approval. The Commission will approve a P3 project if, after 
reviewing the project proposal report as described in section 4 below, it finds all of the 
following: 

• 	 That the project as described in the project proposal report is consistent with the requirements 
of statute. 

• 	 That the Commission' s approval of the project and its financial plan does not in and ofitself 
create a new commitment of state transportation revenues or create an undue risk to state 
transportation revenues committed to other projects. This does not preclude the commitment 
of state funds as a separate, even simultaneous, action. For example, the Commission could 
approve an amendment of the state transportation improvement program (STIP) to commit 
new funds to a P3 project, subject to the constraints of STIP funding. 

• 	 That the project, consistent with Section 143( c )(3), is primarily designed to achieve the 
following performance objectives, as evidenced in the project proposal report: 

o 	 Improve mobiljty by improving travel times or reducing the number of vehicle hours 
ofdelay in the affected corridor. 

o 	 Improve the operation or safety of the affected corridor. 

o 	 Provide quantifiable air quality benefits for the region in which the project is located. 

• 	 That the project, consistent with Section 143(c)(4), addresses a known forecast demand, as 
determined by the Department or regional transportation agency and evidenced in the project 
proposal report. 

• 	 Where applicable, that the criteria that the Department or regional transportatjon agency 
proposes to use for a final evaluation ofproposals based on qualifications and best value are 
consistent with statute. 

• 	 For a Department project, that the Department has made a determination of the useful life of 
the project in establishing the lease agreement terms that is consistent with the terms of the 
lease agreement. 
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4. 	 Project Proposal Report. The Commission will consider approval ofa P3 project only when the 
Department or regional transportation agency has prepared and submitted a project proposal 
report to the Commission. The Department or regional transportation agency may engage in 
preliminary steps leading to the development of the draft lease agreement, including the general 
solicitation ofproposals and the prequalification ofpotential contracting entities, prior to 
submitting a project proposal report. However, the Department or regional transportation agency 
should not issue the fmal request for proposals to implement a specific transportation project, 
and the Department or regional transportation agency shall not conduct the final evaluation of 
proposals, prior to the Commission's approval of the P3 project. The Commission will place a 
request for approval of a P3 project on its agenda when the Commission office receives the 
project proposal report at least 45 days prior to the meeting. 

The project proposal report and request for P3 project approval will include or make reference to 
the following: 

• 	 The description of the scope of the transportation project and its boundaries, including 
construction work and the performance ofmaintenance and operations. 

• 	 The basis of the Department or regional transportation agency for finding that it would be in 
the public interest to implement the project through a public ptivate partnership agreement. 

• 	 The Department or regional transportation agency's proposed project financial plan, 
including the allocation ofrisk between public and private entities. The fmancial plan will 
include: 

o 	 forecasts ofrevenue from tolls and user fees, as determined by the Department or 
regional transportation agency; 

o 	 commitments of state or local revenues to the project (including capital, operating, 
maintenance, and debt service) or to any neighboring or ancillary projects necessary 
or desirable for full implementation of the project; 

o 	 the alternative source ofproject revenue should revenues from tolls and user fees fail 
to meet projections or otherwise be insufficient to meet project costs; and 

o 	 public financial responsibility for meeting project costs (including costs for 
operations, maintenance, and debt service) in case ofdefault by the contracting entity 
or Lessee. 

• 	 The Department or regional transportation agency's estimate, with supporting 
documentation, of the extent to which the project will be designed to achieve each of the 
following performance objectives: 

o 	 improve mobility by improving travel times or reducing the number ofvehicle hours 
ofdelay in the affected corridor; 

o 	 improve the operation or safety of the affected corridor; and 

o 	 provide quantifiable air quality benefits for the region in which the project is located. 

• 	 The Department or regional transportation agency's forecast of travel demand, with 

supporting documentation. 
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• 	 Where the Department or regional transportation agency proposes to make a final evaluation 
ofproposals based on qualifications and best value, consistent with Section 143(g)(l )(C), the 
criteria the Department or regional transportation agency proposes to use in making that 
evaluation. 

• 	 For a Department project, the Department's determination of the useful life of the project in 
establishing the lease agreement terms, consistent with Section 143(d), including the basis 
the Department used for making that determination. 

5. 	 Project Changes after Approval. The Commission does not approve or execute the final lease 
agreement. However, the Commission's expectation is that, pursuant to Section 143, the final 
lease agreement executed by the Department or regional transportation agency will implement 
the project approved by the Commission, consistent with project scope as described in section 2 
of this guidance. After the Commission has approved a project, it will have no further role in 
reviewing or approving changes to the project or the lease agreement except at the request ofthe 
Department or regional transportation agency. If the Department or regional transportation 
agency finds it necessary or appropriate to make changes that alter the project scope, as 
described in section 2 of this guidance, the Commission expects that the agency will request 
approval of the change by submitting a supplement to the project proposal report setting forth a 
description of the change and the reasons for it. The Commission will approve the change if it 
fmds that the revised project meets the criteria set forth in section 3 of this guidance. The 
Commission will place a proposed project supplement on its agenda in sufficient time to allow 
action to be taken on the requested change within 45 days after the Commission office receives 
the supplement to the project proposal report. 
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Public-Private Partnership Program Guide - Appendix E

SISKIYOU 
~JUDO(' 

DISTRICT 1 

1656 UNION STREET 

EUREKA, CA. 95501 

P.O. BOX 3700 

EUREKA, CA. 95502-3700 

PHONE: (707) 445-6600 


DISTRICT 2 

1657 RNERSIDE DRIVE 

P.O. BOX 496073 

REDDING, CA. 96049-6073 

PHONE: (530) 225-3426 


DISTRICT3 
703 B STREET 
P.O. BOX 911 

MARYSVILLE, CA. 95901 

PHONE: (530) 634-7640 


DISTRICT 4 

111 GRAND AVENUE 

P.O. BOX 23660 

OAKLAND, CA. 94623-0660 

PHONE: (510) 286-6445 


DISTRICTS 

50 HIGUERA STREET 

SAN LUIS OBISPO, 

CA. 93401-5415 

PHONE: (805) 549-3318 


DISTRICTS 

1352 WEST OLIVE AVENUE 

FRESNO, CA. 93728 

P.O. BOX 12616 

FRESNO, CA. 93728-2616 

PHONE: (559) 488-4038 


SHASTA 
I.ASSEN 

CAL TRANS DISTRICTS 

AND DISTRICT OFFICES 


Issued by: Department of Transportation 

Division of Transportation System Information 


Produced by: OlS - Mapping & Development Branch 

February 24, 2009 


STATE OF CALIFORNIA 
DEPARTMENT OF TRANSPORTATION 

1120 N STREET 
P.O. Box 942874 


SACRAMENTO, CA. 94274-0001 

PHONE: (916) 654-2852 


9 


INYO 

rl'LAR£ 

KERN 

SA,'I BERI"AROI/1'0 

8 


SAN BERNARDINO 

DISTRICT? 
100 MAIN STREET RI VERSIDE 

LOS ANGELES, CA. 90012 

PHONE: (213) 897-3656 


DISTRICTS 

464 WEST FOURTH STREET, 6TH FLR 

SAN BERNARDINO, CA. 92401-0064 

PHONE: (909) 383-4561 or (!l09) 383-4631 


DISTRICT9 
500 SOUTH MAIN STREET DISTRICT 11 

BISHOP, CA. 93514 
 4050 TAYLOR STREET 


SAN DIEGO, CA. 92110 

PHONE: (619) 688-6670 


DISTPIC..,.1: DISTRICT 1~ 


1976 DR. MARTIN LUTHER KING JR BLVD (EAST CHARTER WAY) 3337 MICHELSON DRIVE SUITE CN 380 

STOCKTON, CA. 95205 IRVINE, CA. 92612-8894 


PHONE: (760) 872-0601 


P.O. BOX 2048 PHONE: (949) 724-2000 

STOCKTON, CA. 95205 

PHONE: (209) 948-7543 
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