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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 166 Date: 18-Nov-200 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 71

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Ahmad in training today.
·Reviewed and signed C-93 and CCO and Memo for CCO #131, Mechanical Air Line in Pier E22R.
Amer to sign C-93 and send to MCM.
·Reviewed and responded to MCM-SUB-001099 regarding the apportionment of Ricky Johnson as
MCM’s new ESQCM, under CCO #44. See State Letter 1722.
·Reviewed and signed C-93 and CCO and memo for CCO #121, Bike Path Lighting. Amer to sign C-93
and send to MCM.
·Call from Ernie that Steve Jagger of Roadway Electrical fell into a manhole as he was watching the
excavation operation to install conduits near the EBMUD dechlorination plant on maintenance road.
Apparently the manhole cover failed and Steve fell through. Ernie is investigating the cause of manhole
failure. The manhole belongs to EBMUD.
·Signed Memo for CCO 105-1, Electrical Changes, to get HQ I&A approval.
·Met with Amer, Sherif and Mahbub to discuss and review an email that Sherif had sent to PB and Raj’s 
action to rescind the email.  Sherif will put his justification to show PB’s recommendation does not work 
together and will distribute.
·SWPPP inspection wan performed this day.
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