STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)
04-SF-80-1.6/2.7

San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 70 to DATE  August 13, 2012 M
SHIFT HOUR START 07:00 STOP 15:00 TEMPERATURE
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1. Worked from home — Sick family member.
2. Email from Nick Reker — question regarding girder lines and offset between points. The bridge is on a radial

curve which would result in offsets from a straight line pulled between EB and BB points.

3. Dave McClary out due to off work injury.

4. Continuing review of F/W and discussions between the reviewer and Designer.

5. Calculations package received for the temporary access trestle.

6. Arranging for additional drawings from SDI for a revised meeting this Friday to resolve Prestressing issues.
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