
April 05, 2006 Serial Letter: KFM-LET-000148

California Department of Transportation
SFOBB E2T1 Project
333 Burma Road
Oakland, CA 94607

Attention: Pedro Sanchez

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347
KFM Letter # 143
State Letters #05.003.01-000869 and 05.003.01-000964

Subject: Pier T1 CIDH Construction - Differing Site Condition Documentation

Dear Pedro:

On March 1, 2006, KFM notified the State that soil conditions encountered during the construction of
the CIDH pile at pile #T1-1 were not as expected.

Based upon the frictional capacity of the soil as described in the contract boring logs and the
eloped with the engineering

assumption that the Temporary Casings would be capable of supporting the 240 ton vertical load
(casing and drill).

However, as the 2.75m diameter drilling continued 400mm past the temporary casing pile tip, the
temporary casing continued to advance 200mm more under the vertical load. This was unexpected,
considering the engineering analysis done using the attached documents confirmed that the soil
conditions appeared adequate to sustain this 240 ton load. Note, the underreaming operation had not
been commenced.

Please consider the facts and expert opinions presented herein when making your determination as to
the validity of the Differing Site Conditions assertion.

Attached, please find:

1) Map of Pier T1 with pertinent Boring Locations shown
2) Boring Log #98-21, 98-22, 98-23 and 98-24
3) -27/04
4) -9
5) Vertical Load calculation
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6)
7)
8) GeoEngineers' Memo dated 2/8/06 re: T1 Temporary Casing Friction Capacity
9)
10)
11) As-Built Locations of T1 Temporary Casing Locations relative to Soil Types

At this time KFM will continue to monitor the drilling and soil conditions at all pile locations of the
Pier T1 footing. Additional information must be gathered during the remaining drilling operations to
understand the soil conditions as a whole before making a final analysis. Therefore, KFM reserves its
rights to further define the magnitude of the Differing Site Conditions at Pier T1.

Furthermore, conditions at pile #T1-3, elevation - er has not
yet been encountered as described in the contract documents. KFM requests that the State discuss the
actual conditions at pile #T1-3, as observed by your Field Representative, and make an independent
evaluation of the actual soil conditions encountered.

Sincerely,
KIEWIT/FCI/MANSON, a JV

<<< ORIGINAL SIGNED >>>

Christopher J. Villa
Deputy Project Director

cc: file


