
Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours:

Vacation hours: 40

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursday

8.00

WednesdayMonday

8.00

Emp#

Months overtime total:
(For December/08)

  Hrs.

ALEK Blagojevic

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

8.00 8.008.00

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008ALEK Blagojevic

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ALEK Blagojevic

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP) B 2.50 2.5

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) A/B 1.00 9.25 10.25

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD) ABC 8.50 9.25 6.75 8.25 32.75

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

45.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.25

5:15 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:05 PM 5:05 PM

Friday Dec 12/2008

5:00 PM

8.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

Allen Manuzon

7:20 AM

TuesdaySaturday Sunday

9.25

Monday

8:15 AM

9.259.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:20 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Allen Manuzon

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Allen Manuzon

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 66.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.00 1.00 2

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)  EP 8.50 9.50 2.50 1.25 21.75

205 RIB STIFF. DWGS (RS) 1.00 1.00 2

206 DECK PL DWGS (DP) C 4.00 4

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

29.75

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

11.5

6:30 PM

10.5

6:30 PM

11.5 11.2510.5

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Dec 12/2008

6:30 PM

Emp#

Months overtime total:
(For December/08)

  Hrs.

Allen Wen

6:30 AM8:00 AM

TuesdaySaturday Sunday Monday

6:30 AM

11.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:45 AM

Thursday

6:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 0.50 1.00 2.00 2.50 6

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.50 0.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Allen Wen

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs 0.50 2.00 8.00 11.00 9.00 30.5

242 X Dwgs for Hr/Catwalk

30.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Allen Wen

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 48.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) A/B/C 4.50 11.00 9.00 8.00 32.5

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

32.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

5:20 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM5:00 PM 6:00 PM

Friday Dec 12/2008

4:30 PM

9.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

Ana Filler

7:00 AM

TuesdaySaturday Sunday

9.5

Monday

7:20 AM

119.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ana Filler

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs 1.50 1.5

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs A 9.50 5.00 14.5

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

16For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Ana Filler

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 46.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) A 9.25 9.25 9.25 9.25 9.25 46.25

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

46.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

9.25

4:55 PM

9.25

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Dec 12/2008

5:00 PM

Emp#

Months overtime total:
(For December/08)

   Hrs.

BEN XUN

7:15 AM

TuesdaySaturday Sunday

9.25

Monday

7:10 AM

9.259.25

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BEN XUN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008BEN XUN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 43

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) B,C 9.00 8.00 7.50 24.5

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

24.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:40 AM

Thursday

6:30 AM

Wednesday

6:35 AM

8.5

Monday

6:35 AM

8.589

Emp#

Months overtime total:
(For December/08)

          Hrs.

Bill Bridge

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM3:30 PM 3:35 PM

Friday Dec 12/2008

3:40 PM

9

4:05 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A,B,C 1.00 5.00 4.50 10.5

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

10.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Bill Bridge

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A,B,C 4.00 4.00 8

242 X Dwgs for Hr/Catwalk

8

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Bill Bridge

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 37

Vacation hours: 8

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM

9.25

Monday

9.259.25

8.00

Emp#

Months overtime total:
(For December/08)

 Hrs.

BING TIAN

7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Dec 12/2008

5:00 PM

9.25

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.50 0.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

0.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008BING TIAN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs 9.25 9.25 9.25 8.75 36.5

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

36.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BING TIAN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



98 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS) ABC 5.50 2.50 3.00 5.50 16.5

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

16.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:45 AM

Thursday

7:10 AM

Wednesday

8:00 AM

9

Monday

7:50 AM

9.589.25

Emp#

Months overtime total:
(For December/08)

   Hrs.

Cesar M. Gamboa

7:50 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:25 PM4:20 PM 6:00 PM

Friday Dec 12/2008

5:15 PM

9.75

5:35 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 1.50 1.5

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.50 0.50 0.75 0.75 0.50 3

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

4.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Cesar M. Gamboa

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs 3.25 5.00 5.75 9.00 23

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs 1.50 1.5

242 X Dwgs for Hr/Catwalk

24.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Cesar M. Gamboa

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

8

11:30 AM

4

4:00 PM

8

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 4:00 PM

Friday Dec 12/2008

4:00 PM

Emp#

Months overtime total:
(For December/08)

DAVID CHOU

7:30 AM7:30 AM

TuesdaySaturday Sunday

8

Monday

7:30 AM

88

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

DAVID CHOU

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs 4.00 8.00 8.00 8.00 8.00 8.00 44

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

44For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008DAVID CHOU

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 32

Vacation hours: 16

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) A 2.00 7.00 9

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

9For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

7:00 AM

Monday

7:00 AM

999

Emp#

Months overtime total:
(For December/08)

  Hrs.

David Li

7:00 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM 4:30 PM

Friday Dec 12/2008

8.00

12:00 PM

5

8.00

4:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008David Li

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs A 5.00 7.00 2.00 9.00 23

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

23

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

David Li

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 2.00 8.00 3.50 3.75 6.25 7.25 30.75

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

30.75For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

8:05 AM

Wednesday

8:10 AM

7.25

Monday

8:00 AM

8.7578

Emp#

Months overtime total:
(For December/08)

    Hrs.

Derek Davies

8:00 AM9:15 AM

TuesdaySaturday Sunday

8:00 AM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:50 PM3:30 PM10:00 AM 5:25 PM

Friday Dec 12/2008

3:45 PM

8.25

1:45 PM

4.5

4:30 PM

2006-546

2

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO# 229 1.00 1

CO Change Order        CO# 230 1.00 1

CO Change Order        CO# 238 1.00 1

CO Change Order        CO# 239 1.00 1

CO Change Order        CO# 215 4.50 4.5

CO Change Order        CO# 249 3.50 1.00 4.5

CO Change Order        CO# 250 1.00 1

CO Change Order        CO# 251 1.00 1

15For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Derek Davies

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Derek Davies

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) A 4.00 4.00 4.00 4.50 4.25 5.00 25.75

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

25.75For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

8

Monday

7:00 AM

8.58.58.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

Ed Komar

7:00 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

3:45 PM4:00 PM 4:00 PM

Friday Dec 12/2008

3:30 PM

8.25

11:00 AM

4

4:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Ed Komar

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs A 4.50 4.50 4.00 4.00 3.00 20

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

20

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ed Komar

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



49 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 54

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) 1.00 2.00 3

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP) C 3.50 8.00 7.00 2.00 20.5

207 SIDE PL DWGS (SP) C 3.00 8.00 10.25 9.25 30.5

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

54For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM

9.25

Monday

6:30 AM

101010

Emp#

Months overtime total:
(For DECEMBER/08)

    Hrs.

       ERNIE PALMA

6:30 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:15 PM5:00 PM 5:00 PM

Friday Dec 12/2008

4:15 PM

10.25

12:00 PM

4.5

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008       ERNIE PALMA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

       ERNIE PALMA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM

8

Monday

7:30 AM

8.258

Emp#

Months overtime total:
(For December/08)

  Hrs.

Gino Pezzente

7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 4:15 PM

Friday Dec 12/2008

4:00 PM4:00 PM

8 8

SAN FRANCISCO BAY BRIDGE GIRDERS

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 8.00 8.00 8.25 8.00 8.00 40.25

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

40.25For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Gino Pezzente

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Gino Pezzente

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



#495 San Francisco Oakland Bay Bridge - SAS girders

Time and Expense Summary for the period Dec 6, 2008 to Dec 12, 2008
Glen Fraser EXTRAS CATEGORY

A B C

8-Dec saddle beam cambered cutting sheets 1.5    
8-Dec prepare coords for bikepath for Tensor 6.0   
9-Dec prepare coords for bikepath for Tensor 4.0
9-Dec 13W edge beam cutting sheets 3.0

10-Dec saddle beam cambered cutting sheets 3.5
11-Dec saddle beam cambered cutting sheets 4.0   

  
Total time 22.0 hours
Expenses $0.00

Extra work categories
A Time for cable geometry calcs, anchorage and saddle hours 0.0
B Time related to kinks - Lifts 12 to 14 hours 0.0
C Other geometry issues where data was supplied to ABF for their use hours 0.0

Page 1



134 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 50.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) 1.50 2.00 3.5

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) ABC 1.00 1.00 2

208 BTM. PL DWGS (BP) B 7.50 7.5

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP) AB 10.00 2.00 12

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

25For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:05 AM

Wednesday

7:05 AM

8.5

Monday

7:00 AM

10.510.510.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

JASON CHEN

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:05 PM6:00 PM 6:05 PM

Friday Dec 12/2008

4:15 PM

10.5

6:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.50 0.50 0.50 0.50 2

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

2For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008JASON CHEN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs ABC 7.50 8.00 8.00 23.5

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

23.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

JASON CHEN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD) B 0.25 0.25

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) A, B 5.00 9.50 9.00 5.50 29

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

29.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

6:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM6:00 PM 6:00 PM

Friday Dec 12/2008

4:15 PM

9.5

Emp#

Months overtime total:
(For December/08)

14 Hrs.

JORDAN JOHN DELOS REYES

8:00 AM

TuesdaySaturday Sunday

8

Monday

8:00 AM

9.59.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:45 AM

Thursday

8:00 AM

Wednesday

8:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 115 4.50 4.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

4.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

JORDAN JOHN DELOS REYES

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs A 1.00 2.00 3

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs A, B, C 4.00 1.50 5.5

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 2.50 0.75 3.25

242 X Dwgs for Hr/Catwalk

11.75For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008JORDAN JOHN DELOS REYES

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 4.00 5.00 0.25 9.25

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

9.25For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:15 AM

Thursday

8:15 AM

Wednesday

8:15 AM

8

Monday

8:20 AM

8.258.258.25

Emp#

Months overtime total:
(For December/08)

   Hrs.

LEAH MANUEL

8:15 AM9:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Dec 12/2008

4:45 PM

8.25

1:15 PM

4

5:05 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 3.25 8.25 7.75 7.75 7.75 34.75

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 0.50 0.50 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

35.75For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008LEAH MANUEL

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

X Dwgs for LB (bckchking)

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LEAH MANUEL

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 42.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) B 1.50 9.00 7.25 17.75

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

17.75For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:10 AM

Thursday

8:10 AM

Wednesday

8:10 AM

8.25

Monday

7:45 AM

8.7598.75

Emp#

Months overtime total:
(For December/08)

ling ling ding

8:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:40 PM5:30 PM 5:25 PM

Friday Dec 12/2008

4:55 PM

8

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 2.50 2.5

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

2.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008ling ling ding

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs 1.50 1.5

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs 8.00 8.25 16.25

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 4.75 4.75

242 X Dwgs for Hr/Catwalk

22.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ling ling ding

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 57.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:30 AM

10.75

Monday

7:30 AM

10.510.510.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

EMELITO DIZON

7:30 AM8:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Dec 12/2008

6:30 PM

10.75

12:45 PM

4.75

6:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) A 1.25 4.75 6

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008EMELITO DIZON

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs A 4.75 10.50 10.50 10.50 9.50 6.00 51.75

242 X Dwgs for Hr/Catwalk

51.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

EMELITO DIZON

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L) A,B,C 1.50 6.50 8

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) A 5.00 4.00 10.50 10.50 10.50 10.00 50.5

217 CORNER ASSLY (CA)

58.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

10

Monday

7:00 AM

10.510.510.5

Emp#

Months overtime total:
(For December/08)

 Hrs.

LOUIS HWANG

7:00 AM7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 6:00 PM

Friday Dec 12/2008

5:30 PM

10.5

1:45 PM

6.5

6:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008LOUIS HWANG

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LOUIS HWANG

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 37.5

Vacation hours: 8

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) A 2.50 2.5

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) A 7.50 4.00 11.5

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) B 6.50 8.50 8.50 23.5

217 CORNER ASSLY (CA)

37.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

8.5

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM6:30 PM 6:30 PM

Friday Dec 12/2008

4:25 PM

Emp#

Months overtime total:
(For December/08)

    Hrs

Mansoor Ahmed

8:00 AM

TuesdaySaturday Sunday

8.5

Monday

10.510

8.00

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:25 AM

Thursday

8:00 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Mansoor Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Mansoor Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 7.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.50 6.00 7.5

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

7.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursday

7:30 AM

Wednesday

7:30 AM

Monday

1.5

Emp# Matt Morrison

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

1:30 PM9:00 AM

Friday Dec 12/2008

6

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Matt Morrison

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Matt Morrison

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) 5.00 9.50 9.50 9.50 10.50 7.75 51.75

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

51.75

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11.5

12:30 PM

6

5:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM5:30 PM 5:30 PM

Friday Dec 12/2008

4:15 PM

10.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

Laudimer Ayuson

6:30 AM6:30 AM

TuesdaySaturday Sunday

9.25

Monday

6:30 AM

10.510.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

204 EXTERIOR PLATES (PL)

204 EXTERIOR PLATES (PL)

13C SEGMENT ASSEMBLY

CO Change Order        CO# 104 1.00 1.00 1.00 1.00 1.00 1.50 6.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Laudimer Ayuson

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Laudimer Ayuson

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) 7.50 8.00 6.00 21.5

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB) A 2.00 0.50 2.5

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

24For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:30 AM

Wednesday

8:30 AM

8

Monday

8:30 AM

88

Emp#

Months overtime total:
(For December/08)

  Hrs.

MOE AKBAR

8:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Dec 12/2008

5:00 PM5:00 PM

8 8

SAN FRANCISCO BAY BRIDGE GIRDERS

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 248 6.00 6

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008MOE AKBAR

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs 2.00 8.00 10

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

10

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

MOE AKBAR

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 59

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)  SP 4.00 4

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD) 5.00 11.50 11.50 11.50 10.50 5.00 55

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

59

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.5

12:15 PM

5

6:40 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:35 PM6:35 PM 6:45 PM

Friday Dec 12/2008

4:55 PM

11.5

Emp#

Months overtime total:
(For December/08)

   Hrs.

OMAR BELEN

6:35 AM7:15 AM

TuesdaySaturday Sunday

9

Monday

6:40 AM

11.511.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:25 AM

Thursday

6:35 AM

Wednesday

6:45 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

OMAR BELEN

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008OMAR BELEN

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 48.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) A 9.00 8.00 17

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

17

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

9

11:35 AM

4.5

4:35 PM

9

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:35 PM5:05 PM 4:40 PM

Friday Dec 12/2008

4:30 PM

Emp#

Months overtime total: 
(For December/08)

  Hrs.

MINGCHEN GUO

7:35 AM7:05 AM

TuesdaySaturday Sunday

8

Monday

7:05 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

7:05 AM

Wednesday

7:10 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

MINGCHEN GUO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs A 4.50 9.00 9.00 9.00 31.5

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

31.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008MINGCHEN GUO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours:

Vacation hours: 40

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8.00 8.008.00

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Emp#

Months overtime total:
(For December/08)

   Hrs.

RIC JOSE

TuesdaySaturday Sunday Monday

8.00

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursday

8.00

Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

RIC JOSE

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008RIC JOSE

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



33 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 58

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.50 4.00 1.50 2.00 7.00 3.00 19

201 LAYOUT DWGS (L) 3.00 5.00 4.50 3.50 3.50 5.50 25

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

44For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:45 AM

Thursday

8:00 AM

Wednesday

9:00 AM

9.5

Monday

8:30 AM

11911.5

Emp#

Months overtime total:
(For December/08)

 Hrs.

Rolf Kaip

8:30 AM8:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

7:00 PM6:00 PM 8:30 PM

Friday Dec 12/2008

6:45 PM

10.5

3:00 PM

6.5

8:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 167 2.00 2

CO Change Order        CO# 250 2.00 0.50 1.00 3.5

CO Change Order        CO# 201 1.50 2.50 4

CO Change Order        CO# 222 1.00 1.50 2.5

CO Change Order        CO# 170 2.00 2

14For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Rolf Kaip

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Rolf Kaip

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 61.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L) (FB)/ B 3.50 6.00 6.00 1.00 16.5

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG) A 4.00 2.50 11.50 5.50 10.50 11.00 45

217 CORNER ASSLY (CA)

61.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11.5

2:40 PM

7.5

3:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:30 PM

Friday Dec 12/2008

6:00 PM

8.5

Emp#

Months overtime total:
(For December/08)

   Hrs.

ROLLY MIRO

6:30 AM7:10 AM

TuesdaySaturday Sunday

11

Monday

6:30 AM

11.511.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

6:30 AM

Thursday

6:30 AM

Wednesday

6:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ROLLY MIRO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008ROLLY MIRO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 38

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)  BP 2.50 8.00 6.50 1.50 1.50 20

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP) A 1.50 2.50 4

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

24For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:45 AM

Wednesday

8:30 AM

5.5

Monday

8:30 AM

888

Emp#

Months overtime total:
(For December/08)

  Hrs.

Ron Palma

8:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:45 PM5:00 PM 5:00 PM

Friday Dec 12/2008

2:30 PM

8.5

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA) 1.00 2.00 3

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 249 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

4For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Ron Palma

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs ABC 4.50 3.50 2.00 10

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

10

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ron Palma

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



162 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 50

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) B 1.00 4.00 3.00 3.00 11

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

11

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

12:00

5

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Dec 12/2008

4:30 PM

9

Emp#

Months overtime total:
(For December/08)

  Hrs.

Tony Tam

7:00 AM7:00 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Tony Tam

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs B 4.00 5.00 6.00 9.00 6.00 9.00 39

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

39For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Tony Tam

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 42

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) 7.50 7.5

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

7.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM1:00 PM 5:30 PM

Friday Dec 12/2008

5:00 PM

7.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

Utako Hibino

7:00 AM

TuesdaySaturday Sunday

9

Monday

8:00 AM

105.5

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Utako Hibino

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs 5.50 10.00 10.00 9.00 34.5

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

34.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008Utako Hibino

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB) B 4.75 8.50 8.00 6.50 8.50 8.00 44.25

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

44.25For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:30 AM

Wednesday

8:30 AM

8

Monday

8:00 AM

6.588.5

Emp#

Months overtime total:
(For December/08)

  Hrs.

VICTOR M. PINEDA

8:30 AM7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM5:00 PM 3:30 PM

Friday Dec 12/2008

5:00 PM

8.5

12:00 PM

4.75

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008VICTOR M. PINEDA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

VICTOR M. PINEDA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP) A-C 9.00 8.75 1.00 18.75

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP) A-C 7.75 9.00 8.50 25.25

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

44

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:10 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:10 PM4:00 PM 4:00 PM

Friday Dec 12/2008

4:10 PM

9

Emp#

Months overtime total:
(For December/08)

  Hrs.

Vincent Villanueva

6:45 AM

TuesdaySaturday Sunday

8.5

Monday

6:40 AM

8.758.75
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Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday
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WednesdaySunday

Vincent Villanueva

TuesdaySaturday Monday
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Friday Dec 12/2008

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk
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TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------


	Alek Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Allen M Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Allen Wen Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ana Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ben Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Bill Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Bing Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Cesar Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	David Chou Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	David Li Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Derek Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ed Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ernie Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Gino Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Glen Dec 12 08
	356TIME

	Jason Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Jordan Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Leah Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ling Ling Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Lito Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Louis Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Mansoor Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Matt Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Mer Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Moe Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Omar Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Peter Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ric Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	rkaip Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Rolly Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Ron Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Tony Tam Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Utako Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Victor Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3

	Vince Dec 12 08
	Page 1 of 3
	Page 2 of 3
	Page 3 of 3


