
Week Ending Jan. 2/09 
 
Problems encountered this week: 
 
Combination of in and out of plane kinks in WT at bolted architectural housing splice. 


