
Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 39

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8.25

3:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:45 PM5:00 PM 4:45 PM

Friday Apr 03/2009

4:45 PM

6.5

Emp#

Months overtime total:
(For March/09)

     Hrs.

Alek Blagojevic

8:45 AM

TuesdaySaturday Sunday

8.25

Monday

8:00 AM

8.257.75

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

8:00 AM

Wednesday

8:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Alek Blagojevic

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs HINGE A 3.25 3.25

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

431 X Dwgs for BP Dwgs 14W 6.50 7.75 5.00 8.25 8.25 35.75

39For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Alek Blagojevic

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



135 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 39.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 8.00 4.00 12

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

12

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

3:55 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:05 PM4:00 PM 4:05 PM

Friday Apr 03/2009

3:25 PM

8

Emp#

Months overtime total:
(For March/09)

Alistair MacDonald

7:30 AM

TuesdaySaturday Sunday

7.5

Monday

7:25 AM

88

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:25 AM

Thursday

7:35 AM

Wednesday

7:35 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Alistair MacDonald

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 8.00 4.00 8.00 7.50 27.5

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

27.5For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Alistair MacDonald

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 5

In:

Out: Totals

Hours: 50

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12W 0.50 0.50 0.75 1.75

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

1.75

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.25

12:00 PM

4.5

5:00 PM

9.25 9.25

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM4:15 PM 5:00 PM

Friday Apr 03/2009

5:00 PM

Emp#

Months overtime total:
(For March/09)
      35.0 Hrs.

ALLEN MANUZON

7:15 AM7:30 AM

TuesdaySaturday Sunday Monday

7:15 AM

9.258.5

Total for Page 1 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:45 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 5 ---------------------------------

ALLEN MANUZON

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 5:

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 3 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description CO # Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

CO12W Change Order        CO# 271 3.50 1.25 1.50 6.25

CO12W Change Order        CO# 284 1.25 1.25 0.25 2.75

CO12W Change Order        CO# 296 0.75 0.25 1

CO12W Change Order        CO# 289 1.25 1.00 2.25

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

12.25Total for Page 3 of 5:

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009ALLEN MANUZON

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 5 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 4 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E 0.50 0.75 0.50 1.75

12E-1 Revise to suit Approval 321 2.25 1.50 1.00 4.75

12E-2 Candraft cleanup 321 0.25 0.25

12E-3 Write ACR RFI 321

12E-4 Changes due to ACR RFI 321

12E-1 Revise to suit Approval 324 0.75 0.50 0.25 1.5

12E-2 Candraft cleanup 324 0.50 0.5

12E-3 Write ACR RFI 324

12E-4 Changes due to ACR RFI 324

12E-1 Revise to suit Approval 370 2.50 2.5

12E-2 Candraft cleanup 370

12E-3 Write ACR RFI 370

12E-4 Changes due to ACR RFI 370

12E-1 Revise to suit Approval 447 0.75 0.75

12E-2 Candraft cleanup 447

12E-3 Write ACR RFI 447

12E-4 Changes due to ACR RFI 447

CO12E Change Order        CO# 269 1.00 1

13Total for Page 4 of 5:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009ALLEN MANUZON

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 5 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 5 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

CO12E Change Order        CO# 268 1.75 1.75

CO12E Change Order        CO# 266

CO12E Change Order        CO# 118 1.00 3.50 0.50 1.00 5.75 1.00 12.75

CO12E Change Order        CO# 284 1.75 1.75

CO12E Change Order        CO# 296 0.75 0.75

CO12E Change Order        CO# 270 2.00 1.00 0.75 3.75

CO12E Change Order        CO# 271 0.50 0.5

CO12E Change Order        CO# 278 0.50 0.50 1

CO12E Change Order        CO# 270 0.75 0.75

23TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 5 ---------------------------------

ALLEN MANUZON

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 5 of 5:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 63

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E 1.50 1.50 1.50 2.00 1.00 7.5

12E 1 Revise to suit Approval 305 1.50 1.00 1.00 0.50 0.50 4.5

12E 2 Candraft cleanup 305 1.50 1.00 1.00 1.00 0.50 5

12E 3 Write ACR RFI 305 3.50 2.50 2.50 1.00 1.50 11

12E 4 Changes due to ACR RFI 305 2.00 1.00 1.50 0.75 1.50 6.75

12E 1 Revise to suit Approval 362 1.50 1.5

12E 2 Candraft cleanup 362 1.50 1.5

12E 3 Write ACR RFI 362 2.75 2.75

12E 4 Changes due to ACR RFI 362 2.50 2.5

12E 1 Revise to suit Approval 383 0.50 0.5

12E 2 Candraft cleanup 383 0.50 0.5

12E 3 Write ACR RFI 383 1.00 1

12E 4 Changes due to ACR RFI 383

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

45

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11

6:30 PM

11

6:30 PM

11 11

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM5:00 PM 5:00 PM

Friday Apr 03/2009

6:30 PM

Emp#

Months overtime total:
(For March/09)
      93.0 Hrs.

Allen Wen

7:00 AM7:30 AM

TuesdaySaturday Sunday Monday

7:00 AM

9.59.5

Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description CO # Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

CO12E Change Order        CO# 120 1.00 1

CO12E Change Order        CO# 285 0.25 0.25

CO12E Change Order        CO# 284 0.75 0.75

CO12E Change Order        CO# 279 0.25 0.50 0.75

CO12E Change Order        CO# 120 0.50 0.5

CO12E Change Order        CO# 272 0.25 0.25

CO12E Change Order        CO# 112 0.50 0.5

CO12E Change Order        CO# 278 0.50 0.5

CO12E Change Order        CO#

CO12E Change Order        CO# 288 0.75 0.25 0.50 1.5

CO12E Change Order        CO# 108 0.75 0.75 1.5

CO12E Change Order        CO# 271 0.25 0.50 0.25 1

CO12E Change Order        CO# 263 1.00 0.50 1.5

CO12E Change Order        CO# 285 0.25 0.50 0.75

CO12E Change Order        CO# 269 0.50 0.25 0.75

CO12E Change Order        CO# 267 0.25 0.50 0.25 1

CO12E Change Order        CO# 280 0.25 0.25

CO12E Change Order        CO# 281 0.75 1.00 3.00 0.50 5.25

18TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 2 ---------------------------------

Allen Wen

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 1 of 5

In:

Out: Totals

Hours: 51

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

104 LONGIT. DIAPH'S (LD) 12W 4.00 4

315

316 SEG DWGS (SEG) 4.50 11.00 8.25 1.00 24.75

317

28.75

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.25

12:00 PM

4.5

6:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM4:15 PM 4:45 PM

Friday Apr 03/2009

4:15 PM

11

Emp#

Months overtime total:
(For March/09)

     47.25 Hrs.

Ana Filler

7:00 AM7:30 AM

TuesdaySaturday Sunday

8.5

Monday

7:00 AM

98.75

For Page 1 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 2 of 5

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

401 LAYOUT DWGS (L) 14W 0.50 0.75 1.25

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1.25

FridayThursday

------------------------------ See Page 1 of 5 ------------------------------

WednesdaySunday

Ana Filler

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 5

Candraft Job #:

Job Description:

13E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

101 LAYOUT DWGS (L)

102 WELD DET. DWGS (WD)

103 STD. DET. DWGS (SD)

104 EXTERIOR PLATES (PL)

105 RIB STIFF. DWGS (RS)

106 DECK PL DWGS (DP)

107 SIDE PL DWGS (SP)

108 BTM. PL DWGS (BP)

109 EDGE PL DWGS (EP)

110 EDGE BEAM DWGS (EB)

111

112 VERTICAL PLATE (VP)

113 FLOORBEAM DWGS (FB)

CO Change Order        CO# 256 2.50 2.5

CO Change Order        CO#

CO Change Order        CO#

2.5For Page 3 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Ana Filler

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 5 ------------------------------



Empl. Name: Week Ending: 

Sheet 4 of 5

Candraft Job #:

Job Description:

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12W

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

CO12W Change Order        CO# 294 1.25 9.25 1.00 11.5

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

11.5

FridayThursday

------------------------------ See Page 1 of 5 ------------------------------

WednesdaySunday

Ana Filler

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

12W Approvals - CO 258

For Page 4 of 5: TOTAL HOURS CHARGED TO JOB 

Friday



Empl. Name: Week Ending: 

Sheet 5 of 5

Candraft Job #:

Job Description:

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

CO12E Change Order        CO# 267 7.00 7

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

7

12E Approvals - CO 259

For Page 5 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Ana Filler

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 5 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 38.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

7.75

2:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

3:15 PM4:00 PM 4:00 PM

Friday Apr 03/2009

2:00 PM

7

Emp#

Months overtime total:
(For March/09)

        Hrs.

Andrew Suchorowski    

6:45 AM

TuesdaySaturday Sunday

6.5

Monday

7:00 AM

8.58.75

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP) 7.00 8.75 8.50 7.75 6.50 38.5

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

38.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Andrew Suchorowski    

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Andrew Suchorowski    

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 21.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

5:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM 13:25

Friday Apr 03/2009

7.5

Emp#

Months overtime total:
(For March/09)

ANNIE WANG

8:00 AM

TuesdaySaturday Sunday Monday

9:30 AM

5.259

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

7:40 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP) 4.00 6.00 4.00 14

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

420 ANCHORAGE DWGS (AP) 1.50 1.5

CO Change Order        CO# 286 2.00 3.00 1.25 6.25

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

21.75

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

ANNIE WANG

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

351 X Dwgs for FB Dwgs Hinge A

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009ANNIE WANG

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 46.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG) 9.25 9.25 9.25 9.25 9.25 46.25

417

46.25

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9.25

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Apr 03/2009

4:55 PM

9.25

Emp#

Months overtime total:
(For March/09)
    27.5 Hrs.

BEN XUN

7:15 AM

TuesdaySaturday Sunday

9.25

Monday

7:15 AM

9.259.25

For Page 1 of 1: TOTAL HOURS CHARGED TO JOB 

Friday

7:10 AM

Thursday

7:15 AM

Wednesday

7:15 AM



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 48

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12W 1.00 2.00 1.50 1.00 1.00 6.5

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval 533

12W-2 Candraft cleanup 533 1.00 1

12W-3 Write ACR RFI 533

12W-4 Changes due to ACR RFI 533

12W-5 Review ACR 502 Answers 533 1.00 3.00 4

11.5

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

11:00 AM

4

4:30 PM

9 9

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM3:30 PM 4:30 PM

Friday Apr 03/2009

4:30 PM

Emp#

Months overtime total:
(For March/09)
      28.0 Hrs.

Bill Bridge

7:00 AM7:00 AM

TuesdaySaturday Sunday Monday

7:00 AM

98

Total for Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

CO12W Change Order        CO# 289 2.00 2.00 1.00 5

CO12W Change Order        CO# 272 0.50 0.50 1

CO12W Change Order        CO# 269 3.50 3.5

CO12W Change Order        CO# 271 1.00 7.50 2.00 10.5

CO12W Change Order        CO# 284 3.00 0.50 3.5

CO12W Change Order        CO# 265 1.00 1

CO12W Change Order        CO# 279 0.50 0.50 1

CO12W Change Order        CO#

25.5TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 3 ---------------------------------

Bill Bridge

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 3:

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 3 of 3

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E 2.00 2

12E 1 Revise to suit Approval 304 2.50 1.50 4

12E 2 Candraft cleanup 304

12E 3 Write ACR RFI 304

12E 4 Changes due to ACR RFI 304

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

CO12E Change Order        CO# 268 1.50 3.50 5

11Total for Page 3 of 3:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Bill Bridge

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 3 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 46.25

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:15 AM

Thursday

7:15 AM

Wednesday

7:15 AM

9.25

Monday

7:15 AM

9.259.259.25

Emp#

Months overtime total:
(For Mar/09)
26.25 Hrs.

BING TIAN 

7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Apr 03/2009

5:00 PM

9.25

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP) 9.25 9.25 5.25 23.75

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

420 ANCHORAGE DWGS (AP) 14W 4.00 9.25 9.25 22.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

46.25For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009BING TIAN 

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

BING TIAN 

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E 1 Revise to suit Approval 552

12E 2 Candraft cleanup 552

12E 3 Write ACR RFI 552

12E 4 Changes due to ACR RFI 552 1.50 1.5

12E 1 Revise to suit Approval 443 0.50 0.5

12E 2 Candraft cleanup 443 1.00 2.50 2.00 1.00 6.5

12E 3 Write ACR RFI 443

12E 4 Changes due to ACR RFI 443

12E 1 Revise to suit Approval 305

12E 2 Candraft cleanup 305 2.50 1.00 3.5

12E 3 Write ACR RFI 305

12E 4 Changes due to ACR RFI 305

12E 1 Revise to suit Approval 444 2.00 2

12E 2 Candraft cleanup 444 0.50 0.5

12E 3 Write ACR RFI 444 0.50 0.5

12E 4 Changes due to ACR RFI 444

15Total for Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:50 AM

Wednesday

8:00 AM7:25 AM

9.259.5

Emp#

Months overtime total:
(For March/09)
     8.5 Hrs.

Cesar M. Gamboa

7:30 AM

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:35 PM5:30 PM 5:45 PM

Friday Apr 03/2009

5:30 PM5:25 PM

9.5 9.59.25

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E 1 Revise to suit Approval 609 1.50 1.5

12E 2 Candraft cleanup 609

12E 3 Write ACR RFI 609

12E 4 Changes due to ACR RFI 609

12E 1 Revise to suit Approval 461 1.00 1

12E 2 Candraft cleanup 461

12E 3 Write ACR RFI 461

12E 4 Changes due to ACR RFI 461

12E 1 Revise to suit Approval 359 1.00 1

12E 2 Candraft cleanup 359

12E 3 Write ACR RFI 359

12E 4 Changes due to ACR RFI 359

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

3.5Total for Page 2 of 3:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Cesar M. Gamboa

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 3 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 3 of 3

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description CO # Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

CO12E Change Order        CO# 295 4.75 6.25 11

CO12E Change Order        CO# 158 2.00 2

CO12E Change Order        CO# 292 2.00 2

CO12E Change Order        CO# 281 3.50 3.5

CO12E Change Order        CO# 279 2.00 2

CO12E Change Order        CO# 267 1.00 1

CO12E Change Order        CO# 285 2.00 2

CO12E Change Order        CO# 293 1.00 1

CO12E Change Order        CO# 269 1.00 2.00 3

CO12E Change Order        CO# 118 0.50 0.5

CO12E Change Order        CO# 270 0.50 0.5

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

28.5TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 3 ---------------------------------

Cesar M. Gamboa

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 3 of 3:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 35

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 8.50 9.00 7.00 24.5

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

24.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

ThursdayWednesday

7:30 AM

8.5

Monday

8:00 AM

998.5

Emp#

Months overtime total:
(For March/09)
    18.5 Hrs.

DAVID CHOU

7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM 5:00 PM

Friday Apr 03/2009

4:30 PM5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO# 249 2.00 2

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

2For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009DAVID CHOU

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 8.50 8.5

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

8.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

DAVID CHOU

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 1.00 1

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG) 9.00 8.00 9.00 9.00 9.00 44

417

45TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:00 AM

999

Emp#

Months overtime total:
(For March/09)
   22.0 Hrs.

David Li

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Apr 03/2009

4:30 PM

9

4:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 54.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 0.50 0.50 3.75 1.25 5.75 3.50 4.75 20

401 LAYOUT DWGS (L) 14W

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

20For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

8:10 AM

Wednesday

8:15 AM

7.75

Monday

8:00 AM

1189.5

Emp#

Months overtime total:
(For March/09)

        59.0 Hrs.

Derek Davies

8:10 AM9:15 AM

TuesdaySaturday Sunday

9:30 AM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:25 PM4:40 PM12:00 PM 7:45 PM

Friday Apr 03/2009

4:15 PM

8.75

4:15 PM

7

6:00 PM

2006-546

2.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO# 294 0.75 0.75

CO Change Order        CO# 287 0.50 0.5

CO Change Order        CO# 288 0.50 0.5

CO Change Order        CO# 289 0.50 0.5

CO Change Order        CO# 258 0.75 2.00 0.50 3.00 6.25

CO Change Order        CO# 260 1.25 0.50 1.75

CO Change Order        CO# 259 4.50 1.50 6

CO Change Order        CO# 215 4.75 4.50 4.00 0.75 1.75 15.75

CO Change Order        CO# 249 0.50 0.5

CO Change Order        CO# 286 0.75 0.75

CO Change Order        CO# 254 0.50 0.75 1.25

34.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Derek Davies

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Derek Davies

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

7.5

Monday

7:00 AM

88.58.5

Emp#

Months overtime total:
(For Mar/09)

   14.5 Hrs.

Ed Komar

7:00 AM7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 3:30 PM

Friday Apr 03/2009

3:00 PM

8.5

11:00 AM

4

4:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

319 CATWALKS/HANDRAILS 14E 3.00 8.50 3.50 15

313 FLOORBEAM DWGS (FB) 14E 8.50 4.00 12.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

27.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Ed Komar

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs 4.00 5.00 9

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

443

336 X Dwgs for FB Dwgs 14E 8.50 8.5

17.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ed Komar

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



49 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 50.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD) 1.00 1

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

1For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:00 AM

108.59

Emp#

Months overtime total:
(For MARCH /09)

50.5 HRS.

       ERNIE PALMA

7:00 AM8:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM4:00 PM 5:30 PM

Friday Apr 03/2009

4:30 PM

10

12:00 PM

4

4:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

304 EXTERIOR PLATES (PL)

407 SIDE PL DWGS (SP) 1.50 7.00 8.00 9.00 25.5

308 BTM. PL DWGS (BP) 3.00 3

406 DECK PL DWGS (DP) 2.5 9.00 4.50 3.00 2.00 21

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

49.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009       ERNIE PALMA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

329 X Dwgs for Deck plates

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

       ERNIE PALMA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:00 PM 4:00 PM

Friday Apr 03/2009

4:00 PM

8

Emp#

Months overtime total:
(For March/09)

 1.75

Gino Pezzente

7:30 AM

TuesdaySaturday Sunday

8

Monday

7:30 AM

88

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP) 8.00 8.00 8.00 8.00 8.00 40

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

40

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Gino Pezzente

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Gino Pezzente

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



#495 San Francisco Oakland Bay Bridge - SAS girders

Time and Expense Summary for the period Mar 28, 2009 to Apr 03, 2009
Glen Fraser EXTRAS CATEGORY

A B C

30-Mar re do strands at floorbeams for RFI 1644 and new cable PT 7.50 7.5
31-Mar re do strands at floorbeams for RFI 1644 and new cable PT 3.00 3.0
31-Mar Lift 12 blocking revisions CO# 294 4.50  

1-Apr Lift 12 blocking revisions CO# 294 1.00
1-Apr summarize geometry issues for ABF claim 2.00 2.0
2-Apr check CB19 geometry calcs done by ABF 0.75 0.7
3-Apr create spreadsheet of strand angles at anchorage 1.50 1.5

  
Total time 20.25 hours
Expenses $0.00

Extra work categories
A Time for cable geometry calcs, anchorage and saddle hours 12.0
B Time related to kinks - Lifts 12 to 14 hours 2.0
C Other geometry issues where data was supplied to ABF for their use hours 0.7

Page 1



134 Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 54.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E-1 Revise to suit Approval 305 1.00 1

12E-2 Candraft cleanup 305 1.00 1

12E-3 Write ACR RFI 305 0.50 1.00 1.5

12E-4 Changes due to ACR RFI 305

12E-1 Revise to suit Approval 311 1.00 1

12E-2 Candraft cleanup 311

12E-3 Write ACR RFI 311 0.50 0.50 1

12E-4 Changes due to ACR RFI 311

12E-1 Revise to suit Approval 322 0.50 0.5

12E-2 Candraft cleanup 322 1.00 1

12E-3 Write ACR RFI 322 1.00 1

12E-4 Changes due to ACR RFI 322

12E-1 Revise to suit Approval 323 1.00 1

12E-2 Candraft cleanup 323

12E-3 Write ACR RFI 323 0.50 0.50 1

12E-4 Changes due to ACR RFI 323

10

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.5

11:35 AM

4.5

6:00 PM

10.5 8.5

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 5:45 PM

Friday Apr 03/2009

4:00 PM

Emp#

Months overtime total:
(For March/09)
     63.5 Hrs.

JASON CHEN

7:00 AM7:05 AM

TuesdaySaturday Sunday Monday

7:00 AM

10.2510.5

Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval 306 1.00 1

12E-2 Candraft cleanup 306 0.50 0.5

12E-3 Write ACR RFI 306 0.50 0.5

12E-4 Changes due to ACR RFI 306

12E-1 Revise to suit Approval 321 3.25 3.50 3.00 9.75

12E-2 Candraft cleanup 321 3.00 2.50 3.00 8.5

12E-3 Write ACR RFI 321 2.00 1.00 1.50 4.5

12E-4 Changes due to ACR RFI 321

CO12E Change Order        CO# 108 0.50 0.5

CO12E Change Order        CO# 270 1.00 1

CO12E Change Order        CO# 284 1.00 1

CO12E Change Order        CO# 112 3.50 3.00 2.50 1.00 10

CO12E Change Order        CO# 276 0.50 2.00 2.5

CO12E Change Order        CO# 277 0.50 0.50 1

CO12E Change Order        CO# 143 0.50 0.5

CO12E Change Order        CO# 279 0.50 0.5

CO12E Change Order        CO# 118 2.00 1.00 3

44.75TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 2 ---------------------------------

JASON CHEN

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 16

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

4:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

12:00 PM

Friday Apr 03/2009

12:00 PM

8

Emp#

Months overtime total:
(For March/09)

     Hrs.

JENNIFER LIU

7:30 AM

TuesdaySaturday Sunday

4

Monday

7:30 AM

4

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

ThursdayWednesday



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

JENNIFER LIU

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 8.00 4.00 4.00 16

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

16For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009JENNIFER LIU

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 5

In:

Out: Totals

Hours: 48.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12W

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

Total for Page 1 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:30 AM

Wednesday

7:30 AM7:30 AM

98

Emp#

Months overtime total:
(For March/09)
    29.5 Hrs.

JORDAN JOHN DELOS REYES

7:30 AM7:30 AM

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM4:00 PM 5:00 PM

Friday Apr 03/2009

5:00 PM12:00 PM

4.5

5:00 PM

9 99

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

Total for Page 2 of 5:

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009JORDAN JOHN DELOS REYES

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 5 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 3 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

CO12W Change Order        CO# 272 0.25 0.25

CO12W Change Order        CO# 269 1.00 1

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

1.25TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 5 ---------------------------------

JORDAN JOHN DELOS REYES

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 3 of 5:

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 4 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E-1 Revise to suit Approval 359 0.50 0.5

12E-2 Candraft cleanup 359

12E-3 Write ACR RFI 359

12E-4 Changes due to ACR RFI 359

12E-1 Revise to suit Approval 466 2.00 2

12E-2 Candraft cleanup 466

12E-3 Write ACR RFI 466

12E-4 Changes due to ACR RFI 466

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

2.5TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 5 ---------------------------------

JORDAN JOHN DELOS REYES

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 4 of 5:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 5 of 5

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

CO12E Change Order        CO# 112 1.25 1.25

CO12E Change Order        CO# 267 0.50 7.00 7.00 8.50 23

CO12E Change Order        CO# 270 1.50 6.50 7.00 15

CO12E Change Order        CO# 280 2.00 1.00 3

CO12E Change Order        CO# 118 2.50 2.5

CO12E Change Order        CO#

CO12E Change Order        CO#

44.75Total for Page 5 of 5:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009JORDAN JOHN DELOS REYES

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 5 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 34

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

5.5

5:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

1:00 PM5:30 PM 4:00 PM

Friday Apr 03/2009

10

Emp#

Months overtime total:
(For March/09)

     Hrs.

KEITH LUI

7:00 AM

TuesdaySaturday Sunday Monday

7:00 AM

8.510

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

FridayThursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP) 5.00 5

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

420 ANCHORAGE DWGS (AP) 3.00 8.00 7.00 4.50 22.5

CO Change Order        CO# 286 2.00 2.00 1.50 1.00 6.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

34

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

KEITH LUI

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009KEITH LUI

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 48

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

429 X Dwgs. For DP dwgs 14W 3.25 3.25

441 X Dwgs. For SA dwgs 14W 4.00 4

CO Change Order        CO# 258 5.00 5.50 8.25 4.25 9.25 8.50 40.75

48TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:15 AM

Wednesday

8:30 AM8:15 AM

8.258.25

Emp#

Months overtime total:
(For March/09)
     36.5 Hrs.

LEAH MANUEL

8:15 AM8:30 AM

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM5:00 PM 5:15 PM

Friday Apr 03/2009

5:30 PM1:30 PM

5

5:30 PM

8.75 8.59.25

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12W Approvals - CO 258

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 42

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 4.00 4

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG) 8.50 4.50 8.00 8.50 8.50 38

417

42TOTAL HOURS CHARGED TO JOB 

Friday

8:15 AM

Thursday

8:20 AM

Wednesday

8:25 AM

8.5

Monday

8:15 AM

88.58.5

Emp#

Months overtime total:
(For March/09)

   14 Hrs.

LING LING DING

8:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:20 PM5:15 PM 4:55 PM

Friday Apr 03/2009

5:15 PM

8.5

5:15 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 55.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E-1 Revise to suit Approval 361 1.50 0.50 1.50 3.5

12E-2 Candraft cleanup 361

12E-3 Write ACR RFI 361

12E-4 Changes due to ACR RFI 361

12E-1 Revise to suit Approval 444 5.25 3.00 0.50 8.75

12E-2 Candraft cleanup 444

12E-3 Write ACR RFI 444

12E-4 Changes due to ACR RFI 444

12E-1 Revise to suit Approval 609 4.50 1.25 1.00 6.75

12E-2 Candraft cleanup 609

12E-3 Write ACR RFI 609

12E-4 Changes due to ACR RFI 609

12E-1 Revise to suit Approval 461 2.75 1.25 0.50 4.5

12E-2 Candraft cleanup 461

12E-3 Write ACR RFI 461

12E-4 Changes due to ACR RFI 461

23.5

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10.75

12:45 PM

5.25

6:30 PM

10.25 8.75

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:15 PM 6:30 PM

Friday Apr 03/2009

4:45 PM

Emp#

Months overtime total:
(For March/09)

         68.5 Hrs.

EMELITO DIZON

7:30 AM7:30 AM

TuesdaySaturday Sunday Monday

7:45 AM

10.510.25

Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:15 AM

Wednesday

7:30 AM



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval 386 2.50 2.5

12E-2 Candraft cleanup 386

12E-3 Write ACR RFI 386

12E-4 Changes due to ACR RFI 386

12E-1 Revise to suit Approval 358 3.00 3

12E-2 Candraft cleanup 358

12E-3 Write ACR RFI 358

12E-4 Changes due to ACR RFI 358

12-E-1 Revise to suit Approval 305 1.50 1.5

12E-1 Revise to suit Approval 388 2.75 2.75

CO12E Change Order        CO# 281 3.75 4.00 7.75

CO12E Change Order        CO# 271 0.50 0.5

CO12E Change Order        CO# 285 2.00 2

CO12E Change Order        CO# 158 2.00 2

CO12E Change Order        CO# 269 4.75 1.50 6.25

CO12E Change Order        CO# 289 1.50 2.50 4

32.25TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 2 ---------------------------------

EMELITO DIZON

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 57

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L) 14E 1.00 1

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG) 14E 3.50 2.50 3.00 6.75 2.00 3.25 21

317

22For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

10.25

Monday

7:00 AM

10.2510.510.5

Emp#

Months overtime total:
(For March/09)
  73.0 Hrs.

LOUIS HWANG

7:00 AM7:10 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 5:45 PM

Friday Apr 03/2009

5:45 PM

10.5

12:10 PM

5

6:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA) 2.00 3.00 5

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

100 CABLE TRAY SUPPORT 12W 4.50 2.50 7.50 7.00 21.5

CO Change Order        CO#

CO Change Order        CO# 256 1.50 6.00 1.00 8.5

CO Change Order        CO#

CO Change Order        CO#

35For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009LOUIS HWANG

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

LOUIS HWANG

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 5

In:

Out: Totals

Hours: 56.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

For Page 1 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

7.5

Monday

7:05 AM

101011

Emp#

Months overtime total:
(For March/09)
      73.0 Hrs.

Mansoor Ahmed

7:00 AM7:05 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM5:30 PM 5:30 PM

Friday Apr 03/2009

3:00 PM

11

2:20 PM

7.25

6:35 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 5

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Mansoor Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 5 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 5

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs 7.25 11.00 10.00 3.00 31.25

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

31.25

FridayThursday

------------------------------ See Page 1 of 5 ------------------------------

WednesdaySunday

Mansoor Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 4 of 5

Candraft Job #:

Job Description:

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12W

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

12W-1 Revise to suit Approval

12W-2 Candraft cleanup

12W-3 Write ACR RFI

12W-4 Changes due to ACR RFI

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

CO12W Change Order        CO#

12W Approvals - CO 258

For Page 4 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Mansoor Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 5 ------------------------------



Empl. Name: Week Ending: 

Sheet 5 of 5

Candraft Job #:

Job Description:

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E 4.00 4

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

CO12E Change Order        CO# 112 1.00 2.00 3

CO12E Change Order        CO# 115 3.00 4.00 1.00 8

CO12E Change Order        CO# 118 1.00 2.00 1.00 4

CO12E Change Order        CO# 263 1.00 2.00 3

CO12E Change Order        CO# 295 1.00 1.00 1.50 3.5

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

25.5

FridayThursday

------------------------------ See Page 1 of 5 ------------------------------

WednesdaySunday

Mansoor Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

12E Approvals - CO 259

For Page 5 of 5: TOTAL HOURS CHARGED TO JOB 

Friday



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 14

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.00 3.00 7.00 3.00 14

201 LAYOUT DWGS (L)

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

216 SEG DWGS (SEG)

217 CORNER ASSLY (CA)

14For Page 1 of 1: TOTAL HOURS CHARGED TO JOB 

FridayThursday

7:30 AM

Wednesday

7:30 AM

Monday

7:30 AM

731

Emp# Matt Morrison

7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

10:30 AM10:30 AM 3:00 PM

Friday Apr 03/2009

3

8:30 AM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 53.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E-1 Revise to suit Approval 362

12E-2 Candraft cleanup 362

12E-3 Write ACR RFI 362

12E-4 Changes due to ACR RFI 362 2.00 2

12E-1 Revise to suit Approval 383 1.00 1

12E-2 Candraft cleanup 383

12E-3 Write ACR RFI 383

12E-4 Changes due to ACR RFI 383

12E-1 Revise to suit Approval 304 0.50 4.00 6.00 10.5

12E-2 Candraft cleanup 304

12E-3 Write ACR RFI 304

12E-4 Changes due to ACR RFI 304

12E-1 Revise to suit Approval 307 6.00 6

12E-2 Candraft cleanup 307

12E-3 Write ACR RFI 307

12E-4 Changes due to ACR RFI 307

19.5Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM7:00 AM

10.59.75

Emp#

Months overtime total:
(For March/09)
     43.0 Hrs.

Laudilmer Ayuson

7:00 AM7:15 AM

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM5:15 PM 6:00 PM

Friday Apr 03/2009

4:30 PM11:45 AM

4.5

5:30 PM

10 910

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

404 EXTERIOR PLATES(PL) SP 1.50 1.5

CO Change Order        CO# 268 1.00 1

CO Change Order        CO# 108 1.00 1

CO Change Order        CO# 112 2.50 2.5

CO Change Order        CO# 278 2.50 2.5

CO Change Order        CO# 266 1.00 3.00 4

CO Change Order        CO# 259 0.50 0.75 0.50 1.75

CO Change Order        CO# 118 4.50 8.00 7.50 20

34.25Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Laudilmer Ayuson

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 2 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 41.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E-1 Revise to suit Approval 306

12E-2 Candraft cleanup 306 1.00 1

12E-3 Write ACR RFI 306

12E-4 Changes due to ACR RFI 306

12E-1 Revise to suit Approval 311

12E-2 Candraft cleanup 311 1.00 1

12E-3 Write ACR RFI 311

12E-4 Changes due to ACR RFI 311

12E-1 Revise to suit Approval 305

12E-2 Candraft cleanup 305 2.00 2

12E-3 Write ACR RFI 305

12E-4 Changes due to ACR RFI 305

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

4Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

8:15 AM

Thursday

8:15 AM

Wednesday

8:15 AM8:15 AM

8.758

Emp#

Months overtime total:
(For March/09)
     17.0 Hrs.

MOE AKBAR

8:10 AM

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM4:40 PM 5:30 PM

Friday Apr 03/2009

4:45 PM5:15 PM

8.5 88.25

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

CO12E Change Order        CO# 112 5.50 4.00 8.75 8.25 8.00 34.5

CO12E Change Order        CO# 271 1.00 1

CO12E Change Order        CO# 276 1.00 1

CO12E Change Order        CO#

CO12E Change Order        CO# 279 1.00 1

CO12E Change Order        CO#

37.5Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday

2006-546

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009MOE AKBAR

TuesdaySaturday Sunday Monday

---------------------------- See Page  1 of 2 ---------------------------------

TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 59.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E 1 Revise to suit Approval 304 6.00 4.00 10

12E 2 Candraft cleanup 304

12E 3 Write ACR RFI 304

12E 4 Changes due to ACR RFI 304

12E 1 Revise to suit Approval 323 2.50 2.00 1.00 5.5

12E 2 Candraft cleanup 323

12E 3 Write ACR RFI 323

12E 4 Changes due to ACR RFI 323

12E 1 Revise to suit Approval 360 1.50 2.00 1.50 5

12E 2 Candraft cleanup 360

12E 3 Write ACR RFI 360

12E 4 Changes due to ACR RFI 360

12E-1 Revise to suit Approval

12E-2 Candraft cleanup

12E-3 Write ACR RFI

12E-4 Changes due to ACR RFI

20.5

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

11

2:15 PM

7

6:40 PM

11 8.5

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:30 PM6:30 PM 6:35 PM

Friday Apr 03/2009

4:00 PM

Emp#

Months overtime total:
(For March/09)
      83.0 Hrs.

OMAR BELEN

7:00 AM7:15 AM

TuesdaySaturday Sunday Monday

7:10 AM

1111

Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:05 AM



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

CO12E Change Order        CO# 298 7.00 6.00 2.00 3.00 18

CO12E Change Order        CO# 262 3.00 3

CO12E Change Order        CO# 278 2.00 2

CO12E Change Order        CO# 266 3.00 3

CO12E Change Order        CO# 264 3.00 3

CO12E Change Order        CO# 271 1.00 1

CO12E Change Order        CO# 120 1.00 1

CO12E Change Order        CO# 267 2.00 6.00 8

CO12E Change Order        CO#

39TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 2 ---------------------------------

OMAR BELEN

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 43.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG) 8.50 8.50 9.00 9.00 8.50 43.5

417

43.5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

5:00 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:50 PM5:00 PM 4:50 PM

Friday Apr 03/2009

4:55 PM

Emp#

Months overtime total:17
(For March/09)

     Hrs.

MINGCHEN GUO

8:00 AM

TuesdaySaturday Sunday Monday

8:00 AM

98.58.5

TOTAL HOURS CHARGED TO JOB 

Friday

7:55 AM

Thursday

7:20 AM

Wednesday

7:20 AM

8.5



105 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 47

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:10 AM

9.59.59.5

Emp#

Months overtime total:
(For March/09)
   32  Hrs.

RIC JOSE

7:10 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:10 PM 5:00 PM

Friday Apr 03/2009

4:30 PM

9.5

5:10 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA) 7.50 7.00 14.5

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

14.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009RIC JOSE

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs 9.50 9.50 9.50 2.00 2.00 32.5

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

336 X Dwgs. For FB Dwgs.

32.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

RIC JOSE

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



33 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 49

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM 1.00 8.00 7.00 6.00 10.00 7.00 39

301 LAYOUT DWGS (L) 14E 1.00 1

202 WELD DET. DWGS (WD)

203 STD. DET. DWGS (SD)

204 EXTERIOR PLATES (PL)

205 RIB STIFF. DWGS (RS)

206 DECK PL DWGS (DP)

207 SIDE PL DWGS (SP)

208 BTM. PL DWGS (BP)

209 EDGE PL DWGS (EP)

210 EDGE BEAM DWGS (EB)

211 "K" PLATES (KP)

212 VERTICAL PLATE (VP)

213 FLOORBEAM DWGS (FB)

214 LONGIT. DIAPH'S (LD)

215 CROSSBEAMS (CB)

316 SEG DWGS (SEG) 14E 3.00 3

217 CORNER ASSLY (CA)

43

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

10

1:00 PM

4

7:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

7:30 PM4:30 PM 7:30 PM

Friday Apr 03/2009

6:15 PM

10

Emp#

Months overtime total:
(For March/09)

87.0 Hrs.

Rolf Kaip

9:00 AM9:00 AM

TuesdaySaturday Sunday

9

Monday

9:00 AM

97

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:45 AM

Thursday

9:00 AM

Wednesday

10:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

218 SUB-ASSL'Y DWGS (SA)

219 CATWALKS/HANDRAILS

220 OBE/OBW/CRSBM SA

221 BLOCKING DWGS

222 DIAPHRAGMS

223 FC DWGS

224 FIELD BOLTS

225 GEOM./LAYOUT DWGS

226 GRILLAGE

227 OBG DWGS (OB)

 

CO Change Order        CO# 259 3.00 1.00 2.00 6

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

6

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Rolf Kaip

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

13W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

228 X Dwgs for RS Dwgs

229 X Dwgs for DP Dwgs

230 X Dwgs for SP Dwgs

231 X Dwgs for BP Dwgs

232 X Dwgs for EP Dwgs

233 X Dwgs for EB Dwgs

234 X Dwgs for KP Dwgs

235 X Dwgs for VP Dwgs

236 X Dwgs for FB Dwgs

237 X Dwgs for LD Dwgs

238 X Dwgs for CB Dwgs

239 X Dwgs for SEG Dwgs

240 X Dwgs for CA Dwgs

241 X Dwgs for SA Dwgs

242 X Dwgs for Hr/Catwalk

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Rolf Kaip

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 44.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

6.5

Monday

7:00 AM

9.59.59.5

Emp#

Months overtime total:
(For March/09)
   31.5  Hrs.

Robert Castro

7:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:00 PM 5:00 PM

Friday Apr 03/2009

2:00 PM

9.5

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

318 SUB-ASSL'Y DWGS (SA) 9.50 9.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

9.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Robert Castro

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs 9.50 9.5

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

319 X Dwgs for Miscellaneous 14E 9.50 9.50 6.50 25.5

35

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Robert Castro

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 1

In:

Out: Totals

Hours: 12

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD) 7.00 5.00 12

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

12

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

5

C A N D R A F T     W E E K L Y     T I M E     S H E E T

12:30 PM4:30 PM

Friday Apr 03/2009Emp#

Months overtime total:
(For March/09)

ROLIE COSTALES

TuesdaySaturday Sunday Monday

7

TOTAL HOURS CHARGED TO JOB 

FridayThursday

7:00 AM

Wednesday

9:00 AM



Empl. Name: Week Ending: 

Sheet 1 of 5

In:

Out: Totals

Hours: 60

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG) 7.75 7.00 3.00 3.00 20.75

317

20.75For Page 1 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

9

Monday

7:00 AM

10.7510.7511

Emp#

Months overtime total:
(For March/09)
      74.0 Hrs.

ROLLY MIRO

7:00 AM7:15 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:15 PM6:15 PM 6:15 PM

Friday Apr 03/2009

4:30 PM

10.75

3:00 PM

7.75

6:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 5

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA) 3.00 3

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

3For Page 2 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009ROLLY MIRO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 5 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 5

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs 8.00 1.00 1.75 1.00 11.75

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

 

11.75

FridayThursday

------------------------------ See Page 1 of 5 ------------------------------

WednesdaySunday

ROLLY MIRO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 4 of 5

Candraft Job #:

Job Description:

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E Approvals - CO 259

For Page 4 of 5: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009ROLLY MIRO

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 5 ------------------------------



Empl. Name: Week Ending: 

Sheet 5 of 5

Candraft Job #:

Job Description:

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

12E 1 Revise to suit Approval

12E 2 Candraft cleanup

12E 3 Write ACR RFI

12E 4 Changes due to ACR RFI

CO12E Change Order        CO# 112 2.75 6.00 6.75 9.00 24.5

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

CO12E Change Order        CO#

24.5

FridayThursday

------------------------------ See Page 1 of 5 ------------------------------

WednesdaySunday

ROLLY MIRO

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

12E Approvals - CO 259

For Page 5 of 5: TOTAL HOURS CHARGED TO JOB 

Friday



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 40

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

301 LAYOUT DWGS (L)

302 WELD DET. DWGS (WD)

303 STD. DET. DWGS (SD)

304 EXTERIOR PLATES (PL)

305 RIB STIFF. DWGS (RS)

306 DECK PL DWGS (DP)

307 SIDE PL DWGS (SP)

308 BTM. PL DWGS (BP)

309 EDGE PL DWGS (EP)

310 EDGE BEAM DWGS (EB)

311

312 VERTICAL PLATE (VP)

313 FLOORBEAM DWGS (FB)

314 LONGIT. DIAPH'S (LD)

315

316 SEG DWGS (SEG)

317

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:30 AM

Thursday

8:30 AM

Wednesday

8:30 AM

8

Monday

8:30 AM

888

Emp#

Months overtime total:
(For March/09)
    7.25 Hrs.

Ron Palma

8:45 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:00 PM5:15 PM 5:00 PM

Friday Apr 03/2009

5:00 PM

8

5:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

318 SUB-ASSL'Y DWGS (SA)

319 CATWALKS/HANDRAILS

320 ANCHORAGE DWGS (AP)

321 BLOCKING DWGS

322 DIAPHRAGMS

323 FC DWGS

324 FIELD BOLTS

325 GEOM./LAYOUT DWGS

326 GRILLAGE

327 OBG DWGS (OB)

350 HINGE A

241 X Dwgs for SA Dwgs 13A 8.00 8.00 8.00 8.00 8.00 40

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

40For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Ron Palma

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14E

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

328 X Dwgs for RS Dwgs

329 X Dwgs for DP Dwgs

330 X Dwgs for SP Dwgs

331 X Dwgs for BP Dwgs

332 X Dwgs for EP Dwgs

333 X Dwgs for EB Dwgs

334

335 X Dwgs for VP Dwgs

336 X Dwgs for FB Dwgs

337 X Dwgs for LD Dwgs

338

339 X Dwgs for SEG Dwgs

340

341 X Dwgs for SA Dwgs

342 X Dwgs for Hr/Catwalk

343 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Ron Palma

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 56

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP) 6.50 10.50 10.50 10.50 10.50 7.50 56

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

56For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:30 AM

Thursday

7:00 AM

Wednesday

7:00 AM

7.5

Monday

7:00 AM

10.510.510.5

Emp#

Month overtime total:    (For 
March/09)     64  Hours.

Syed M Ahmed

7:00 AM7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

6:00 PM6:00 PM 6:00 PM

Friday Apr 03/2009

3:30 PM

10.5

2:00 PM

6.5

6:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

313 LONGIT. DIAPH'S (LD)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Syed M Ahmed

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Syed M Ahmed

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 32

Vacation hours: 8

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:15 PM4:00 PM 4:05 PM

Friday Apr 03/2009

4:25 PM

Emp#

Months overtime total:
(For March/09)

   0  Hrs.

Taesung Kim

7:30 AM

TuesdaySaturday Sunday

8

Monday

88

8.00

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:55 AM

Thursday

7:45 AM

Wednesday

7:35 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Taesung Kim

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 3.00 3

437 X Dwgs for LD Dwgs 5.00 8.00 8.00 8.00 29

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

32For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Taesung Kim

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



162 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 45

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 5.00 5

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

5

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

9

4:30 PM

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:30 PM4:30 PM 4:30 PM

Friday Apr 03/2009

4:30 PM

9

Emp#

Months overtime total:
(For March/09)
    26.5 Hrs.

Tony Tam

7:00 AM

TuesdaySaturday Sunday

9

Monday

7:00 AM

99

For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Tony Tam

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs 4.00 8.00 6.00 9.00 9.00 36

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

313 FLOORBEAM DWGS (FB) 14E 1.00 3.00 4

40For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Tony Tam

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 37

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB) 4.00 4.00 4.50 4.00 5.00 21.5

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG)

417

21.5For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:00 AM

Monday

7:30 AM

9 58.5

3:00 PM

7

Friday Apr 03/2009

12:30 PM

Emp#

Months overtime total:
(For March/09)

     Hrs.

Utako Hibino

7:30 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

3:00 PM5:00 PM

7.5

4:00 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

CO Change Order        CO# 260 1.00 1

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

1For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009Utako Hibino

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs 3.00 4.00 4.00 3.50 14.5

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

14.5

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

Utako Hibino

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday



80 Empl. Name: Week Ending: 

Sheet 1 of 3

In:

Out: Totals

Hours: 41.5

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE ADM

401 LAYOUT DWGS (L)

402 WELD DET. DWGS (WD)

403 STD. DET. DWGS (SD)

404 EXTERIOR PLATES (PL)

405 RIB STIFF. DWGS (RS)

406 DECK PL DWGS (DP)

407 SIDE PL DWGS (SP)

408 BTM. PL DWGS (BP)

409 EDGE PL DWGS (EP)

410 EDGE BEAM DWGS (EB)

411

412 VERTICAL PLATE (VP)

413 FLOORBEAM DWGS (FB)

414 LONGIT. DIAPH'S (LD)

415 CROSSBEAMS (CB)

416 SEG DWGS (SEG) 6.00 8.00 8.00 9.00 8.00 39

417

39For Page 1 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

8:00 AM

Thursday

8:00 AM

Wednesday

8:10 AM

8

Monday

8:30 AM

888.5

Emp#

Months overtime total:
(For MAR./09)

VICTOR M. PINEDA

8:00 AM

TuesdaySaturday Sunday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

5:30 PM4:30 PM 4:40 PM

Friday Apr 03/2009

4:30 PM

9

5:30 PM

2006-546 American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS



Empl. Name: Week Ending: 

Sheet 2 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

418 SUB-ASSL'Y DWGS (SA)

419 CATWALKS/HANDRAILS

420 ANCHORAGE DWGS (AP)

421 BLOCKING DWGS

422 DIAPHRAGMS

423 FC DWGS

424 FIELD BOLTS

425 GEOM./LAYOUT DWGS

426 GRILLAGE

427 OBG DWGS (OB)

450 HINGE A 2.50 2.5

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

CO Change Order        CO#

2.5For Page 2 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor

Saturday ThursdaySunday Monday Tuesday Wednesday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009VICTOR M. PINEDA

TuesdaySaturday Monday WednesdaySunday FridayThursday

------------------------------ See Page 1 of 3 ------------------------------



Empl. Name: Week Ending: 

Sheet 3 of 3

Candraft Job #:

Job Description:

14W

Code Description Seg Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

428 X Dwgs for RS Dwgs

429 X Dwgs for DP Dwgs

430 X Dwgs for SP Dwgs

431 X Dwgs for BP Dwgs

432 X Dwgs for EP Dwgs

433 X Dwgs for EB Dwgs

434

435 X Dwgs for VP Dwgs

436 X Dwgs for FB Dwgs

437 X Dwgs for LD Dwgs

438 X Dwgs for CB Dwgs

439 X Dwgs for SEG Dwgs

440

441 X Dwgs for SA Dwgs

442 X Dwgs for Hr/Catwalk

443 X Dwgs for AP Dwgs

FridayThursday

------------------------------ See Page 1 of 3 ------------------------------

WednesdaySunday

VICTOR M. PINEDA

TuesdaySaturday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

Saturday ThursdaySunday Monday Tuesday Wednesday

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 

Friday

Customer:

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546 American Bridge/Fluor



Empl. Name: Week Ending: 

Sheet 1 of 2

In:

Out: Totals

Hours: 42.75

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

ADM ADMINISTRATIVE 12E

12E-1 Revise to suit Approval 322 5.50 5.5

12E-2 Candraft cleanup 322

12E-3 Write ACR RFI 322

12E-4 Changes due to ACR RFI 322

12E-1 Revise to suit Approval 305 3.25 7.50 10.75

12E-2 Candraft cleanup 305

12E-3 Write ACR RFI 305

12E-4 Changes due to ACR RFI 305

12E-1 Revise to suit Approval 384 1.00 1

12E-2 Candraft cleanup 384

12E-3 Write ACR RFI 384

12E-4 Changes due to ACR RFI 384

12E-1 Revise to suit Approval 387 0.50 6.00 6.5

12E-2 Candraft cleanup 387

12E-3 Write ACR RFI 387

12E-4 Changes due to ACR RFI 387

23.75

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

2006-546

8.5

4:05 PM

8.5 8.5

C A N D R A F T     W E E K L Y     T I M E     S H E E T

4:00 PM4:05 PM 4:35 PM

Friday Apr 03/2009

4:00 PM

Emp#

Months overtime total:
(For March/09)
   8.0 Hrs.

VINCENT VILLANUEVA

7:20 AM

TuesdaySaturday Sunday Monday

7:05 AM

98.25

Total for Page 1 of 2: TOTAL HOURS CHARGED TO JOB 

Friday

7:00 AM

Thursday

7:00 AM

Wednesday

7:05 AM



Empl. Name: Week Ending: 

Sheet 2 of 2

In:

Out: Totals

Hours:

Vacation hours:

Statutory holiday hours:

Sick hours:

Candraft Job #:

Job Description:

Code Description ABF SUB Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check Detail Check

12E-1 Revise to suit Approval 445 0.50 4.50 5

12E-2 Candraft cleanup 445

12E-3 Write ACR RFI 445

12E-4 Changes due to ACR RFI 445

12E-1 Revise to suit Approval 446 0.50 2.00 2.00 4.5

12E-2 Candraft cleanup 446

12E-3 Write ACR RFI 446

12E-4 Changes due to ACR RFI 446

CO Change Order        CO# 279 2.00 1.00 3

CO Change Order        CO# 264 1.00 1

CO Change Order        CO# 282 3.00 0.50 3.5

CO Change Order        CO# 269 2.00 2

CO Change Order        CO#

CO Change Order        CO#

19TOTAL HOURS CHARGED TO JOB 

FridayThursdayWednesday

Wednesday

SAN FRANCISCO BAY BRIDGE GIRDERS

---------------------------- See Page  1 of 2 ---------------------------------

VINCENT VILLANUEVA

TuesdaySaturday Sunday Monday

C A N D R A F T     W E E K L Y     T I M E     S H E E T

Friday Apr 03/2009

2006-546

Total for Page 2 of 2:

12E Approvals - CO 259

American Bridge/Fluor

Friday

Customer:

Saturday ThursdaySunday Monday Tuesday



\bDATE PRINTED: Mon Apr 6 09:58:33 EDT 2009

DESCRIPTION

10 1r
MON I TUE

,1
SAT I SUN

(
2

l1
12

l3
l4
l5
l6

001

001

001

001

001

t4
02

09

16

15.0010 | ADÌ'IIN

11.5010 lEstinating
1.50 l0 lscheduling

l0 | trave'l

l01l 2.0

l01l 4.0
2.0 | 3.0

I

1.5 I

3.0
2.5

11.0
3.0

2.0
1.0

2.0
2.0

.50
2.0

1.0
2.0

17 12837-1,

l8 12635

le I

l10l
111 I

lt2lzue
| 13 | 284e

l14lze/,e
l15lz$e
l16lz$e
I 171

l18l
Ilel
12012857

12112857

12212857

5.00 l0
l0

11.50 | 0

5.00 l0
l0
l0
l0

1.00 l0
1.00 l0

l0
5.00 l1
e.00 l1

l0
l0
l0

1.50 l0
l0

4.50 l0

4.0 I

I

2.0 I 2.0

I

i

I

I

11.0

I

3.0 I

16.0
I

16

00

04

04

00

00

00

01

05

23

04

06

00

00

00

01

05

04

l1
101

l0
l1
l1
I

I IHr

lt
| OBG Brkt layouts CWS3006101

lTrave'ler rail Conn to 0BGl01

ltlt
l,
lcalc plan

I canbers

I extra end

I I ayouts

lmatl orders

I

I

lCalc p'lan

I camber

I Layouts

3.0 3.0 1.0
3.0 I x133

I

I

1.0

1.0

x1

X1

X1

1.5

2.5 12.0

VACATION

SICK

HOLIDAY

TIME OUT

TIME IN
TIME OFF

tttrttttt
118:31 21:01

l6:30 l6:301
| 1:001 2:001

tttttttttttt
21:01 21:01 18:30117:001
7:0016:30 l6:301 7:301
2:001 2:0011:00 | 1.0 |

12:0 |

8:001

DAY T0rAL | 11. 00 | 12. 50 | 12. 00 | 12. 50 I 11. 00 | 8. 50 | 4. 00

DAYERRoRI I I I I I IABSENTlllllll

ll,rK # lEr.rPLoYEE NAHE

114 lr,rALTER J. GATTI
I El,lP - N0 I WEEK-ENDINc

101 lSun 5-Apr-2009
I ToT-HRS 

I 
T0T. VAC 

I T0T- SrCK I T0T- HoL

| 71.50 | 0.00 | 0.00 | 0.00

Derek
Text Box
Apr. 3/09


Derek
Line

Derek
Line

Derek
Rectangle



lLNlJoB N0. l0Pl HRS lD}JGl DESCRIPTION lDcl l4oN I ruE I t.lED I THU I FRr I SAr I SUN IEXTRAI

lt 12837

12 126ú,3

l3 12635

14 12635

111.5 17.5tt
I 11.0

I 1.5

1111s1.50144 lcRossBEAr'r le 102111.5 111.5 19.5
11612.00 l0 ITRAVERLER RArL (TRE34,TR1l02l I 12.0
12511.00 l0 lREv 0EM1,x37,0BcE5,0BcE14l02l I I

10e10.50 11 IADD NEt,l sHT x344 pER AppRlo2l I I

I

12

lt52
| 152

VACATION

SICK

HOLIDAY

TIMI OUÏ

TIME IN

TIME OFF

ttttttttttttttt
118.0 118.0 118.0 118.0 115.5

16.0 16.0 16.0 16.0 16.0

1.5 1.5 1.5 1.5 1.5

DAY ToTAL 111.501 11.501 11.50 | 11.5019.00
DAYERRoRI I I I IABsrNTlllll

llJK # IEMPLOYEE NA¡|E

114 lhtILLIAt'r J. LohtERY

I tl4P -N0Ib,EEK.ENDING

106 lSun 5-Apr-2009
I ToT-HRS 

I 
T0T-VAC 

I 
T0T.STCK 

I ToT-HoL I

15s.00 10.00 10.00 10.00 I

Derek
Rectangle

Derek
Text Box
Apr. 3/09


Derek
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Derek
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DATE PRINTED: I'lon Apr 6 09:58:33 EDT 2009

LNIJoB N0. loPl HRS lDr.¡Gl DESCRIPTION lDCl l'loN I TUE I t.lED I rHU I FRr I SAT I SUN lExTRAl

1 1001
2 12651-t
3 128s7
4 12837.1
5 12862

10813e.0010

10111.50 lo
10112.00 l0
10112.00 l0
10114.50 l0

I Programming

I Caì cu'l ati ons

I Cal cul ati ons

lCalcul atìons
I Caì cu'l ations

l1 17.0

l1 11.5
l1 11.5
ll I

11 I

| 10.0 16.0tttttt
I 14.5

VACATION

SICK

HOLIDAY

TII'IE OUT

TIME IN

TIME OFF

ttlttt
117.5 117.5

16.5 16.5
11.0 12.0

lttrttttt
117.5 117.5 118.0
17.0 16.5 l6.s
11.0 11.0 11.0

DAY ToTAL 110.0019.00 19.50 110.00110.501
DAYERRoRI I I I I IABSENTllllll

lhrK # IEMPLoYEE MME

l14 l}l. M. J0lrNsoN
I El,rP - N0 | I.¡EEK- ENDTNG

123 lSun 5-Apr-2009
I T0T. HRS I T0T- VAC I T0T.STCK I T0T-HoL I

14e.00 10.00 10.00 10.00 I

I

Derek
Rectangle

Derek
Text Box
Apr. 3/09


Derek
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Derek
Line



DATE PRINTED: Mon Apr 6 09:58:33 EDT 2009

lLNlJoB N0. l0PI HRS IDHGI DESCRIPTION lDcl ]'{oN I TUE l l,lED I THU l FRr I SAT I SUN IEXTRAI

I 12635
2 12837.1
3 12680
4 l2e/}0
5 12680
6 10001

l08l28.oolo
104117.s010

10811.00 l0
1251r.00 lo
12510.50 l0
10414.00 I

I Extra
lB'ikepath Brackets

lExtra - Approvals

lApproval s

lApproval s

lsrcK

11.0 15.0
1.0 16.0

I

I

I

I

tt
13.0 17.5
11.0 I

I 11.0
I 10.5
14.00 |

l1
l2
l1
l1
l1
I

1x156

I

lxe
I

I

I

VACATION

SICK

HOLIDAY

TIl.lE OUT

TI14E IN

TIME OFF

122.0 127.5
18.0 17.s
12.0 12.0

rtt
I 14.0 Ittt
121.0 1il.3 117.5

le.0 17.3 18.0
l1.o I 10.5

IUK # IEMPLoYEE Mt'rE

114 lr.ARRY DAVrS

DAY TOTAL

DAY ERROR

ABSENT

I EMP-N0|l,lEEK-ENDING

125 lSun 5-Apr-2009

| 12.00 | 12.00 | 11.0018.00 1e.00tttttttttt
ffii
152.00 10.00 14.00 10.00 I

I
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Rectangle

Derek
Text Box
Apr. 3/09


Derek
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DATE PRINTED: Mon Apr 6 09:58:33 EDT 2009

lLNlJoB N0. l0Pl HRs lDr.rGl DESCRIPTION lDcl l'4oN I TUE I bJED I THU I FRr I sAT I SUN lE)(TRAl

l1 12851

12 12851
l3 12851

l4 12851

l5 12651

l6 12663

17 12853

l8 12853
9 12853

10 I 2853

11 t2853

0811.75 l0
0e14.00 l0
1311.25 l1
0211.25 l0
2610.50 |

2610.25 |
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0110.25 |
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08 | 12.2s I
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159 lSun 5-Apr-2009
I T0T- HRS 
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T0T. HoL I
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