C.C. MYERS, INC.

An Equal Opportunity / Affirmative Action Employer

3286 FITZGERALD ROAD
RANCHO CORDOVA, CA 95742

916-635-9370
FAX 916-635-1527

To: State of California
Department of Transportation

333 Burma Road

LETTER OF TRANSMITTAL

Document No: 215-STT.00598

Dated Feb 232006 Job No.: 215

Attention: Mr. Mahantesh Anigol

JRe: 04-0120R4

Temporary Bypass Structure

Oakland CA 94607
Subject: Notice of Potential Claim #17 Part A
We are sending you: ' Attached __| Via Fax
.| Drawing [l Plans [} Prog. Pmt
[ ] samples [ Certificates of compliance [ Calculations
| Payroll [ Specs [ Copy of Letter
[_| Change Order [} Schedule ] Invoice
Copies Item Date Description

1 01 Feb 24 2006 Notice of Potential Claim #17 Part A

These are transmitted as checked below:

I_| For Approval
i For Your Use

1 For Review/comment
{_| As Reguested

Remarks:

Copy To:  Robert Coupe, Main Office

File: 215-9917

|| Return For Correction
] For Information

Signed: < /1 QZ"”N

Andy Chanw
Project Engineer
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
NOTICE OF POTENTIAL CLAIM
CEM-6201A (NEW 9/2002)

FOR STATE USE ONLY

Received by: Date:
{For Resident Engineer)

To CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Mahantesh Anigol 04-0120R4 February 22, 2006 17

(resident engineer)

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1 .04
“Notice of Potential Claim” of the Standard Specifications. The act of the Engineer, or his/her failure to act, or the event, thing,
occurrence, or other cause giving rise to the potential claim occurred on:

DATE: 2/21/08

The particular nature and circumstances of this potential claim are described as follows:

Over the weekend of December 31, 2005 through January 1, 2006, the project site experienced a
significant storm event that caused flooding and damage throughout Northern California. This
extraordinary storm caused damage to the slope between Southgate Road and the old USCG Access
Road.

The project completion date, considering the temporary suspension under Contract Change Order No. 14
was to be October 27, 2005. However, due to subsequent temporary project suspensions, the completion
date is now projected to be June 28, 2007. As such, without these subsequent suspensions, the project
would have been complete and we would not have been on site during the above referenced storm event.
With our letters 215-STL.00220 and 215-STL.00226, we requested that the State issue a Contract Change
Order to compensate us for all costs associated with the clean up, repair and restoration of the damage
that occurred due to this storm event. Our request was denied via State letters 05.03.01-000652 and
05.03.01-000679. We therefore submit this Notice of Potential Claim.

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents
are made in full cognizance of the California False Claims Act, Government Code Sections 12650-12655. The undersigned further
understands and agrees that this potential ciaim to be further considered, unless resolved, must fully conform to the requirements in
Section 9-1.04 of the Standard Specifications and must be restated as a claim in the Contractors written statement of claims in
conformance with Section 9-1.07B of the Standard Specifications.

C. C. Myers, Inc.
 SUBCONTRACTOR o CONTRACTOR
(Circle One)

ey

(Authorized Representative)

For subcontractor notice of potential claim

This notice of potential claim in knowledged and forwarded by

PRIME CONTRACTOR

(Authorized Representative)

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410
or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814



