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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY ARNOLD SCHWARZENEGGER, Governor

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program
333 Burma Rd.
Oakland, CA 94607
(510) 622-5660, (510) 286-0550 fax

CC Myers March 07, 2005
51 Macalla Road
San Francisco, CA 94130 Contract No. 04-0120R4

04-SF-80-12.6, 13.2
Attn: Mr. Bob Coupe South–South Detour

Ref: 215-SUB.00064-01, 215-SUB.00064-00 Letter No. 05.03.01-000328
05.03.01-000327

Subject: West Tie-In Design–Not Accepted

Dear Mr. Coupe,

The above referenced submittal is not complete; therefore, the Department is unable to accept this submittal at
this time for the following reasons:

1. Deck drainage does not meet the criteria in the contract. Please refer to State Letter 05.03.01-000327
dated March 7, 2005.

Per our Executive Partnering Meeting on March 3, 2005. We have agreed that the Final Utility Plan will be
submitted as a separate package (215-SUB.00039-01).

Additionally, please refer to the attached “Checklist for Acceptance of Final Design Submittal” for more 
information.

Please disregard previous letter sent by e-mail from Gary Lai on March 7, 2005 regarding the West Tie-In
Design Package.

Sincerely,

<<< ORIGINAL SIGNED >>>

Lourdes David
Resident Engineer

Attachments

cc: A. Bui
D. Adams
C. Moreno
A. Bata
G. Lai

file: 05.03.01, 58.36, 58.49


