STATE CF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 10f 9
CONTRACT CHANGE ORDER Change Requesied by Contractor

CCO0: 19 ‘Suppl No. Contract No. 04 - 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT
You arg d_irected fo make the following changes from the plans and specifications or do the following described work not inciuded in the plans and
specifications for this confract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rentat of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lurnp Sum:

Whaive the requirement that working drawings shall be stamped and signed by an Engineer in reference to structural steel
shop drawings for the steel tower and orthotropic box girder being detailed by Candraft-Tensor, LLC, as shown on sheet
two (2) through eight (8) of this change order.

The second paragraph of Section 5-1.01, "WORKING DRAWINGS", of the Special Provisions is revised to read:

"“Working drawings shall be stamped and signed by an engineer who is registered as a Civil Engineer in the State of
California. The requirement for the drawings to be stamped and signed by an engineer may be waived for selected
working drawings when directed by the Engineer. When independently checked calculations are required, these
calculations shall be stamped and signed by another engineer who is registered as a Civil Engineer in the State of
California."

For this work, the Department agrees to accept a lump sum credit of ($303,830.50) as tabulated on sheet nine (9) of
this change order.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL

PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Cost of Adjustment of Compensation at Lump Sum .................... ($303,830.50)

Estimated Cost: Increase || Decrease {$303,830.50)

By reason of this order the tlme uf completion Wlll be adjusted as follows: Deferred

Resident Engineer
Gary Pursell, P.E. Sup T. E

Supervising Transportatlon Engineer

Gary Pursell, P.E., Sup. TE Da@/ﬁé/@g}

Wa the unders| gned {oﬂfra&ior have given carefui consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed fo the requirements of the specifications as fo
proceeding with the ordered work and filing a written protest within the time therein specified.

Contr

Sign;tu“r)gmN{l A - : o (Prm meca%tltz/ D /—'/Oc/(/ €/{f'
Frofect Dicector
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Summary

Lump Sum Agreed Price
Adjustment of Compensation

CCO 19
Hours RatefHour Amount
A. Hassett Engr. Total Hours Prior to June 2007 2329 $130.00 $302,770.00
(includes CCO & NOPC hours)

B. Additional Hours Certified by Hassett 167 $130.00 $21,710.00
P Higgins Hours After May 2007 238 $130.00 $30,940.00

(supported by timeshests)
Subtotal: $355,420.00
Less Previously Paid for Hassett: - CCO 21 -%4,030.00
-CCO 23 -5810.00
-CCO 29 -$11,430.50
-CCcO 38 -$22,880.00
: -$30,250.50
Net Compensation Due for Hassett - CCO 19 $316,169.50
Less Original Agreement; _ ~$702,000.00
Credit due for reduced scope of work to Hassett - Ccco 19 -$385,830.50
Candraft-Tensor impacts due to CCO 18 - $82,000.00
Net Credit Due on CCO 19 -$303,830.50
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