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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 71102009  Page § of 1
TO: Pete Siegenthaler, Prin. TE ¢ Gary Purseli, P.E., Sup T.E. FLE: B.A, 04 - 0120F4

, o R, CO-RTE-PM SF-80-13.2/13.9

FROM: Gary Pursell, Sup.TE _ FED. NO.

CCO#: 106 & SUPPLEMENT# @ = Category Code: AWZZ ' CONTINGENCY BALANCE (incl. this change)  $87,008,129.40

COST:  $500,000.00 INCREASE W] DECREASE [ 'HEADQUARTERS APPROVAL REQUIRED? [ YES ] NO
o |8 THIS REQUEST IN ACCORDANCE WITH YES [} NO
DED:
SUPPLEMENTAL FUNDS PROVI $500,000.00 ENVIRONMENTAL DOCUMENTS?
CCQO DESCRIPTION: ’ PRQJECT DESCRIPTION: .
Skyway OBG Lowering near Hinge A CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. T ; i Thi . Previously Approved CCO Percentage Time Adjusted:; Total # of Unreconciled Deferred Time
Orlginal Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 ' Day(s) 30 Day(s) 1 % 8

THIS CHANGE ORDER PROVIDES FOR:

Modifying existing lateral supports {shear keys) and the shim stack/blocking supports on the existing temporary towers near
Hinge A of the existing Skyway structures and performing additional measurements at Hinge A.

The existing temporary box girder, supporting the Skyway OBG cantilever sections, was constructed under the Skyway
contract. These temporary supports do not allow for lowering of the cantilever sections to the profile grade, which is required
under the SAS contract. The Department will authorize the Contractor to obtain the services of SMG, designers of a similar
Skyway project lowering system, to redesign the temporary towers box girder supports to allow for the required lowering
operation. Cantilever sections will be surveyed to verify geometry and support reactions needed for SAS project design
calculations.

It is estimated that this work will cost $500,000.00, which will be paid for as Extra Work at Force Account. There is a total of
$2,152,000.00 in supplemental funds available for this work. A cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.
This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.), Ken Terpstra

- (Project Manager), Rich Foley (HQ Const. Coord) and Pete Siegenthaler (Principal Engineer). Design and Maintenance
concurrence is not needed for this change order.

' CONCURRED BY: _ ESTIMATE OF COST
Construction Engineer:  Res, Eng., Gary Pursell, Sup. TE Date 1/14/09 THIS REQUEST TOTALTO DATE
_ e : TEMS $0.00 $0.00
Bridge Englneef.v Struct Rep, Rick Morrow, Sup TE  Date  1/14/09 FORCE ACCOUNT $500.000.00 $500,000.00
Projeci Enginger. . Date AGREED PRICE $0.00 ‘ $D:00
Project Manager: Proj Manager, Ken Terpstra Date  1/15/09 | ADJUSTMENT \ $0.00 $0.00
FHWA Rep.: Date . _JOTAL ... . _Se00D00OO $500,000.00
: P e j FEDERAL PARTICIPATION
Environmentat: Date i :
o s T : : " 7] PARTICIPATING ["] PARTICIPATING IN PART /] NONE
Other (specify); j _ - .y
| Cther {specityr . PCE, Michael Forner - Date V2609 N oNPARTICIPATING (MAINTENANCE) [ INON-PARTICIPATING
Other (specify). i ' .
 Other (pscify:  HQRiehFaley  — Date 114109 o\ ccorecaTion (i more than one Funding Source or P.LP, type)
| District Prior Approval By L Date  ‘ [JocoFUNDED PER CONTRACT ("] CCO FUNDED AS FOLLOWS
HQ(ssue Approve)By: Date FEDERAL FUNDING SOURGE PERCENT
Date

Resident Ener's Signatu i

ADA, Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramentc, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 7

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 106  Suppl. No. 0 Contract No. 04 - 0120F4 Reoad SF-80-13.2113.9 FED. AID LOC.:

Te: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed fo make the following changes from the plans aind specifications or do the foliowing described work not included in the plans and specificatfons
for this contract, NOTE: This change order is nof effective until approved by the Engineer.

Descrlpt‘rbn of work 0 be done, estimate of quantities and prices to be paid. (Segregate between addifional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually-used and no allowance will be made for idle tima.
This last percentage shown is the net aceumulated increase or decrease from the original quantity in the Enginear's Estimate.

Extra Work at Force Account:

In addition to lowering and measuring Hinge A reaction as required under Section 10-1.59, “STEEL
STRUCTURES,” subsection, "ERECTION PLAN,” of the Special Provisions and Contract plan Shest 982 (of 1204),
perform extra work per the attached supplemental plan sheets 86051, 86032, 86053, 86054, 86055 and 868056 (of
1204} and as directed by the Engineer. Extra work includes, but is not limited to the following:

»  Modifying existing lateral supports (shear keys} and the shim stack/blocking supports on the existing
temporary towers near Hinge A of the existing Skyway structures.

* Performing additional measurements at Hinge A.
Labor, equipment and material approved by the Engineer, as necessary will be paid in accordance with the

provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account
- Payment" of the Special Provisions.

Estimated cost of Extra Work at Force Account .................... $500,000.00
Estimated Cost:  Increase Decrease [ | $500,000.00
By reason of this order the time of completion will be adjusted as foliows: 0 Days
Submitted by . N
Signature ‘m Resident Engineer - - .
- - Brian Boal for Gary Purseli, Sup.T.E. Date Q)fﬁ@f@?
Approval Recommetifled by /) 7 . . _ . Y.
Signature /;;’/ ) / //,4/ / % Supervising Bridge Engineer
<1_J-’ £ ,/Lr-" o . ‘ Richard Morrow, Sup.T.E. ‘ Date é/BDA)g
Engineer Appro¥pbby. © 7o T T T T T L em R LmaEA T e
Signature [/ 7 / Supervising Transportation Engineer — —
Gary Pursell for Peter Sisgenthaler, Prin.T.E. Date ?/ /‘3/{ Q ?

We the undersigned cofigattor, have given carefu consideration to the change proposed and agres, ff this proposal is approved, that we wil provide alf
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as fulf
payment therefor the prices shown above.

NOTE: If you, the contractor, do nof sign acceptance of this order, your attentien Is directed to the requirements of the specifications as to
proceeding with thg ordered work and filing a writien protest within the time therein specified. .
Gentractor Acceptance-by | o~y ‘ T T T s
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