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California Department of Transportation

CCO No.: 
006
Supplement No.: 0

SFOBB – SAS

Title: Temporary Tower Design Criteria

Contract No. 04-0120F4

Date: 1/23/2007

                                                 CCO CONCURRENCE MEMO

California Department of Transportation
CCO No.: 158
Supplement No.: 0

SFOBB – SAS
Title: MEP Integration Light Poles Installation


Contract No. 04-0120F4


Requested By:   Bill Shedd, Senior Transportation Engineer


9/27/10
      Written by:  SS


(PRINT NAME)     

        (SIGNATURE)

Date

Description of Work:

Install State furnished roadway and belvedere lighting poles on Skyway, OTD1, and SAS contracts.  

State furnished roadway lighting poles include the pole, anchor bolt template, vibration inhibiting plates, junction boxes, conduits inside the pole, and pole mounted marker lights.

Installation of roadway and belvedere lighting poles was included in the original contract for the SAS project limits.  Therefore this change order will incorporate the credit or cost difference between installation of original contract and State furnished poles on the SAS.
Reason for Change:

The pentagonal light poles on the new SFOBB east span are unique to the new Bay Bridge and were part of the original design for each individual contract to furnish and install.  Due to the uniqueness of the poles and for architectural and functional consistency of the poles, they were eliminated from all contracts so that one fabricator under a separate contract can fabricate them.  Bay Area Toll Authority (BATA) has advertised a procurement contract to purchase all of the poles and provided them as State furnished.  This change order will install light poles on SAS, Skyway, and OTD1.
This change order will not delay the project Readiness for Seismic Safety Opening date of August 28, 2013, that is required by CCO 160.
Approvals Required By:
 FORMCHECKBOX 
 Division of Construction, HQ (> $200K)
 FORMCHECKBOX 
 TBPOC (> $1 Million)
Concurrence Required By:   

 FORMCHECKBOX 
 Design Consultant: PB/Saeed Shahmirzai 
Date:
Will Obtain
 FORMCHECKBOX 
 Project Manager, Ken Terpstra 
Date: 
Will Obtain

 FORMCHECKBOX 
 Bridge Design Oversight: Wenyi Long
Date: 
Will Obtain
 FORMCHECKBOX 
 Toll Bridge Man., Tony Anziano
Date: 
N/A

 FORMCHECKBOX 
 District Design Oversight: Jing Z Chen
Date: 
Will Obtain
 FORMCHECKBOX 
 CT Maintenance: Lina Ellis
Date:
Will Obtain
Estimated Cost:  $2,000,000.00 

Recommended Time Adjustment:  None

Recommended Method of Payment:


 FORMCHECKBOX 
 Contract Items
 FORMCHECKBOX 
 Extra Work at Force Account
 FORMCHECKBOX 
 Agreed Price (LS or UP)
 FORMCHECKBOX 
 Other: 

Comments:
Concurrence/Prior Authorization:
 FORMCHECKBOX 

This represents Prior Authorization to proceed with the work.

 FORMCHECKBOX 

This represents an acknowledgement that the individuals below are in concurrence with this change order, which may require Division of Construction approval before proceeding with the work.



Pete Siegenthaler, Principal Transp. Engineer
Date

Richard Morrow, Structure Representative
Date
Rich Foley, HQ Const. Coord. 
Date
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