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California Department of Transportation

CCO No.: 
006
Supplement No.: 0

SFOBB – SAS

Title: Temporary Tower Design Criteria

Contract No. 04-0120F4

Date: 1/23/2007

                                                 CCO CONCURRENCE MEMO

California Department of Transportation

CCO No.: 
167
Supplement No.: 2

SFOBB – SAS
Title: 
Additional Cable LEDs

Contract No. 04-0120F4
Date: 
10/11/2011


Requested By:   William Shedd, Senior Transportation Engineer



  Written by: 


(PRINT NAME)     

  (SIGNATURE)



Description of Work:

Furnish and install four (4) additional cable mounted roadway MSR LEDs.

Reason for Change:
CCO 167S0 changed the light fixtures from halide to LED and CCO 167S1 increased the quantity of LED fixtures.   This supplement will add one LED on the westbound cable to achieve the required light level on the roadway.  Three LEDs are added on the eastbound cable to balance the aesthetics so that there are matching quantities of lights on the eastbound and westbound cables.
Approvals Required By:
 FORMCHECKBOX 
 Division of Construction, HQ
 FORMCHECKBOX 
 TBPOC
Concurrence Required By:   

 FORMCHECKBOX 
 Design Consultant: PB/Saeed Shahmirzai 
Date: 
Will Obtain
 FORMCHECKBOX 
 Project Manager, Ken Terpstra 
Date: 
Will Obtain

 FORMCHECKBOX 
 Bridge Design Oversight: Wenyi Long
Date: 
Will Obtain
 FORMCHECKBOX 
 Other: Clive Endress
Date: 
Will Obtain

 FORMCHECKBOX 
 District Design Oversight: Jing Z Chen
Date: 
Will Obtain
 FORMCHECKBOX 
 CT Maintenance: Lina Ellis
Date:
Will Obtain
Estimated Cost:  $100,000.00 

Recommended Time Adjustment:  None

Recommended Method of Payment:


 FORMCHECKBOX 
 Contract Items
 FORMCHECKBOX 
 Extra Work at Force Account
 FORMCHECKBOX 
 Agreed Price (LS or UP)
 FORMCHECKBOX 
 Other: 

Comments:

Concurrence/Prior Authorization:
 FORMCHECKBOX 

This represents Prior Authorization to proceed with the work.

 FORMCHECKBOX 

This represents an acknowledgement that the individuals below are in concurrence with this change order, which may require Division of Construction approval before proceeding with the work.



Tony Anziano, Program Manager


Date

William Casey, Supervising TE

Date
Rich Foley, HQ Const. Coord. 
Date

Draft v02


10/16/07
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