STATE OF CALIFORNIA — DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER’S DAILY REPORT JOB STAMP
ASST. RESIDENT ENGINEER’S DAILY REPORT
DC-CEM-4501-CUSTCM
04-0120F4
RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 45 |_| 04-SF-80-13.2/13.9
SAS
ASST. RESIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46
REPORT NOQO.: DATE:
949 to 953 10/23 to 10/27/06 S S (Circle Day)
SHIFT HOUR: TEMPERATURE:
START; 07:00 stor;  15:30 miN;  NA MAX; NA
WEATHER:

(NA — See Weakly Statement of Working Days)

Monday:
« Create an Excel spreadsheet for keep track of the subcontracting items and also create a checklist for
checking the subcontracting request form.
Checking the Subcontracting Request Form submitted by ABF.
Go to D.O to pick up October, 06 pay estimate and CCO 15. (J job - EA#0120J4).
Cancel lane closure request and COZEEP request for October 23 and 24, 2006. (J job - EA#0120J4).
Talk to Mitch Tirado regard lane closure request. (J job - EA#0120J4).
Checking and reply emails and do the Asst. Resident Engineer’s Daily Report.

Tuesday:
e Create an Excel spreadsheet for keep track of the subcontracting items and also create the checklist for
checking the subcontracting request form.
e Checking the Subcontracting Request Form submitted by ABF.
« Discuss and go over with my supervisor about the Subcontracting Request from ABF.
« Checking and reply emails and do the Asst. Resident Engineer's Daily Report.

Wednesday:
« Jjob Weekly Meeting (J job - EA#0120J4).
Cancel lane closure request and COZEEP request for October 25 to November 1, 2006. (J job - EA#0120J4).
Take to Richard Erskine about construction staking requested.
Editing lane closure request for Nov. 2 to Nov. 3, 2006. (J job - EA#0120J4).
Prepare Transmittal to DCI for CCO 15.
Prepare Transmittal to DCI for October Pay Estimate.
Discuss with my supervisor about the Subcontracting Request from ABF.
Checking and reply emails and do the Asst. Resident Engineer’s Daily Report.

Thursday:
e Create and editing the Excel spreadsheet for keep track of the subcontracting items.
e Checking and reply emails and do the Asst. Resident Engineer's Daily Report.
e Sent out construction staking requested to Richard Erskine.

Friday:
e Submit Time Sheet.
Fill out Online Vehicle Usage Log.
Checking and reply emails and do the Asst. Resident Engineer’s Daily Report.
Editing the Excel spreadsheet for keep track of the subcontracting items.
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