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Subject Re: Brief Report; 05/31/2007[3

SPCC did give us a copy of revised schedule, dated May 11, 2007, in the presence of Chuck and Karssen.
It was just for discussion purpose only. You can check with Chuck or Karssen to see if ABF is ready to
submit the schedule for Caltrans to review.

My understanding is that the schedule does not have a negative impact on the baseline schedule. "Wire
Fabrication and Factory Inspection” is scheduled to start in January, 2009 and finish in September, 2009.
I will give you a copy on June 5.

My room number is 2004 and my phone number is 13916652805. If you feel like calling my Nextel
number, you can call me at (510)376-8234. Yes, | can "receive" call on another tri-band phone | have
here. The phone is usually off but | will turn it on just for you.
Jason Tom
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stanley
thanks for the update. let us know if going to the new facility has any affect on the baseline schedule and
if they have a revised schedule then have them submit it to ABF for us to review.

if indeed they go to this new facility we'll need to plan our resources accordingly. idon't think construction
will need to make a big presence there but it will be often enough that we have to plan for it

i'll be arriving in shanghai on june 5th. see you then

thanks
jason
Stanley Ku/D04/Caltrans/CAGov
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The new facility is very far away from the existing facility and where we stay. Mr. Luo told us that it will
take about 2 hours from Marriott, Pudong to the new facility. |looked at the map about Shanghai and
neighboring cities last night, Xitang is located southeast of Shanghai and 2 hours ride from Pudong is a
reasonable estimate.
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The unofficial questions and responses are: (I believe Mazen will include Q&A in his report.)

1. Does the manufacturer have an onsite materials laboratory to confirm mechanical properties and
dimensional tolerances, of the rod and wire? (T1 of MFSQA) Mr. Luo said
yes but it only applies to the exisitng facility but the equipment will be moved to the new faciltiy next
year. Mazen reminded Mr. Luo that after moving lab equipment to the new facility, the lab need to be
re-certified.

2. Does the facility have adequate equipment for production of the PPWS? (v1) Mr.
Luo said yes. However, the key setting to produce pre-bend PPWS to go around deviation and
jacking saddles is still on the drawing board.

3. Is the equipment adequately maintained and tested? (V5) Mr. Luo said
yes. Mazen reminded Mr. Luo that the technician who will perform calibration, testing, and maintained
shall be certified to ASTM specifications.

4. Does the facility have the adequate means of storing/protecting the wire prior to assembly of the cable
, after fabrication of the cable, and during shipping? (V7) Mr. Luo said yes. However,
SPCC plans to store cables outdoor with nylon cover. Mazen expressed our concerns, Mr. Luo said it
is possible to store cable indoor.

Since the production of our cables is going to happen in the new facility, what we saw in our tour not quite
relevant. We were told the new facility is bigger and better. We will find out in about three hours. (Itis
7:25 a.m. Shanghai time. We will be picked up in 35 minutes. We should be at the new facility around
10:00 a.m. The key part of today's tour is at a restaurant by a river.)
Rick Morrow
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How far away is the new facility? Were there any issues/problems that surfaced during the guestion and
answer?

Stanley Ku/D04/Caltrans/CAGov
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® Mazen, Venkatesh, and | visited Shanghai Pujiang Cable Company's facility in Nanhui district for
Department Audit.

e Karssen, Chuck Kanapicki, and Soononn Low represented ABF. Luo Guogiang, Zhang Hailiang, Min
Zhigao, and Fan Juan represented SPCC.

® Mazen went through items on the MFSQA submitted by SPCC. Mr. Luo responsed to Mazen's and
Venkatesh's questions.

e Mr Luo told us that SPCC planned to move the facility and equipments from the existing facility to the
facility in Xitang Town next year. This is why SPCC submitted a MFSQA for the new facility. The new
facility is producing cable for other projects. However, the new facility does not have a lab.

e We will visit the new facility tomorrow.



