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(NA — See Weekly Statement of Working Days)
Monday: 8/27/2007 0730-1700=8 +1 OT hrs

» Finished last weeks diary and timesheet.

e Jeff Ocampo started today. Gave him the required paperwork and introduced him to the staff. Gave him
copies of the SAS plans and specs.

» Received concurrence from Ken Terpstra on CCO's 41 & 48, and from Bill Zanetich for CCO’s 32 & 50. All
logged into the CCO tracking log and PMIV.

¢ Staif meeting in the afternoon.

¢ Requested concurrence from Ken Terpstra for CCO's 40 & 45, and Wenyi Lang (OSCM) for CCO 41.

Tuesday: 8/28/2007 0730-1600 = 8 hrs
¢ Received concurrence from Wenyi Lang on CCO 34s0 and 41.
« Received concurrence from Bill Zanetich for CCO 33.
e Received HQ I&A for CCO 21 (unilateral).
* Worked on getting CCO 21 package ready to be signed unilaterally most of the day.
e CCO 44 plan sheet package was delivered from TYLin to the SAS CCO Desk at the end of the day.

Wednesday:  8/29/2007 0800-1630 = 8 hrs

* Worked on CCO 21 package all morning. Had it signed by Pete and Gary. Dropped it off to the D4 CCO
Desk for processing.

e Tai-Lin back today. Gave him a copy of the latest CCO 44 sheets for him to review.

» Received concurrence from Ken Terpstra for CCO’s 40 & 45.

= Sent latest internal CCO tracking log to management and the design/maintenance group used for
concurrences.
Received concurrence from Bill Zanetich for CCO 34s0.
Worked on draft CCO and CCO Memo for CCO 52.

Thursday: 8/30/2007 0800-1630 =8 hrs
¢  Worked on CCO 52 and general upkeep of CCO files.
¢ Met with Grady, Bill and PB to go over CCO 42 changes.
» Received revised CCO 37 plan sheets (3 sheets) from TYLin. Warren was OK with the revised sheets. Sent
plan sheet package to ABFJV through PMIV. ATP for CCO 37 to soon follow.

Friday: 8/31/2007 0800-1630=8 hrs
o MEP meeting in the morning.
» Received Ken Terpstra's concurrence for CCO’s 32 & 33, and requested concurrence for CCO's 36 & 37.
 Worked on draft CCO 37 ATP letter to ABFJV.
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