STATE OF CALIFORNIA Job Stamp Report No.

Form HC-10A (Rev. 6/80)

DEPARTMENT OF TRANSPORTATION 04-0120F4
SFOBB SAS Date 12/12/2007
Inspectors Start  10:30 Stop  13:00
Hours
Shift Hours Start  07:00 Stop  15:30

ASSISTANT RESIDENT ENGINEER'S CONTRACTOR — ABFJV, Sub RPS

Weather: Sunny to overcast skies, mild to cool all day - Hi 59 F Lo 38 F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

RPS

Fabrication on the North CBT transverse tendon and longitudinal tendon blockout forms.
Placed braces between ledger beams for the sloping bulkhead forms for the east face of W2.
HP walers being postioned/welded for east and west face vertical forms.

Welding connections at cap beam C near stringer 13.

Surveyors conducting a level run near W2.

Placement of #43 Transverse bars in the Southwest corner of the W2 cap beam.

ltems on Pamela’s punchlist were adequately addressed for the B4 #25 Longitudinal skin reinforcement.
Mechanical couplers are still not torqued and most of the bottom #43 bars are in place. Jason Jobe is still
sick and is the only one on record per SUB 293, & 293 R1 for this application to use torque wrench for #43
transverse bars.

(2) #25 short bars for the top pier slab were cut in the center on the southern side.

Inspector:

Matt Bruce /’/{/{[{ﬁ A’W Transportation Engineer (D)
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EA | 04-0120F4

Co-Rie-KP (PM)

SF-080-13.2/13.9 (8.2/8.7)

Structure Rep.

Rick Morrow

File Name:

DSC00352

File Name:

DSC00357

Date:

12-12-07 { By Int:

| SH Song Date:

12-12-07

| By Int:

| SH Song

Description: North CBT transverse tendon & longitudinal tendon
blockouts. HP walers seen in the back to be used for the forms on

the east and west faces of W2 cap beam.

Description: East bulkhead forms.

File Name:

DSC00359

File Name:

DSC00360

Date:

12-12-07 | By Int:

] SH Song Date:

12-12-07

| By Int:

| SH Song

Description: #43 B4 layer reinforcing placed in the Northwest corner

of W2 cap beam.

Description: #43 B4 layer reinforcing to be placed in the Southwest
corner of W2 cap beam.
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