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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

Falsework Review

HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: y g WEATHER
(=] E
E S g E Clear/60+ *F
g DESCRIPTION T = S
EQPT.NO. | & (Bquipment or Labor) AR i REMARKS
D12-261 C [Manitowoc - 4100W 10 T-D
7-154 C |CAT - IT28B loader 10 T-D
30-196 C |Lincoln Electric 300D Generator 10 T-D
549-20-6031 R |DCA25USI MQ power generator 10 T-D
7R24999 C |F-150 pick-up 10 T-D
L-270 R |D185Q Sullivan air compressor 10 T-D
1 |Adam Price (Pldr.) 8 2 T-D
1 |Bill White (OE) 8 2 T-D
1 |Doug Brewer (Pldr.) 8 2 T-D
1 |Jerome Lebrane (Lbr) 8 2 T-D
1 |Ken White (OE) 8 2 T-D
1 |Morgan Malfatti (Lbr) 3 2 T-D
1 |Richard Hiebert (P1d. For) 8 2 T-D
8M70628 }. 1 |2500 Dodge Ram 8 2 Drill Tech
UG63505 1 |Ford F-800 10 Drill Tech
AC-40 1 |VHP-750 IR Air-compressor 10 Dirill Tech
1 |Drill-rig 10 Drill Tech
1 |Batter drill platform 10 Drill Tech
1 |Brad Middleton (P1d.For.) 8 2 Drill Tech
1 |Gerardo Trehilio (OE) 8 2 Drill Tech
1 |Sistos Aguirre (Lbr) 8 2 Drill Tech
1 |Ulyssis Aguilera (OE) 8 2 Drill Tech
REMARKS
Weekly staff meeting

Drill tech mobilizes in for drilling micro-piles.

Contractor follows safety procedure before picking up drill platform, Load test Crane.

Remove spoil platform at B-2 in-order to maintain 10* angle for batter piles. This was acomplished after numerous tries to get the drill angle.

Approx. @ 1400 hrs start to drill pile # 10.

Stop work till 1540 hrs, wait for ABF/KCB Geo-tech Engr. Manuel Reyes. Need approval to determine depth of casing from soil conditions.

Drill pile # 10, to approx. 1.5m depth before calling it a day.
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