STATE OF CALIFORNIA Report No. 714
DEPARTMENT OF TRANSPORTATION Contract No. 04-0120F4 Date 4/30/2008
Form HC-10A4 (Rev. 7/85) 04-5F-80-13.4, 13.8 MTM®TF F s s Circle Day
ACBRIM-080-(094)N Shift Hr Start 0630 Stop 1530
ASSISTANT RESIDENT ENGINEER'S DAILY E2 Crossbeam REPORT
Location & Description of Operation Placement of the E2 pipe columns
| HOURS - ITEMNO. |
WEATHER
& 4\‘\
\z~°‘§ Y 50 deg 15-25 knot winds
€ Q/o‘*
EQUIPMENT AND/OR LABOR: © /& 9
REMARKS (Reason
DESCRIPTION for Idleness or other

EQPT. NO. No. Men |(of Equipment or Labor) remarks)
ABF Pile Driver- Foreman 8 Ben Neal
ABF Pile Driver-Journeyman | 8 Allen Briney
ABF Pile Driver-Journeyman | 8 Jason Matlock
ABF Pile Driver-dourneyman | 8 Luke Paulk
ABF Pile Driver-Journeyman | 8 Edward Mendoza
ABF Operator-Oiler 8 Kevin Alger
ABF Operator-Journeyman 8 Kevin Fitzgerald

Pile Driver-Apprentice1 4 Nathan Vaneck
ABF Crane - "Ringer" 8 Barge #1 - Manitowac
ABF Surveyor-Journeyman 8 Terry Dennis
ABF Surveyor-Apprentice 8 Chris Roberts
481-93-4002 Man Lift 8 Genie
P185R Compressor 8 |Ingersoll-Rand
Vantage500 Welding Machine 5 3 |Lincoln Electric
Vantage500 Welding Machine 8 |Lincoln Electric
MQ Generator 8 Denyo
MQ Generator 8 |Denyo
ABF Equipment Barge 8 Flex Anchor
ABF Skiff 1 7 |115 Horse

In the morning the crew inspected the whole site to ensure that the site was SWPPP compliant.

After they finished the SWPPP inspection the crew began plumbing the frame in order to stab pipe column #1

They had trouble getting the frame to move the way they needed fo. In order to properly adjust the frame, B. Neal

decided to stab pipe #1 and use it fo push the frame where they need it.

The pipe went in without much trouble and they successfully used it to move the frame.

After the pipe was placed and plumbed the frame was closer to the correct location. B. Neal is planning on using the

same concept to get the frame in its final position with the next two columns.

N. Vaneck arrived at noon.
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