STATE OF CALIFORNIA Job Stamp éj;{]dca‘;”“ Day No. 524
DEPARTMENT OF Project Work Day
TRANSPORTATION SFOBB SAS No. Day No. 724
Form HC-10A (Rev. 6/80) 04-0120F4 Date 05/20/2008
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N 8 8 =
Regional Steel o (&} a Name Contractor
1 1 | Superintendent 0 Gaige, Lance RSC
Van Brusselen,
2 1 | Foreman 0 Jon RSC
3 1 | Ironworker 0 Vallarreal, Jose RSC
4 1 | Ironworker 0 Manzano, Jose RSC
5 1 | lronworker 0 Lopez, Jorge RSC
6 1 | Ironworker 6 2 Greenlee, Tim RSC
7 1 | Ironworker Ql |3 4ﬁ/ T:r?r:asmussen, RSC
8 1 | Ironworker 0 Gomez, Daniel RSC
9 1 | Ironworker 0 Balderrama, Julio | RSC
10 1 | Ironworker 0 Espinoza, Sal RSC
1 1 | Ironworker 0 Mortenson, Kurt RSC
12 1 | Ironworker 0 Bell, Joe RSC
14 1 | Ironworker 0 Stockton, Luke RSC
15 | 1 | Ironworker a( |3 P Quiroz, Victor RSC

Weather: Cloudy, cold, dry soil, Hi 58 F Lo 48 F.

Description of Operation:

ABF

e See L. Mathur’s diary for labor, equipment and daily activities.

Daily for Regional Steel

e RSC cut continuity vertical rebar in ESE and ESW and placed duct.
e Tim Greenlee worked with Brandon Bedwell (ABF) on layout north side column region.

NOTES:
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When | arrived on site 5 bars were previously cut but not included in proposed layout for continuity on the south
side. After reviewing should be OK with bar count. See attached.

Provided Alex Sanjines with complete cut vertical rebar layout for ENE and ENW.

ABF/RSC working on layout for ducts to be field cut for south side vertical column cages. This is the per plan
procedure see sheet details 13A and 13B.

Discussed with Alex Sanjines ABF/RSC proposed layout for ESW and ESE. Alex is OK with layout. See
attached layout.

Informed B. Bedwell layout is approved for ESW and ESE.

RSC informed me today they might not be on-site tomorrow. There is discussion between RSC and ABF on
reimbursement to RSC for work since 5/12/08.

Office

Worked 0.5 hours overtime for work on TL-502’s for concrete records.

Wrote diaries.

Inspector: 8

Pamela Gagniel-/( G ._Trams-Engineer (C)/Asst. Struct. Rep
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FIELD AUTHORIZATION FOR WORK TO BE PERFORMED WORK ORDER
TO: REINFORCING, POST-TENSIONING SERVICES INC./REGIONAL STEEL CORP.

Job Name: Date Performed ‘ Job No.

Location: ‘ Contractor

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING EXTRA WORK

Description of work to be performed: [ ] F.O.B. [ 1 Installed Cost Code

Reference Drawing No.

Straight Time Overtime Premium Time

Employee Name Craft Sub Hours Hours Hours
Material Description Quantity
Equipment Hours
The Above Record is complete and correct.
’ Date Accepted by: Contractor’s.Representativel = ' < Title
Reinforcing, Post-Tensioning éervices Inc./Regional Steel Corp. Representative Contr. Ref. No.
Craft Designation: G.F. (General Foreman) J. W. (Journeyman lronworker)
OPR (Operator) APP. (Apprentice)

White — Main Office Yellow — Representative Pink — Contractor



"Branden Bedwell To <jdavidson@abfjv.com>, <mmacdonald@abfjv.com>,

<bbedwell @abfjv.com> "'Steve Marko™ <smarko@abfjv.com>, <mlewis@abfjv.com>
05/19/2008 08:55 AM cc <asanjines@tylin.com>, <pamela.gagnier@dot.ca.gov>, "Gil
Please respond to Klebanov™ <gilel_klebanov@dot.ca.gov>
<bbedwell@abfjv.com> bce

Subject Vertical Rebar Conflicts

All,

Attached is the sheet which shows the vertical rebar that we need to have cut, to allow for the correct
placement of the Longitudinal PT, through the two southern most column cages at W2E.

Alex, please review and respond so we can begin cutting the vertical rebar and placing the duct.
<<L..>> <L >>

Thank You,

Branden Bedwell, P.E.

Field Engineer- Civil Works

American Bridge/Fluor - Joint Venture
375 Burma Rd

Oakland, CA 94607

P: (510) 808-4568

F: (510) 808-4601

This message has been scanned for viruses

s |

and dangerous content by MailScanner. Rebar Cutll.pdf Rebar Map.pdf



W2E (SOUTH PIER)

REBAR
CAGE OUTTER| INNER | CENTER
NE O1A 1A
15 TOTAL|016B 117A
O17A 117B
0O17B 119B
019B [25A
O24A 125B
024B
O36A
036B
Nw O1A I3A
13 TOTAL|O3A 3B
O16A 116A
O16B [16B
O35A 124B
0O35B [34A
134B
SE O9A 6B
24 TOTAL|O9B I7A
O10A 17B
O10B [30A
O11A I130B
O11B I31A
024A 131B
027A I137A
027B 1378
O33A
0O33B
O34A
034B
O37A
037B
Sw O7A 110A
30 TOTAL|O7B 110B
O8A 11A
08B 111B
O9A [29A
09B 129B
O10A I30A
O10B 130B
O11A I31A
O11B 131B
O12A
012B
O13A
O13B
O14A
014B
0O23A
023B
0O23A
O33A
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