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STATE OF CALIFORNIA Job Stamp Calendar Day No. 525
DEPARTMENT OF Project Work Day
TRANSPORTATION SFOBB SAS No. Day No. 725
Form HC-10A (Rev. 6/80) 04-0120F4 Date 05/21/2008
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Regional Steel o (&} =) Name Contractor
1 1 | Superintendent 0 Gaige, Lance RSC
Van Brusselen,
2 1 | Foreman 0 Jon RSC
3 1 | Ironworker 0 Vallarreal, Jose RSC
4 1 | Ironworker 0 Manzano, Jose RSC
5 1 | Ironworker 0 Lopez, Jorge RSC
6 1 | Ironworker 8 Greenlee, Tim RSC
Raprasmussen,
7 1 | Ironworker 8 Johri RSC
8 1 | Ironworker 0 Gomez, Daniel RSC
9 1 | Ironworker 0 Balderrama, Julio | RSC
10 1 | Ironworker 0 Espinoza, Sal RSC
11 1 | Ironworker 0 Mortenson, Kurt RSC
12 1 | lronworker 0 Bell, Joe RSC
14 1 | Ironworker 0 Stockton, Luke RSC
15 1 | Ironworker 6 Quiroz, Victor RSC

Weather: Cloudy, cold, dry soil, Hi 58 F Lo 48 F.

Description of Operation:

ABF

e See L. Mathur's diary for labor, equipment and daily activities.

Daily for Regional Steel

e Tim Greenlee worked with Brandon Bedwell (ABF) on layout north side column region.
e RSC with ABF’s surveyors set up support bars for the continuity ducts WSE column cage.

NOTES:
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ABF/RSC working on layout for ducts to be field cut for south side vertical column cages. This is the per plan
procedure see sheet details 13A and 13B.

B. Bedwell submitted via email the proposed layout for cutting vertical rebar for transverse duct on the north side.
Review proposed layout mentioned above. Due to the excessive amount of rebar to be cut for transverse duct
Alex and | agree that additional layout for continuity will be required in order to get a complete count on proposed
cut rebar. Informed B. Bedwell.

Office

Attended weekly concrete meeting with ABF and TYLin.
Wrote diaries.

Attended meeting to-discuss reimbursement to RSC for laying out and cutting rebar on W2.
Inspector: 3

Pamela Gagnier 7 \\\ Trans Engineer (C)/Asst. Struct. Rep

\ ﬁ

P.Gagnier 052108.doc
Page 2 of 2



FIELD AUTHORIZATION FOR WORK TO BE PERFORMED WORK ORDER
TO: REINFORCING, POST-TENSIONING SERVICES INC./REGIONAL STEEL CORP.

Job Name: __¢ > ; Lb'! Date Performed , Job No.

Location: : Contractor

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING EXTRA WORK

Description of work to be performed: [ 1 F.0.B. [ I Installed Cost Code

Reference Drawing No.

! ‘Straight Time Overtime Premium Time
Employee Name Craft | Sub Hours Hours Hours
Material Description Quantity
Equipment Hours
The Above Record is complete and correct.
Date Accepted by : [Contractor's Representative: Title™
Reinforcing, Post-Tensioning Services Inc./Regional Steel Corp. Representative Contr. Ref. No.
Craft Designation: G.F. (General Foreman) J. W. (Journeyman Ironworker)
OPR (Operator) APP. (Apprentice)

White - Main Office Yellow - Representative Pink — Contractor



"Branden Bedwell " To <jdavidson@abfjv.com>, <mmacdonald@abfjv.com>,

<bbedwell @abfjv.com> <mlewis@abfjv.com>, "Steve Marko" <smarko@abfjv.com>
05/21/2008 09:59 AM cc "Gil Klebanov" <gilel_klebanov@dot.ca.gov>,
Please respond to <asanjines@tylin.com>, <pamela.gagnier@dot.ca.gov>
<bbedwell@abfjv.com> bee

Subject Rebar Cuts

All,

Attached is the sheet which shows the vertical rebar to be cut at pier W2W column cages. This rebar is to
be cut for the transverse PT, we have still to determine the rebar to be cut for the continuity PT. Please
review and let me know if this is acceptable to cut to allow for transverse PT placement.

<<,.>>
Thanks,

Branden Bedwell, P.E.

Field Engineer- Civil Works

American Bridge/Fluor - Joint Venture
375 Burma Rd

Oakland, CA 94607

P: (510) 808-4568

F: (510) 808-4601

This message has been scanned for viruses
£

and dangerous content by MailScanner. Rebar Cuts N.pdf



W2W (NORTH PIER)

REBAR
CAGE | GUTTER| INNER | CENTER
NE 03A 1A
22 TOTAL|03B 11B
06B 12A
O7A 128
078 I6A
O10A  |[I6B
010B  [I7A
030A  [I33A
030B  [133B
033A
033B
037A
0378
NW 05B BA
19 TOTAL|{O13A  |I5B
o16A  [113A
0168 {1138
O17A  [114A
0178 |I14B
022A  [I20A
0228|1208
026A  [125A
1348
SE O8A 1A
26 TOTAL|08B 1B
0138 |I7B
026A  |IBA
0328 [114A
034A  |114B
0348 [115B
0368  [132B
133A
1338
I35A
1358
138A
1388
130A
139B
140A
|40B
SW OBA I6A
25 TOTAL|06B 1128
012B  [I4A
O14A  [I14B
O15A  [17A
0158 [117B
025A  [122A
0268 1228
0278 [123A
034A  |123B
0348  [124A
1258
127A
1278
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