STATE OF CALIFORNIA Job Stamp T ey Cost Day No. 520
DEPARTMENT OF Project Work Day
TRANSPORTATION SFOBB SAS No. Day No. 720
Form HC-10A (Rev. 6/80) 04-0120F4 Date 05/16/2008
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Regional Steel (&} (&} =) Name Contractor
1 1 | Superintendent 0 Gaige, Lance RSC
Van Brusselen,
2 1 | Foreman 0 Jon RSC
3 1 | Ironworker 0 Vallarreal, Jose RSC
4 1 | lronworker 0 Manzano, Jose RSC
5 1 | Ironworker 0 Lopez, Jorge RSC
6 1 | Ironworker 8 Greenlee, Tim RSC
7| 1 | ironworker 8 PEPERisan: | pag,
8 1 | Ironworker 0 Gomez, Daniel RSC
9 1 | lronworker 0 Balderrama, Julio | RSC
10 1 | Ironworker 0 Espinoza, Sal RSC
11 1 | Ironworker 0 Mortenson, Kurt RSC
12 1 | Ironworker 0 Bell, Joe RSC
14 1 | Ironworker 0 Stockton, Luke RSC
15 | 1 | Ironworker % Quiroz, Victor RSC

Weather: Clear, sunny, hot, dry soil, Hi80 F Lo 59 F.

Description of Operation:

ABF

e Seel. Mathur's diary for labor, equipment and daily activities.

Daily for Regional Steel

e RSC removed previously cut #43 vertical rebar from the columns on the south side.
e RSC continue to work on layout for south side. Today they placed support bars for continuity ducts.

NOTES:

P.Gagnier
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ABF/RSC working on layout for ducts to be field cut for south side vertical column cages. This is the per plan
procedure see sheet details 13A and 13B.

Reviewed ABF/RSC proposed layout for ESE and ESW with Alex Sanjines. Alex approved the layout.
Office

Worked on Pay Est 25.

Worked 0.5 hours OT on pay estimate.

Wrote diaries.

Inspector:

-

Pamela Gagnier _ "¢ rans—Engineer (C)/Asst. Struct. Rep
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FIELD AUTHORIZATION FOR WORK TO BE PERFORMED WORK ORDER 40 71 [
TO:  REINFORCING, POST-TENSIONING SERVICES ING./REGIONAL STEEL CORP.

Job Name: ../ _ — — Date Performed D JIle ) Job No.

Location: AN D B X4 Contractor

YOU ARE HEREBY AUTHORIZED TO PROCEED WITH THE FOLLOWING EXTRA WORK

Description of work to be performed: [ 1 F.O.B. [ 1 Installed Cost Code

Reference Drawing No.

| 77 Straight Time Overtime Premium Time
Employee Name Craft | Sub Hours Hours Hours
Material Description Quantity
Equipment Hours
The Above Record is complete and correct.
Date Accepted by:  Contractor's Representative ~Title
O Db -~
Reinforcing, Post-Tensioning Services Inc./Regional Steel Corp. Representative Contr. Ref. No.
Craft Designation: G.F. (General Foreman) J. W. (Journeyman Ironworker)
OPR (Operator) APP. (Apprentice)

White - Main Office Yellow - Representative Pink ~ Contractor



"Branden Bedwell " To <pamela.gagnier@dot.ca.gov>
<bbedwell @abfjv.com>

¢e
05/16/2008 11:18 AM b
Please respond to cc
<bbedwell@abfjv.com> Subject FW: Vertical Rebar Cuts

FYI

Branden Bedwell, P.E.

Field Engineer- Civil Works

American Bridge/Fluor - Joint Venture
375 Burma Rd

Oakland, CA 94607

P: (510) 808-4568

F: (510) 808-4601

From: Branden Bedwell [mailto:bbedwell@abfijv.com]
Sent: Friday, May 16, 2008 11:09 AM
To: ‘jdavidson@abfjv.com'; 'mmacdonald@abfjv.com'; ‘mlewis@abfjv.com’

Cc:  'Gil Klebanov'; 'asanjines@abfjv.com’; 'pamela.gagnien@dot.ca.gov'
Subject: Vertical Rebar Cuts

All,

Attached is a list of rebar that needs to be cut in order to place the continuity PT ducts, through the two
north rebar column cages at W2E. Attached you will find a list of rebar as well as a drawing that serves as
a map to locate the rebar indicated on the list. To help with the nomenclature the O and | stands for outer
and inner circles of vertical rebar, and the A and B designate the bars to the left and right respectively if
you were standing at the center of each cage looking to the outside.

I'am looking for approval to cut the vertical rebar listed in the attachment. If a representative from TY Lin
needs to come out, we would like that to happen ASAP. The cutting of rebar and placing of duct has
become critical path so your timely response is appreciated.

<<.>>

Branden Bedwell, P.E.

Field Engineer- Civil Works

American Bridge/Fluor - Joint Venture
375 Burma Rd

Oakland, CA 94607

P: (510) 808-4568

F: (510) 808-4601
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