STATE OF CALIFORNIA Job Stamp:
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Engineer's Hrs Start 7:00 stop 15:30

ASSISTANT RESIDENT ENGINEER'S DAILY BRIDGE REPORT

Location: W2 Cap Beam 7-day const. cal.: 573 [ Weather: clear/warm

Remark:  lost deckl/ironwork/access Project work day: 783 HI 91F/Lo 61F

Description of Operation:
ABF - continue to form lost deck in northeast void/begin work for access opening from above/drill holes for tieback bolts
RPS - continue T & L bars in W2E column region
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For equipment and personnel hours, please see LALIT MATHUR'S diaries.
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Marine Safety Training from 0800-1200

ABF continues to form the lost deck at the northeast void (DSC02081). They have not yet placed chamfer strips in the forms. Matt (CT) informs me
that Branden (ABF engineer) has asked to leave the chamfer strips out of the forms; in this case, Branden is aware of the need for chamfer strips
in the forms.

Work has begun on an access way over the west edge of W2 - from stair scaffolds. The current access openings will be removed and formed up
once this access way is complete (DSC02084).
I've noticed that ABF has placed grout vent tubes in a few of the ducts at W2E (DSC02080).

RPS has continued placing T&L bars in the W2E column. A few of the ducts need minor adjustments.
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