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(NA — See Weekly Statement of Working Days)
Monday: 7/14/08 0700 - 1530 =8 hrs

¢ Reviewed PMIV and email correspondences

e Rachel informed me that she was working on verifying CTLLC’s CCO 42S1, 44 and 59 additional detailing
costs

e Reviewed ABF’s RFCO for cable angle break at loaded cable position. Discussed this with Bob and Warren
and this issue will have to brought up to Ric and Brian.

e Reviewed ZPMC’s proposed rates for incorporation into various CCOs

Tuesday: 7/15/08 0700 - 1530 = 8 hrs
* Reviewed PMIV and email correspondences

Reviewed CCO 91 cost proposal from ABF

Discussed CCO 60 with Scott and Steve regarding ABF issues on relief of maintenance

Attended CCO meeting with ABF

Met with Jason Tom to discuss various CCOs needing clarification from Team China. The deck panels under

CCO 91 will be paid for at invoice price per Gary Pursell.

Wednesday:  7/16/08 0700 - 1530 =8 hrs
e Reviewed PMIV and email correspondences
e Reviewed additional CTLLC detailing costs under CCO 24, 31, 37 and 65

Thursday: 7/17/08 0700 - 1530 = 8 hrs
e Reviewed PMIV and email correspondences
e Continued working on CTLLC detailing costs under CCO 24, 31, 37 and 65

Friday: 7/18/08 0700 - 1530 = 8 hrs
e Reviewed PMIV and email correspondences
e Continued working on CTLLC detailing costs under CCO 24, 31, 37 and 65. Discussed with Gary Lai and
Darryl CTLLC's additional detailing costs for CCO 24.
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