STATE OF CALIFORNIA Job Stamp Const, Calendar ~ DayNo. 614
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 824
Form HC-10A (Rev. 6/80) SFOBB SAS Date 08/18/2008
Shift Hours Start  6:30 Stop  3:00
Inspector Shift 6:30 AM to 3:00 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
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£ £ = Name Contractor
1 1 | Gen. Foreman 4 4 Terry Cronk ABF to E2
2 1 | Pile Driver 8 Tony Crieghton ABF
3 1 | Pile Driver 8 George Mcneil ABF
4 1 | Laborer 8 Jose Molina ABF
5 1 | Laborer 8 Rickie Campos ABF
6 1 | Pile Driver J/iM 8 Audre Hudson ABF
7 1 | Pile Driver/Welder 8 Henry Wheat ABF
8 1 | Elevator Operator 8 Howard Schroyer | ABF
9 1 | Pile Driver 8 Nigel Lohse ABF Foreman
10 1 | Pile Driver 8 Paul Mason ABF vacation
" 1 | Pile Driver 8 Andy Adam ABF
12 1 | Pile Driver 8 Kurt Chaifion ABF
13 1 | Pile Driver 8 Jesse Johnasen ABF vacation
14 1 | Crane Operator 8 Jeff Scott ABF
15 1 | Operator Apprentice/oiler 8 Scott Ross ABF
18 1 | Pile Driver 8 Albansi Dell ABF
17 1 | Pile Driver 8 Keny Reynolds ABF
17 1 | Labor 8 Doug Evans ABF
Iron workers Tim Greenlee etc | ABF/RSC
1 | Manitower 4100 W 4 4 New crane ABF
1 | 1" Man Lift S-125 Hertz Rental
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4009
1 | Lincoln Vantage Welding 8 Hertz Rental
M/C 768-30-4032
1 | Lincoln Vantage Welding 8 Heriz Rental,
M/C 768-30-4014 deck
1 | MQ Power Generator 220 8 ABF Main
power
1 | MQ Whisper Watt 7000 8 ABF deck
549-07-50086
1 | MQ Whisper Watt 7000 8 ABF
549-20-4007
RECD(8 SEP-05 H006406
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MQ Whisper Watt 7000 ABF
549-20-4044
Ingersoll Rand Air ABF central
compressor 20-2183
Ingersoll Rand Air ABF
Compressor 006-18-4293
Ingersoll Rand Air ABF Deck
Compressor 185R
Ingersoll Rand Air ABF
Compressor 006-18-4297
Ingersoll Rand Flood Lights ABF power
536-40-6831
Genie 541-4000N Flood ABF
Lights 536-40-7044
Genie 541-4000N Flood ABF power
Lights 536-40-4839
Genie 541-4000N Flood ABF power
Lights 536-40-4843
Genie 541-4000N Flood ABF power
Genie 541-4000N Flood ABF power
1 | Forklift Hertz Rental 8 ABF
544D-10
1 | Pickup 8 ABF
1 | Elevator 4 4 ABF

Weather: Foggy Morning, wind low to high, High 67 F Low 54 F.
Description of Operation:

ABF finished working on the falsework and formwaork for the next pour. The slope string lines have been installed for
the workers to align the deck slope, rebars, duct profile etc

ABF has started working on installing the top of the bulkheads.

ABF continues installing cooling water pipes per the Thermal Control Plan.
ABF has installed the two Man Hole covers.

ABF is installing the Falsework replacement rods' sleeves.

ABF is installing the Jacking Saddle Frame support bars.

RSC is installing #25 rebars on the top.

RSC is installing #25 T-headed vertical ties.

RSC continues to torque the #43 rebars on the top. All rebars are torqued by Tim Greenlee of RSC who is only
qualified person in the RSC crew.

RSC was reportedly short of vertical tie rods. Tim Greenlee expects these to be on site to tomorrow morning.

Received Quality Control Test Results from Charles of ABF in the email. According to this all tests passed. (It turns
out on Tuesday that these are wrong test reports.).

Received Quality Assurance Results from Sacramento Lab. According to this all four test samples failed in Slip Test.
The allowable slip for #43 rebars is 0.6 mm or .024". the actually slip for the 4 samples varied from ,043" to .087" .
The sample passed the required strength tests.

A meeting was held at Gil's office with Jim Davidson attended by Ron Matin as well as Tod Smith of METS. There
were separate conference calls with Venkatesh Iyer of METS as well as with RSC.

On the conference call, RSC was informed that all samples have failed and the lot is rejected.
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Mr. Glen Weldon of Trans lab in Sacramento informed that looking at the samples it appears the sampies failed for
the following reasons:

1 The samples were slightly loose. But these were made snug tight before the tensile tests.
2 There was also a problem with the mush room heads as prepared in the field:

a. The mushrooms prepared in the field for the male couplers were not dressed after making the mushroom
heads giving improper seating for the couplers and causing excessive crushing of the burred ridges
looking as slippage.

b. He also informed that the mushroom heads at the field end looked like if these were overheated on ¥ the
bar diameter and the other side partially heated resulting in uneven seating for the coupler.

The matter was discussed with RSC and Jim Davison where as it was confirmed by RSC that the mushroomed
heads were not dressed to remove the burrs to get a smooth surface as they do in the shop.

RSC contended that if the tests failed in the Slip Tests, CT should not have performed the break tests.

Gil offered to get the samples back from the Trans Lab for ABF o look and examine if they wish to examine these
further.

Jim Davidson and RSC were informed to give a plan to mitigate this.

Additional Work on/off site:

(a) The Temporary Tower Foundation work is finished for Towers A and B. ABF is working on Temporary Tower A-
west and B-west. The foundation work is progressing for Temporary Tower C.

(b} There is no work at W3.

(c) Attended Gil's Staff Meeting at 8 AM.

Inspector: 5

T ; :
: "\F\ C’?jL “~Trans Engineer (D)/Asst. Struct. Rep

\p /

Lalit Mathur Ok ‘1 i
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Structural Materials J'esting Laboratory Lest nept.n. ' e L

- Lol 570~28L-0550

State of California

Department of Transportation : *
Structural Materials Testing Laboratory ...
5900 Folsom Boulevard, Sacramento, CA 95819
TEST REPORT -
ref: StandﬁSpecMS_ecﬂun SZE: ASTm

#71084; HRC 500 Heat #C64819, HRC 510 Heat #7421614, Samples FAIL - 4 of
Remarks (4 Bars Fail Slip Test

!hl‘!Cl‘lElJ EDI

CERTIFICATE NO. 2364.01

Sample No:SM-08-1065
Date Sampled:08/14/08 Date Rec'd:08/14/08 Date Reported:08/18/08
Lot No: N/A TL~101 / SIC No; C613653
Contract No: 04-0120F4
Material: A706 #11 Rebar w/ HRC 500/510 Couplers
Manufacturer: Tameco, HRC
Sampler: Lalit Mathur

Results: |[SAMPLES SUBMITTED DO NOT COMPLY WITH SPECIFICATIONS

SOURCE CHARGE E.A. SuB JOB SPECIAL DESIGNATION OBJECT
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