STATE OF CALIFORNIA — DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER’S DAILY REPORT JOB STAMP
ASST. REDIDENT ENGINEER’S DAILY REPORT
DC-CEM-4501-CUSTOM
04-0120F4
REDIDENT ENGINEER’S DAILY REPORT - FILE CAT. 45 D 04-SF-80-13.2/13.9
SAS
ASST. REDIDENT ENGINEER’S DAILY REPORT — FILE CAT. 46
REFPORT NO.: DATE:
607 to 611 8/11 to 8/15/08 §S (CicleDay)
SHIFT HOUR: TEMPERATURE:
START; 08:00 stop;  16:30 MiN;  NA MAX; NA
WEATHER:

(NA — See Weakly Statement of Working Days)

Monday: 8 hours worked in Qakland
¢ 3 hours CCO 25
e 3 hour NOPC 5 estimate

Tuesday: 8 hours worked in Oakland
¢ 1 hour preparing for bi-weekly meeting
e 3 hours spent in bi-weekly meeting with ABF
e 2 hours getting reconnected to computer systems
e 2 hours following up on issues raised in meeting.

Wednesday: 8 hours worked in Oakland
e 2 hours in discussions with Gary on various issues
* 2 hours reviewing additional needs for CCO 24 information to ABF
* 4 hours gather and studying claim background for bolt sample size issue per Gary's request

Thursday: 8 hours worked
s 2 hours email and PMIV review
e 4 hours on bolf sample size issue
e 2 hour reviewing NOPC 5 estimate

Friday: 8 hours worked
e 4 hours on bolt sample size issue

* 2 hours review of CCO 31 changes in anticipation of estimate coming from ABF
e 2 hours developing method of paying for material price escalation via some index

2 hours general issues and determining loss of computer access due to termination as retired annuitant
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Stephen Bonnett Consultant, CCO Cost Engineer

08/08/08 File Name: week 8-15-08
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