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Cont. Hrs 0630-1500
Insp. Hrs 0600-1630
ASSISTANT STRUCTURE REP.'S DAILY REPORT
Location & Description of Operation SAS - TEMPORARY TOWERS
Review Plans for T.T. "C" Foundations and Inspect T. Tower & Truss "A and B" erection
HOURS - ITEM NO.
EQUIPMENT AND/OR LABOR: g WEATHER
3 g j & |AM - Clear/+65*F
: DESCRIPTION 5 B S |[PM_ - Clear/+75"F
EQPT.NO. | & (Equipment or Labor) Hdl5|5|8 S REMARKS
C |Liebherr LR 1300 8
006-18-4293 | C |Ingresoll Compressor 8
481-93-6013 R |Genie Boomlift 8
544D-10 R |Gradall Forklift 8
549-20-4044 | C [MQ power Genrator 8
58084 R |Terex RT-160 8
549-07-5007 R |MQ power Genrator 8
8R57264 C [F-150 pick up truck. 1
OE 1 |Dale Thomas 8
IW,JN 1 |Alex Bartlet 8
W, IN 1 |BamRethman Le s Kubola 8
IW, IN 1 |David Lucero 8
OE. JN 1 |Doug Greene 8
Foreman 1 |Ed Meyer 8
IW, IN 1 |James Sturgeon 8
IW, JN 1 |Matt Chamberlin 8
IW,IN 1 |Mike Madani 8
IW, App. 1 |Serina Lafleur 8
REMARKS

Check PMIYV for pending submittals and Lotus Notes for RFI's. Receive LTR-654.

TT"A & B" - W-line, Splice W1 - W3. Finish pre-tension on bolts South Truss Tower-Truss connections. Erect South Truss Walkways.

Sort out and pre-assemble Lateral and Diagnoal bracing members. Continue work on North Truss Walkways.

Erect Bottom-Chord frame I'-1, WA beam @ splice W-1.

Inspect pre-tensioned bolts on the North & South Tower-Truss connections. James (Smith-Emery) QA inspector on-site during bolt inspection.

TT "C" - foundation,

2 hr OT.

RECT 08 OCT-07 H007014 %)
9.

TE - Civil

Signature

Title
Arashdeep Pannu




