STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION JOB STAMP
ASSISTANT STRUCTURES REPRESENTATIVE’'S REPORT
HC-0010 (CUSTOMIZED) 04-0120F4

04-SF-80-12.6/13.2

San Francisco Oakland Bay Bridge
Self Anchored Suspension Span

REPORTNO. 690 to 696 DATE Nov 3 —Nov 9, 2008 STWThFS
SHIFTHOUR  START Var. STOP  Var.  TEMPERATURE
WEATHER Sunday Monday — Rain Tuesday — Windy Wednesday — Partly Cloudy Thursday — Cloudy Friday — Parily Cloudy Saturday —

50-55 degrees

2 November
No Work on Site.

3 November
1. Reviewed email and PMIV Correspondence.

2. Attended Concrete meeting and went over the overall schedule of some Caltrans staff during SCC pour dated
7" and 8" of November.

4 November
1. Reviewed email and PMIV Correspondence.

2. Attended a meeting with Carol Choi, Joy Conception and Keith Osantowski.

e Previous TC-20's that Balan (CT Repr.) created will need to be reviewed and used to
compare the accuracy of ABF’s spreadsheet. Keith and Carol are waiting on Balan’s
response to see the TC-20's.

e FCN's that have sketches attached to shop drawings should have the same TY-Lin approval
status.

e | addressed things for Carol to look at that Joy and | found in our assessment to ABF’s
spreadsheet (Refer to letter ABF-CAL-LTR-000722). Sent TY-Lin and CT Reps. an email to
show my findings. See attachment.

5 November
1. Reviewed email and PMIV Correspondence. -
rgee]
2. Reviewed and made edits to Draft State Letter for Submittal ABF-SUB-000840R0 through R02. 53
o
3. Filed drawings in binder related to Temporary Tower. E
6 November :ué
1. Reviewed email and PMIV Correspondence. 5
2. Reviewed some of the administrative work that goes on with TL-502 in preparation of Concrete pour. E
("=
3. Attended CRM:
Attendees:
| Philip He | Sean Wichman | Chris Havel | Abbas Iranmanesh |

Submittal 818R0 key issues:

- Sheet FB3109 will be redlined per Sheet 716 to reflect the region where the floorbeam
will be SPCM. The set of rungs on the right should not be there and will be redlined to
remove. The set of rungs to the left will be shifted to the correct position. It may be
shifted down to prevent rungs from conflicting with stiffener.

- Provide rungs on Sheet FB3110

- Section Z-Z should show a stiffener on Sheet FB3109B
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- As of now, Sean mentioned that the weight control will be 2.0 and in the future it will be
3.0. This correlates with preliminary markup in Sheet FB3111.

4. Dropped off empty cylinders and wheel barrel to the Yerba Buena Island (YBI) with David Chung.

7 November

1. Reviewed email and PMIV Correspondence.

2. Updated Temp Tower spreadsheet.

3. At 10:30am, attended Concrete Meeting with Gill Klebanov's staff team in preparation of Concrete pour.
Allowable slump flow of 28 + or — 2 inches. Mix # 161790.

4. Attended Concrete pour from 9:30pm to 9:30am Nov 7- Nov 8 to sample Concrete:

8 November
No Work on Site.

Concrete trucks started arriving about 10pm on Friday.

The first four slump flow values from the first four trucks were below the allowable (19.5, 16.5,
18 and 24). Concrete temperature ranged between 63 and 67 degrees Fahrenheit for these
four trucks.

Some concrete batch looked watery, but in each case a flow test was conducted and resulted
with an allowable slump flow.

Inspectors on W2 alerted David and | that the concrete pumping from one of the three pumps
had an excess of water discharging. Between 3 and 4am, it was observed that a contractor
was doing wash-outs of the concrete truck from the water hose after the concrete was poured.
This may in fact be the reason why there was an excess of water.

Between 4 and 5am, one pump had trouble pumping concrete and it created a minor delay for
this pump. It was the concrete pump located East of W2 and it was fixed after some time and
it began pumping concrete soon after.

Sampling: Concrete temperature varied between 65 and 67 degrees Fahrenheit. Ambient
temperature ranged from 50 to 55 degrees Fahrenheit. A total of 7 sets of Concrete cylinders
were sampled that included 1, 3, 7, 28, 56, and 90 day break. Both David Chung and |
sampled 6 total of the 7 sets, other Caltrans inspectors conducted the 7th set after we were
off. The concrete cylinders were left enclosed in a wooden box at YBI. Each cylinder was
labeled and sealed with tape.
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Victor To carol.choi@tylin.com, Katye.Sanders@tylin.com,

Altamirano/D04/Caltrans/CA james.duxbury @tylin.com
Gov cc Gary J Lai/D04/Caltrans/CAGov@DOT, Keith
11/04/2008 02:03 PM Osantowski/D04/Caltrans/CAGov@DOT, Joy
Concepcion/D04/Caltrans/CAGov@DOT
bece

Subject ABF-CAL-LTR-000722

Carol,

Attached to this email is a chart listing inaccuracies found in Joy and my assessment to ABF 's
spreadsheet. Please also verify and comment if you received FCN 75, since it was never recorded on my
spreadsheet nor was it submitted in the FTP site. Let me know if there are any questions.

Please note: FCN 7 and 94 both have attached sketches.
Thank you.

Victor Altamirano

333 Burma Road
Oakland, Ca 94607
(510)-286-0496 (office)
(510)-867-6155 (cell)

T

J-C and V-A comments on ABF's spreadsheet.=ls
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