STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 673
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 883
CP-CEM 4601 (Rev. 4/55) {Old HC-10A) SFOBB SAS Dato tha Shift 10M6/08
San Francisco Co. In San Francisco Bagan:
TOLL PROGRAMIDIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buana [Inicimwore THURSDAY
Tunnel East Partal
Shift Hrs Start _ B6:30  Stop 18:00
Enginoar’s Hrs Stan _ 7:00  Stop 18:00
ABSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
::;ﬂ;:::li Pier 7 - DBS Report No. 468 Weather: Sun , 64° - 84°
HOURS - ITEM NO.
ITEM NO, >> 8 Prlma American Bridge/Flour JV P)
= Sub #1 Traylor-Dutra JV (1)
z 5 % Sub#2 (2)
E. g % ‘% Sub #3 (3)
E g [ g Sub #4 (4)
EQUIPMENT AND/OR LABOR: " 2 Sub #5 (5)
EQPT. | NO. DESCRIPTION H REMARKS E a
- MEN {orEquigmantor Labor} RT or | or — Name Classification | £ s
DB-5 Crane 8.00 | 2.00 | 1.00
APEG00 Vibratory Hammer IDLE ]
Delmag D100-13 Diesal Hammer IDLE =
Mench MHUS00T Hydraulic Hammer IDLE =
P54 VR-1044¢ Ingersoll-Rand Forklift 8.00 | 2.00 | 1.00 = o
P241 Genle Boom 8.00 | 2.00 | 1.00 B
P242 Genle Boom 8,00 | 2.00| 1.00 v
L472 Power Generator 8.00 | 2.00| 1.00 }"-__—.E,
L478 Power Generator 8,00 | 2.00 | 1.00 [
L437 Multiquip Alr Compressor S
L480 Multiquip Air Compressor 8.00 | 2.00 | 1.00 0
L270 D185Q Sullivan Air Compressor 8.00 | 2.00 | 1.00 =
L660 Diesal Generator IDLE
P44 Catepillar Forklift IDLE
PLDR 8.00 | 2.00]| 1.00 Terry Murray FOR 2
PLDR 8.00 | 2.00 | 1.00 Lee Tacker FOR 2
PLDR 8.00 | 2.00 | 1.00 Adam Price JRNY 2
PLDR 8.00 | 2.00 | 1.00 Danny Vega JRNY 2
PLDR 8.00 | 2.00 | 1.00 Ernest Hamilton OPER 2
PLDR 8.00 | 2.00 | 1.00 Gilbert Moya JRNY 2
PLDR 8.00 | 2.00 | 1.00 Jacob Lavish JRNY 2
PLDR 8.00 | 2.00 | 1.00 Joe Boracci OPER 2
PLDR 8.00 | 2.00 | 1.00 Phillip Baker JRNY 2
PLDR 8.00 2.00 | 1.00 Richard Hiebert Jr APPR 2
PLDR B.00 | 2.00 | 1.00 Robert Utley JRNY 2
PLDR 8.00 | 2,00 | 1.00 Steven McGrew JRNY 2
PLDR 8.00 | 2.00 | 1.00 Theo Rohr OPER 2
PLDR 8.00 | 2.00 ) 1.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 | 1.00 Travis Logsdon JRNY 2
g PLDR 8.00 | 2.00 | 1.00 Ventura Ochoa JRNY 2

Description of Operation:
-8:00am: Safety Meeting
-8:30am: SAS All Staff Meeting

-Field assembly of the jacking system continued

pile).

these remaining bollts.

-Workers continue to field drill holes and install bolts at Pler 7

Worked 2.5 hrs OT monitoring contractors field work/operations

-Continued to empty off the material barge so that the F piles can be loaded on. The 4 plumb piles were loaded onto the Morty barge (2 halves for each

~Jason Wilcox confirmed with Bill O'Sullivan that the 6" bolts (Lot #235319A) were used on the driving frame. Jason informed him those and the untested
4.5" (Lot #219560A) will need to be tested. Bill informed him a Smith Emery representative will be on site tomorrow for the bolt torque and possibly to test
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Materials:
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Insp. Hrs. j,j \
REG: 8.0 INTERMITTENT (L es .Z\/f\/o;//\ TE/ICT
OT: 2.5 INSPECTION Titlo



