STATE OF CALIFORNIA Job Stamp: 7-day Const. Cal.: 698
DEPARTMENT OF TRANSPORTATION 04-SF-80-13.2/13.9 04-0120F4 Project Work Day: 908
CP-CEM 4601 (Rev. 4/98) (Old HC-10A) . SFOBB_SAS Date the Shift 11/10/08
San Francisco Co. in San Francisco Began:
TOLL PROGRAM/DIST. 4 CONSTR. Fm 0.6 km to 1.3 km East of Yerba Buena [JniGHTWORK  MONDAY
Tunnel East Portal
Shift Hrs Start 6:30 Stop 17:00
Engineer's Hrs Start 7:00  Stop 16:00
ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE
;::::;:n: Temporary Tower F, DB-5 Barge Report No. 46.5 Weather: Clear, 52° - 60°
HOURS - ITEM NO.
ITEM NO. >> Prime American Bridge / Fluor JV  (P)
3 Sub #1 Traylor Dutra JV (1)
g2 | sub#2 ()
=5 g £ | sub#3 3)
E&% w? | Sub#4 (4)
EQUIPMENT AND/OR LABOR: 5P 2% | sub#s (5)
EQPT. | NO. DESCRIPTION REMARKS 23
NO. MEN (Of Equipment or Labor) oT < RTIOT Name Classification =9
DB-5 Crane 8.00 | 2.00
APEG00 Vibratory Hammer IDLE .
Delmag D100-13 Diesal Hammer IDLE o
Mench MHU500T Hydraulic Hammer IDLE [
P241 Genie Boom IDLE =T
P242 Genie Boom IDLE Ll
#005 Lincoln Electric Welder 8.00 | 2.00 =
#003 Lincoln Electric Welder 8.00 | 2.00 =
#001 Lincoln Electric Welder 8.00 | 2.00 =
L472 Power Generator 8.00 | 2.00 £
L478 Power Generator 8.00 | 2.00 =
L269 D185Q Sullivan Air Compressor 8.00 | 2.00
P44 Catepillar Forklift IDLE
PLDR 8.00 | 2.00 Richard Hiebert FOR 2
PLDR 8.00 | 2.00 Terry Murray EOR 2
PLDR 8.00 | 2.00 Adam Price JRNY 2
PLDR 8.00 | 2.00 Gilbert Moya JRNY 2
PLDR 8.00 | 2.00 Joe Boracci OPER 2
PLDR 8.00 | 2.00 Richard Hiehert Jr APPR 2
PLDR 8.00 | 2.00 Robert Utley JRNY 2
PLDR 8.00 | 2.00 Theo Rohr OPER 2
PLDR 8.00 | 2.00 Todd Labar OPER 2
PLDR 8.00 | 2.00 Travis Logsdon JRNY 2
PLDR 8.00 | 2.00 Ventura Ochoa JRNY 2
PLDR B8.00 | 2.00 Brad McNally JRNY 2

Description of Operation:

Traylor Dutra rehandled piles off the ABF barge and onto the Morty Barge.

The welders worked on the 2 repairs at F105 and 3 repairs at F115. See diary from 11/8/08 for more information on repair locations. The CWis on

site were Micheal Johnson and Gary Ehrsam. The day shift did not finish repairs and the so the night shift will complete. See Art Pannu's diary for
the night shift activities.
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