STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER’S DAILY REPORT

JOB STAMP
ASST. REDIDENT ENGINEER’S DAILY REPORT
DC-CEM-4501-CUSTOM
04-0120F4
REDIDENT ENGINEER'’S DAILY REPORT - FILE CAT. 45 D 04-SF-80-13.2/13.9
SAS
ASST. REDIDENT ENGINEER'S DAILY REPORT - FILE CAT. 46
REPORT NO.: DATE:
726 to 730 12/8 to 12/12/08 S S (Circle Day)
SHIFT HOUR: TEMPERATURE:
START; 08:00 stopr; 16:30 MmN, NA MAX; NA
WEATHER:
(NA — See Weakly Statement of Working Days)
Monday: 2 hours worked
o (CCO 25 bid doc review issues
Tuesday: 6 hours worked
» 2 hours CCO meeting with ABF via phone
e 4 hours follow-up on issues raised during meeting
Wednesday: 6 hours worked
e 2 hours on CCO 42 S1 costs
e 2 hours on CCO 31 estimate and review comments
e 2 hours with CCO meeting and follow-up.
Thursday 6 hours worked
e 2 hours CCO 31 estimate review and comments
¢ Begin global settlement review and estimating
Friday: 8 hours worked
e (Global settlement review and estimating
P
Lo
5
=
=
.l
1l
=
II:
&=
IIS:.J;

SIGNATURE TITLE

Stephen Bonnett
01721/09

Consultant, CCO Cost Engineer

File Name: week 12-12-08
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