STATE OF CALIFORNIA Job Stamp N Const. Calendar: 804
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No.: 1014
Form HC-10A (Rev, 6/80) SFOBB SAS Date 02/24/2009
Inspectors Start 11:20  Stop 12:00
Hours
Shift Hours 07:00 15:30
ASSISTANT RESIDENT ENGINEER’S CONTRACTOR'_. ABFJV
HOURS - ITEM NO.
g
EQUIPMENT AND/OR LABOR: = =
DESCRIPTION % % REMARKS
Basini N'| (Of Equipment or Labor) g o
. 3 5
M &
3t — Name Contractor
1 1 | General Foreman 8 Terry Cronk ABF, at E2
2 1 | W2 Pile Driver Foreman 12 Nigel Lohse ABF, day
3 1 | Pile Driver 12 Tony Creighton ABF, night
4 1 | Pile Driver 12 George McNeil ABF, night
5 1 | Laborer Jose Molina ABF
6 1 | Laborer 8 Rigiberto Campos | ABF
7 1 | Pile Driver JIM 8 Audre Hudson ABF
8 1 | Pile Driver/Welder 8 Henry Wheat ABF
8 1 | Elevator Operator 12 Howard Schroyer | ABF, day
10 1 | Pile Driver 8 Aaron Gilpatrick ABF
" 1 | Pile Driver 8 Andrew Adams ABF
12 1 | Pile Driver 8 Kurt Chaisson ABF
13 1 | Pile Driver 8 Jesse Johnasen ABF
14 1 | Crane Qperator 8 Dale Themas ABF
15 1 | Operator Apprentice/Oiler 8 Scott Ross ABF
16 1 | Pile Driver 8 Abasi Delley ABF
7 1 | Pile Driver 8 Kenneth Reynolds | ABF
18 1 | Laborer 8 Joseph Ruiz ABF
19 1 | Elevator Operator 12 Douglas Greene ABF, night
LR1300 1 | Crane 8 Liebherr ABF
1 | Elevator 24 ABF
5573140 1 1 | Forklift 544D-10 4 4 Hertz Rental ABF
233593- 1 | Manlift 5-125 8 Hertz Rental ABF
Igg?'?' 1 | Welding Machine 8 Lincoln ABF
1 | Main Power Generator 24 MQ 220 ABF central
233;20- 1 | Mobile Power Generator 8 l_r\'doQDaNhisper Watt | ABF
533}20- 1 | Mobile Power Generator 8 QAD%SNhisper Watt | ABF
1 | Air Compressor 8 Ingersoll Rand ABF
185R 1 | Air Compressor 8 Ingersoll Rand ABF deck
1 | Chiller 24 Aggreko ABF
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1 | Water Tank 24 Baker ABF
1 | Water Pump 24 Aggreko ABF
3 | Concrete Washouts ABF
2 | Pickup 8 8 Ford ABF

Weather: Sunny with mild temperature — Hi 60°F Low 46°F (per weather.com forecast)

Description of Operations @ W2 Cap Beam:

ABF

cap beam.

* Began to remove the tie rods connections in the east/west dire

* Continued to remove the strongbacks (steel channels)

removed one panel in the southeast corner of the cap beam.
 Continued thermal contral of the pour 6 north concrete as the west manifold temperature was 46°F and the
east manifold temperature was 44°F with a pressure of 38psi.

Office work:

* Sent form for calibration/periodic maintenance to John Lammers for the Nikon DTM-851 total station.
¢ Reviewed the Standard Specifications and S

= Wrote todays diary.

Inspector:

Matt Bruce

/Wd;h{* F)/(M/(_Q, Transportation Engineer (D)
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pecial Provisions for W2 cap beam concrete.

, bolts, and steel plates located on the south end of the

ction on the south end of the cap beam. Also



