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ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation

SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "F"', Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR: g WEATHER
g % :} g AM - Pt. Cloudy / +40*F, PM - Clear / +30*F
: DESCRIPTION 5 £ s TIDE
EQPT. NO. t (Equipment or Labor) 2 S E E E AM - High
1 |Ringer Barge - I (240' boom) 8 ABFalV
1 [Ringer Bargé - 1T (260" boom) 3 ABFalv
58084 1 |RT-160 crane on American Barge 8 ABFalV
006-18-4293 1 |IR Compressor 8 ABF alJVv
549-07-5006 1 |MultiEquip Generator 8 ABF aJV
006-18-4217 IR Compressor 8 ABFalv
1 |Forklift 8 ABF a Vv
Westar-IT & XII,
KRS 180-8, 318,
TEC 36 5 |Material Barge 8 ABFalV
Addsion/ Britany/
Stelu 3 |Crew Boat 8 C&W Diving
Solana 1 |Tug Boat 8 Westar
Hero 1 |Tug Boat 8 C&W Diving
WLDR - Frnm 1 |Frank Brajkovich 8 ABF a JV (Welding)
IRNW - Jrny 1 |Aresto Grandos 8 ABF a JV (Welding)
WLDR - Jrny 1 |Rich Bazewic 8 ABF a JV (Welding)
WLDR - Jmy 1 |Salvador Sandoval 8 ABF a JV (Welding)
IRNW - Frmm 1 |James Sturgeon 8 ABF a JV (Berth - 7)
IRNW - Jrny 1 |Casey Lux 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Jermey Dolan 8 ABF aJV (Berth - 7)
IRNW - Jrny 1 |Matt Chamberlin 8 ABF a JV (Berth - 7)
IRNW - Jmy 1 |Mike Maday 8 ABF a JV (Berth - 7)
IRNW-App. 1 |Ethan Kent 8 ABF a JV (Berth - 7)
IRNW - Frmn 1 |Ed Meyer 8 | 2- ABF a JV (Erection)
IRNW - Jrny 1 [David Lucero g | & ABF a JV (Erection)
IRNW - Jrny 1 |Jerry Kubala 8 |2 ABF a JV (Erection)
IRNW-App. 1 |Mathew Cochran g |2 ABF a JV (Erection)
IRNW - Jrny 1 |Paulk Obra 38 |2 ABF a ]V (Erection)
IRNW - Jmy 1 |Stanley Dalie 8 |2 ABF a JV (Erection)
IRNW - Frimn 1 |Calros Valverde 8 |2 ABF a JV (Bolting/Erection)
IRNW - Irny 1 |Barry Rothman 8 | 2 ABF a IV (Bolting/Erection)
‘ A TE - Civil
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ASSISTANT STRUCTURE REP.'S DAILY REPORT

| Location & Description of Operation SAS - TEMPORARY TOWERS ' —l
ITEM # 8, E -line, Tower - "F'", Truss FS W6-W7 and Erect Truss FS E9-E10-E11 & FS E8-E9
_ HOURS -ITEM NO. WEATHER
EQUIPMENT AND/OR LABOR: g | AM - Pt Cloudy/ +40*F, PM - Clear / +50%F
3 3 A TIE
2 DESCRIPTION 5 = S |AM - High PM - High
EQPT. NO. ,;4 {Equipment or Labor) E EC.D‘ E § E REMARKS
IRNW - ey 1 |Declan Treanor g8 | 2 ABF a JV (Bolting/Erection)
IRNW - Jmy 1 |Emesto Fresquez 8 |2 ABF a JV (Bolting/Erection)
IRNW - Jrny 1 |Weston Woodring 8 |2 ABF a JV (Bolting/Erection)
IRNW - App. 1 |Serina Lafleur 8 ABF a JV (Bolting/Berth - 7)
OE - Jmy 1 |Rodney Anderson 8 ABF a JV / Gantry Crane
OE - Irny 1 |Deshing Bian 8 ABF a JV (Berth - 7)
OE - Jrny 1 |Chris Rayne 8 ABFaJV/RB-I
OF - Jmy 1 |Jeff Scott 8 ABFalJV/RB-1
OE - Jmy 1 |Ryan Oku 8 |- ABF a IV /RB - I/Skiff
OE - Jmy 1 |Daniel Martinez 8 | 2 ABFalV/RB-1I
OE - Jrny 1 |Kevin A 8 ABFaJV/RB-II
OL - Imy 1 |Michael Klien g | ABFalV/RB-1II
REMARKS

Check PMIV for pending submittals and Lotus Notes for RFT's.

0700hrs - (Berth - 7) Off Load W-line TT - "F" from barge and start to weld & install ladders/landing platforms and spud piles.

Continue to assemble members, install and pre-tension bolts on FSW6-FSW7

0900hrs, Erect Vertical diagonal member south at Truss FSES. Snug tighten minimum required bolts before release from crane.

Observed that the dog ears on the North and South - 350x350x32 vertical diagonal member at FSES had been rounded off by flame cutling. These

mernbers had been modified to help in the erection between the gusset plates at PP-E29 & E30.

Per approved plan sheet 504-01 R6, the minimum edge distance from the centre line of the bolt hole is given as 50 mm.

Using a sticky note sheet as measurement device and actually taking a measurement from the modified sticky note sheet the edge distance was

measured as 22-26mm (using sticky note sheet as measurement device from corner of plate to corner of bolt hole) + 15.08 1mm (1/2 of bolt hole dia)

equal to a total 0f37.081-41.08 1mm. This does not meet the minimum edge distance requirements for (1 locations each for 8 dog ears) 8 locations.

Took measurements for steel thickness and member sizes for Truss FS W6-W7. Observed a convex bow of tower leg plate on top of bottom single

chord member at PP-W18. The gap was measured at 10mm on the edge reduced to Omm at centre-line of PP-W 18, Approved plan sheet 504-06 R3

shows no gap.

Informed Mark V.

Weekly TT Design meeting. Informed the design group about the above issues. ABF a JV to issue RFT's.

Load up TT- "F" on barge Westar II for future erection.

B i

Weekly SAFETY meeting.
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