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NORMAL WORK HOUR: WEATHER:
START: 6:00AM STOP: 3:30PM SUNNY
Construction Field Office : 333 Burma Road, Oakland 94607
. Working Drawing Campus Office: 375 Burma Road, Oakland 94607
04-SF-80-13.2/13.9 Caltrans Supervisor:
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

.

“* Shop Drawing Status Meeting (Caltrans — Design). - Time 8:30AM

o Meeting held to discuss the status of the reviewing of the submittals by the design
groups in the Caltrans review cycle. See attachment #1.

< 3D model configuration with MEP.

o Talked to Bill Shedd this morning about the East End 3D model and if the MEP
should be incorporated in the model. I indicated since we have integrated the MEP
(@ W2 and T1 we should have the complete 3D at all the three support structures of
the SAS. Since the East End has unique installation of the MEP components it

would be beneficial in my opinion to have a complete detailed model. s,

** MEP Penetration Tracking Chart. 'g
o Received an email from Martin Chandrawinata covering a tracking chart that he [2
developed for the penetrations being installed in China. See attachment #2, e

=

¢ Pull Boxes (A, B, C, D) Contract Sheet # 271 Fabrication / Acquisition Issue. '?.B
o  Working on developing a package with contract details and specifications to send to N
different manufacturers to determine if the pull boxes in the contract (A, B, C and D) in e

sheet # 271 can be fabricated per contract documents.

e Team China Fabrication Photos.

o Received an email from Gina Rizzardo with photos dealing with the RFI # 1670 issue from
last week. See attachment #3.

%+ OBG Master Penetration Charts.

o Updating the OBG master MEP penetration charts from the previous week’s
changes in the status of the shop drawings and china fabrication update. See
attachment #4.

o Also updated the Master OBG Penetration charts due to the RFI # 1670 Issue.
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*» RFI# 1670 Ongoing Issues.

o RFI# 1670 was responded to on Friday March 6, 2009 but floor beam was tack-welded
in place before the holes can be sealed. See attachment #3.

o Awaiting any changes to the RFI response sent out on Friday of last week.

o  Additional Emails were sent between Team Oakland and Team China dealing with the
RFI1# 1670. See attachment #5.

* SAS Opportunity Partnering Schedule (OPS) Work.

o  Continued to work on the electrical schedules to determine best possible way to prevent the
MEP installation becoming the critical path and causing a delay in the contract.

Any questions or comments you can reach me at (916) 919-7158. My E-Mail address is
Mike Travis@IANEngineering. com or Michael Travis@dot.ca.gov

END OF REPORT

0545-1530 (@ office / Time sheet total 8 hours regular

B e e et et et e et — e e e e e e e e S = —

Attachments:

Priority lists for Shop Drawing Status with PB review status noted

MEP Penetration Updated tracking/Status Chart.

Email from China RFI # 1670 issue / Photos.

Email from Team China with updated OBG Inventory.

Additional emails dealing with the RFI # 1670 Floor beam/MEP hole conflict @ PP 14 5.

O bW

SIGNATURE

Name

Michael F. Travis
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Attachment #2 (1/2)

_\;\ - g’grﬁn Caltrans/ To Gina Rizzardo/D04/Caltrans/CAGov@DOT
¥ ~) drawinata/D04/Caltrans
< X;;» i cc Bill Shedd/D04/Caltrans/CAGov@DOT, Michael
/L i CAGov >
e e S0 Travis/HQ/Caltrans/CAGov@DOT
‘ 7 03/09/2009 08:56 AM bieg

Subject Re: MEP Penetrations 3/2 - 3/6[1

Gina,

Thanks for the information. For the 1 penetration in SP61... is this a new penetration, or the same 1
penetration from the week before?
I'm tracking the penetration here based on the information | received from you weekly (see attached).

Thanks,

MEP Penetration Tracking.xls

Martin P. Chandrawinata
SAS Bridge Construction
Ph. 510-286-0535
www.baybridgeinfo.org

Consider the environment. Please don't print this e-mail unless you really need to.
Gina Rizzardo/D04/Caltrans/CAGov

Gina

Rizzardo/D04/Caltrans/CAGov To Michael Travis/HQ/Caltrans/CAGov@DOT, Martin
Chandrawinata/D04/Caltrans/CAGov@DOT

03/08/2008 07:26 PM cc Bill Shedd/D04/Caltrans/CAGov@DOT

Subject MEP Penetrations 3/2 - 3/6

TOWER

No new penetrations
OBG

Assembly 4BW: 1 penetration in SP61

Thanks,

Gina Rizzardo
Structures Construction
SF/OBB-SAS
136-1187-1856
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Attachment #3 (1/4)

Gina Cal g To Martin Chandrawinata/D04/Caltrans/CAGov@DOT
Ri trans/CAG
iezmo/DORGAtE ov cc Michael Travis/HQ/Caltrans/CAGov@DOT, Bill
03/08/2009 10:44 PM Shedd/D04/Caltrans/CAGov@DOT, Gary J
Lai/D04/Caltrans/CAGov@DOT
bce

Subject Re: Upcoming RFI 16701

Thank you for the information.
The conflict does in fact occur at both Eastbound and Westbound PP 14.5.

As an FYI, the CJP weld described in the RFI response cannot be performed on the panel as it is right
now in the shop. Because the floorbeam has already been installed, the MEP holes are partially covered.
In addition the jig support on the underside of the side plate is also covering the hole. I've attached some
pictures for clarification. As of now, ZPMC plans to remove the floorbeam, fill and weld the holes, then
reinstall the floorbeam. However, it seems difficult to remove the floarbeams since there is falsework in
the way and the deck panels have already been placed. If the floorbeams indeed cannot be removed, we
may see a revision to the RFI requesting a PJP weld once the segments have been removed from the jig
support (if we receive TY Lin's concurrence).

2AE East view.pdf 24W West view.pdf 2AE Bottom view. pdf

Thanks,

Gina Rizzardo

Structures Construction

SF/OBB-SAS

136-1187-1856
Martin Chandrawinata/D04/Caltrans/CAGov

Martin

N
16‘-\; Chandrawinata/D04/Caltrans/ To Michael Travis/HQ/Caltrans/CAGov@DOT, Gina
EJA S x CAGoy Rizzardo/D04/Caltrans/CAGov@DOT
\ 7 03/07/2009 08:30 AM cc Bill Shedd/D04/Caltrans/CAGov@DOT, Gary J
§ Lai/D04/Caltrans/CAGov@DOT
Subject Re: Upcoming RF1 1670[]
All:

RFI-1670 has been responded.

FYI, it may seem that the RFI only addresses the Westbound because it reference to PL1533 (and shop
drawing SP193), but the same conflict is anticipated on the Eastbound. Therefore, the RFI response is
also valid for the Eastbound because the holes have already been cut (SP571) - see attached.

[attachment "TEN-05-07-003595R 1-RL SP571Photo.pdf" deleted by Gina
Rizzardo/D04/Caltrans/CAGov]

Thanks,

martin



Attachment #3 (2/4)

Michael Travis/HQ/Caltrans/CAGov

YYRrTIevierT® - Michael

@ Travis/HQ/Caltrans/CAGovV To Gina Rizzardo/D04/Caltrans/CAGov@DOT

4
A 03/05/2009 04:23 PM cc Bill Shedd/D04/Caltrans/CAGov@DOT, Gary J
A L, Lai/D04/Caltrans/CAGov@DOT, Martin
Chandrawinata/D04/Caltrans/CAGov@DOT
Subject Re: Upcoming RFI 16703
Gina,

| talked to Chris Basone and Gary lai about this issue.

| researched the documents and found that they are spare penetrations and the two might be able to be
eliminate at PP 14 service platform feed.

| also checked all the other service platforms and there is no conflicts on those locations only this one.

| briefed TY LIN and PB about the issues to expidite a response ASAP.

Also talked to Bill Shedd about it.

In my opinion there wouldn't be a problem eliminating the two holes an the Eastbound and two holes on
the westbound at PP 14 cross beam.

You need to wait for the offical direction from TYLIN and PB/ Team Oakland.

[ will try to speed them up.

| sent the 3D snap shots of the area showing the issue.
The two outer most hales would not be a major problem if eliminated in my opinion.

| believe you will get a response soon.

Michael Travis

SFOBB Construction Offices
Design Campus Building
375 Burma Road

Qakland Ca. 94607

Phone: 510-808-4618

Gina Rizzardo/D04/Caltrans/CAGov

Gina
Rizzardo/D04/Caltrans/CAGo To Michael Travis/HQ/Caltrans/CAGov@DOT
v
cc Martin Chandrawinata/D04/Caltrans/CAGov@DOT, Bill
03/05/2009 03:49 PM Shedd/D04/Caltrans/CAGov@DOT, Gary J

Lai/D04/Caltrans/CAGov@DOT
Subject Upcoming RF1 1670

Dan Raynor came and spoke to me about RF| 1670, which you should be receiving soon from Chris
Basone. On SP193 there is an interference between the last two MEP holes and the floorbeam so ZPMC



Attachment #3 (3/4)

plans to fill in the last two holes. This work will probably be done tomorrow so | think a bootleg response,
if any exceptions are found, would be a good idea.

I've attached the plan sheet for information.
[attachment "SP193.pdf" deleted by Martin Chandrawinata/D04/Caltrans/CAGoV]

Thanks,

Gina Rizzardo
Structures Construction
SF/OBB-SAS
136-1187-1856
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ZPMC Fabrication Photos

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Attachment #3 (4/4)
ENGINEER’S DAILY REPORT

LAN Engineering Consultant

REPORT NO. DATE
817 (7-day}{ + 210 Project Work Day) March 09, 2009 MT WTF S S (DAY)

Photas submitted in an Email Dated 3.9.2009 - Gina Rizzardo

Floor Beam @ PP 14.5 - MEP Hole Conflict (RFI # 1670)

_ -
ZPMC Fabrication Photos submitted by Gina Rizzardo March 09, 2009 Page 1



Aaron To OBG Inventory
Prchlik/D04/Caltrans/CAGov cc
03/08/2009 07:59 PM

bce

Subject Inventory for week of 3/6/09

For your use.
Please let me know if you have any questions or comments.
Thank you

Aaron Prchlik

Assistant Structure Representative
Caltrans Tall Bridge Construction
(510) 867-6171 Mobile
Aaron_Prchlik@dot.ca.gov

Y

0BG Panel Status 3-6-09dist.xls

Attachment #4 (1/1)



Attachment #5 (1/4)

_‘\‘S\ . Martin To Mohammad Fatemi/HQ/Caltrans/CAGov@DOT
E inata/D04/Caltra
\, Chendiswinpi/R0% Catrans! cc Bill Shedd/D04/Caltrans/ICAGov@DOT, Gary J
2\ e ¥ Lai/D04/Caltrans/CAGov@DOT, Michael
S 03/09/2009 09:28 AM Travis/HQ/Caltrans/CAGov@DOT, Gina

bce

Subject RFI 1670

Mohammad:

Please find the photos of the MEP holes below for your information. Also attached is an email
correspondent from ABF to TY Lin on Friday 3/6/09 - which you probably have read before.

Regards,

D,

=

email_Raynor-to-T'YL-030603. pdf

Martin P. Chandrawinata
SAS Bridge Construction
Ph. 510-286-0535
www.baybridgeinfo.org

Consider the environment. Please don't print this e-mail unless you really need to.
----- Forwarded by Martin Chandrawinata/D04/Caltrans/CAGov on 03/09/2009 09:22 AM --—--

Gary J
Lai/D04/Caltrans/CAGov To Gina Rizzardo/D04/Caltrans/CAGov@DOT
03/09/2009 07:32 AM cc Bill Shedd/D04/Caltrans/CAGov@DOT, Martin

Chandrawinata/D04/Caltrans/CAGov@DOT, Michael
Travis/HQ/Caltrans/CAGov@DOT
Subject Re: Upcoming RFI 1670

Gina

The CJP weld response was based off of email indicating that the floorbeam was to be removed. If there
is a change then my guess would be that we'd do the CJP from the backside.

Gary Lai

Senior Bridge Engineer
(510) 808-4542 Voice
(510) 286-0550 Fax
(650) 222-7520 Mobile
Working Drawing Campus

Gina Rizzardo/D04/Caltrans/CAGov

Gina
Rizzardo/D04/Caltrans/CAGov To Martin Chandrawinata/D04/Caltrans/CAGov@DOT
03/08/2009 10:44 PM cc Michael Travis/HQ/Caltrans/CAGov@DOT, Bill

Shedd/D04/Caltrans/CAGov@DOT, Gary J
Lai/D04/Caltrans/CAGov@DOT



Attachment #5 (2/4)

Subject Re: Upcoming RF1 1670

Thank you for the information.
The conflict does in fact occur at both Eastbound and Westbound PP 14.5.

As an FYI, the CJP weld described in the RF| response cannot be performed on the panel as it is right
now in the shop. Because the floorbeam has already been installed, the MEP holes are partially covered.
In addition the jig support on the underside of the side plate is also covering the hole. I've attached some
pictures for clarification. As of now, ZPMC plans to remove the floorbeam, fill and weld the holes, then
reinstall the floorbeam. However, it seems difficult to remove the floorbeams since there is falsework in
the way and the deck panels have already been placed. If the floorbeams indeed cannot be removed, we
may see a revision to the RFI requesting a PJP weld once the segments have been removed from the jig
support (if we receive TY Lin's concurrence).

2AE East view.pdf 2AW West view.pdf 2AE Bottom view. pdf

Thanks,

Gina Rizzardo

Structures Construction

SF/OBB-SAS

136-1187-1856

Martin Chandrawinata/D04/Caltrans/CAGov

Martin

Chandrawinata/D04/Caltrans/ To Michael Travis/HQ/Caltrans/CAGov@DOT, Gina
CAGov Rizzardo/D04/Caltrans/CAGov@DOT
03/07/2009 08:30 AM cc Bill Shedd/D04/Caltrans/CAGov@DOT, Gary J

Lai/D04/Caltrans/CAGov e DOT
Subject Re: Upcoming RFI 1670[]

All:

RFI-1670 has been responded.

FYI, it may seem that the RF| only addresses the Westbound because it reference to PL1533 {and shop
drawing SP193), but the same conflict is anticipated on the Eastbound. Therefore, the RF| response is
also valid for the Eastbound because the holes have already been cut (SP571) - see attached.

[attachment "TEN-05-07-003595R 1-RL SP571Photo.pdf" deleted by Gina
Rizzardo/D04/Caltrans/CAGov]

Thanks,
martin

Michael Travis/fHQ/Caltrans/CAGov

YrrewwvrersT M
s Michael
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e F’ TYYrerTT Travis/HQ/Caltrans/CAGov To Gina Rizzardo/D04/Caltrans/CAGov@DOT
-
‘©, 03/05/2009 04:23 PM cc Bill Shedd/D04/Caltrans/CAGov@DOT, Gary J
AN Lai/D04/Caltrans/CAGov@DOT, Martin
ArsnsLasaastan Chandrawinata/D04/Caltrans/CAGov@DOT

Subject Re: Upcoming RFI 167003

Gina,
| talked to Chris Basone and Gary lai about this issue.

| researched the documents and found that they are spare penetrations and the two might be able to be
eliminate at PP 14 service platform feed.

| also checked all the other service platforms and there is no conflicts on those locations only this one.

| briefed TY LIN and PB about the issues to expidite a response ASAP.

Also talked to Bill Shedd about it.

In my opinion there wouldn't be a problem eliminating the two holes on the Eastbound and two holes on
the westbound at PP 14 cross beam.

You need to wait for the offical direction from TYLIN and PB/ Team Oakland.

| will try to speed them up.

| sent the 3D snap shots of the area showing the issue.
The two outer most holes would not be a major problem if eliminated in my opinion.

| believe you will get a response soon.

Michael Travis

SFOBB Construction Offices
Design Campus Building
375 Burma Road

Qakland Ca. 94607

Phone: 510-808-4618

Gina Rizzardo/D04/Caltrans/CAGov

Gina
Rizzardo/D04/Caltrans/CAGo To Michael Travis/HQ/Caltrans/CAGov@DOT
v
cc Martin Chandrawinata/D04/Caltrans/CAGov@DOT, Bill
03/05/2009 03:49 PM Shedd/D04/Caltrans/CAGov@DOT, Gary J

Lai/D04/Caltrans/CAGov@DOT
Subject Upcoming RFI 1670

Dan Raynor came and spoke to me about RFI 1670, which you should be receiving soon from Chris
Basone. On SP193 there is an interference between the last two MEP holes and the floorbeam so ZPMC
plans to fill in the last two holes. This work will probably be done tomarrow so | think a bootleg response,
if any exceptions are found, would be a good idea.

I've attached the plan sheet for information.
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george.baker

From: james.duxbury [james.duxbury@tylin.com]
Sent:  Friday, March 06, 2009 9:16 AM

To: Hayat Tazir )
Cc: Nader, Marwan; lliya, Ramzi; Carol, Choi; katye.sanders@tylin.com; George Baker; Dan Turner (turner@wai.com);
Tom Ho

Subject: RE: RFI 1670.. MEP holes

Hayat,
FYl.

James

From: Dan Raynor [mailto:draynor@abfjv.com]

Sent: Friday, March 06, 2009 3:57 AM

To: 'Stanley Ku'; 'Caral, Chol'; 'Gang Jiao'; 'Jason Tom'; 'Peter Siegenthaler'
Cc: 'Nader, Marwan'; 'Iliya, Ramz'; ‘James Duxbury'

Subject: Re: RFI 1670.. MEP hales

Falks,

Don't know how this small issue got blown out of proportion but | appreciate everyone's eifort and late night by some.

Contrary to earlier reports that the mep holes are inaccessible for repair, ZPMC has informed us that they plan to remove the
floorbeam (since it is only tacked) and perform the fill in of the plate. They would like to perform this work fairly soon. | don't know
exactly when but a quick response would be helpful.

Please not that the RFI was written in Oakland. So all the facts may not have been portrayed accurately with respect to the status of
the fabrication,

Thanks again,

D

Dan Raynor PE

Senior Engineer

American Bridge/Flour, A Joint Venture
3261 Dong Fang Lu

Shanghai, China

Post Code: 200125

Mobile: +86 159 2111 4037

3/6/2009



