Bay Bridge Corridor

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
ENGINEER’S DAILY REPORT

LAN Engineering Consultant
Hheene AL /4]
REPORT NO. DATE "
856 {7-day){ + 210 Project Work Day} April 17,2009 M T WT|F| S S (DAY)
NORMAL WORK HOUR: WEATHER: —
START: 6:00AM  STOP: 3:30PM , oo . SUNNY
LOCATION :
Construction Field Office : 333 Burma Road, Oakland ' 94607
_____________ Working Drawing Campus Office: 375 Burma Road, Oakland 94607
04-SF-80-13.2/13.9 Caltrans Supervisor;
Contract No. 04-0120F4 Gary Lai
{SAS Superstructure} Senior Bridge Engineer
Office Work:

“* MEP CCO Weekly Status Meeting — WDC Conference Room 9:00 AM.
o Coverall the active CCO’s, CCR’s and ATP’s still in the design / processing phase.

o Bill Shedd requested to add a CCR (83) to the list to cover the cable railing changes
that need to be made. The height of the railing needs to be raised. This also brought
up the other safety railing being modified due to several different issues found by
the designers and contractor. A CCO has been established for safety rail changes
which will be CCO# 114,

o Aittached is a copy of the previous meeting minutes and added comments this week.
See attachment.

0

% Shop Drawing Work — Lift 12 Priority

o Worked on listing and tracking all the Lift 12 OBG shop drawings coming in and status of
them as to PB review and processing to PMIV,

31

qd' unl

o lalso updated the PB status responses to the priority list generated by John Lyons earlier this

l‘:_"_:‘?

week. s

=

“* Shop Drawing Work — Lift 12-14 Candraft details for Cable Tray Support Issue, et
o Abdiand I went over to discuss the issues about Candraft drafting different details for the E

cable tray supports for lift 12 yesterday. Chris Bausone (ABF) sent an email indicating that he F::

and Sean Wichman (ABF) prefer Candraft doing the cable tray support details for lifts 12-14. m

See attachment of Chris Bausone email. B

o Tried to contact Chris today to discuss the matter about the cable tray supports for lift 12-14
but was unable to catch him in the office. I will try to get a hold of him on Monday.

o

* Tower Platform at Elevation 53.86 Conflict between the lighting system and hinged railing.

o Reviewing the shop drawings of the tower platform and the electrical & Structural
contract plans a conflict was discovered at elevation 53.86.

o Idiscussed this conflict with PB (Ray Morgan) because we were both going over the
shop drawings (Submittal 1101R).

o  After performing a full research of the issues I developed a package to send to Bill Shedd
to formally process the requested inquiry to the design group. See attachment for the

package and email. This was also discussed with Bill at the end of the CCO Meeting this
nmoming.
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% Teleconference Minutes from Team China/ Team Oakland Call April 16, 2009.

bd

o Sent out the Minutes to the teleconference meeting that took place yesterday between Team
China and Team Oakland. See attachment.

Any questions or comments you can reach me at (916) 919-7158. My E-Mail address is
Mike. Travis@l. ANEngineering.com or Michael Travis@dot.ca gov

END OF REPORT

Work hours 0530-1530 — 8 hours regular
I i e o e, e S e At e, et o’ e, e D) e i ) e

s e b el et o

Attachments:
i MEP CCO Weekly Meeting Minutes 4.17.2009.
24 Email from Chris Bausone (ABF) about Cable Tray support details Lift 12-14.
3. Team China Teleconference Minutes 4.16.2009.
4. Email to Bill Shedd - Tower Platform conflict with Lighting @ elevation 53.86.

SIGNATURE
Name TITLE
Michael F, Travis Electrical Engineer — LAN Engineering
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CALTHANS PROJECT NO. 83012088
Attachment #1 (1/1)

April 17, 2009 Mecting Minutes - MFT ANFJV PROJECT NO. t4a110

ITING NO. 079

April 10, 2007 - 9:00 .. m.
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Attachment #2 (1/1)

Mike Travis

From: Chris Bausone [chausone@abfjv.com] Sent: Thu 4/16/2009 6:10 PM
To: Mike Travis

Cc:

Subject: cable tray supports

Attachments:

Mike — Candraft will continue to detail cable tray supports for lifts 12, 13, 14. The layouts can be found in OB_
drawings. They thought they were doing only base beams (W200's) but we asked them today to do complete
supports since they started already. Sean and | are more comfortable with Candraft:doing the detailing
anyway. ZPMC will be notified of the situation. | have PT in the morning but I'll be to work in the afternoon and
will look for you and Abdi to discuss further. - Chris

This message has been scanned for viruses and
dangerous content by MailScanner, and is
believed to be clean.

Abdi and I had a mmeting with Chris Bausone earlier about
the submittals from Candraft showing the cable tray
support details. Want to know if Candraft was going to

produce all the details for lifts 12-14 indipendant to the
details produced by ZPMC. This was his response to the
meeting thus far. MFT

http://lanengineering.com/exchange/miket/Inbox/cable%20tray%?20supports. EML?Cmd=o... 4/17/2009



Attachment #3 (1/2)

YFrTIreYTT  Michael To Gina Rizzardo/D04/Caltrans/CAGov@DOT,
r©.. Travis/HQ/Caltrans/CAGov scott_kennedy@dot.ca.gov@DOT,
4 L d ; Saeed_Shahmirzai@dot.ca.gov, Bill
ANTA 0441712009 02:45PM cc sandra_michelotti@dot.ca.gov@DOT, Martin
Ak Li ARASAA AR Chandrawinata/D04/Caltrans/CAGov@DOT, Gary J
. Lai/D04/Caltrans/CAGov@DOT, Don
cc

Subject Teleconference Minutes Team China / Team Oakland April
16, 2009

Attached is a brief summary of the items discussed during the Teleconfrence on on Thursday 4;30PM

Oakland Time.

Minutes: TEAM CHINA TELECONFERENCE Minutes - April. 16, 2009 MFT .pdt

The next Teleconfrence is scheduled for April 22, 2009 @ 4:30 PM Qakland Time (China Time : 7:30 AM
April 23, 2009).

Any questions or comments please let me know.

Michael Travis

SFOBB Construction Offices
Design Campus Building
375 Burma Road

Oakland Ca. 94607

Phone: 510-808-4618



TELECONFERENCE — TEAM CHINA / TEAM OAKLAND - Minutes | _ April 16, 2009

Project Description: SAS SFOBB Project EA #: 04-0120F4
Attendees: Attachment #3 (2/2)
Team Oakland: & Michael Travis O Don Ross EEfSandy Michelotti

O Grady Hart 0O Tom Ho O Martin Chandrawinata

O Saced Shahmirzai & Nick King & Bill Shedd

Team China: @ Gina Rizzardo (011-86-136-1187-1856)
O Scott Kennedy (011-86-150-2131-3938) ¢

TOD Complete: O Ken Lee (011-86-158-2142-2546)

Communication Channels:
o Gmail Account (working) : Account ID: mep.china@gmail.com
o FTP site working
o Yahoo Messenger

Agenda:
* Equipment Requested by Team China:

o Hart Hats and surveyor's vests.

e Paint Shop Status:

o Last time: Nothing in Paint shop. To Blast Shop: 2BE and 2BW.
Painted: 3AE, 3BE, 4AW, 4AE, 4BW, 5AE, BAW.
o Trail Assembly: 3BW, 4AW, 4BW, 5AW / 3BE, 4AE, 4BE, 5AE.
¢ MEP Penetrations / Issues:

o Ongoing: OBG - Status of RFI 1670. ZPMC proceeding with repair. Stanley also
overseeing the repair procedure being performed.
o Tower Lift 1 still has the missing penetrations. Will be coming out of cradle soon.

e MEP Master Charts:
o Mike working on updating the OBG Lift Charts with updated inventory lists.

o Tower fabrication status:
o This week: Lift 2 N, W diaphragms installed. Lift 2W to cradle - Tack Welding
Lift 3 S, E Stiffeners being installed on skin plate "A",
o OBG fabrication status:
o This week: Shop 13: 1BE, 1BW (out); Shop 14: 6AW-7EW, 6AE-7CE; Shop 2:
LAW-1AE: Bay 19: Crossbeam 3; Bay 3: Crossbeam 2(out); Bay 1: Crossbeam 1.
o Teleconference schedule:

o The next scheduled call will be on April 22, 2009.

m
Teleconference - April 16, 2009 Page 1




Attachment #4 (1/6)

YorrTeovre ™ Michael To Bill Shedd/D04/Caltrans/CAGov@DOT

v e is/HQ/Caltrans/CAG
..@ o o cc Gary J LailD04/Caltrans/CAGov@DOT, SAS - Caltrans
&

: 04/17/2009 09:04 AM
v bce

FUSYY S YEVELVY.Y .
Subject Elevation 53.86 Landing Issues that need to be addressed

Bill,

Attached is a package showing some conflicts between the electrical plans and the structural plans.
At elevation 53 some of the railing is hinged for seismic reasons.

One of the railing is being used to attach and support a light and switch.

This issues needs to be resolved and changed to install the lighting system at this location.

Iy

See attached package for reference:  Elevation 53 Landing Issue.pdf
Any question or comments please let me know.

Michael Travis

SFOBB Construction Offices
Design Campus Building
375 Burma Road

Oakland Ca. 94607

Phone; 510-808-4618
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