STATE OF CALIFORNIA Job Stamp Const. Calendar ~ Day No 869
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1079
Form HC-10A {Rev. 6/80) SFOBB SAS Date 04/30/2009
Shift Hours Stat  6:30 Stop 6:30
Inspector Shift 6:30 AM to 6:30 PM
ASSISTANT STRUCTURAL CONTRACTOR - ABFJV
REPRESENTATIVE.
HOURS - ITEM NO.
i
EQUIPMENT AND/OR LABOR:
DESCRIPTION 5 REMARKS
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Temp tower and trusses
Iron Warker Forman 8 4 Ed Meyer ABF/ Jv
Iron Worker App. 8 Matthew Cochran ABF/ WV
Iron Worker Jrny 8 Stanley Dalie ABF! JV
Iron Worker Jeny 8 Jerry Kubala ABF/ JV
Iron Waorker Jrny 8 Kevin Ratcliffe ABF/ JV
Iron Worker Farman 8 4 Carlos Valverde ABF/ JV
Iron Worker Jrny 8 4 Steven Batiste ABF/ JV
Iron Worker Jrny 8 4 Josue Galvan ABF/ JV
Iron Worker Jrny 8 4 Gabriel Rios ABF! JV
Iron Worker Jrny
Iron Worker Forman 8 James Sturgeon ABF/ JV
Iron Worker 8 Matt Chamberlain ABF/ JV
Iron Worker App. Mechanic | 8 Ronald Dameral ABF/ JV
Iron Worker App. 8 Ethan kent ABF/ JV
Iron Worker Jrny 8 Serina Lafleur ABF/ JV
Iron Worker Jrny 8 Casey Lux ABF/ JV
Iron Worker Jrny 8 Mike Maday ABF/ Jv
Iran Worker Jrny 8 Barry Rothman ABF/ JV
Iron Worker Jrny B Wes Woodring ABF/ JV
Iron Worker Forman 8 4 David Lucero ABF/ JV
Iron Warker Jrny 8 4 Brian Benson ABF/ JV
Iron Worker Jrny 8 4 Aaron Kent ABF/ JV
Iron Worker Jrny 8 4 Jose Meza Amaya | ABF/JV
Iron Worker Jrny 8 4 Obra Paulk ABF/ JV
Crane Operator 8 Rodney Anderson ABF/ JV
Crane Operator 8 4 Ernie Hamilton ABF/ JV
Crane Qperator 8 4 Mike Klien ABF/ JV
Qiler 8 4 Daniel Martinez ABF/ JV
Qiler 8 4 Chriss Rayne ABF/ JV
Deck Eng. 8 4 Theo Rohr ABF/ JV
Deck Eng. 4 Dick Shafer
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Iron worker Forman 8 Frank Brajkovich ABF/ JV

Iron worker Jrny 8 R. Clayborn ABF/ JV

Iron warker Jrny 8 D. Bazewicz ABF/ JV

Iron worker Jrny 8 Rory Hogan ABF/ JV

Iron worker Jrny 8 Raobert Johnson ABF/ JV

Iron worker Jrny 8 Al McDaniel ABF/ JV

Iron worker Jrny 8 Salvador Sandoval | ABF/ JV

Iran worker Jrny 8 Harold W. Wheeler | ABF/ JV

Iron warker Jrny 8 James Zhen ABF/ JV

Iron worker App. 8 Todd Jackson ABF/ JV

Iron worker App. 8 Ryan Lockwood ABF/ JV

Iron worker App. 8 Jeremy Dolman ABF/ JV

240ftboom | 1| Ringer barge | ABF/ JV
260ftboom | 1| Ringer barge Il ABF/ JV
2| man lift ABF/ JV

2| Welding machine ABF/ JV

568084 1| RT 160 crane ABF/ JV
E;?*’E‘-ﬁ- 2| IR Compressor ABF/ JV
549075008 | 1| Generator ABF/ JV
1| Forklift ABF/ JV

ﬂfiaf L, 3| Barge ABFf JV
gfas 1808, [ 2| Barge ABF/ JV
;‘?C 35,36 | 3| Barge ABF/ Jv
YC -1333 1| Barge ABF/ JV
xyzes | | Bage ABFI IV

Description of Operation:

Temporary tower

AN

Weather: Sunny, Cloudy, 55F

Detaching temporary balts and plates off the tower G frame.
Assembling connection plate to tower frame segments (columns and bracings) for tower erection continued.
Welding 6” x 6” x %" steel plates to tower legs for installing ladders.

Installing ladders.
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Trusses

1. Bolting connection plates to upper and lower chords and bracings of truss segment at splice W6 and snug

tightening and turquing of boilts.

Erection of walkway and guardrails on W line truss from tower B to tower C.

3. Bolting splice connection plates to splice truss’ segments 8 and 9 of East line, and snug tightening of installed

bolts.

Lifting truss segment S6E (E11 to E12) from the material barge.

Erection of truss segment SBE using come-longs and pulling tools to adjust and align the segment with the

erected truss.

6. "Field drilling holes of gussets plates on existing truss and installing minimum required bolts and sung tightening
before releasing the cranes according to submittal ABF- SUB — 001102 RO.
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Miscellaneous
Additional Work on/off site:

1. Welders are building forms on barge OC -265 and OC — 262 to prepare it for concrete pad for OBG segments.
2. | worked 4 hours over time to cover contractors’ truss erection operation.

Inspector:

-
Masoud Modanlou \K c\Tﬂans Engineer (C)/Asst. Struct. Rep
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